



Upcoming Harvest Water Program Business Opportunities

The table below shows the anticipated design and construction contracts for the Harvest Water Program with planned RFP Issue dates for upcoming design contracts, and anticipated construction bid advertisement dates. The list is provided for general planning purposes only and is subject to change as the Program develops.

Last Updated 12/22/2020

Consultant/Design Contracts

Project	Anticipated RFP Issue Date
Harvest Water Pumping Station	11/2/2020
Elk Grove Transmission Pipeline and Franklin-Eschinger Pipelines	1/11/2021
Central/South Distribution Pipelines	TBD
West Distribution Pipelines	TBD
On-Farm Connections	TBD

Construction Contracts

Project	Anticipated Bid Advertisement Date
Elk Grove Transmission Pipeline	8/18/2022
Harvest Water Pumping Station	9/15/2022
Franklin-Eschinger Pipelines	10/13/2022
Central/South Distribution Pipelines	TBD
West Distribution Pipelines	TBD
On-Farm Connections	TBD