



## Upcoming Harvest Water Program Business Opportunities

*The table below shows the anticipated design and construction contracts for the Harvest Water Program with planned RFP Issue dates for upcoming design contracts, and anticipated construction bid advertisement dates. The list is provided for general planning purposes only and is subject to change as the Program develops.*

*Last Updated 4/26/2021*

### Consultant/Design Contracts

Project	Anticipated RFP Issue Date
Harvest Water Pumping Station	Done
Elk Grove Transmission Pipeline and Franklin-Eschinger Pipelines	Done
Central/South & West Distribution Pipelines	5/10/2021
On-Farm Connections	7/26/2021

### Construction Contracts

Project	Anticipated Bid Advertisement Date
Elk Grove Transmission Pipeline	9/15/2022
Harvest Water Pumping Station	10/13/2022
Franklin-Eschinger Pipelines	11/10/2022
On-Farm Connections	11/24/2022
West Distribution Pipelines	2/23/2023
Central/South Distribution Pipelines	5/10/2023