



DOE and SMUD Biogas Project Update

January 30, 2012

Main Office

10060 Goethe Road

Sacramento, CA 95827-3553

Tele: [916] 876-6000

Fax: [916] 876-6160

Sacramento Regional Wastewater

Treatment Plant

8521 Laguna Station Road

Elk Grove, CA 95758-9550

Tele: [916] 875-9000

Fax: [916] 875-9068

Board of Directors

Representing:

County of Sacramento

County of Yolo

City of Citrus Heights

City of Elk Grove

City of Folsom

City of Rancho Cordova

City of Sacramento

City of West Sacramento

Stan Dean  
District Engineer

Ruben Robles  
Director of Operations

Prabhakar Somavarapu  
Director of Policy & Planning

Karen Stoyanowski  
Director of Internal Services

Joseph Maestretti  
Chief Financial Officer

Claudia Goss  
Public Affairs Manager

1. Western Water Constructors

- a. Notice to Proceed (NTP) issued on January 24, 2012. Mobilization is scheduled to begin on January 30.
- b. Water Pollution Control Plan (WPCP) and Injury Illness Prevention Plan (IIPP) have been submitted and are under review.
- c. The material submittal for the aggregate base was submitted and approved. Still waiting for other submittals on mechanical components (pumps, valves, tanks, etc).
- d. Nine Requests for Information (RFI) have been received and responded to.
  - i. Acceptance of RFI form
  - ii. Clarification questions on the trench plates
  - iii. Clarification on the need for a fuel storage permit
  - iv. Survey requirements
  - v. Concrete formwork
  - vi. Sump and gate clarifications
  - vii. ARRA Project Sign Location
  - viii. Identification of dewatering point

2. Nesting Hawks

- a. A pair of hawks has been spotted frequenting the tree North-West of the project. It is possible they will be nesting. Monitoring will continue.

3. Carollo Engineers

- a. Conformed documents completed.