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1. INTRODUCTION
The Regional Sacramento County Sanitation District owns and operates the regional
wastewater conveyance system and the Sacramento Regional Wastewater Treatment Plant
located in Elk Grove, California. We serve a population of approximately 1.6 million in
the region. Originally, the District was known as SRCSD but in 2013 it rebranded and
now is Regional San.
Regional San provides wastewater conveyance and treatment services to residential,
industrial and commercial customers throughout unincorporated Sacramento County; the
cities of Citrus Heights, Elk Grove, Folsom, Rancho Cordova, Sacramento, and West
Sacramento; and the communities of Courtland and Walnut Grove.
The wastewater is collected from customers’ homes and businesses via sewer collection
pipes operated by one of four local sewer agencies. These pipes connect to a network of
169 miles of interceptor pipelines, which convey the wastewater to the Sacramento
Regional Wastewater Treatment Plant where approximately 124 million gallons of
wastewater are treated each day and safely discharged to the Sacramento River.
The District formed in 1973, and in 1982, after years of construction, the Sacramento
Regional Wastewater Treatment Plant began service. A 17-member Board of Directors
governs Regional San representing all of the jurisdictions we serve throughout the region.
Regional San’s mission statement is as follows:
“Regional San protects public health and the environment by conveying, treating, and
recovering resources from wastewater responsibly and cost-effectively.”
2. BACKGROUND
This Request for Proposal (RFP) is for the Chiller Replacement Project at the Sacramento
Regional Wastewater Treatment Plant (SRWTP). Regional San is currently working on a
BioGeneration Facility Design-Build Project with the goal to convert digester gas to
electricity for its own use. Currently there is a Commodity Agreement between Regional
San and the Sacramento Municipal Utility District (SMUD) where Regional San sends
digester gas to SMUD for power generation and in return, SMUD provides Regional San
steam from its existing co-generation plant for SRWTP’s process and building heating
needs. The agreement is in effect through the end of 2025 and the plan is to have the new
BioGeneration Facility operational prior to the end of 2025.
The BioGeneration Facility will address SRWTP’s heating needs but not its cooling needs.
The SRWTP currently has two 900 ton and one 450 ton steam driven absorption chillers
that provide building and equipment cooling for certain areas of the plant. The steam
driven chillers along with a few steam driven pumps are at the end of their useful life and
are in need of replacement. Regional San recently completed a Business Case Evaluation
(BCE) that concluded electric chiller equipment is the most cost effective alternative for
the SRWTP. Regional San is looking to retain the services of a designer with expertise in
electric chiller equipment, electrical design and appurtenances.
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3. PROJECT APPROACH
A Project Team will be formed to provide input, review design criteria and develop the
design. The team will be composed of the consultants, members of Regional San
Engineering, Stationary Engineers, and other stakeholders. Team members will be
responsible for providing input from their respective work areas.
The Consultant will work closely with Regional San Staff during the predesign and design
phases of the Chiller Replacement Project, and will assist Regional San during
construction. The Project Team will work to resolve design issues, leading to the
production of contract documents for construction. During the construction phase, the
Consultant will assist Regional San with RFI and submittal reviews. In addition, the
Consultant will provide other engineering services during construction including project
management, design changes and cost estimating, as-built drawings, supporting equipment
start-up, and training, testing, decommissioning and commissioning activities.
4. KEY ACTION DATES AND PROPOSED PROJECT SCHEDULE
Release of RFP
Mandatory Pre-Proposal Meeting & Site Visit

January 12, 2022
January 26, 2022 at 09:00 AM
Location:
Administration Conference Room
Sacramento Regional Wastewater
Treatment Plant
8521 Laguna Station Road
Elk Grove, CA 95758

Deadline for RFP Questions
Posting of Final Addenda and Response to Questions
to Regional San Business Opportunities webpage
Proposal Submittal Deadline
Proposal Review and Evaluation
Consultant Interviews (if needed)
Notice of Intent to Award
Contract Negotiation
Board Approval of Agreement
Predesign Completion
Design Completion
Bid Project
Award Construction Contract
Construction
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February 1 2022 by 2:00 PM
February 4, 2022
February, 10 2022 by 2:00 PM
February 11 to February 24, 2022
March 8, 2022 to March 10, 2022
March 11, 2022
March 14 to April 8, 2022
June 2022
December 2022
September 2023
October to November 2023
January 2024
February 2024 to July 2025

5. SCOPE OF SERVICES
This section describes the nature and scope of engineering services for the completion of
the Chiller Replacement Project. The successful proposal will demonstrate the approach
and qualifications for the entire project.
Regional San provides a list of tasks necessary for completion of the Chiller Replacement
Project. A description of the tasks, divided into Predesign, Design, Construction Support
Services and Project Management follow. The list of tasks shall be used as a basis for
preparation of the proposal. Additional tasks or modification to the task list that the
consultant feels will produce a more cost-effective project should be included in the
proposal. The list of tasks is supplemented by a detailed description in the Design
Contract Requirements for all Regional San design projects, which is included as
Attachment E. The level of design detail expected is outlined in this document and should
be used in preparation of the proposal.
The types of prepared contract drawings and their level of detail shall be as agreed upon
by both parties in the final agreement. Contract Drawings and Specifications shall use the
same format, symbols, and conventions and to provide at a minimum, the level of detail as
defined in the Design Contract Requirements and Contract Drafting Standards which are
provided in Attachment G of this RFP. However, there are instances where more design
detail is required. Regional San has also included a copy of “Design Guidelines,” in
Attachment F with the Regional San’s design preferences.
Task 1. Preliminary Design
The Consultant will define the project sufficiently to establish clear direction for the
subsequent design phase, and to estimate of the construction cost for comparison to
Regional San’s project budget.
Complete the following scope of services during the predesign phase of the Chiller
Replacement Project.
Task 1.1 – Review the Business Case Evaluation and Site-Specific Needs
This task should include, but not be limited to the following:






Review existing data and the Chiller Replacement Project Business Case Evaluation
(BCE).
Familiarize with the system to understand existing piping loops, pumps and other
equipment part of the system. This effort includes spending time in the facility to
recognize physical challenges working in the boiler room where the equipment is
located and the connections to where the new equipment will be located.
The existing Chillers use plant effluent for cooling. Check the applicability and
quality of the effluent and ensure its continued use is appropriate for the new electric
Chillers or if additional treatment is required.
Familiarize with the available electrical infrastructure in the Influent / Effluent
Building and identify electrical improvements needed to support the new electric
chillers and new electrical pumps. The electrical power source for the new Chiller
System is not identified. The treatment plant recently removed from service three
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1,750 hp channel aeration blowers and were located in near the boiler room. Explore
the possibility of using this power source for the new Chiller System.
The current BCE only includes the cost of selective equipment demolition – i.e. only
the Chillers – in the boiler room. The room has three boilers that are a back-up system
to produce steam when the SMUD facility is unavailable. The steam is used by the
current chillers and by heat exchangers to produce hot water for building and process
needs. The boilers will become unnecessary from the implementation of the chiller
replacement and biogen projects. Prepare a cost estimate that includes complete
equipment removal (boilers and chillers). Identify hazardous materials present,
develop a removal plan and provide cost estimates.
Perform a comparison of available electric chillers brands - Carrier, York, Train,
Daikin – to determine features of interest to include in a specification. However, the
specification shall remain competitive and be met by multiple manufacturers – i.e.
avoid sole sourcing.

Task 1.2 – Predesign Report
Consultant will provide clear and concise documentation of preliminary design (described
in more detail below), project definition, sizing, and estimated construction cost to ensure
that the project team and Regional San management understand all key issues. Such
documentation shall be provided in the form of a Preliminary Design Report (PDR).
The following topics are to be included and/or considered in the predesign report (some
topics may not be pertinent if not identified in the preliminary design effort):














Chiller Design Criteria
Effluent Cooling Needs and Water Quality Evaluation
Access to Equipment for Operation and Maintenance.
Equipment and/or Process Isolation
Electrical, Instrumentation and Control Systems and Preliminary P&ID’s
Structural Predesign
Electrical Predesign
Construction Schedule and Sequencing
Probable Construction Cost
Conceptual Redundancy and Automation
Building HVAC
Auxiliary Systems
Preliminary drawings to support the recommended project components.

Deliverables during this phase include:


Draft Predesign Report in original and pdf copies.



Final Predesign Report in original and pdf copies. The final report will incorporate
District comments from the Draft Report.
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Task 1.3 – Project Design
The consultant shall prepare plans and specifications to complete the design phase of the
project. Plans shall include General, Mechanical, Structural, Civil, Demolition, Electrical
and Instrumentation drawings. Specifications shall include General Conditions, Special
Conditions and Technical Specifications to prepare a construction bid package. Drawings
are to be prepared in Auto CAD 2016 format or newer. The project design work shall
include three (3) design submittal packages:




50% Design including the development of a construction cost estimate.
90% Design and updated construction cost estimate.
100% Design and updated construction cost estimate.

The consultant is to provide electronic files for each design submittal documents that
include:







Design calculations, equipment cutsheets and control strategy narratives for the
facility.
Pdf and AutoCAD copies of each set of submittal drawings sized to print half size on
11x17 sheets
Pdf and word copies of design specifications
Master Equipment List (MEL Excel spreadsheet)
Electronic copy of the Engineer’s cost estimate with narrative that explains any
significant changes to the estimate.
Responses to Regional San’s review comments at each design stage.

Task 1.4 – Demolition, Testing and Start-up
The consultant shall prepare a draft and final demolition, test and start-up plan. Regional
San will review the draft plan and provide comments. A two-week review period shall be
anticipated. Construction start-up is estimated to occur over a one month period with the
Consultant on-site for a minimum of five days and no more than 10 working days.
Deliverables during this phase include:


Electronic copies of pdf and original format copy of the plan files.



Site visit project memorandum summarizing activities and observations for the Testing
and Start-Up period.

Task 1.5 – Bid Phase
The consultant shall provide technical support during bidding including answering technical
questions and developing technical addenda. The project is to be advertised for four weeks.
The effort is to include a pre-bid conference, addenda preparation and provide tour of the
project site as Regional San’s design representative and present a project overview.
Deliverables during this phase include:

Preparation of pdf bid documents for distribution to bidders.

Addenda preparation.
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Pre-bid conference agenda preparation.
Pre-bid conference meeting minutes.
Electronic files of original AutoCAD drawings, specification word files, updated
Engineer’s Estimate and other files listed above.

Task 1.6 – Conformed Contract Documents
The consultant shall prepare conformed Drawings and Specifications to include all changes
made by addenda. Conformed Drawings and Specifications shall be prepared within 21
calendar days after bids are due.
Deliverables during this phase include:

Preparation of pdf documents for distribution.

Electronic files of revised AutoCAD drawings and revised specification word files.
Task 1.7 – Construction Support Services
Provide construction support services for submittal review, respond to Requests for
Information (RFIs), provide technical support for construction modifications, preparation
of construction drawing revisions, as-built drawing preparation, and assist with cost
estimating for bid evaluation and change order work.
Deliverables during this phase include:
 RFI Responses
 Submittal Review Comments
 Preparation pdf documents for design modifications
 Cost estimating
 Electronic files of as-built AutoCAD drawings and revised specification word files.
Task 1.8 – Operations and Maintenance Manuals
The consultant shall prepare draft and final operations and maintenance manuals (O&M)
and standard operating procedures to train staff during project start-up. This task is to be
completed during the construction phase of the project. Regional San will review draft
documents within two weeks after receiving submittal. The Consultant shall incorporate
comments within 30 calendar days of receipt of comments.
Deliverables during this phase include:

Draft and final electronic copies of pdf and original format O&M documents.

Draft and final electronic copies of standard operating procedures.
Task 2 – Permitting Assistance:
Consultant will identify and evaluate requirements with Regional San staff for all permits
and regulatory approvals required for the Chiller Replacement Project. Actual applications
for permits will be prepared during the final design phase for those identified.
The following permits are identified at this time and is intended to be handled by Regional
San, but Consultant will provide technical support as necessary:
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Environmental CEQA: The CEQA process will be initiated during predesign.
SRWTP’s Refrigerant Program: The new Chillers will be added to this program.
Elk Grove FD: A copy of the Bid Set will be reviewed by the local fire department.

Task 3 – Project Management:
Consultant will ensure continuous control of the project in terms of staffing, budget,
schedule and scope; promote communication within the project team; and document key
decisions. Items covered under this task include but are not limited to:









Consultant Project Management
Kick-off Meeting
Progress Meetings as necessary, assume bi-weekly for budgeting purposes
Monthly Reports
Quality Assurance/Quality Control Implementation
Decision Log
Construction Phase Submittal Review and responses to RFIs
A management briefing meeting is anticipated and expected to be two hours long.

6. BASIS FOR COMPENSATION
A fee estimate for the project shall be provided in a separate sealed envelope. The
envelope for the selected firm will be opened for the purpose of negotiating a contract for
design services. The envelopes for the firms not selected will be returned unopened after
contract negotiations are complete and the contract with the selected firm has been
approved by the Regional San Board of Directors.
Compensation will be on a Time and Expense basis with a not-to-exceed dollar ceiling for
the entire contract. Include the following information:





Estimated fee by task
Hourly rate schedule for labor
Types and estimated amount of non-labor costs to be billed to the project
Adjustments in rates predicted to occur during the project.

Allowable markups will be limited to 5% on sub consultants and other direct costs
(ODC’s).
7. ORGANIZATION AND CONTENT OF PROPOSAL
Consultants must provide complete and current information for all categories listed below.
In addition page sizes shall be 8 ½ X 11 with font size no smaller than 12 pt. Figures and
tables may be on 11 X 17 sheets.
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SECTION
Cover Letter
A
B
C
D
E
F
G
H
I
J
K
L
M
N
O

CONTENTS
Transmittal
Company Background
Consultant Team
Project Overview
Detailed Project Approach
Related Experience
Level of Effort
Cost Proposal (must be submitted in sealed envelope)
Project Schedule
Conflicts of Interest
Proprietary Information
Insurance
Department of Industrial Relations (DIR) Compliance
References
Employment Practices
Exceptions to Sample Agreement Terms and Conditions

A. Company Background
Provide a brief introduction of your firm. Include office locations, main areas of expertise,
number of staff, and company background and history.
Restriction: Two pages maximum
B. Consultant Team
The proposed project team shall be identified including specific staff responsible for project
management, interfacing with Regional San, and direct supervision of the project's technical
output. Key tasks and the associated personnel shall be identified, including their level of
participation. The percentage of time devoted to this project for these key personnel shall
be stated. A project team organization diagram shall be included. Resumes shall be attached
at the end of the proposal and provide key areas of expertise for each team member,
including descriptions of projects in related areas. The geographic location of the firm and
key personnel shall be identified. All proposed subcontractors shall be identified. Key
subcontractors, relevant experience, and supporting material shall be included in the
proposal. Consultant staff must have the appropriate level of experience, and expertise to
perform the requested work.
The successful Consultant should be comfortable working in a structured team setting with
Regional San staff.
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Note
If the prime consultant intends to solicit subproposals and/or quotes for certain tasks from
qualified subconsultants, subcontractors, other service providers and suppliers, Regional
San expects the prime consultant to solicit qualified firms in the local business community
for such services and supplies.
The solicitation conducted should be as broad as possible to reasonably provide
opportunities for and encourage relationship building with qualified minority and womenowned firms, and small and local businesses in the Sacramento community. The prime
consultant shall not discriminate in the solicitation process.
Substitution of any subconsultants, subcontractors, other service providers and suppliers
identified in the proposal upon which the Agreement is based shall not be made without
written consent of Regional San.
Restriction: Two pages maximum
C. Project Overview
Provide a narrative description of the Consultant’s understanding of the proposed project
and the services they are expected to provide. Also identify key project requirements that
are to be addressed or implemented by others. Regional San will assess the Consultant’s
understanding of all aspects of the project based on the overview.
Restriction: Four pages maximum
D. Detailed Project Approach
Provide a detailed description of the Consultant’s proposed approach to the project as
described above. The description must include details to implement the tasks described in
the Scope of Services and any recommended revisions to the list of tasks. The approach
should recognize, address, and provide for resolution of all aspects of the project.
Restriction: Four pages maximum
E. Related Experience
Provide a summary of experience about three projects within the last five that the firm and
the proposed team have completed. The description of each project should include the
year(s) during which the work was performed and a description of process design
components. The firm's role in the project should also be described (predesign, design,
construction management, etc., and prime consultant, subconsultant, etc.) Include the
name, title, and phone number of the primary contact person at each facility listed.
Restriction: Six pages maximum
Level of Effort
Provide a table showing the proposed total level of effort (LOE), in hours, required to
complete each task identified in the scope of services. The table shall show, by task, the
Page 11 of 17

individual estimated involvement of each key staff member presented in the team
organization diagram. Cost information shall not be included. Various classes of
employees can show supporting staff. Show Subcontractor hours separately within the
table.
Restriction: Two pages maximum
F. Cost Proposal
Provide your firm’s cost proposal in a separately sealed envelope. The submitted cost
information must represent the full estimated LOE and project schedule included in the
consultant’s proposal. Only the cost proposal envelope for the selected firm will be opened
for the purpose of negotiating an agreement. The cost proposals for the firms not selected
will be returned unopened after negotiations are complete and the contract has been
executed.
Compensation will be on a time-and-materials basis, with an authorized not-to-exceed
amount. Include the following information:
1. Direct hourly labor rates for those staff to be billed to the project.
2. Estimated labor hours (LOE) and fee by task.
3. Types and estimated amount of non-labor costs to be billed to the project.
4. Adjustments in rates predicted to occur during the project. For budgeting purposes, a
maximum escalation rate of 3 percent per year should be assumed and will be discussed
during fee negotiations. Fee adjustments will only be considered at the beginning of
the calendar year.
5. Sub-consultant costs. A maximum markup of 5 percent is permitted.
6. Other direct costs (ODCs). A maximum markup of 5 percent is permitted.

7. Lodging, meals, and travel shall be reimbursed as follows:
a. Per diem for lodging (equal to the federal standard CONUS per diem rate for
Sacramento County at the time of contract negotiation) will be reimbursed for each
work night, up to five (5) nights per week.
b. Per diem for meals and incidentals (equal to the federal standard CONUS per diem
rate for Sacramento County at the time of contract negotiation) will be reimbursed
for each work day, up to five (5) days per week.
c. Airfare and local and home transportation costs will be reimbursed at cost.
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d. Mileage will be reimbursed at the current IRS rate which can be accessed by
clicking the following link:
https://www.irs.gov/newsroom/irs-issues-standard-mileage-rates-for-2020
G. Project Schedule
A schedule for completion of the project shall be submitted with the proposal. All major
outputs and meetings shall be included on the schedule, and time shall be allocated for
Regional San review.
H. Conflicts of Interest
Firms submitting proposals in response to this RFP must disclose to Regional San any
actual, apparent, direct or indirect, or potential conflicts of interest that may exist with
respect to the firm, management, or employees of the firm or other persons relative to the
services to be provided to be awarded pursuant to this RFP. If a firm has no conflicts of
interest, a statement to that effect must be included in the proposal. Consultants must submit
with their proposal a completed “Conflict of Interest and Non-Collusion Affidavit” Form
attached here to as Attachment A.
I. Proprietary Information
Any information submitted in a proposal in response to this RFP which the consultant
considers to be proprietary must be identified as such, and the consultant must include the
legal basis for a claim of confidentiality. Regional San will not assert the confidentiality of
such information unless the consultant executes and submits a written agreement prepared
by Regional San to defend and indemnify the agency for any liability, costs, and expenses
incurred in asserting such confidentiality as part of the proposal. The final determination as
to whether or not Regional San will assert the claim of confidentiality on behalf of the
consultant is in the sole discretion of Regional San.
J. Insurance
Provide a summary of the consultant’s present and proposed insurance coverage, including
commercial general liability, automobile liability, workers’ compensation, property
damage, employer’s liability, and professional liability or errors and omissions liability for
the duration of the contract. Please see Attachment C - Sample Agreement, and refer to
Exhibit B for Regional San’s insurance requirements.
K. Department of Industrial Relations (DIR) Compliance
Consultants must note within their proposal, valid DIR registration numbers for consultant’s
personnel and sub-consultants performing public works tasks.
1. If applicable to work contemplated under the proposed Agreement, no contractor or
subcontractor may be listed on a bid proposal for a public works project (submitted on
or after March 1, 2015) unless registered with the Department of Industrial Relations
pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement
for bid purposes only under Labor Code section 1771.1(a)].
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2. If applicable to work contemplated under the proposed Agreement, no contractor or
subcontractor may be awarded a contract for public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of Industrial
Relations pursuant to Labor Code section 1725.5.
3. If applicable to work contemplated under the proposed Agreement, this project is subject
to compliance monitoring and enforcement by the Department of Industrial Relations.
4. Labor Compliance Program: The County of Sacramento received final approval from
the Director of California Department of Industrial Relations as a Labor Compliance
Program effective March 15, 1994. All questions regarding this Labor Compliance
Program and prevailing wage requirements should be directed to the Labor Compliance
Section at (916) 875-2711. In accordance with Section 1771.5 of the California Labor
Code, the payment of the general prevailing rate of per diem wages or the general
prevailing rate of per diem wages for holiday and overtime is not required for any public
works project of twenty-five thousand dollars ($25,000) or less when the project is for
construction work, or for any public works project of fifteen thousand dollars ($15,000)
or less when the project is for alteration, demolition, repair, or maintenance work.
5. This is a contracting services project in accordance with Section 1771.5 of the California
Labor Code.
6. Pursuant to California Labor Code Section 1720 and following, and Section 1770 and
following, the CONTRACTOR shall pay not less than the prevailing rate of per diem
wages as determined by the Director of the California Department of Industrial
Relations. Copies of the prevailing wage determinations are on file at the office of the
County of Sacramento Labor Compliance Program, 9700 Goethe Road, Suite D,
Sacramento, CA
95827, and are also available on the internet at
http://www.dir.ca.gov/DLSR/PWD.
L. References
Provide a minimum of three public agency contacts for which your project manager and key
team members (as members of your firm) have provided similar services. Provide the name,
address, telephone number, and e-mail address of the public agency representative.
M. Employment Practices
Please provide a summary of your firm’s employment policies and procedures, including
any equal employment opportunity and affirmative action policies. Also, include a brief
summary outlining the present composition of your work force.
N. Exceptions to Sample Agreement Terms and Conditions
Provide a list of specific exceptions to contract terms and conditions which the consultant
will seek from Regional San’s Sample Agreement. Said Sample Agreement has been
incorporated into this RFP package as Attachment B.
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8. SUBMITTAL INSTRUCTIONS
Please submit five (5) original hard copies, and one (1) electronic digital media copy as
follows:
Due Date: February 10, 2022 by 2:00 PM
Deliver To:
Sacramento Regional County Sanitation District
Attn: Gerardo Aguirre
8521 Laguna Station Road
Elk Grove, CA 95758
All questions regarding this RFP should be directed to Gerardo Aguirre via e-mail at
aguirreg@sacsewer.com no later than 2:00 PM on February 1, 2022. Inquiries and
responses will be posted at https://www.regionalsan.com/general-opportunities by
February 4, 2022. Please note the Regional San will respond only to technical questions.
Interpretive guidance will not be provided under any circumstances. No oral
interpretations shall be made to any respondent as to the meaning of any of the documents.
It is the responsibility of interested firms to periodically check the Regional San website for
amendments to this RFP and responses to inquiries.
9. PROPOSAL RATING CRITERIA
The criteria for evaluating the written proposals are described below:

Criteria

Weight

Firm Background, Staffing/Resources,
References, Tools and Process

10%

Consultant Team Composition,
Qualifications, and Related Experience

25%

Approach and Level of Effort

20%

Schedule and Availability

5%

Interview (If needed)

40%

Scores a

Weighted
Scores b

Total
a

Each criteria will be assigned a score of 1 to 100.
Scores will be multiplied by the weights and totaled to yield the total points on the
proposal. Maximum total points is 100.
b
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10. SELECTION PROCESS
In order to be considered, interested consultants must submit a complete proposal document,
with organization and content consistent with Section 7 of this RFP, by the closing date and
time required in Section 8 of this RFP.
Ranking of the proposals will be based on capability/qualifications criteria. Proposals will
be evaluated in three phases as follows:
Phase 1: Proposals will be examined as to whether or not the Consultant understood and
responded in accordance with the following requirements:
1) Proper completion and submittal of required proposal documents
2) Acceptability of exceptions taken to agreement terms and conditions
Phase 2: Proposals that meet the requirements in Phase 1 will be evaluated and scored
using the table in Section 9 of this RFP. The table identifies criteria used in the
determination of the final proposal ranking. Based upon the evaluation of the proposals
and reference checks, two or more of the highest scored proposals may be invited to an
interview to further aid the selection process. Regional San may also elect to complete the
consultant evaluation and selection without going through the interview process. In the
event an interview is required, a presentation shall be made by those individuals who will
actually be assigned to the project.
Phase 3: Cost information for the highest ranked proposal (and interview, if conducted)
will be opened and Regional San staff will enter into negotiations with the consultant. If a
mutually agreeable contract is unable to be negotiated, Regional San will conclude
negotiations with said consultant, and commence negotiations with the consultant with the
next highest ranked proposal. This process will continue until an agreement is successfully
negotiated or the entire list of eligible consultants is exhausted. Once a mutually agreeable
contract is executed, the remaining sealed cost proposals will be returned to remaining
consultants.
Regional San reserves the right:





To reject any or all Proposals, or any part thereof; and
To select more than one consultant; and
To waive any informality in the Proposal; and
To accept the Proposal that is in the best interest of the Regional San.

Regional San’s decision will be final.
11. AWARD OF CONTRACT
Award of contract shall be made to the consultant who provides the best value and overall
response to the requirements of this RFP. Regional San may select whichever proposal it
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determines will best serve its interests. The successful consultant will be selected in
accordance with the proposal evaluation criteria identified in Section 9 above, and any
addenda thereto, except for such immaterial deviation as may be waived by Regional San.
Selection is expected on or about March 11, 2022 subject to final approval by the
Regional San Board of Directors. Written notification of the outcome of the selection
process will be mailed to all Consultants who submitted a proposal.
Regional San is prohibited from awarding this contract to any person, entity or business
that is on the Federal Exclusion List (https://www.sam.gov/). If you or your firm is on this
list, Regional San cannot award this agreement to you and you should not provide a
response to this RFP. In addition, consultant certifies that it shall not contract with a
subcontractor that is debarred or suspended.
12. ADDITIONAL TERMS AND CONDITIONS
a. Iran Contracting Act Disclosure
Pursuant to the Iran Contract Act of 2010 (California Public Contract Code, Sections
2202-2208), consultants are ineligible to submit a proposal for projects with a public
entity for goods or services of one million dollars ($1,000,000) or more if the consultant
engages in investment activities in Iran.
The top ranked consultant must provide the attached disclosure form as a mandatory
submittal for all projects in excess of $1,000,000. The Iran Contracting Act Disclosure
Form, incorporated into this RFP package as Attachment B, shall be completed and
submitted by the top ranked candidate upon notice of Regional San’s notice of intent to
award.
b. Revision of Proposal
Consultants may withdraw or revise a proposal on the consultant’s own initiative at any
time before the deadline for submission of proposals. The consultant must submit the
revised proposal in the same manner as the original proposal on or before the listed
proposal due date and time. In no case will a statement of intent to submit a revised
proposal extend the proposal due date for any consultant. At any time during the proposal
evaluation process, Regional San may request consultant to provide oral or written
clarification of its proposal.
c. Errors and Omissions in Proposal
Failure by Regional San to object to an error, omission, or deviation in the proposal will in
no way modify the RFP or excuse the consultant from full compliance with the
specifications of the RFP or any Agreement awarded pursuant to the RFP.
END OF DOCUMENT
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ATTACHMENT A - RFP NO. 9091

CONFLICT OF INTEREST AND NON-COLLUSION AFFIDAVIT
SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
IN ACCORDANCE WITH THIS PROPOSAL, I CERTIFY THAT OUR BUSINESS:
1. Does not and will not have a financial interest in any business, property or source
of income, which could be financially affected or otherwise conflict in any manner
with the performance of services under this request for proposals;
2. Has not, directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of free, competitive bidding in
connection with this request for proposals; and
3. Is not currently suspended or debarred from doing business with any government
entity.
I affirm that the above is true and correct to the best of my knowledge under penalty of
perjury under the laws of the State of California.

_____________________________
Signature

_____________________________
Name

_____________________________
Title

_____________________________
Business Name

_________________
Date
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SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
AGREEMENT FOR
ENGINEERING SERVICES FOR THE
CHILLER REPLACEMENT PROJECT
THIS AGREEMENT is made and entered into on ____________________ by and between the
SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT, a county sanitation district
pursuant to and operating under the authority of the County Sanitation District Act, commencing
at Health and Safety Code section 4700, hereinafter referred to as "REGIONAL SAN,” and
__________, hereinafter referred to as “CONSULTANT”.
RECITALS
WHEREAS, REGIONAL SAN has determined that it is desirable to retain a consultant to provide
engineering services for completion of the chiller replacement project; and
WHEREAS, CONSULTANT has proposed to provide the requested services for the compensation
to be provided herein; and
WHEREAS, REGIONAL SAN issued a Request for Proposals and selected CONSULTANT from
among the respondents on the basis of CONSULTANT'S experience, qualifications and facilities
for performing the requested services; and
WHEREAS, REGIONAL SAN and CONSULTANT desire to enter into this Agreement on the
terms and conditions set forth herein.
NOW, THEREFORE, in consideration of the mutual promises hereinafter set forth, REGIONAL
SAN and CONSULTANT agree as follows:
1.

SCOPE OF SERVICES
CONSULTANT shall provide services in the amount, type and manner described in
Exhibit A, which is attached hereto and incorporated herein.

2.

TERM
This Agreement shall be effective and commence as of the date first written above and
shall remain in effect until all services covered by this Agreement are completed, which is
estimated to be TBD.

3.

NOTICE
Any notice, demand, request, consent, or approval that either party hereto may or is
required to give the other pursuant to this Agreement shall be in writing and shall be either
personally delivered or sent by mail, addressed as follows:
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TO REGIONAL SAN:

TO CONSULTANT:

Regional San
8521 Laguna Station Rd.
Elk Grove, CA 95758
Attn: Contracts Payment Desk

TBD

Contract No. TBD

Either party may change the address to which subsequent notice and/or other
communications can be sent by giving written notice designating a change of address to
the other party, which shall be effective upon receipt.
4.

COMPLIANCE WITH LAWS
CONSULTANT shall observe and comply with all applicable federal, state, and county
and REGIONAL SAN laws, regulations and ordinances.

5.

GOVERNING LAWS AND JURISDICTION
This Agreement shall be deemed to have been executed and to be performed within the
State of California and shall be construed and governed by the internal laws of the State of
California. Any legal proceedings arising out of or relating to this Agreement shall be
brought in Sacramento County, California.

6.

LICENSES AND PERMITS
A.
CONSULTANT shall possess and maintain all necessary licenses, permits,
certificates and credentials required by the laws of the United States, the State of
California, County of Sacramento and all other appropriate governmental agencies,
including any certification and credentials required by REGIONAL SAN. Failure
to maintain the licenses, permits, certificates, and credentials shall be deemed a
breach of this Agreement and constitutes grounds for the termination of this
Agreement by REGIONAL SAN.
B.

CONSULTANT further certifies to REGIONAL SAN that it and its principals are
not debarred, suspended, or otherwise excluded from or ineligible for, participation
in federal, state or county government contracts. Consultant certifies that it shall
not contract with a Subcontractor that is so debarred or suspended.

7.

PREVAILING WAGES
CONSULTANT shall comply with the provisions of the California Labor Code,
specifically, but not limited to, Chapter 1, commencing at Section 1720, of Part 7 of
Division 2 (payment of prevailing wages). The prevailing rates for per diem wages shall
be those rates determined by the Director of the California Department of Industrial
Relations.

8.

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) COMPLIANCE
A.
No contractor or subcontractor may be listed on a bid proposal for a public works
project (submitted on or after March 1, 2015) unless registered with the Department
of Industrial Relations pursuant to Labor Code section 1725.5 [with limited
exceptions from this requirement for bid purposes only under Labor Code section
1771.1(a)].
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B.

No contractor or subcontractor may be awarded a contract for public work on a
public works project (awarded on or after April 1, 2015) unless registered with the
Department of Industrial Relations pursuant to Labor Code section 1725.5.

C.

This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations.

D.

Labor Compliance Program: The County of Sacramento received final approval
from the Director of California Department of Industrial Relations as a Labor
Compliance Program effective March 15, 1994. All questions regarding this
Labor Compliance Program and prevailing wage requirements should be directed
to the Labor Compliance Section at (916) 875-2711. In accordance with Section
1771.5 of the California Labor Code, the payment of the general prevailing rate of
per diem wages or the general prevailing rate of per diem wages for holiday and
overtime is not required for any public works project of twenty-five thousand
dollars ($25,000) or less when the project is for construction work, or for any public
works project of fifteen thousand dollars ($15,000) or less when the project is for
alteration, demolition, repair, or maintenance work.

E.

This is a contracting services project in accordance with Section 1771.5 of the
California Labor Code.

F.

Pursuant to California Labor Code Section 1720 and following, and Section 1770
and following, the CONTRACTOR shall pay not less than the prevailing rate of
per diem wages as determined by the Director of the California Department of
Industrial Relations. Copies of the prevailing wage determinations are on file at the
office of the County of Sacramento Labor Compliance Program, 9700 Goethe
Road, Suite D, Sacramento, CA 95827, and are also available on the internet at
http://www.dir.ca.gov/DLSR/PWD.

9.

PERFORMANCE STANDARDS
CONSULTANT shall perform its services under this Agreement in accordance with the
industry and/or professional standards applicable to CONSULTANT’S services.

10.

OWNERSHIP OF WORK PRODUCT
All technical data, evaluations, plans, specifications, reports, documents, or other work
products developed by CONSULTANT provided hereunder shall be the exclusive property
of REGIONAL SAN and shall be delivered to REGIONAL SAN upon completion of the
services authorized hereunder. CONSULTANT may retain copies thereof for its files and
internal use. Publication of the information directly derived from work performed or data
obtained in connection with services rendered under this Agreement must first be approved
in writing by REGIONAL SAN. REGIONAL SAN recognizes that all technical data,
evaluations, plans, specifications, reports, and other work products are instruments of
CONSULTANT’S services and are not designed for use other than what is intended by this
Agreement.
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11.
STATUS OF CONSULTANT
(FOR SERVICE PROVIDERS WITH FIVE OR MORE FULL-TIME EMPLOYEES)
A.
It is understood and agreed that CONSULTANT (including CONSULTANT’S
employees) is an independent contractor and that no relationship of employeremployee exists between the parties hereto. CONSULTANT’S assigned personnel
shall not be entitled to any benefits payable to employees of REGIONAL SAN.
REGIONAL SAN is not required to make any deductions or withholdings from the
compensation payable to CONSULTANT under the provisions of this Agreement;
and as an independent contractor, CONSULTANT hereby agrees to indemnify,
defend, and hold REGIONAL SAN harmless from any and all claims, including
reasonable attorneys’ fees, that may be made against REGIONAL SAN based upon
any contention by any third party that an employer-employee relationship exists by
reason of this Agreement.
B.

It is further understood and agreed by the parties hereto that CONSULTANT in the
performance of its obligation hereunder is subject to the control or direction of
REGIONAL SAN as to the designation of tasks to be performed, the results to be
accomplished by the services hereunder agreed to be rendered and performed, and
not the means, methods, or sequence used by CONSULTANT for accomplishing
the results.

C.

If, in the performance of this Agreement, any third persons are employed by
CONSULTANT, such person shall be entirely and exclusively under the direction,
supervision, and control of CONSULTANT. All terms of employment, including
hours, wages, working conditions, discipline, hiring, and discharging, or any other
terms of employment or requirements of law, shall be determined by
CONSULTANT, and REGIONAL SAN shall have no right or authority over such
persons or the terms of such employment.

D.

It is further understood and agreed that as an independent contractor and not an
employee of REGIONAL SAN, neither the CONSULTANT nor
CONSULTANT’S assigned personnel shall have any entitlement as an
REGIONAL SAN employee, right to act on behalf of REGIONAL SAN in any
capacity whatsoever as agent, nor to bind REGIONAL SAN to any obligation
whatsoever. CONSULTANT shall not be covered by worker’s compensation; nor
shall CONSULTANT be entitled to compensated sick leave, vacation leave,
retirement entitlement, participation in group health, dental, life and other insurance
programs, or entitled to other fringe benefits payable by REGIONAL SAN to
employees of REGIONAL SAN.

E.

It is further understood and agreed that CONSULTANT must issue W-2 and 941
Forms for income and employment tax purposes, for all of CONSULTANT’S
assigned personnel under the terms and conditions of this Agreement.
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(FOR ALL OTHER SERVICE PROVIDERS)
A.
It is understood and agreed that CONSULTANT (including CONSULTANT’S
employees) is an independent contractor and that no relationship of employeremployee exists between the parties hereto. CONSULTANT’S assigned personnel
shall not be entitled to any benefits payable to employees of REGIONAL SAN as
an independent contractor, CONSULTANT hereby agrees to indemnify, defend,
and hold REGIONAL SAN harmless from any and all claims, including reasonable
attorneys’ fees, that may be made against REGIONAL SAN based upon any
contention by any third party that an employer-employee relationship exists by
reason of this Agreement.
B.

It is further understood and agreed by the parties hereto that CONSULTANT in the
performance of its obligation hereunder is subject to the control or direction of
REGIONAL SAN as to the designation of tasks to be performed, the results to be
accomplished by the services hereunder agreed to be rendered and performed, and
not the means, methods, or sequence used by CONSULTANT for accomplishing
the results.

C.

If, in the performance of this Agreement, any third persons are employed by
CONSULTANT, such person shall be entirely and exclusively under the direction,
supervision, and control of CONSULTANT. All terms of employment, including
hours, wages, working conditions, discipline, hiring, and discharging, or any other
terms of employment or requirements of law, shall be determined by
CONSULTANT, and REGIONAL SAN shall have no right or authority over such
persons or the terms of such employment.

D.

It is further understood and agreed that as an independent contractor and not an
employee of REGIONAL SAN, neither the CONSULTANT nor
CONSULTANT’S assigned personnel shall have:

E.

(1)

Any entitlement as a REGIONAL SAN employee.

(2)

Except as otherwise provided by this Agreement, the right to act on behalf
of REGIONAL SAN in any capacity whatsoever as agent, nor to bind
COUNTY to any obligation whatsoever.

(3)

CONSULTANT shall not be covered by worker’s compensation; nor shall
CONSULTANT be entitled to compensated sick leave, vacation leave,
retirement entitlement, participation in group health, dental, life and other
insurance programs, or entitled to other fringe benefits payable by
REGIONAL SAN to employees of REGIONAL SAN.

Notwithstanding CONSULTANT’S status as an independent contractor,
REGIONAL SAN shall withhold from payments made to CONSULTANT such
sums as are required to be withheld from employees by the Federal Internal
Revenue Code; the Federal Insurance Compensation Act; the State Personal
Income Tax Law and the State Unemployment Insurance Code; provided, however,
that said withholding is for the purpose of avoiding REGIONAL SAN’S liability
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under said laws and does not abrogate CONSULTANT’S status as an independent
contractor as described in this Agreement. Further, CONSULTANT is not included
in any group covered by REGIONAL SAN’S present agreement with the federal
Social Security Administration.
(FOR OUT-OF-STATE SERVICE PROVIDERS)
F.
Notwithstanding subparagraphs (A) and (E), it is further understood and agreed that
REGIONAL SAN shall withhold seven percent (7%) of all income paid to
CONSULTANT under this Agreement for payment and reporting to the California
Franchise Tax Board because CONSULTANT does not qualify as (1) a corporation
with its principal place of business in California, (2) a partnership with a permanent
place of business in California, (3) a corporation qualified to do business in
California by the Secretary of State, or (4) an individual with a permanent residence
in the State of California.
12.

CONSULTANT IDENTIFICATION
CONSULTANT shall provide REGIONAL SAN with the following information for the
purpose of compliance with California Unemployment Insurance Code section 1088.8:
CONSULTANT’S name, address, telephone number, social security number, and whether
dependent health insurance coverage is available to CONSULTANT.

13.

BENEFITS WAIVER
If CONSULTANT is unincorporated, CONSULTANT acknowledges and agrees that
CONSULTANT is not entitled to receive the following benefits and/or compensation from
REGIONAL SAN: medical, dental, vision and retirement benefits, life and disability
insurance, sick leave, bereavement leave, jury duty leave, parental leave, or any other
similar benefits or compensation otherwise provided to permanent civil service employees
pursuant to the County Charter, the County Code, the Civil Service Rule, the Sacramento
County Employees’ Retirement System and/or any and all memoranda of understanding
between REGIONAL SAN and its employee organizations. Should CONSULTANT or
any employee or agent of CONSULTANT seek to obtain such benefits from REGIONAL
SAN, CONSULTANT hereby agrees to indemnify, defend, and hold REGIONAL SAN
harmless from any and all claims, including reasonable attorneys’ fees, that may be made
against REGIONAL SAN for such benefits.

14.

RETIREMENT BENEFITS/STATUS
CONSULTANT acknowledges and agrees that REGIONAL SAN has not made any
representations regarding entitlement, eligibility for and/or right to receive ongoing
Sacramento County Employee Retirement System (SCERS) retirement benefits during the
term of this Agreement. By entering into this Agreement, CONSULTANT assumes sole
and exclusive responsibility for any consequences, impacts or action relating to such
retirement benefits that is or will be occasioned as a result of the services provided by
CONSULTANT under this Agreement. CONSULTANT waives any rights to proceed
against REGIONAL SAN should SCERS modify or terminate retirement benefits based
on CONSULTANT’S provision of services under this Agreement.
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SCERS POST RETIREMENT EMPLOYMENT POLICY
A.
Any employee of, or contractor retained by, CONSULTANT who is retired from
Sacramento County service is subject to SCERS Post Retirement Employment
Policy and must adhere to limitations on post-retirement service, including a 180day waiting period before working for the County or REGIONAL SAN and a 960hour per calendar year cap when working for the County or REGIONAL SAN.
B.

CONSULTANT shall report to REGIONAL SAN in writing, the names of current
and future employees who will provide services under this Agreement, that are
retired from Sacramento County employment.

C.

CONSULTANT must report to REGIONAL SAN in writing on a semi-annual basis
(January 5th and July 5th of each calendar year), the names of employees retired
from Sacramento County employment providing services under this Agreement,
and hours those employees have worked during the applicable reporting period.
CONSULTANT shall submit reports to SDASCERSReporting@sacsewer.com.

D.

CONSULTANT shall not assign employees to provide services under this
Agreement in violation of SCERS Post Retirement Employment Policy.

16.

CONFLICT OF INTEREST
CONSULTANT and CONSULTANT’S officers and employees shall not have a financial
interest, or acquire any financial interest, direct or indirect, in any business, property or
source of income which could be financially affected by or otherwise conflict in any
manner or degree with the performance of services required under this Agreement.

17.

LOBBYING AND UNION ORGANIZATION ACTIVITIES
A.
CONSULTANT shall comply with all certification and disclosure requirements
prescribed by Section 319, Public Law 101-121 (31 U.S.C. § 1352) and any
implementing regulations.
B.

18.

If services under this Agreement are funded with state funds granted to
REGIONAL SAN, CONSULTANT shall not utilize any such funds to assist,
promote or deter union organization by employees performing work under this
Agreement and shall comply with the provisions of Government Code Sections
16645 through 16649.

NONDISCRIMINATION IN EMPLOYMENT, SERVICES, BENEFITS AND
FACILITIES
A.
CONSULTANT agrees and assures REGIONAL SAN that CONSULTANT and
any subconsultants shall comply with all applicable federal, state, and local Antidiscrimination laws, regulations, and ordinances and to not unlawfully
discriminate, harass, or allow harassment against any employee, applicant for
employment, employee or agent of REGIONAL SAN, or recipient of services
contemplated to be provided or provided under this Agreement, because of race,
ancestry, marital status, color, religious creed, political belief, national origin,
ethnic group identification, sex, sexual orientation, age (over 40), medical condition
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(including HIV and AIDS), or physical or mental disability. CONSULTANT shall
ensure that the evaluation and treatment of its employees and applicants for
employment, the treatment of REGIONAL SAN employees and agents, and
recipients of services are free from such discrimination and harassment.

19.

B.

CONSULTANT represents that it is in compliance with and agrees that it will
continue to comply with the Americans with Disabilities Act of 1990 (42 U.S.C. §
12101 et seq.), the Fair Employment and Housing Act (Government Code § 12900
et seq.), and regulations and guidelines issued pursuant thereto.

C.

CONSULTANT agrees to compile data, maintain records and submit reports to
permit effective enforcement of all applicable anti-discrimination laws and this
provision.

D.

CONSULTANT shall include this nondiscrimination provision in all subcontracts
related to this Agreement.

INDEMNIFICATION
To the fullest extent permitted by law, for work or services provided under this Agreement,
CONSULTANT shall indemnify, defend, and hold harmless SACRAMENTO
REGIONAL COUNTY SANITATION DISTRICT,
and the COUNTY OF
SACRAMENTO, their governing Boards, officers, directors, officials, employees, and
authorized volunteers and agents (each an “Indemnified Party,” and collectively
“Indemnified Parties”), from and against any and all claims, demands, actions, losses,
liabilities, damages, and all expenses and costs incidental thereto (collectively “Claims”),
including cost of defense, settlement, arbitration, expert fees, and reasonable attorneys'
fees, resulting from injuries to or death of any person, including employees of either party
hereto, and damage to or destruction of property, or loss of use or reduction in value
thereof, including the property of either party hereto, and recovery of monetary losses
incurred by the Indemnified Parties directly attributable to the performance of
CONSULTANT, to the extent arising out of, pertaining to, or relating to
the negligence, recklessness, or willful misconduct of CONSULTANT, its employees,
CONSULTANT’S subconsultants or subcontractors at any tier, or any other party for
which Contractor is legally liable under law.
The right to defense and indemnity under this section arises upon occurrence of an event
giving rise to a claim and tendered in writing to CONSULTANT. CONSULTANT shall
defend Indemnified Parties with counsel reasonably acceptable to the Indemnified Parties.
Notwithstanding the foregoing, the parties expressly agree that CONSULTANT’S defense
obligation under this indemnity obligation shall require CONSULTANT to defend the
Indemnified Parties until any of the following occur: (1) the judgment has become final by
a Court of Competent Jurisdiction, (2) other mutually agreeable dispute resolution or
settlement process establishing the proportionate percentage of fault of the parties under
law. In the event that fault is apportioned between the Indemnified Parties and
CONSULTANT, CONSULTANT’S final cost of defense shall not exceed its proportionate
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percentage of fault. To the extent that CONSULTANT’S cost of defense exceeds its
proportionate percentage of fault, the Indemnified Parties shall reimburse CONSULTANT.
If requested by the Indemnified Parties, CONSULTANT agrees to participate, at its own
expense, in the defense of a Claim to provide testimony or to produce documents or other
relevant information.
To the extent permitted by law, this indemnity obligation shall not be limited by the types
and amounts of insurance or self-insurance maintained by CONSULTANT or
CONSULTANT’S subconsultants or subcontractors at any tier.
Nothing in this indemnity obligation shall be construed to create any duty to, any standard
of care with reference to, or any liability or obligation, contractual or otherwise, to any
third party.
The provisions of this indemnity obligation shall survive the expiration or termination of
the Agreement.
20.

INSURANCE
Without limiting CONSULTANT’S indemnification, CONSULTANT shall maintain in
force at all times during the term of this Agreement and any extensions or modifications
thereto, insurance as specified in Exhibit B. It is the responsibility of CONSULTANT to
notify its insurance advisor or insurance carrier(s) regarding coverage, limits, forms and
other insurance requirements specified in Exhibit B. It is understood and agreed that
REGIONAL SAN shall not pay any sum to CONSULTANT under this Agreement unless
and until REGIONAL SAN is satisfied that all insurance required by this Agreement is in
force at the time services hereunder are rendered. Failure to maintain insurance as required
in this agreement may be grounds for material breach of contract.

21.

INFORMATION TECHNOLOGY ASSURANCES
CONSULTANT shall take all reasonable precautions to ensure that any hardware,
software, and/or embedded chip devices used by CONSULTANT in the performance of
services under this Agreement, other than those owned or provided by REGIONAL SAN,
shall be free from viruses. Nothing in this provision shall be construed to limit any rights
or remedies otherwise available to REGIONAL SAN under this Agreement.

22.

COMPENSATION AND PAYMENT OF INVOICES LIMITATIONS
A.
Compensation under this Agreement shall be limited to the Maximum Total
Payment Amount set forth in Exhibit C, or Exhibit C as modified by REGIONAL
SAN in accordance with express provisions in this Agreement.
B.

C.

CONSULTANT shall submit an invoice in accordance with the procedures
prescribed by REGIONAL SAN on a monthly basis, upon completion of services,
for services provided in the prior month. Invoices shall be submitted to REGIONAL
SAN no later than the fifteenth (15th) day following the invoice period, and
REGIONAL SAN shall pay CONSULTANT within thirty (30) days after receipt
of an appropriate and correct invoice.
REGIONAL SAN operates on a July through June fiscal year. Invoices for services
provided in any fiscal year must be submitted no later than July 31, one month after
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the end of the fiscal year. Invoices submitted after July 31 for the prior fiscal year
shall not be honored by REGIONAL SAN unless CONSULTANT has obtained
prior written REGIONAL SAN approval to the contrary.

23.

D.

CONSULTANT shall maintain for four years following termination of this
Agreement full and complete documentation of all services and expenditures
associated with performing the services covered under this Agreement. Expense
documentation shall include: time sheets or payroll records for each employee;
receipts for supplies; applicable subcontract expenditures; applicable overhead and
indirect expenditures.

E.

In the event CONSULTANT fails to comply with any provisions of this Agreement,
REGIONAL SAN may withhold payment until such non-compliance has been
corrected.

SUBCONTRACTS, ASSIGNMENT
A.
CONSULTANT shall obtain prior written approval from REGIONAL SAN before
subcontracting any of the services delivered under this Agreement.
CONSULTANT remains legally responsible for the performance of all contract
terms including work performed by third parties under subcontracts. Any
subcontracting will be subject to all applicable provisions of this Agreement.
CONSULTANT shall be held responsible by REGIONAL SAN for the
performance of any subconsultant whether approved by REGIONAL SAN or not.
B.

This Agreement is not assignable by CONSULTANT in whole or in part, without
the prior written consent of REGIONAL SAN.

24.

AMENDMENT AND WAIVER
Except as provided herein, no alteration, amendment, variation, or waiver of the terms of
this Agreement shall be valid unless made in writing and signed by both parties. Waiver
by either party of any default, breach or condition precedent shall not be construed as a
waiver of any other default, breach or condition precedent, or any other right hereunder.
No interpretation of any provision of this Agreement shall be binding upon REGIONAL
SAN unless agreed in writing by the District Engineer and counsel for REGIONAL SAN.

25.

SUCCESSORS
This Agreement shall bind the successors of REGIONAL SAN and CONSULTANT in the
same manner as if they were expressly named.

26.

TIME
Time is of the essence of this Agreement.

27.

INTERPRETATION
This Agreement shall be deemed to have been prepared equally by both of the parties, and
the Agreement and its individual provisions shall not be construed or interpreted more
favorably for one party on the basis that the other party prepared it.
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28.

DISTRICT ENGINEER
As used in this Agreement, "District Engineer" shall mean the District Engineer of
Sacramento Regional County Sanitation District, and or his designee.

29.

DISPUTES
In the event of any dispute arising out of or relating to this Agreement, the parties shall
attempt, in good faith, to promptly resolve the dispute mutually between themselves.
Pending resolution of any such dispute, CONSULTANT shall continue without delay to
carry out all its responsibilities under this Agreement unless the Agreement is otherwise
terminated in accordance with the Termination provisions herein. REGIONAL SAN shall
not be required to make payments for any services that are the subject of this dispute
resolution process until such dispute has been mutually resolved by the parties. If the
dispute cannot be resolved within 15 calendar days of initiating such negotiations or such
other time period as may be mutually agreed to by the parties in writing, either party may
pursue its available legal and equitable remedies, pursuant to the laws of the State of
California. Nothing in this Agreement or provision shall constitute a waiver of any of the
government claim filing requirements set forth in Title 1, Division 3.6, of the California
Government Code or as otherwise set forth in local, state and federal law.

30.

TERMINATION
A.
REGIONAL SAN may terminate this Agreement without cause upon thirty (30)
days written notice to the other party. Notice shall be deemed served on the date
of mailing. If notice of termination for cause is given by REGIONAL SAN to
CONSULTANT and it is later determined that CONSULTANT was not in default
or the default was excusable, then the notice of termination shall be deemed to have
been given without cause pursuant to this paragraph (A).
B.

REGIONAL SAN may terminate this Agreement for cause immediately upon
giving written notice to CONSULTANT should CONSULTANT materially fail to
perform any of the covenants contained in this Agreement in the time and/or
manner specified. In the event of such termination, REGIONAL SAN may proceed
with the work in any manner deemed proper by REGIONAL SAN. If notice of
termination for cause is given by REGIONAL SAN to CONSULTANT and it is
later determined that CONSULTANT was not in default or the default was
excusable, then the notice of termination shall be deemed to have been given
without cause pursuant to paragraph (A) above.

C.

REGIONAL SAN may terminate or amend this Agreement immediately upon
giving written notice to CONSULTANT, 1) if advised that funds are not available
from external sources for this Agreement or any portion thereof, including if
distribution of such funds to REGIONAL SAN is suspended or delayed; 2) if funds
for the services and/or programs provided pursuant to this Agreement are not
appropriated by the State; 3) if funds in REGIONAL SAN 'S yearly proposed and/or
final budget are not appropriated by REGIONAL SAN for this Agreement or any
portion thereof; or 4) if funds that were previously appropriated for this Agreement
are reduced, eliminated, and/or re-allocated by REGIONAL SAN as a result of midyear budget reductions.
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If this Agreement is terminated by REGIONAL SAN under paragraph (A) or (C)
above:
1. CONSULTANT shall cease rendering services pursuant to this Agreement as
of the termination date.
2. CONSULTANT shall deliver to REGIONAL SAN copies of all writings
prepared pursuant to this Agreement. The term "writings" shall be construed to
mean and include: handwriting, typewriting, drawings, blueprints, printing,
electronic media, photostatting, photographing, and every other means of
recording upon any tangible thing, any form of communication or
representation, including letters, words, pictures, sounds, or symbols, or
combinations thereof.
3. CONSULTANT shall not incur any expenses under this Agreement after notice
of termination and shall cancel any outstanding expenses obligations to a third
party that CONSULTANT can legally cancel.

E.

If this Agreement is terminated under paragraphs (A) or (C), above,
CONSULTANT shall be paid for authorized and approved services performed prior
to the termination date in accordance with the provisions of the Compensation and
Payment of Invoices Limitations provision of this Agreement.

F.

The District Engineer has authority to terminate this Agreement under paragraphs
(A), (B), or (C), above.

31.

REPORTS
CONSULTANT shall, without additional compensation therefor, make fiscal, program
evaluation, progress, and such other reports as may be reasonably required by the District
Engineer concerning CONSULTANT’S activities as they affect the contract duties and
purposes herein. REGIONAL SAN shall explain procedures for reporting the required
information.

32.

AUDITS AND RECORDS
Upon REGIONAL SAN’S request, REGIONAL SAN or its designee shall have the right
at reasonable times and intervals to audit, at CONSULTANT’S premises,
CONSULTANT’S financial and program records as REGIONAL SAN deems necessary
to determine CONSULTANT’S compliance with legal and contractual requirements and
the correctness of claims submitted by CONSULTANT. CONSULTANT shall maintain
such records for a period of four years following termination of the Agreement, and shall
make them promptly available for copying upon REGIONAL SAN'S request at
REGIONAL SAN'S expense. REGIONAL SAN shall have the right to withhold any
payment under this Agreement until CONSULTANT has provided access to
CONSULTANT'S financial and program records related to this Agreement.

33.

PRIOR AGREEMENTS
This Agreement constitutes the entire contract between REGIONAL SAN and
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CONSULTANT regarding the subject matter of this Agreement. Any prior agreements,
whether oral or written, between REGIONAL SAN and CONSULTANT regarding the
subject matter of this Agreement are hereby terminated effective immediately upon full
execution of this Agreement.
34.

SEVERABILITY
If any term or condition of this Agreement or the application thereof to any person(s) or
circumstance is held invalid or unenforceable, such invalidity or unenforceability shall not
affect other terms, conditions, or applications which can be given effect without the invalid
term, condition, or application; to this end the terms and conditions of this Agreement are
declared severable.

35.

FORCE MAJEURE
Neither CONSULTANT nor REGIONAL SAN shall be liable or responsible for delays or
failures in performance resulting from events beyond the reasonable control of such party
and without fault or negligence of such party. Such events shall include but not be limited
to acts of God, strikes, lockouts, riots, acts of war, epidemics, acts of government, fire,
power failures, nuclear accidents, earthquakes, unusually severe weather, acts of terrorism,
or other disasters, whether or not similar to the foregoing, and acts or omissions or failure
to cooperate of the other party or third parties (except as otherwise specifically provided
herein).

36.

SURVIVAL OF TERMS
All services performed and deliverables provided pursuant to this Agreement are subject
to all of the terms, conditions, price discounts and rates set forth herein, notwithstanding
the expiration of the initial term of this Agreement or any extension thereof. Further, the
terms, conditions and warranties contained in this Agreement that by their sense and
context are intended to survive the completion of the performance, cancellation or
termination of this Agreement shall so survive.

37.

DUPLICATE COUNTERPARTS
This Agreement may be executed in duplicate counterparts. The Agreement shall be
deemed executed when it has been signed by both parties.

38.

AUTHORITY TO EXECUTE
Each person executing this Agreement represents and warrants that he or she is duly
authorized and has legal authority to execute and deliver this Agreement for or on behalf
of the parties to this Agreement. Each party represents and warrants to the other that the
execution and delivery of the Agreement and the performance of such party's obligations
hereunder have been duly authorized.

(SIGNATURE PAGE FOLLOWS)
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly executed as
of the day and year first written above.
SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT, a county
sanitation district pursuant to and operating
under the authority of the County Sanitation
District Act, commencing at Health and Safety
Code section 4700

TBD

By: ______________________________
Christoph Dobson, District Engineer

By: _____________________________
Name:___________________________
Title:____________________________

Date: ____________________________

Date: ___________________________

Agreement Approved by the Board of Directors
with Authority Delegated to the District
Engineer to execute the Agreement on behalf of
REGIONAL SAN.
Agenda Date: ______________________
Item Number: ______________________
Resolution No.: ____________________
Contract and Consultant Tax Status Reviewed and Approved by District Counsel
By: _________________________________
Krista C. Whitman
Assistant County Counsel

Date: ____________________

Prepared by: _______________________________________
Heather Luke, Senior Contract Services Officer
Internal Services Department
Sanitation Districts Agency
Phone: (916) 874-1183
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EXHIBIT A to Agreement
Between SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
and TBD
SCOPE OF SERVICES
1.

REQUEST FOR PROPOSAL AND CONSULTANT’S PROPOSAL
A.
The scope of services to be provided by this Agreement are those services identified
in REGIONAL SAN’S Request for Proposal (RFP) dated _____________, and
CONSULTANT’S Proposal dated _________. Both the RFP and the Proposal are
hereby incorporated into this Agreement as Attachments 1 and 2, respectively, and
made a part of this Agreement. In the event of any inconsistencies or ambiguities,
the Proposal shall govern over the RFP, and this Agreement shall govern over all.
CONSULTANT agrees to perform all services stated in this Agreement for the
compensation described herein.
B.

The District Engineer or designee, may negotiate with CONSULTANT and
approve reasonable modifications in tasks, work products, schedules, milestones,
and staff assignments so long as such modifications are within the general scope of
services provided under this Agreement, do not exceed the Maximum Total
Payment Amount, and are determined to be in the best interest of REGIONAL
SAN.

C.

ON-CALL OR SPECIAL SERVICES
Special Services shall be provided by CONSULTANT on an "on-call" basis: when
requested by REGIONAL SAN’S Project Manager, CONSULTANT shall provide
project-specific proposals and shall commence the proposed services only upon
written authorization of REGIONAL SAN'S District Engineer. CONSULTANT
agrees to perform all services stated in this Agreement for the compensation
described herein.

2.

SCHEDULE
CONSULTANT shall perform the services in an expeditious manner in accordance with a
mutually acceptable schedule developed between REGIONAL SAN and CONSULTANT.

3.

RESPONSIBILITIES OF REGIONAL SAN AND CONSULTANT FOR SCOPE
A.
REGIONAL SAN, or its authorized representatives, shall review all documents
submitted by CONSULTANT and render decisions pertaining thereto as promptly
as is reasonable under the circumstances at the time in order to avoid unreasonable
delay of the progress of CONSULTANT. REGIONAL SAN shall furnish
information and services as required by this Agreement and shall render approvals
and decisions as expeditiously as is reasonably necessary under the circumstances
at the time for the orderly progress of the CONSULTANT’S services and of the
project.

Exhibit A
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CONSULTANT shall be solely responsible for the quality and accuracy of its work
and the work of its subconsultants performed in connection with this Agreement.
Any review, approval, or concurrence therewith by REGIONAL SAN shall not be
deemed to constitute acceptance or waiver by REGIONAL SAN of any error or
omission as to such work. CONSULTANT shall coordinate the activities of any
subconsultants and is responsible to ensure that all plans, drawings, and
specifications are coordinated and interface with the other applicable plans,
drawings, and specifications to produce a unified, workable, and acceptable whole
functional product.

4.

AUTHORITY OF CONSULTANT PERFORMING SCOPE OF WORK
CONSULTANT is retained to provide and perform the scope of services covered by this
Agreement. CONSULTANT, including CONSULTANT’S assigned personnel, shall have
no authority to represent REGIONAL SAN or REGIONAL SAN staff at any meetings of
public or private agencies unless an appropriate REGIONAL SAN official provides prior
written authorization for such representation which outlines the purpose, scope and
duration of such representation. CONSULTANT shall possess no authority or right to act
on behalf of REGIONAL SAN in any capacity whatsoever as agent, nor to bind
REGIONAL SAN to any obligations whatsoever. REGIONAL SAN is responsible for
making all policy and governmental decisions related to the work covered by this
Agreement.

5.

PUBLICATION OF DOCUMENTS AND DATA
CONSULTANT shall not publish, or disclose to any third party, documents, data, or any
confidential information relative to the work of REGIONAL SAN without the prior written
consent of REGIONAL SAN, however submission or distribution to meet official
regulatory requirements, or for other purposes authorized by this Agreement, shall not be
construed as publication in derogation of the rights of either REGIONAL SAN or
CONSULTANT.

6.

PROJECT PERSONNEL
In the performance of the services hereunder, CONSULTANT shall provide the personnel
as set forth in the Proposal. Any change in such personnel or reassignment in their project
responsibilities must be agreed to in writing by the District Engineer or his authorized
representative before any such change may be made. Key contacts for this project shall be
as follows:
REGIONAL SAN:

CONSULTANT:

NAME: Gerardo Aguirre
PHONE: 916-875-9075
E-MAIL: aguirreg@sacsewer.com

TBD

Exhibit A
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EXHIBIT B to Agreement
between SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
and TBD
REGIONAL SAN INSURANCE REQUIREMENTS
Without limiting CONSULTANT'S indemnification, CONSULTANT shall procure and maintain
for the duration of the Agreement, insurance against claims for injuries to persons or damages to
property which may arise from or in connection with the performance of the Agreement by
CONSULTANT, its agents, representatives, or employees. REGIONAL SAN shall retain the right
at any time to review the coverage, form, and amount of the insurance required hereby. If in the
opinion of REGIONAL SAN Risk Manager, insurance provisions in these requirements do not
provide adequate protection for REGIONAL SAN and for members of the public, REGIONAL
SAN may require CONSULTANT to obtain insurance sufficient in coverage, form and amount to
provide adequate protection. REGIONAL SAN'S requirements shall be reasonable but shall be
imposed to assure protection from and against the kind and extent of risks that exist at the time a
change in insurance is required.
1.

Verification of Coverage
CONSULTANT shall furnish REGIONAL SAN with certificates evidencing coverage
required below. Copies of required endorsements must be attached to certificates provided.
REGIONAL SAN Risk Manager may approve self-insurance programs in lieu of required
policies of insurance if, in the opinion of the Risk Manager, the interests of REGIONAL
SAN and general public are adequately protected. All certificates, evidences of selfinsurance, and additional insured endorsements are to be received and approved by
REGIONAL SAN before performance commences. REGIONAL SAN reserves the right
to require that CONSULTANT provide complete copies of any policy of insurance
including endorsements offered in compliance with these specifications.

2.

Minimum Scope of Insurance
Coverage shall be at least as broad as:
GENERAL LIABILITY: Insurance Services Office’s Commercial General Liability
occurrence coverage form CG 0001. Including, but not limited to Premises/Operations,
Products/Completed Operations, Contractual, and Personal & Advertising Injury,
without additional exclusions or limitations, unless approved by REGIONAL SAN
Risk Manager.
AUTOMOBILE LIABILITY: Insurance Services Office’s Commercial Automobile
Liability coverage form CA 0001. Commercial Automobile Liability: auto coverage
symbol “1” (any auto) for corporate/business owned vehicles. If there are no owned
or leased vehicles, symbols 8 and 9 for non-owned and hired autos shall apply.
Personal Lines automobile insurance shall apply if vehicles are individually owned.
WORKERS’ COMPENSATION: Statutory requirements of the State of California and
Employer's Liability Insurance, if applicable.
Exhibit B
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PROFESSIONAL LIABILITY or Errors and Omissions Liability insurance
appropriate to CONSULTANT'S profession.
UMBRELLA or Excess Liability policies are acceptable where the need for higher
liability limits is noted in the Minimum Limits of Insurance and shall provide liability
coverages that at least follow form over the underlying insurance requirements where
necessary for Commercial General Liability, Commercial Automobile Liability,
Employers’ Liability, and any other liability coverage (other than Professional
Liability) designated under the Minimum Scope of Insurance.
3.

Minimum Limits of Insurance
CONSULTANT shall maintain limits no less than:
General Liability shall be on an Occurrence basis (as opposed to Claims Made basis).
Minimum limits and structure shall be:
General Aggregate:
Products Comp/Op Aggregate:
Personal & Adv. Injury:
Each Occurrence:

$2,000,000
$2,000,000
$2,000,000
$2,000,000

Automobile Liability:
a.
Commercial Automobile Liability for Corporate/business owned vehicles
including non-owned and hired, $1,000,000 Combined Single Limit.
b.
Personal Lines Automobile Liability for Individually owned vehicles, $250,000
per person, $500,000 each accident, $100,000 property damage.
Workers' Compensation: Statutory.
Employer's Liability: $1,000,000 per accident for bodily injury or disease.
Professional Liability or Errors and Omissions Liability: $2,000,000 per claim and
aggregate.
4.

Deductibles and Self-Insured Retention
Any deductible or self-insured retention that apply to any insurance required by this
Agreement must be declared and accepted by REGIONAL SAN.

5.

Claims Made Professional Liability Insurance
If professional liability coverage is written on a Claims Made form:
a.
The "Retro Date" must be shown, and must be on or before the date of the
Agreement or the beginning of Agreement performance by CONSULTANT.
b.
Insurance must be maintained and evidence of insurance must be provided for at
least one (1) year after completion of the Agreement.
Exhibit B
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If coverage is cancelled or non-renewed, and not replaced with another claims
made policy form with a "Retro Date" prior to the contract effective date,
CONSULTANT must purchase "extended reporting" coverage for a minimum of
one (1) year after completion of the Agreement.

6.

Other Insurance Provisions
The insurance policies required in this Agreement are to contain, or be endorsed to contain,
as applicable, the following provisions:

7.

All Policies:
a.
ACCEPTABILITY OF INSURERS: Insurance is to be placed with insurers with
a current A.M. Best's rating of no less than A-: VII. Risk Manager may waive or
alter this requirement, or accept self-insurance in lieu of any required policy of
insurance if, in the opinion of the Risk Manager, the interests of the Additional
Insured Parties and the general public are adequately protected.
b.
MAINTENANCE OF INSURANCE COVERAGE: The CONSULTANT shall
maintain all insurance coverages and limits in place at all times and provide the
Additional Insured Parties with evidence of each policy's renewal within ten (10)
days after its anniversary date. CONSULTANT is required by this Agreement to
immediately notify the Additional Insured Parties if they receive a communication
from their insurance carrier or agent that any required insurance is to be canceled,
non-renewed, reduced in scope or limits (except for reduction due to claims), or
otherwise materially changed. CONSULTANT shall provide evidence that such
cancelled or non-renewed or otherwise materially changed insurance has been
replaced or its cancellation notice withdrawn without any interruption in coverage,
scope, or limits. Failure to maintain required insurance in force shall be
considered a material breach of the Agreement.

8.

Commercial General Liability and/or Commercial Automobile Liability:
a.
ADDITIONAL INSURED STATUS: SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT and the County of Sacramento and their governing
Boards, officers, directors, officials, employees, and authorized volunteers and
agents (each an “Additional Insured Party,” and collectively “Additional Insured
Parties”), are to be included as additional insureds as respects: liability arising out
of activities performed by or on behalf of CONSULTANT; products and
completed operations of CONSULTANT; premises owned, occupied or used by
CONSULTANT in the performance of the work; or automobiles owned, leased,
hired or borrowed by CONSULTANT. The coverage shall contain no endorsed
limitations on the scope of protection afforded the Additional Insured Parties.
b.
PRIMARY INSURANCE:
For any claims related to this agreement,
CONSULTANT'S insurance coverage shall be primary insurance as respects any
insurance or self-insurance maintained by the Additional Insured Parties. Any
insurance or self-insurance maintained by the Additional Insured Parties shall be
excess of CONSULTANT'S insurance and shall not contribute with it.
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SEVERABILITY OF INTEREST: CONSULTANT'S insurance shall apply
separately to each insured against whom claim is made or suit is brought, except
with respect to the limits of the insurer's liability.
SUBCONTRACTORS: CONSULTANT shall be responsible for the acts and
omissions of all its subconsultants and subcontractors and additional insured
endorsements as provided by CONSULTANT’S subcontractor.

9.

Professional Liability:
PROFESSIONAL LIABILITY PROVISION: Any professional liability or errors and
omissions policy required hereunder shall apply to any claims, losses, liabilities, or
damages, demands, and actions arising out of or resulting from professional services
provided under this Agreement.

10.

Workers’ Compensation:
WORKERS’ COMPENSATION WAIVER OF SUBROGATION: The workers'
compensation policy required hereunder shall be endorsed (via a specific endorsement or
as required by written contract) to state that the workers' compensation carrier waives its
right of subrogation against SACRAMENTO REGIONAL COUNTY SANITATION
DISTRICT and the County of Sacramento and their governing Boards, officers, directors,
officials, employees, and authorized volunteers and agents which might arise by reason of
payment under such policy in connection with performance under this Agreement by
CONSULTANT. Should CONSULTANT be self-insured for workers' compensation,
CONSULTANT hereby agrees to waive its right of subrogation against SACRAMENTO
REGIONAL COUNTY SANITATION DISTRICT and the County of Sacramento and
their governing Boards, officers, directors, officials, employees, and authorized volunteers
and agents .

11.

Notification of Claim
If any claim for damages is filed with CONSULTANT or if any lawsuit is instituted against
CONSULTANT, that arise out of or are in any way connected with CONSULTANT’S
performance under this Agreement and that in any way, directly or indirectly, contingently
or otherwise, affect or might reasonably affect SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT or any Additional Insured Party, CONSULTANT shall give
prompt and timely notice thereof to SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT. Notice shall be prompt and timely if given within thirty (30)
days following the date of receipt of a claim or ten (10) days following the date of service
of process of a lawsuit.

Exhibit B
Page 4 of 4

ATTACHMENT B - RFP NO. 9091
SAMPLE AGREEMENT

Contract No. TBD

EXHIBIT C to Agreement
between SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
and TBD
COMPENSATION
1.

MAXIMUM PAYMENT TO CONSULTANT
The Maximum Total Payment Amount under this Agreement is: $________.

2.

COMPENSATION COMPONENTS
A.
Time and Expenses: Compensation for services rendered shall be paid on a time
and expenses basis at the usual and customary rates for the services actually
rendered, as stated in CONSULTANT’S Proposal, attached hereto as Attachment
___ and by this reference incorporated herein, and shall not exceed $_______. The
rates stated in Attachment ___ shall apply for all services provided throughout the
term of this Agreement. Total compensation, including fees, expenses, and profit
for services rendered by CONSULTANT shall not exceed the Maximum Total
Payment Amount under this Agreement listed above.
B.

Special or Optional Services:
Compensation in the amount of $_______ for services identified in Exhibit A as
special or optional services may only be released upon written authorization by the
District Engineer, or duly authorized designee.

C.

Contingency: An additional contingency in the amount of $_______ is hereby
established for possible additional services that may be identified during
performance of the work covered by this Agreement and which are within the
general work parameters of this Agreement. Such contingency may only be
released upon written authorization by the District Engineer.

D.

Rate Increases: REGIONAL SAN’S Project Manager and CONSULTANT may
negotiate an adjustment to rates effective January 1st of each year throughout the
term of this Agreement, effective January 1, 20__, provided that annual adjustments
shall not exceed a three percent (3%) increase over the prior year’s rates.
CONSULTANT shall submit new negotiated rates to REGIONAL SAN’S Project
Manager not less than 30 days prior to said effective date. For employees subject
to State Prevailing Wages, annual escalations, if any, shall be effective the date(s)
stipulated by the Director of Industrial Relations (DIR).
Rate increases may only be initiated upon written authorization by the REGIONAL
SAN Project Manager. Total compensation, including fees, expenses, and profit for
services rendered by CONSULTANT shall not exceed the Maximum Total
Payment Amount under this Agreement listed above.
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Consultant Expenses:
1. Non-Reimbursable Expenses Are As Follows: Non-reimbursable expenses
include alcoholic beverages, expenses associated with a non-employee who
accompanies the employee on official business, personal expenses, and traffic
fines or parking tickets.
2. Invoices: CONSULTANT must submit itemized invoices that detail labor hours
and expenses. In order to be reimbursed for travel related expenses,
CONSULTANT must submit itemized invoices for airfare, hotel stays, cab or
shuttle fees, restaurant fees, and related expenses. CONSULTANT must
separate out line items for non-taxable expenses.
3. Lodging, Meals, and Travel: Lodging, meals, and travel during this contract
period shall be reimbursed as follows:
a. Per diem for lodging (equal to the current federal standard CONUS per diem
rate for Sacramento County) will be reimbursed for each work night, up to
five nights per week.
b. Per diem for meals and incidentals (equal to the current federal standard
CONUS per diem rate for Sacramento County) will be reimbursed for each
work day, up to five days per week.
c. Airfare and local and home transportation costs will be reimbursed at cost
with no markup.
d. Mileage will be reimbursed at the current IRS rate which can be accessed
by clicking the following link:
https://www.irs.gov/newsroom/irs-issues-standard-mileage-rates-for-2021

F.
3.

Maximum Allowable Markups: Maximum allowable markups will be five percent
(5%) on subconsultants and other direct costs (ODCs).

ITEMIZED TASKS AND SUBTASKS
If CONSULTANT’S Proposal contains a schedule of tasks or subtasks with identified
levels of effort such as estimated hours and/or estimated costs, or identifiable work
products, milestones, or other events, then compensation for these individual tasks or
activities shall not exceed the identified estimate or other limiting factors without the
written approval of REGIONAL SAN’S Project Manager. CONSULTANT shall promptly
notify REGIONAL SAN’S Project Manager in writing of any tasks, subtasks, work
products, or milestones that need to be reevaluated and indicate the reason and/or
justification for such reevaluation. REGIONAL SAN’S Project Manager is authorized to
negotiate adjustments of individual tasks so long as the work is within the general scope of
the project and the total compensation does not exceed the Maximum Total Payment
Amount under this Agreement listed above.
Exhibit C
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4.

WORK NOT IN SCOPE OF SERVICES
CONSULTANT shall immediately notify REGIONAL SAN’S Project Manager in writing
of any work that REGIONAL SAN requests to be performed that CONSULTANT believes
is outside of the original scope of work covered by this Agreement. If it is determined that
said request is outside of the scope of work, such work shall not be performed unless and
until the District Engineer approves such request in writing and authorizes the use of any
contingency funds for such work, or an amendment providing for an adjustment in
CONSULTANT’S compensation is approved and executed by both parties.

5.

NOTIFICATION OF 75% EXPENDITURE OF COMPENSATION
CONSULTANT shall notify REGIONAL SAN’S Project Manager in writing upon
expenditure of seventy-five percent (75%) of the authorized Agreement amount. Such
notice shall identify the percentage of funds expended, the percentage of work completed,
an explanation of any variation between these two (2) percentages, and an assessment of
the cost of the remaining work to be performed.

6.

SUBMISSION OF INVOICES
CONSULTANT shall address and submit all invoices associated with this Agreement by
U.S. mail or personal delivery to the following address:
Sacramento Regional Wastewater Treatment Plant
8521 Laguna Station Road
Elk Grove, CA 95758
ATTN: CONTRACTS PAYMENT DESK
CONSULTANT shall include the following information on all invoices:
1.
2.
3.
4.
5.
6.

Contract Number: TBD
Project Name: Engineering Services for the Chiller Replacement Project
Date of Invoice Submission
Time Period Invoice Covers
Services Provided and Respective Compensation Requested
Any other information deemed necessary by CONSULTANT and/or
REGIONAL SAN

REGIONAL SAN may change the address to which subsequent invoices shall be sent by
giving written notice designating a change of address to CONSULTANT, which shall be
effective upon receipt.
7.

PAYMENTS
In accordance with the Compensation and Payment of Invoices Limitations provision of
this Agreement, REGIONAL SAN shall address and submit payments to CONSULTANT
at address in the Notice provision of this Agreement.
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CONSULTANT may change the address to which subsequent payments shall be sent by
giving written notice designating a change of address to REGIONAL SAN, which shall be
effective upon receipt.

Exhibit C
Page 4 of 4

ATTACHMENT C – RFP NO. 9091
IRAN CONTRACTING ACT DISCLOSURE FORM
(California Public Contract, Sections 2202-2208)
When responding to a bid or proposal or executing a contract or renewal for a Sacramento Regional County Sanitation District
contract for goods or services of $1,000,000 or more, a vendor must either: a) certify it is not on the current list of persons
engaged in investment activities in Iran created by the California Department of General Services (“DGS”) pursuant to Public
Contract Code section 2203(b) and is not a financial institution extending twenty million dollars ($20,000,000) or more in credit
to another person, for 45 days or more, if that other person will use the credit to provide goods or services in the energy sector
in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS; or b) demonstrate
it has been exempted from the certification requirement for that solicitation or contract pursuant to Public Contract Code
Section 2203(c) or (d).
To comply with this requirement, please provide your vendor or financial institution name and complete one of the options
below. Please note: California law establishes penalties for providing false certifications, including civil penalties equal to the
greater of $250,000 or twice the amount of the contract for which the false certification was made; contract termination; and
three-year ineligibility to bid on contracts. (Public Contract Code section 2205.)
OPTION #1 – CERTIFICATION
I, the official named below, certify I am duly authorized to execute this certification on behalf of the vendor/financial institution
identified below, and the vendor/financial institution identified below is not on the current list of persons engaged in investment
activities in Iran created by DGS and is not a financial institution extending twenty million ($20,000,000) or more in credit to
another person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or services in the
energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS.
Vendor Name/Financial Institution (Printed)
By (Authorized Signature)
Printed Name and Title of Person Signing
Date Executed

Executed in

OPTION #2 – EXEMPTION
Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a vendor/financial institution
engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a proposal for, or
enters into or renews, a contract for goods and services.
If you have obtained an exemption from the certification requirement under the Iran Contracting Act, please fill out the
information below, and attach documentation demonstrating the exemption approval.
Vendor Name/Financial Institution (Printed)
By (Authorized Signature)
Printed Name and Title of Person Signing
Date Executed

Executed in

ATTACHMENT D - RFP NO. 9091
CONSULTANT NAME

SENT RFP

SUBMITTED
RFP

INTERVIEW

SELECTED

PHONE NUMBER

STREET ADDRESS

CITY

STATE

ZIP

AECOM

X

213-593-8100

2020 L Street, Suite 300

Sacramento

CA

95811

ARCADIS

X

925-274-1100

2300 Clayton Road

Concord

CA

94520

ARCSINE ENGINEERING

X

530-222-7204

950 Executive Way

Redding

CA

96002

BAY CITY MECHANICAL

X

510-233-7000

870 Harbour Way South

Richmond

CA

94804

BLACK & VEATCH

X

10994 Gold Center Drive, Suite 100

Rancho Cordova

CA

95669

BLYMYER ENGINEERS

X

503-443-4418
510-521-3773

1101 Marina Village Parkway, Suite 100

Alameda

CA

94501

BROWN AND CALDWELL

X

916-444-0123

10541 White Rock Road, Suite180

Rancho Cordova

CA

95670

CAROLLO ENGINEERS

X

916-565-4888

2880 Gateway Oaks, Suite 300

Sacramento

CA

95833

CB ENGINEERS

X

449 10th Street

San Francisco

CA

94103

CDM SMITH

X

415-437–7330
916-567-9900

2295 Gateway Oaks Drive, Suite 240

Sacramento

CA

95833

DUDEK & ASSOCIATES, INC.

X

916-443-8335

1102 R Street

Sacramento

CA

95811

ERA - ENERGY RESOURCE ASSOCIATES, INC.

X

925-447-1140

1729 Creek Road

Livermore

CA

94550

GHD

X

530-677-5515

4080 Plaza Goldorado Circle, Suite B

Cameron Park

CA

95682

HDR ENGINEERING, INC.

X

916-817-4700

2365 Iron Point Road, Suite 300

Folsom

CA

95630

H&M MECHANICAL GROUP

X

510-569-2000

8517 Earhart Road, Suite 230

Oakland

CA

94621

HYDROSCIENCE ENGINEERS, INC.

X

916-364-1490

10569 Old Placerville Road

Sacramento

CA

95827

INTERFACE ENGINEERING

X

415-489-7240

1999 Harrison Street

Oakland

CA

94612

JACOBS ENGINEERING GROUP INC.

X

707-416-1479

3237 Peacekeeper Way, Suite 202

McClellan

CA

95652

KENNEDY/JENKS CONSULTANTS

X

916-858-2700

2882 Prospect Park Drive, Suite 240

Rancho Cordova

CA

95670

KLEINFELDER

X

916-366-1701

2882 Prospect Park Drive, Suite 200

Rancho Cordova

CA

95670

KW ENGINEERING

X

510-834-6420

287 17th Street, Suite 300

Oakland

CA

94612

LEE AND RO

X

916-631-0111

8950 Cal Center Drive, Suite 120

Sacramento

CA

95826

MEAD AND HUNT, INC.

X

916-971-3961

181 Promedade Circle, Suite 240

Sacramento

CA

95834

MEYERS+ ENGINEERS
MHC ENGINEERING, INC.

X
X

415-432-8101

98 Battery Street, Suite 500
150 8th Street

San Francisco
San Francisco

CA
CA

94111
94103
94124

MK ENGINEERS, INC.

X

415-512-7141
415-282-3100

3450 3rd St, Suite 4B

San Francisco

CA

NBA ENGINEERING, INC.

X

510-444-2932

11 Embarcadero West, Suite 210

Oakland

CA

94607

NV5

X

530-478-1305

792 Searls Avenue

Nevada City

CA

95959

PAE ENGINEERS

X

48 Golden Gate Avenue
2495 Natomas Park Drive, Suite 510

CA

94102

X

415-544-7500
916-576-2770

San Francisco

PARSONS

Sacramento

CA

95833

PETERS ENGINEERING
PITMANN ENGINEERING

X
X

916-447-2841

Sacramento
Roseville

CA
CA

95817
95678

POWER ENGINEERS INC.

X

916-789-7181
714-507-2700

2411 Alhambra Blvd., Suite 100
1050 Opportunity Drive # 120
2400 E- Katella Avenue, Suite 800

Anaheim

CA

92806

PSOMAS

X

916-979-7640

3550 Watt Avenue, Suite 140

Sacramento

CA

95821

R&A ENGINEERING SOLUTIONS, INC.

X

601 University Ave, Suite 255
10555 Old Placerville Road

CA

95825

X

916-920-5965
916-368-4468

Sacramento

SACRAMENTO ENGINEERING CONSULTANTS

Sacramento

CA

95827

SH MECHANICAL
SIGMA ENGINEERING, INC.

X
X

707-287-7982
916-442-3230

231 Travis, Ct
3517 Marconi Avenue, Suite 204

Suisun City

CA

94585

Sacramento

CA

STANTEC CONSULTING SERVICES, INC.
STANTON ENGINEERING

X
X

916-773-8100
916-288-6240

555 Capital Mall, Suite 650
11343 Coloma Road, Suite 445

Sacramento
Gold River

CA
CA

95814
95670

TETRA TECH

X

916-643-4826

5012 Luce Avenue

McClellan

CA

95652

TRIDENT ENVIRONMENTAL AND ENGINEERING, INC.

X

925-706-6931

110 L Street, Suite #1

Antioch

CA

94509

TURLEY & ASSOCIATES

X

916-325-1065

2431 Capitol Avenue

Sacramento

CA

95816

WATER WORKS ENGINEERS

X

916-780-2888

2260 Douglas Blvd., Suite 105

Roseville

CA

95661

WESTON & ASSOCIATES

X

601 University Avenue, Suite 260

Sacramento

CA

95825

WOOD ENVIRONMENT AND INFRASTRUCTURE SOLUTIONS

X

916-482-0820
916-636-3200

10940 White Rock Road, Suite 190

Rancho Cordova

CA

95670

WSP

X

916-567-2500

2150 River Plaza Drive, Suite 400

Sacramento

CA

95833

YEI ENGINEERS

X

510-383-1050

7677 Oakport Street, Suite 200

Oakland

CA

94621
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Chapter 1 -- Introduction
A. Purpose
The purpose of the Design Contract Requirements is to establish an understanding of design
requirements between project Designers and the staff of the Sacramento Regional County
Sanitation District (Regional San). This document defines and describes components that
comprise a design project. Also presented is a level of expectation for each component that will
ensure an effective and successful project.
B. Relationship with Other Design Standards
This document is one component in a suite of Regional San Standards. The standards are created
and maintained in order to provide consistency and efficiency among design projects. The
standards clearly document requirements, issues, decisions, products, procedures, etc. that have
reached general consensus of Regional San staff.
Each component of the standards is targeted for a specific purpose. The purpose of this
document is as stated above. The components of the Design Standards include:







Design Contract Requirements – Contract requirements for design projects
Design Guidelines – Specific design discipline requirements
Guide Specifications – A library of specifications available for project use
Contract Drawing Drafting Standards – Standards to be used on computer aided drafting
(CAD) drawings
Standard Drawings and Details – CAD files of typically used drawings & details
Operations Manual and Training Development Guide – Standards to follow in the
preparation of Operations manuals and O&M training program

Regional San has developed a Program Management Manual for internal use. This twovolume manual addresses design project management procedures (Volume 1) and construction
management procedures (Volume 2). This manual may also be used as a resource during the
course of the project.
C. Organization of Design Contract Requirements
The Design Contract Requirements are organized as follows:




Chapter 1 provides an introduction to this document.
Chapter 2 addresses interaction activities between the project designers and Regional San
staff.
Chapter 3 presents general topics that occur on a design project.
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Chapters 4 through 7 present requirements for drawings, specifications, reports, and
calculations, respectively.
Chapter 8 lists the deliverables that are to be provided during the design phase of the project.

D. Deviations to Design Contract Requirements
It is recognized that not all design contract requirements may be applicable or appropriate for
each design project. When the Designer believes a project-specific deviation is warranted, the
Designer shall identify the item to appropriate Regional San staff during the negotiations of
project scope and budget. The mutually agreed language, as incorporated into the final scope
and budget, shall then supersede these design contract requirements.
During the course of the design development, deviations to these design contract requirements
may be permitted or required if mutually agreed upon by the Designer and Regional San staff. If
warranted, project scope, budget and schedule will be revised. Upon completion of design and
bid phases, the Designer and Regional San staff may wish to conduct a project debrief to identify
areas that worked well and/or need improvement.
E. Design Project Schedule
The Designer shall prepare a design project schedule based on the various design phases and
specific tasks identified in this document and other sources, such as the Request for Proposal.
The project schedule shall provide appropriate Designer staff time for the preparation of all
design elements. The schedule shall also provide appropriate Regional San staff time for input
and review of the design. Key areas where time considerations are important include, but are not
limited to:
 Field verification of existing and proposed facilities
 Preparation of Master Equipment List
 Construction sequencing within the existing operations
 Alternate equipment procurement methods
 Testing and startup services
 Permit processing time of outside agencies
 Documentation of electrical and instrumentation & control requirements – level of detail on
drawings & specification schedules
 Preparation and maintenance of Project Design Manual
 Quality Control of contract documents – Allow 3 weeks minimum for 100% design submittal
review
Additional discussion on the above items, as well as other design-related topics, are presented in
the following chapters.
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Chapter 2 -- Interaction with Regional San
A. Project Team Concept
For each design project, a Project Team is assembled. The leader of the Project Team is the
Project Manager (PM) who is assigned from the SRWTP Engineering group. Members of the
Project Team include staff who represent SRWTP Operations and Maintenance (O&M),
Engineering, the Construction Management and Inspection office, the project Designers (inhouse or consultant team), and others, as applicable. The Project Team is responsible for the
successful completion of the project.
The PM is responsible to ensure that the Project Team is working effectively as a unit. The PM
and Designer shall work to identify specific project needs. The entire Project Team shall work
on the timely resolution of issues.
B. Project Meetings
Project meetings shall be held throughout the design phase of a project. Meetings will be held to
kick-off the project, to resolve specific issues, and to provide periodic status of the project. The
kick-off meeting is used to define project goals, priorities, roles, and responsibilities. During the
design, the PM shall determine the need to resolve specific issues and shall determine the timing
and participation of each meeting. Other meetings to discuss project status with the Project
Team and/or management will occur.
The PM and Designers shall develop meeting agenda and meeting minute procedures. Each
meeting shall have a written agenda. The agenda and any relevant information shall be
distributed prior to the meetings. Arrangements shall be made for a person to be responsible for
note taking during the meeting. Meeting minutes shall be distributed to all Project Team
members and meeting attendees within 5 working days after the meeting.
C. Records of Conversation
Records of conversations shall be kept to document important information related to the project.
Conversations may be face-to-face, telephone, electronic mail or other means of communication.
The PM and Designer shall develop a procedure to document important conversations and to
forward copies of these records of conversation to the PM.
D. Request for Information
The Designer and PM shall develop a request for information (RFI) procedure. The procedure
shall address:
 An appropriate RFI form
 An understanding of an appropriate type of request and response
 The logistics of routing the RFI
 A log to track the submittal and completion of the RFI
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E. Decision Log
A decision log is a formal way to document decisions that affect the direction of the project. The
PM and Designer shall coordinate to ensure all appropriate decisions are documented. The
Designer shall be responsible to maintain the decision log.
F. Field Verification
Field verification is essential in existing Regional San facilities. The Designer shall field verify
design elements that (or has the possibility to) interface, interact, interfere, rely upon, or conflict
with existing construction. The Designer shall determine that the new equipment piping,
electrical, HVAC ductwork, etc., will physically fit in the existing facility and will function
properly in the existing system. Field verification by the Designer shall occur early in the design
and again at the 90% design phase.
Field verification by the Designer shall be coordinated through the PM. The PM will ensure that
site visits comply with the Regional San’s Access Request procedure and the Safety Office for
work around the existing facility.
The Designer may request past drawings or documents; however, the design shall not be based
solely on the information provided, unless field verified to be accurate.
Regional San will assist in field verifying any information that requires subsurface exposure or
excavation. An RFI from the Designer shall be submitted in order to initiate this work. If new
underground piping and facilities are anticipated to be in close proximity to existing
infrastructure, potholing and/or surveying shall be included in the scope of work in order to
create accurate, field-verified documents.
G. Designer Proposed Alternates
When materials and installation techniques previously adopted by the District are not appropriate
for the proposed project or when the Designer believes that an alternate material or technique
would be more efficient, reliable or cost effective, the Designer shall provide to Regional San for
approval the following material:
 Manufacturer’s catalog and application data for both or all alternatives,
 Manufacturer’s representatives name and telephone number,
 At least one location where the material or installation technique has been successfully
employed for a minimum of three years, and
 An analysis comparing life cycle costs, both capital and O&M, for each alternative.
The Designer and PM should attempt to identify need or opportunities for designer proposed
alternates before the completion of the pre-design phase.
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H. Design Development
The phases of a typical design project include: Pre-design, 50% design, 90% design, 100%
design, and bid phase. Flowcharts that depict major components of each phase are presented in
Appendix A. These flowcharts were developed for inclusion in the Program Management
Manual, Volume 1. The assigned PM shall access this manual if questions arise as to the
intended requirements of each phase.
Regional San takes an active approach to participation in design projects. Participation is
through the Project Team with input from other staff. The Designer shall meet with the Project
Team and other staff, as appropriate, to produce a project in conformance with project
goals/criteria and corresponding Design Standards.
To facilitate access to Regional San staff, the District will provide a workstation on-site for use
by the Designer. The workstation may include desk space, telephone, and computer access. The
workspace is intended for use by staff responsible for actual production of the design. Locating
design staff on-site will allow informal meetings with Regional San staff so design concepts can
be developed. The exact arrangements as to workspace, frequency of use, and personnel shall be
developed in the scope of services.
The Designer shall allow Regional San staff to visit the Designer’s office during the design
process. The purpose of the visits will be to review the work and to respond to questions. Visits
may be beneficial when coordination between design disciplines is necessary and/or prior to
creating formal submittal documents.
I. Design Submittals
At various phases of project design, the Designer shall submit project documents to the other
Project Team members for review and comment. For a listing of deliverables due at each
submittal phase, see Chapter 8. The design submittal shall be presented in a meeting which
highlights key progress, additions, changes, and areas of concern. The reviewers shall be briefed
on types of constructive comments that will be helpful to the Designer.
Each Project Team member will review the design submittal and prepare comments that
represent their respective areas of concern. The Project Team members will be responsible to
solicit comments and resolve conflicts within their work area or other subject matter experts. The
Project Team will review each submittal for conformance with the Design Standards, project
criteria, operability, maintainability, reliability, constructability, bid ability, and ergonomics.
The PM is responsible to review each comment and collate the comments before forwarding
them to the Designers. The comments will be reviewed to check for conflicts, duplication,
clarity, and appropriateness. If conflicts exist amongst Project Team members, the PM will work
to resolve the issue. After the PM has reviewed each comment and made any necessary changes,
the comments will be collated and forwarded to the Designers for their response. The comments
will be transmitted to the Designer in electronic format.
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Within 5 working days of receiving collated comments, the Designers shall notify the PM of any
comments that require additional clarification or discussion. The PM will facilitate discussions
between the reviewer and Designer, if required. After the intent of each comment is understood,
the Designer shall prepare preliminary responses to each comment. These preliminary
responses, as well as a general sense of project direction, are incorporated into a submittal
outcome report, which is circulated to the Project Team for their concurrence and approval. See
Chapter 6 for additional information on the submittal outcome report.
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Chapter 3 -- General Topics of Design
A. Design Responsibility
The project Designer shall be responsible for the professional quality, technical accuracy, and
coordination of all project documents. The engineering design and contract documents shall
comply with all applicable codes, standards, and industry practices. District review or
acceptance of the project design shall not relieve the Designer of design responsibility.
B. Regional San Safety Program
Safety is the number one priority in all Regional San work activities. This includes the day-today activities and consideration of future activities as part of design projects. Safety
requirements shall be considered fundamental to the design, construction, and the operation of
the project. As part of the design, the Designer shall make efforts to incorporate sound safety
provisions. Regional San maintains a safety program, which may be used as a reference.
All individuals shall attend a safety training session prior to entering the process area of the
SRWTP. The Designer shall coordinate with the Safety Office and the PM prior to performing
field investigation and/or specific work activities.
C. Equipment Numbering System
An equipment number and location identification auto-numbering system has been established
for District facilities. All new equipment shall be numbered in accordance with that system. The
system consists of a standardized list of equipment prefixes and a unique identifying number
related to the location within the facility.
The Designer shall allocate time and resources to become familiar with the numbering system, in
general, and to work with the Project Team and other District staff to develop an appropriate
project-specific numbering scheme. Regional San will provide equipment numbers to use
throughout the project.
D. Master Equipment List
Regional San maintains a Master Equipment List (MEL). This list is a compilation of equipment
information from past projects, and is used for ongoing operation and maintenance needs.
The Designer shall use a District provided excel asset database to prepare a project-specific MEL
which records specific information for each piece of mechanical, electrical, and instrumentation
equipment (including all accessories), as well as, each manual valve, slide gate, process manhole,
electrical manhole and handhole, control unit, and utility station. All existing equipment
abandoned in-place, demolished, replaced, relocated, renumbered, or modified by the project, as
well as all future equipment, shall also be included. A District representative shall assign
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equipment numbers, and add them to the project-specific Master Equipment List as they are
assigned.
The Designer shall work with the Project Team and other District staff to develop the project
specific MEL at the 50% design stage. Specific instructions on using the Asset Metadata
spreadsheet are included with this file. Asset Metadata Spreadsheet generates individual tabs for
each asset classification which will contain all required columns and asset class information
required for importing the data into the District Computerized Maintenance Management System
(CMMS). The Asset Metadata spreadsheet can be populated by importing the Data directly from
AutoCAD P&ID or REVIT database or manually. If MEL is developed manually, designer is to
fill out Asset Classifications tabs first which will auto-populates the MEL. Designer shall use
“Miscellaneous” tab for unknown asset Classifications and the District will classify them.
Designer shall review the data requirements associated with the Asset Metadata Spreadsheet to
develop a scope for managing the data. The incorporation of the project-specific MEL into the
District wide MEL is the responsibility of Regional San.
E. Construction Sequence
The project shall be designed so that it can be constructed with minimum adverse impacts on
existing operations. This includes all connections to existing plant processes, utilities, auxiliary
systems, instrumentation and controls, electrical and computer systems, and structures. The
construction sequence shall ensure that there is a means for the Contractor to do the work
without undue difficulty. If the work has challenges, the sequence shall identify those challenges
and constraints.
The designers shall prepare a “Construction/ Operations Sequencing Plan” for use in discussions
with Plant staff. The Plan shall include:
 Specific work items and any associated Contractor constraints
 A narrative description of at least one method for making each connection to existing
infrastructure
 Identification of process and equipment shutdown constraints
Upon discussions with Regional San staff who may be impacted by items in the “Construction/
Operations Sequencing Plan”, the work items and work constraints shall be incorporated into the
contract documents, including specification Section 01 14 00, “Work Restrictions”.
F. Future Work / Master Plan Coordination
The physical location and routing of new work shall be designed to minimize interference with
future work. The design shall also provide connection points and interfaces for future work to
minimize interruption of operation during future construction activities.

DCR102

Design Contract Requirements
Chapter 3 -- General Topics of Design

Page 3-2

ATTACHMENT E - RFP 9091

G. Independent Constructability Review
Regional San may procure an outside firm to conduct an independent bid ability/constructability
review of the 90% design documents. The District will make a diligent effort to define that
scope of work such that the independent review does not conflict or overlap with the reviews of
the Project Team.
If initial project scope anticipates the need for an independent review, the Designer shall include
a special services task to address and incorporate comments resulting from such independent
review.
H. Construction Schedule
At the completion of pre-design, Designer shall submit a Work Item breakdown to the PM. The
breakdown will be used to define the level of detail for the construction schedule.
Beginning with the 50% submittal, a construction schedule shall be submitted. The schedule
shall be developed using the Critical Path Method (CPM), unless an alternate method is
acceptable to the Project Team. The schedule shall be produced and maintained on a
commercially available computer software program, such as Microsoft Project or Primavera
Project Planner. The schedule shall be refined as the project becomes better defined.
A final construction schedule shall be provided based on the bid documents. The final schedule
shall include:
 A detailed breakdown of construction activities
 Major submittal review activities
 Startup and testing activities
The final construction schedule will be made available to Contractors, upon request, during the
bid period.
I. Opinion of Probable Construction Costs
At each design submittal, an opinion of probable construction costs (i.e. cost estimate) shall be
submitted. For the Pre Design submittal, it may be necessary to identify costs for various
alternatives to facilitate decision making on available options. The cost estimate shall be refined
as the project becomes better defined. Designer shall submit a written explanation of changes
from previous cost estimate each time the updated cost estimate is submitted. The cost estimate
shall include:
 All costs related to the basic construction and installation
 Startup and testing costs
 Typical overhead and profit type costs
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A final opinion of probable construction costs shall be provided at the time of bid opening. The
final opinion shall be based on the bid documents and estimated costs either added or deleted
through addenda.
J. Standardized Equipment
The SRWTP has obtained District Board approval to standardize on certain equipment on
previous projects. The rationale for accepting “sole source” items is based on several factors:
 The equipment is currently in use at the SRWTP
 Standardized equipment results in efficient use of personnel and training
 Consolidation of spare parts
 Interchangeability throughout the SRWTP
 Operational reliability
 Significant consequences for not standardizing on equipment
A list of current District standardized equipment is provided in Appendix B. When warranted,
the District will evaluate and modify the list of standardized equipment. Technical specifications
for the standardized equipment have been prepared and are available as part of the Guide
Specifications library.
If the Project Team identifies the need for certain standardized equipment, the PM shall request
District Board approval for specifying standardized equipment on the particular project. This
request should be made between the 50% and 90% design phase.
K. Alternate Equipment Procurement Methods
Regional San, owner of the SRWTP, is a public entity subject to the provisions of the Public
Contract Code. Procurement of equipment is subject to the competitive bid process.
On case by case basis, other equipment procurement methods have been justified for use at
Regional San facilities. These methods, however, require significant coordination with the
Project Team as well as other Sacramento County Departments -- County Counsel, Contract
Services Section, Risk Management, etc. If an alternative equipment procurement method may
be warranted, the need shall be identified when the engineering services contract is amended to
include design and construction services.
L. Testing and Startup
The development of the testing and startup plan is a combined effort between the Designers,
Project Team, and the District Test Team which is responsible to verify that the constructed
system meets the design and operational requirements. Members of the Project Team, District
Test Team, and Designers shall meet during the 90% design phase to establish pass/fail criteria,
contractor test requirements, and to verify the testability of the design.
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The Designer shall develop new and/or confirm existing test procedures for all equipment and
systems. Overall system test procedures shall ensure that the design intent is satisfied. These
procedures, along with the Master Equipment List, will be used by the District Test Team to
develop the District Test Plan, which is not a contract document. The Designer shall provide
assistance in the preparation of the District Test Plan. The scope of the particular project will
also further define these requirements.
M. Operation and Maintenance Manuals
The District maintains a set of Maintenance Manuals and a set of Operations Manuals for its
facilities. The production of these manuals is initiated during the construction phase of the
project. The construction contractor assembles the Maintenance Manuals using maintenance
data from the equipment submittals. The Designers shall prepare the Operations Manuals which
contain general operation instructions and information. The Designers shall review the
Maintenance Manuals for any operational information that should be incorporated into the
Operations Manuals.
The Operations Manual and Training Development Guide contains specific requirements as
to the scope, content, and format for the Operations Manuals. The Guide also details the
deliverables and interaction activities with District operations staff.
N. Operation and Maintenance Training
Operation and Maintenance (O&M) training of the constructed facilities is provided by the
construction contractor/supplier, the District’s O&M group, and the Designer. The construction
contractor/supplier will provide O&M training for individual or component portions of the
facility. Overall system training will be a shared effort between the O&M group, Engineering
and the Designer. The District will provide “Pre-Operational” and “Hands-On” training.
As noted above, the Designer will assist the O&M group on the overall system training for
Operations and Maintenance staff. This training shall consist of an explanation of the design
intent of all systems, and a field walkthrough of the facility. Training sessions shall be provided
for each of the three shifts (23:00 to 07:00; 07:00 to 15:00; and 15:00 to 23:00). Training
sessions shall be limited to 2 hours, with multiple sessions scheduled if needed to comply with
this time limit.
The Designer shall prepare large (24”x 36” or larger), color coded, poster board diagrams or
create class room presentations to help facilitate O&M training. For the overall system training,
the Designer shall prepare diagrams of all systems with notations on Instrumentation and
Control, as well as, a Normal Valving Schematic. For the Regional San provided “PreOperational” and “Hands-On” training, the Designer shall prepare other training posters as
needed.
The Operations Manual and Training Development Guide contains additional requirements
as to the scope, content, and format for the training program. The Guide also details the
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deliverables and interaction activities with Regional San operations staff. The scope of the
particular project will also further define these requirements.
O. Permits
The Designer shall identify and assist Regional San in obtaining the necessary permits for the
project. This includes assistance with the application, review, and compliance processes. The
Designer shall incorporate all requirements and conditions of all permits into the bid documents.
Communication protocol with outside entities shall be discussed with the PM and any designated
Plant liaisons. Applicable permits may include, but are not limited to:
 Building permit/standards
 Environmental impact
 Air quality
 Waste Discharge Requirements / NPDES Permit
 Risk Management Prevention Plan (RMPP)
P. Bid Services
Once the Regional San Board gives approval to advertise the project for bid, the Designers shall
provide the following services:
 Designer shall gather data and information in response to questions during the bidding phase
 Designer shall prepare and issue addenda in electronic form only, including revised contract
documents, to all plan holders.
 Key member(s) of the design team shall attend the pre-bid conference, and assist in providing
information and answers to questions from contractors
 Designer shall prepare and deliver a final opinion of construction costs, which shall include
changes made by addenda.
 Designer shall assist Regional San in evaluating the bids if there are significant differences
between engineer’s estimate and bid amounts, or other challenges.
 Designer shall incorporate addenda into bid documents.
Q. Special Services Tasks
All tasks essential to the design, construction, and commissioning of a project shall be included
in the Basic Services portion of the project scope of work and budget. There may exist,
however, some tasks that benefit the project, but for certain reasons, can not be adequately
scoped and/or budgeted when the scope and budget amount are negotiated. These tasks may be
identified as special services tasks. A brief description and an allowance shall be included in the
contract.
The Designer shall immediately notify the PM, in writing, upon the potential initiation of special
services tasks. The Designer shall not proceed with the work until authorized to do so. Prior to
the authorization, the Designer and PM shall negotiate and agree on the scope, budget, schedule
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impacts, and deliverables. Authorization, if granted, will be issued via letter from the District to
the Designer.
R. Contingency Expenditures
The initial project budget should have a contingency fund of approximately 10% for the design
phase. This fund is reserved for additional services subsequently identified during the
performance of the basic services and deemed to be reasonable and necessary.
The Designer shall immediately notify the PM, in writing, upon the identification of potential
“Out-of-Scope” work items. The Designer shall not proceed with out-of-scope work until
authorized to do so. Prior to the authorization, the Designer and PM shall negotiate and agree on
the scope, budget, schedule impacts, and deliverables. Authorization, if granted, will be issued
via letter from Regional San to the Designer.
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Chapter 4 -- Drawings
A. CAD Standards
The Contract Drawing Drafting Standards present computer-aided drafting (CAD) standards
to be used in the production of project drawings. Regional San will furnish a compact disk (CD)
which contains the borders, symbols, scripts, and other files referenced in the standards. These
standards shall be followed, unless specific approval for variances is granted by the PM. Once
issued to the project, the Designer need not be responsible for any later updates or revisions
made by Regional San.
B. General
Drawings shall be submitted with each design submittal. Drawings shall be provided
electronically and be sized to print at half size (11”x17”).
The Designer may request the viewing of drawings from previous design projects, in order to
obtain, in general, the quality and level of detail expected. The Designer is cautioned that some
details may be inappropriate for the current project due to technological advances, out-dated
standards, new preferences, etc. The Designer shall verify, with the PM, the level of detail to be
provided on the drawings.
The remainder of this chapter defines various types of drawings typically included in design
discipline drawings. For each drawing type, a general description of the drawing content is
provided. Not all drawing types are applicable for a particular project. Similarly, a particular
project may include drawing types not listed.

C. Common Drawings
Regional San maintains a set of drawings that are commonly included in the contract documents.
These drawings present information that remains constant from project-to-project, or represent
project specific information relative to existing facilities. These drawings are available to the
Designer with the intent that only minor work (such as updating the border information, showing
the project site, adding project specific information, etc.) is required.

D. Standard Details
Regional San maintains a library of standard details. The standard details represent typical
construction details grouped by design discipline. These details are available in AutoCAD
format and may be used on project drawings. The Designer may request a hardcopy catalog
and/or electronic copy of the current details. Once the standard details have been issued to the
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Designer, it is the intent that the details are not to be modified by either the Designer or the
Project Team unless there is compelling reason to do so. However, the Designer is responsible
for reviewing all standard details for applicability to the specific project.
E. Example Diagrams
Regional San maintains a set of approximately 35 example diagrams that are to be included in
the contract documents. These example diagrams are intended to show the construction
contractor the level of detail to provide on certain contractor-furnished electrical, instrumentation
and control drawings. The Designer shall incorporate these example diagrams without
modification. The Designer may supplement these diagrams for particular project needs, such as
sample PLC or workstation screen configurations.
Although intended as a reference for construction contractors, the Designer should review the
example diagrams when preparing project-specific drawings that depict details similar to the
example diagrams. Possible project-specific drawings may include, but are not limited to,
typical discrete and analog loops, interconnection wiring diagrams, and control panel drawings.
F. Demolition Drawings
In general, demolition work shall not be shown on drawings depicting new work. Demolition
work shall be shown on separate plans, details, and sections. Demolition work shall be shown
with cross-hatching and shall be of the same quality as drawings showing new work. All
demolition work shall include a description of the work to be performed, shutdown requirements,
sequence constraints, and all other applicable items of attention in specification Section 01 14 00
– Work Restrictions.
G. General\Civil Drawings
Design Data
Project design data shall be presented on a drawing. Information shall be provided for major
process equipment/facilities. The type of information to be provided includes, but not limited to,
number, size, capacities, ratings, etc. For modification or upgrade projects, design data on the
existing equipment/facilities shall be provided. If applicable, provisions for future expansion
shall also be shown in tabulation of design data.
Hydraulic Profile
A hydraulic profile drawing shall be developed or updated (if existing) to reflect the project
design. Water surface elevations shall indicate the hydraulic capacity, peak wet weather flow,
and avenge dry weather flow for each process stage. A vertical datum with reference to the
mean sea level shall be provided. All physical structures and equipment are to be referenced.
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Coordinate Layout
Coordinates (i.e. Northings and Eastings) of major elements of the project shall be provided in a
plan view of the project site. Examples of major elements include: buildings, structures,
pipelines, and roadways
Site Work Key Plan
An overview plan of the project site and its relationship to the existing Plant shall be provided.
This drawing shall provide a key for more detailed outside piping and grading and paving plans.
Grading and Paving Plans
The grading and paving plans shall highlight the finish grade and extent of paving for the project.
Information from a topographic survey for the project area shall be shown.
Outside Piping Plan
The outside pipe plans shall highlight underground and above-ground piping located outside of
structures. For continuation of piping within structures, see mechanical drawings.
Piping Profiles
Unless otherwise mutually agreed to by the Designer and PM, all piping shown in outside piping
plans shall be detailed in full length piping profiles. The profiles shall identify pipe system,
invert elevations, pipe slopes, and stationing of key locations. Additional construction notes may
also be provided. Existing underground piping/facilities shall be identified to the greatest
possible accuracy. The profiles shall use appropriate horizontal and vertical scales.
H. Architectural Drawings
Building Code Analysis
A summary building code analysis based on the classification of the building shall be provided
on the drawings. If a separate drawing is not warranted, this information may be included on
another drawing, such as the floor plan drawing.
Room Finish, Door, and Window Schedules
Schedules for room finish, door, and window shall be provided on the drawings. Typical details
for jamb, head, and sill of openings shall also be provided.
Floor and Roof Plans
Floor and roof plans shall be provided for each human occupied structure. Floor plans show
overall layout of structure. All rooms, doors, windows, louvers shall be identified and labeled.
Architectural features shall be identified. Main mechanical and electrical components shall be
outlined. Roof plans shall show roof drainage, roof access, and roof mounted equipment.
Building Sections
Full height sections shall be taken through the building and shall highlight architectural features.
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Exterior Elevations
Each exterior face of buildings shall have an exterior elevation provided. The elevation shall
highlight exterior finishes and architectural detailing.
Interior Elevations
Rooms with significant architectural treatment shall have interior elevations provided. Examples
of applicable rooms include restrooms, locker rooms, dining areas, and entry foyers. Ceiling
plans shall be provided where finished ceilings are provided, such as in normally occupied
spaces.
Sections and Details
Sections and details shall be provided, as needed, to clearly present all architectural features.
I. Structural Drawings
General Structural Notes
Structural notes shall be provided as a separate drawing. The notes shall address general
structural items and materials of construction.
Standard Structural Details
Structural details typically applied throughout the project shall be presented. The details may
come from the applicable Standard Details library, or shall be created, as necessary, for the
specific project.
Foundation, Floor, and Roof Plans
Plan views of foundation, each floor level, and roof or top level of each structure shall be
provided. Structural features, foundation, and framing details shall be highlighted.
Elevations, Sections and Details
Elevations, sections and details shall be provided to convey all structural features.
J. Process Drawings
Process and Piping Schematics
Process and piping schematics depict simplified schematic layout of process flows, showing
equipment, piping, pipe sizes, valves, flowmeters, flow designations, etc. The emphasis is on
piping and the relative location of valves in the system. Schematics shall be prepared for all
new systems, and for all existing systems which are to be modified or expanded. Modifications
or expansions may require the complete system to be depicted, depending on the impact to the
existing system. These schematics are to be used in conjunction with the Process and
Instrumentation Diagrams.
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K. Mechanical Drawings
Standard Mechanical Details
Mechanical details typically applied throughout the project shall be presented. The details may
come from the applicable Standard Details library, or shall be created, as necessary, for the
specific project.
Mechanical Plans
Plan views of each floor of each structure shall be provided showing the location of each piece of
mechanical equipment.
Mechanical Sections and Details
Sections and details shall be provided to clearly depict all mechanical features.
Fire Sprinkler Riser Plan
Plan view showing the fire sprinkler riser locations, available pressures and point of connection.
The Contractor shall provide the design of the fire sprinkler system per National Fire Protection
Association requirements.
L. Heating, Ventilation and Air Conditioning Drawings
Standard Designations, Symbols and Schedule
Drawings shall provide HVAC general notes, symbols, designations, and schedules. Schedules
shall be provided for diffusers, registers, and grills.
Standard HVAC Details
HVAC details typically applied throughout the project shall be presented. The details may come
from the applicable Standard Details library, or shall be created, as necessary, for the specific
project.
Airflow Schematics
Airflow schematics shall show air balance for all structures.
Temperature Control Diagrams
Air handler schematics showing the following information:
 Fans, coils, control valves, dampers, filters, cfm, etc.
 Controller, valve actuators, damper actuators, transducers, instrumentation, etc.
 Calibration information such as set point, throttling range, action, input and output signals,
spring ranges, air pressures, normally open and normally closed and common ports, etc.
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Performance charts showing input and output signals, valve damper status, pump status, etc.
as a function of temperature.

HVAC Plans
Plan views of each floor and roof levels of each structure shall be provided showing all HVAC
equipment, piping, ductwork etc.
HVAC Sections and Details
Sections and details shall be provided to clearly depict all HVAC features.
M. Electrical Drawings
Symbols and Abbreviations
These drawing shall depict all symbols and abbreviations used on the drawings. Use the District's
standard drafting symbols. If additional symbols are required, submit a proposed symbol for
District review and approval.
Standard Electrical Details
Electrical details typically applied throughout the project shall be presented. The details may
come from the applicable Standard Details library, or shall be created, as necessary, for the
specific project.
Elementary Diagrams
If warranted, Regional San’s set of elementary diagrams may be supplemented with project
specific elementary diagrams. These drawings show the manufacturer's typical internal wiring
diagrams for each power circuit breaker and MCC unit starter. The drawings shall show the
internal control logic and external connection terminal blocks.
Single-Line Diagram – 12 kV and 4160V Plant Distribution
As applicable, Regional San’s set of 12 kV and 4160 V single line diagrams shall be modified
for project specific demolition and/or new construction. These drawings depict the major
electrical equipment, arrangement, protective relays, transfer control devices, mechanical
interlocking, circuit disconnects, interrupting devices, surge protection devices and equipment
ratings. The medium voltage distribution drawings show building areas with a drawing reference
to the unit substation single line.
480V Switchgear Elevations
Equipment elevations shall be shown for all switchgear. Elevations shall be scaled and shall
show the physical arrangement of all front panel mounted devices in their proposed physical
location. Include a nameplate schedule for all sections and devices.
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Electrical Site Location Plan
An overview plan of the project site and its relationship to the existing Plant shall be provided.
This drawing shall provide a key for more detailed electrical site and structure plans.
Site Plans – Power and Instrumentation
Electrical site plans shall depict the routing of underground conduits and duct banks, locations of
handholes, manholes, major electrical equipment, site lighting, area ground mats and structure
grounding systems.
Manhole and Handhole Schedule
A drawing shall list a schedule of all electrical manholes and handholes.
Duct Bank Profiles
All medium voltage duct banks shall be detailed in full length profiles. The profiles shall
identify manholes, elevations, slopes, and new and existing underground piping/facilities.
Duct Bank Sections
Ductbank section drawings shall depict cross sections of all unique ductbank sections.
Structure Plans – Power, Control, and Grounding
For complex projects where multiple electrical systems are intermixed, separate structure plans
for power, control, and grounding systems shall be provided. Plan views of each floor of each
structure shall be provided showing the location of each piece of equipment and control device.
Drawings shall show the routing of conduits and elevations at conduit racks and major junction
boxes required for a complete electrical installation. The Ufer grounding system shall also be
shown.
Structure Plans – Instrumentation and Communications
For complex projects where multiple electrical systems are intermixed, separate structure plans
for instrumentation and communication systems shall be provided. Plan views of each floor of
each structure shall be provided showing the location of each instrument, communications device
and connecting conduit. Drawings shall show the routing and elevations of cable trays and
conduits.
Structure Plans – Lighting and Receptacles
For complex projects where multiple electrical systems are intermixed, separate structure plans
for lighting and receptacles systems shall be provided. Plan views of each floor of each structure
shall depict the location of each lighting fixture, switch, receptacle, exit sign, and emergency
light. Fixtures shall be identified by type, panelboard circuit, and switch. Mounting heights
shall be indicated.
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N. Instrumentation and Control Drawings
Symbols and Abbreviations
These drawings depict the more commonly used symbols and abbreviations that appear on the
drawings. Standard process and piping related symbols and the mechanical equipment
numbering system drawings are included in the I&C drawing set for convenience.
Block Diagram – Plant Control System
Regional San maintains a block diagram which shows a simplified version of the Plant's
Computer Control System which shows the PCC, ACCs and their associated area or building
being controlled. New and/or modification work shall be identified.
ACC Functional Diagrams -- Existing ACC’s
These Regional San template drawings depict the ACC's relationship between field devices,
PLCs, MCCs and the PCC in a functional manner. These diagrams show typical analog and
discrete control functions. Diagrams show typical signal paths and the relationship of signal
conditioners, indicators, controllers and annunciators. The ACC cabinets are identified as
housing their specific functions of analog, discrete, PLC, input/output and computer hardware.
PLC System Block Diagram
The PLC system block diagram shall show the network topology and major components of the
PLC system.
PLC Module Block Diagram
The PLC module block diagrams shall show the internal PLC rack modules and I/O link
connection wiring for each PLC.
Typical Instrumentation Installation Details
Instrumentation installation details typically applied throughout the project shall be presented.
The details may come from the applicable Standard Details library, or shall be created, as
necessary, for the specific project.
Typical Wiring and Loop Diagrams
The Designer shall prepare sample diagrams that depict typical loops applicable to the particular
contract being designed. The diagrams shall follow the same level of detail as shown in the
Regional San example diagrams.
Typical Power Distribution Diagrams
The Designer shall prepare sample diagrams that depict typical power distribution requirements
applicable to the particular contract being designed. The diagrams shall follow the same level of
detail as shown in the Regional San example diagrams.
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Control and Logic Diagrams
Control and logic diagrams are composed of three components: Field elementary, PLC logic
diagram, and sequence of operation for each type of equipment.
The field elementary diagrams shall show the interconnection of all 120 V control devices
external to the MCC starter, control panels and ACC terminals. Diagrams shall have line
numbers and relay coils shall list the line numbers where the control contact appears. Diagrams
shall show the MCC starter terminal numbers.
The PLC logic diagrams shall show the interconnection of all external control devices and
internal wiring and logic schematics. Diagrams shall have line numbers and relay coil or PLC
points that list the line numbers where the control contact appears.
Control and logic diagrams shall also include a narrative sequence of operations, nameplate
schedules for field devices, limit switch development, and all other necessary items for a
complete control design.
As part of the development of control and logic diagrams, the Designer shall prepare control
block diagrams that show the MCC, ACC, Control Panels and all control devices in block
format. Diagrams shall list the equipment, cable and raceway numbers and shall also show the
type, number and gauge of all interconnecting control conductors. Control block diagrams are
not part of the contract documents. These diagrams shall be submitted as part of the electrical
calculations to aid the review of the cable and raceway schedules.
Process and Instrumentation Diagrams
Process and Instrumentation Diagrams shall symbolically represent the junctions of piping flow,
instrumentation, display, control, logic, PLC and computer interfaces. These diagrams shall
depict process lines, valves, actuators, mechanical devices, primary elements, instruments,
annunciators, interlocks, programmable controllers, signal paths, field instrument power sources,
computer interfaces and all other items required for a complete system representation. Complete
P&ID's shall be drawn for all new and modified process and HVAC systems.
Cabinets and Panels
Cabinet and panel drawings shall be furnished for ACC cabinets, PLC panels, control panels, and
terminal boards.
ACC cabinet drawings shall include a plan view, front view, discrete, analog and computer
cabinet layouts, annunciator and signal module arrangements. Also include typical construction
details, equipment mounting, ground busses, cable entries, operator station arrangement,
engraving and all other items necessary for a complete design.
PLC panel drawings shall include a dimensioned front view, internal arrangement with sections,
material list, nameplate schedule, typical mounting details, typical control station details and
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engravings, references to the applicable control diagrams and all other items necessary for a
complete design.
Control panel and terminal board drawings shall include a dimensioned front view, internal
arrangement with sections, material list, lamp schedule, nameplate schedule, engraving schedule,
references to the electrical plans and control diagrams, and all other items necessary for a
complete design.
Control Room Layouts
Plan drawing of the control room with outline of control workstations, panels, equipment, and
related equipment.
Miscellaneous Hardware Details
Various components of the design may require custom hardware to be constructed to match
existing components or to interface with existing systems, such as computer I/O cards or discrete
control station assemblies (DCSAs). Drawings included in this section shall include detailed
descriptions of the required dimensions and functionality of the desired hardware. The
Contractor is generally required to do detailed design including detailed submittals to
demonstrate that the required custom hardware meets the contract requirements.
Miscellaneous Systems
Riser or other drawings necessary to fully describe the required interface to existing systems
shall be provided. Examples include:
 Public Address Riser – Schematic diagram depicting the extension of the existing public
address system, as well as the components of the new system
 Fire Alarm Riser -- Schematic diagram depicting the extension of the existing fire alarm
system, as well as the components of the new system
 Telephone System -- Schematic diagram depicting the extension of the existing telephone
system, as well as the components of the new system
Example Diagrams
The C1000 series drawings are maintained by Regional San. See description in paragraph “E”
above. The Designer may supplement these drawings for particular project needs.
Demolition and Interface Drawings
Demolition and Interface drawings show demolition of, and new wiring to, existing control
equipment. Each demolition and interface drawing shall refer back to corresponding P&ID,
control and logic diagrams, and interconnection diagrams.
Interconnection Diagrams
The Designer shall prepare sample diagrams that depict typical interconnection details applicable
to the particular contract being designed. The diagrams shall follow the same level of detail as
shown in the Regional San example diagrams.
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Chapter 5 -- Specifications
A. Requirements
Regional San maintains a library of guide specifications, which follows the Construction
Specifications Institute (CSI) Master Format 50 Division Specification numbering.
The Designers shall prepare and assemble specifications relevant to the project. The Guide
Specifications Library shall be the primary source for specifications. If a particular specification
section does not exist, the Designer shall develop new specifications to match District standards.
The specifications shall be coordinated with the Project Team and other Regional San staff as
necessary.

Specifications shall be prepared using the latest version of Microsoft Word in use by Regional
San. When editing Guide Specifications, the “track changes” feature for highlighting additions
and deletions shall be turned on. Changes shall be highlighted in the 50%, 90%, and 100%
design submittals. The “track changes” feature shall be turned off for the check set print
between the 100% design submittal and the bid set.
B. General Conditions
The General Conditions address bidding and contract administration functions. Given the nature
of topics covered, the Project Team shall not modify the GCs unless specifically identified to do
so. Examples of project specific information that will be furnished by the Project Team include
bid schedule, work constraints, and time of completion. If changes to the GCs are necessary,
appropriate Regional San staff shall be consulted.
C. Technical Specifications
The Technical Guide Specifications address technical construction aspects of the specifications.
The guide specifications are intended to serve as a starting point for project specifications;
however, the content shall not be significantly altered without the consent of Regional San. The
District does recognize the need to tailor or create specifications for specific projects, and will
assist the Project Team in preparing technical specifications for the project. The Designer shall
forward to the PM a list of all reference material, codes and/or standards which are referenced in
new specification sections.
D. Manufacturer’s Catalog Information
The Designers shall obtain manufacturer catalog information for all proposed products and
equipment not previously identified in the Guide Specifications. The information shall be of
sufficient detail to allow the Project Team to decide whether or not to allow the item in the
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project specifications. If the decision is to allow the item into the project specifications, the
Designer shall forward an original copy of the manufacturer’s catalog information to the PM.
E. Electrical Specification Schedules
Certain electrical specification sections will include schedules generated specifically for each
project. Some sections contain lead-in information, such as an explanation or applicable
definitions used in the schedule. Samples of these specification sections are part of the Guide
Specifications library.
Presented below is a description of each schedule.
Raceway Schedule
Section 02 41 19.21 contains a schedule of existing raceways to be removed, abandoned in place,
or reused. Section 26 06 20.21 contains a schedule of new raceway to be provided and existing
raceway to be reused. The raceway and cable (as discussed below) information shall be
maintained in a single database format. Each raceway schedule shall depict the following
information:
 Revision
 Raceway designation
 From / To – Equipment destinations including junction boxes, pull boxes, wireways, cable
tray, duct banks, hand holes, manholes, etc.
 Size of raceway
 Contains -- Cable numbers
 Reference drawings
 Notes
Cable Schedule
Section 02 41 19.25 contains a schedule of existing cable to be removed, abandoned in place, or
reused. Section 26 06 20.25 contains a schedule of new cable to be provided and existing cable
to be reused. The raceway (as discussed above) and cable information shall be maintained in a
single database format. Each cable schedule shall depict the following information:
 Revision
 Cable designation
 From / To – Equipment destinations including junction boxes, pull boxes, wireways, cable
tray, duct banks, hand holes, manholes, etc.
 Routing – All intermediate raceways, boxes, etc.
 Cable type
 Number of conductors
 Size of conductors
 Size of ground conductor
 Insulation voltage rating
 Notes
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Panelboard Schedule
Section 26 06 20.16 lists panelboards that are to be provided or modified. For each panelboard,
the following information is depicted in tabular form:
 Panelboard name plate designation
 Location – Physical location
 Voltage, frequency, and number of phases, withstand rating
 Phase and ground bus ampacity
 Main interruption device ampacity, and AIC rating
 Branch interrupting device ratings; ampacity and number of poles
 Load on each branch circuit
 Description of branch circuit load
 Total load per phase
 Total load
 Current per phase
 Notes – Drawing references
Regional San has a design standard for documenting panelboard schedules. A Microsoft Excel
spreadsheet shall be obtained from Engineering. The filename is “SRWTP Panelboard Schedule
Template.xls”. See the file for more specific instructions.
Motor Control Center Schedule
The Motor Control Centers (MCCs) schedule is to be provided on drawings. For each MCC, the
following information is depicted in tabular form:
 MCC designation nameplate
 Nominal operating voltage, number of phases, and wires
 Horizontal and vertical bus ampacities
 Bus fault bracing
 Cubicle location or designation
 Equipment number
 Equipment title nameplate
 Hp or kVA rating
 Interrupter type, number of poles, and trip rating
 Starter type and size
 Control or wiring diagram (Manufacturer’s drawings)
 Notes
 Connected load calculation
 NEC load calculation
In addition, a front elevation drawing of the MCC shall be provided in the specification section.
The drawing shall show MCC dimensions and cubicle layout with designations.
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F. Process Control Specification Schedules
Certain process control specification sections will include schedules generated specifically for
each project. Samples of these specification sections are part of the Guide Specifications library.
Presented below is a brief description of each schedule.
Schedules of Instrumentation for Process Systems
Section 40 06 70 lists instruments required by the control system. The list is ordered by
instrument loop number. For each instrument loop a functional title is provided. Within a given
loop, each instrument is listed by tag number. For each instrument, the following information is
depicted:
 Revision
 Tag number
 Description
 Location
 Electrical drawing reference
 Mechanical drawing reference
 Instrument specification reference – Including paragraph number
 Process and Instrumentation Diagram reference
 Control and Logic Diagram reference
 Notes – Set points, ranges, units, etc.
Schedules for Process control and Process Facility Enterprise Management System
Section 40 06 60 lists face mounted instruments on Area Control Center (ACC) Control Panels.
Face mounted instruments include alarm annunciators, analog controllers, indicators, analog
signal hand switches, discrete control station assemblies (DCSAs) and miscellaneous other
instruments. For each instrument, the following information is depicted:
 Revision
 ACC number, cabinet, row and column location
 Tag number
 Engraving as it will physically appear
 Switch type
 Nameplate color
 Instrument type
 Notes
Plant Computer Control System Input/Output
Section 40 61 93.10 lists each computer input and output (I/O) circuit which must be wired to the
ACC computer I/O sub systems and tested. This schedule also defines the specific terminal
board and terminal numbers to be wired for each computer I/O channel. The following
information is sorted by ACC number and alphanumeric tag number:
 Point identification
 Description
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Type
ACC designation with cabinet and row
Terminal board and starting terminal point
P&ID and C&LD reference
Notes
Revision

Programmable Controller Input/Output
Section 40 61 93.20 lists the input and output (I/O) points for the programmable logic controller
(PLC) systems.
Plant Computer Control System Control Strategies
Section 40 61 96.10 contains written descriptions of analog and discrete control functions
executed by the Plant computer system, as well as, functions implemented in the ACC control
panels and field instruments. These control strategies are intended as an aide to understand the
overall objective of each subsystem of the control system.
Selective Area Control Center Panel Demolition Schedule
Section 02 41 10.28 lists instruments located in existing ACC control panels that are to be
removed, relocated, or abandoned in-place. The schedule shall be similar to that in Section 40
06 60.
Fiber Optic Patch Cord Schedule
Regional San has spec section which was not updated by the Echo Water Project. Spec section
17909 lists fiber optic patch cords used to connect project fiber optic cable to the existing Plant
fiber optic system. Regional San has a design standard for documenting fiber optic patch cords.
A Microsoft Excel spreadsheet shall be obtained from SRWTP Engineering Design. The
filename is “Section 17909 – Fiber Optic Patch Cord Schedule.xls”. See the file for more
specific instructions.
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Chapter 6 -- Reports
A. Requirements
During the course of a design, written documents shall be produced to document the project.
In general, Designer shall prepare draft and final copies of each report. The Project Team shall
review each draft version and provide comments. The PM will collate and resolve any conflicts
in the comments before forwarding them to the Designer. The Designer shall address each
comment in the final report.
Upon request, the electronic file of any report, letter, memo, drawing, or other document shall be
delivered to the District.
B. Technical Memoranda
Technical memoranda (TM) shall be written to address project specific issues. The TMs shall
include background information, discussion on available options, life cycle cost analysis (if
appropriate) and a recommendation. Technical memoranda include, but are not limited to:
 Design criteria
 Conceptual layout
 Process alternatives
 Conceptual description of redundancy and automation
 Permit requirements
 Other project specific issues
Technical memoranda shall be prepared by the Designer and reviewed by the Project Team. A
draft TM shall be initially released once the Designer has completed investigations, evaluations,
and recommendations. The Project Team will review the draft TM for completeness,
clarification or further investigation. Comments will be routed through the PM who will collate
the comments before returning them to the Designer. A final draft TM, with the review
comments addressed, shall be delivered to the PM. The PM will be responsible to review the
final draft and coordinate with other Project Team members as necessary. All final comments
are returned to the Designer.
All completed technical memoranda shall be distributed to the Project Team. For TM’s
produced during the predesign phase, the final TM’s shall be included in the pre-design report.
Any TM completed after the predesign phase shall be distributed under separate cover.
C. Pre-Design Report
The pre-design report is the tool to identify key design features of the project. The purpose of
the pre-design report is to present the project while it is still in its conceptual form. These
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concepts shall be aligned with the project objectives with regard to intent, budget, and schedule.
Once the concepts are approved, the project can proceed into design.
The pre-design report typically includes, but is not limited to, the following:
 Project schedule
 Construction cost estimate
 Final technical memoranda
 Outcome of any studies
 Soils investigation and report
 Hydraulic profile
 Recommended alternatives with their associated life cycle costs
 Preliminary drawings or sketches to support the recommended alternatives
 List of project specifications
 Additional needs as defined by the contracted scope of work
The Project Team will review the pre-design report to confirm that the direction of the project is
accurately documented and meets the criteria/goals established for the project. The pre-design
report will also be reviewed for completeness, clarification or further investigation. Comments
will be routed through the PM who will collate the comments before returning them to the
Designer.
D. Pre-Design Confirmation Report
Due to the critical nature of pre-design stage, the Designer shall prepare a separate pre-design
confirmation report after incorporating the pre-design report comments. The confirmation report
shall briefly document the project criteria/goals, direction, and decisions. Project Team members
will sign the confirmation report to indicate their approval. Copies of the pre-design
confirmation report shall be distributed to the Project Team and Plant management.
E. Project Design Manual
A Project Design Manual (PDM) shall be prepared for each project. The PDM shall be a
reference document of key project information, and shall provide rationale for the design. The
PDM shall contain all pertinent design criteria, schematic layout drawings, process schematic
diagrams, narratives of the process elements, hydraulic profiles, utility system elements
(narratives and schematics), and all provisions made to accommodate future expansions. As
much of this information is included in the Pre-design and Pre-Design confirmation reports,
these documents may initially be included in the Project Design Manual. Where appropriate to
avoid redundancy, the PDM may reference calculations, specifications, and drawings. The PDM
shall also contain information, decisions, and rationale on specific design discipline features. The
project CAD standards shall also be included. The PDM shall be tabbed and bound in a threering binder to allow for future updates.
The Project Design Manual shall be updated at each design submittal. The updates shall provide
more detail as the project design progresses. The goal is to have an updated PDM that
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complements the completed project plans and specifications. The PDM is not a construction
contract document.
F. Submittal Outcome Reports
Submittal outcome reports shall be prepared after 50%, 90%, and 100% submittal review
comments are returned to the Designer. The submittal outcome report shall document the project
status, direction, decisions, and proposed resolution of submittal comments. A draft report is
forwarded to all Project Team reviewers to make them aware of exactly how their comments will
be resolved. Any continuing disagreements over comment resolution shall be resolved before
work progress to the next design stage. After all Project Team members are satisfied, the
submittal outcome report is signed to acknowledge that the report meets their approval. The
signed submittal outcome reports shall be incorporated into the Project Design Manual and
distributed to management.
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Chapter 7 -- Calculations
A. Requirements
Design calculations shall be prepared, as necessary, for the development of the project.
Calculations shall be submitted with the 90% submittal and with conformed documents. Two
complete sets of calculations shall be submitted. The calculations shall be bound in 3-ring
binders and clearly identified as to the project name and design phase. Calculations shall be
supplemented with copies of reference material pertinent to the design, such as manufacturer’s
data, design references, etc. If necessary, the District may request calculations to verify certain
design conditions. An electronic copy of the complete binder shall be provided.
The calculations shall be organized by design discipline. Within each discipline, the calculations
shall be broken down and identified by task. Each task shall be separated by index tabs.
The calculations submitted with conformed documents shall be stamped and signed by a
California professional engineer in responsible charge for the applicable design discipline.
B. Computer Output
Computer output, if used, shall be included with the calculations. Information that shall be
provided to adequately interpret the input and output parameters include:
 Information on computer program name, version, and producer
 Separate calculations deriving the input variables
 Drawings showing computer model geometry
 Drawings/explanations to assist in interpreting the results.
 Separate calculations showing how the results are incorporated into the design
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Chapter 8 -- Deliverables
A. General
Each design project shall have periodic submittals to confirm the direction of the project design.
Submittals shall be due at the predesign (10%), 50%, 90%, and 100% completion points in
design; unless otherwise agreed to when the scope of work is established. Definitions of
completion points and list of deliverables are given in the sections below.
Unless otherwise specified for an individual item or by mutual agreement between the Designer
and PM, the number of copies of each deliverable item shall be equal to the number of Project
Team reviewers plus four (i.e. two for SRWTP plan rooms and two for files). The exact number
of submittal drawings, specifications and reports for SRWTP use shall be determined on a
project-specific basis (typically 12 – 15).
Bid documents and conformed documents (i.e. bid documents with addenda incorporated) shall
also be delivered. The quantity of bid and conformed documents to be furnished shall be
determined on a project-specific basis.
B. Pre-Design Submittal
The pre-design submittal shall be delivered when key design features of the project have been
defined.
The deliverable for the pre-design submittal is:
 Pre-design report as described in Chapter 6
After review comments to the pre-design report have been returned to the Designer, the
following additional deliverables are due:
 Pre-design confirmation report
 Project Design Manual (5 copies, typical when listed)
C. 50% Design Submittal
The 50% design submittal shall be delivered when preliminary plans and specifications are
available to select and layout major equipment to support the project.
The deliverables for the 50% design submittal are:
 Preliminary drawings, including but not limited to:
 General/Civil – Design data; hydraulic profile; site work plan; grading and paving plans;
outside piping plans.
 Architectural – Building code analysis; floor & roof plans; exterior elevations
 Structural – Foundation, floor and roof plans; elevations, sections and details
 Mechanical – Process piping schematics, mechanical floor plans
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 HVAC – Airflow Schematics
 Electrical – Single-line diagrams; Electrical site plan
 Instrumentation & Control --process portion of all P&IDs, PLC block diagram
Preliminary specifications without electrical and instrumentation schedules
Master Equipment List (5 copies, typical when listed)
Construction/Operations Sequencing Plan (5 copies, typical when listed)
Construction schedule (3 copies, typical when listed)
Opinion of probable construction costs (3 copies, typical when listed)
Updates to Project Design Manual
Manufacturer’s equipment catalog information (1 original, typical when listed)
A compact disc (CD) with electronic files of drawings, including a plan for managing a
drawing log, drawing numbers, and X-references. Also, the MEL.

After review comments to the submittal have been returned to the Designer, the 50% submittal
outcome report is due.
D. 90% Design Submittal
The 90% design submittal shall be delivered when all details of the project have been completed.
The deliverables for the 90% design submittal are:
 Contract drawings
 Contract specifications, including schedules
 Master Equipment List
 Test Plan (5 copies, typical when listed)
 Design calculations (2 copies, typical when listed)
 Updated opinion of probable construction costs
 Updated construction schedule
 Updates to Project Design Manual
 Manufacturer’s catalog for new equipment and/or products
 A compact disc (CD) with electronic files of drawings, specifications, MEL, and construction
schedule
After review comments to the submittal have been returned to the Designer, the 90% submittal
outcome report is due.
E. 100% Design Submittal
The 100% design submittal shall be delivered when the plans and specifications are ready for a
quality control review. This includes cross-checking all references within the various contract
documents.
The deliverables for the 100% design submittal are:
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Contract drawings
Contract specifications, including schedules
Master Equipment List
Test Plan
Updated opinion of probable construction costs
Updated construction schedule
Updates to Project Design Manual
A compact disc (CD) with electronic files of drawings, specifications, MEL, and construction
schedule

After review comments to the submittal have been returned to the Designer, the 100% submittal
outcome report is due.
F. Bid Documents
Once all revisions have been made to the 100% Plans and specifications, one complete set of
plans and specifications shall be submitted to the PM for a final review. The set shall be in the
exact form as intended to be sent to the printers for production of the bid sets. The PM will
notify the Designers within 5 working days of any discrepancies.
Five working days prior to the day that bids are advertised to the public, the following
documents shall be delivered:
 Stamped and signed bid sets of plans and specifications (number as specified in the scope of
work)
 One set of full-size drawings
 Final construction schedule
 Master Equipment List
 A compact disc (CD) with electronic files of drawings, specifications, MEL, and construction
schedule. Coordinate with SRWTP staff regarding format and layout of CD, prior to
submittal.
During the bid period, the Designer shall prepare, copy, and deliver addenda.
On the bid opening date, the final opinion of probable construction costs shall be delivered to the
PM. If the engineer’s estimate differs from the low bid by more than 20%, either higher or
lower, the Designer shall provide a written explanation for the difference, with justification.
G. Conformed Documents
The bid set of plans and specifications shall be updated by incorporating and identifying all
addenda items issued during the bid period. No other changes to the plans and specifications
shall be made. Within 5 working days of bid opening date, all addenda shall be incorporated,
and one complete set of plans and specifications shall be submitted to the PM for a final review.
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The set shall be in the exact form as intended to be sent to the printers for reproduction of the
conformed sets. The PM will notify the Designers within 5 working days of any discrepancies.
Within four weeks of bid opening date, unless otherwise specified in the scope of work, the
Designer shall deliver:
 Stamped and signed conformed sets of plans and specifications (number as specified in the
scope of work. In addition, 10 sets in 3 ring “locking” binders)
 One set of full-size drawings
 Stamped and signed design calculations
 Master Equipment List
 A compact disc (CD) with the electronic files of the conformed drawings and specifications,
and MEL. Coordinate with Regional San staff regarding format and layout of CD, prior to
submittal.
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Glossary
The following abbreviations, terms, and definitions are used within this document.
Abbreviation/Term
Addenda

Bid Documents

Board

CIP
PM
Conformed Documents
Contract Documents

Designer
District
Regional San

SASD
SRWTP

DCR102

Definition
Supplemental written specifications or drawings issued after Notice
to Contractors and prior to execution of the contract which modify
or interpret the contract documents by addition, deletion,
clarification, or correction.
The plans and specifications for a particular project for construction
or installation at the Sacramento Regional Wastewater Treatment
Plant that are made available for bidding purposes
Board of Directors of the SRCSD and CSD-1 comprised of the five
County of Sacramento Supervisors plus the mayors or their
designees from the cities of Sacramento, Folsom, Citrus Heights,
and Elk Grove.
Capital Improvement Program
Project Manager, assigned from the SRWTP Engineering group
Bid documents with all addenda items incorporated
The plans, specifications, addenda, and change orders for
construction or installation at the Sacramento Regional Wastewater
Treatment Plant.
Consultant or In-house design team
Regional San or SASD as applicable
Sacramento Regional County Sanitation District formed by the
County of Sacramento, the City of Sacramento, the City of Folsom,
the City of Citrus Heights, and the City of Elk Grove.
Sacramento Area Sewer District
Sacramento Regional Wastewater Treatment Plant
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Project Initiation Flowchart
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Pre-Design Phase Flowchart
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50% Design Phase Flowchart
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90% Design Phase Flowchart

WORKSHOP HELD WITH ELECTRICAL/
INSTRUMENTATION DESIGNERS &
PROJECT TEAM TO ESTABLISH
POWER & CONTROL REQUIREMENTS.

BASED ON WORKSHOP CRITERIA, DESIGNER DEVELOPS MODEL
ELECTRICAL AND CONTROL DOCUMENTS.

PROJECT TEAM REVIEWS MODEL ELECTRICAL AND CONTROL
DOCUMENTS. MEET WITH DESIGNERS TO RESOLVE CONFLICTS &
CLARIFY DRAWING NEEDS. REPEAT & SIGN OFF MODEL DOCUMENTS
AS COMPLETE FOR INCORPORATION IN 90% SUBMITTAL.

PROJECT TEAM MEETS WITH DISTRICT TEST TEAM TO DISCUSS
TESTING APPROACH & CONFIGURATION

DESIGNER UPDATES & CREATES 90% DESIGN DELIVERABLES

90% SUBMITTAL PRESENTED TO PROJECT TEAM

CIPE & DESIGNER PRESENT THE PROJECT TO FIRE DEPARTMENT,
PM AND
DESIGNER PRESENT
THE PROJECT
TO FIREAPPLICABLE
DEPARTMENT, BUILDING
BUILDING
INSPECTION
DIVISION,
AND OTHER
AGENCIES
INSPECTION DIVISION AND FOR
OTHERCOMMENT
APPLICABLE AGENCIES FOR COMMENT

CONSTRUCTIBILITY REVIEW MAY BE PERFORMED BY OUTSIDE
CONSULTANT IF DIRECTED BY MANAGEMENT

PROJECT TEAM REVIEWS SUBMITTAL & MEETS TO RESOLVE
CONFLICTS. NO CHANGES TO PROJECT DIRECTION WILL BE
CONSIDERED UNLESS A FATAL FLAW IS DISCOVERED

PM FINALIZESANY
ANY NECESSARY
PERMITS
CIPE FINALIZES
NECESSARY
PERMITS

PROJECT TEAM FIELD VERIFIES DRAWINGS AND DOCUMENTS
DISCREPANCIES

PROJECT TEAM REVIEWS PROJECT BUDGET AND SCHEDULE, REVISES
APPROACH AS NECESSARY

DESIGNER DOCUMENTS SUBMITTAL REVIEW DIRECTION IN A
SUBMITTAL OUTCOME REPORT. PROJECT TEAM REVIEWS & SIGNS
REPORT TO CONFIRM UPDATED DIRECTION

PROJECT TEAM PRESENTS PROJECT TO MANAGEMENT FOR POLITICAL
REALITY CHECK

GO TO 100% DESIGN
PHASE

90% DESIGN PHASE

(Reprint from Project Management Manual – Vol. 1)

DCR102

Design Contract Requirements
Appendix A

Page A -6

ATTACHMENT E - RFP 9091

100% Design Phase Flowchart
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Bid Phase Flowchart

DESIGNER PREPARES & SIGNS
ORIGINAL CONTRACT DOCUMENTS &
DELIVERS MANAGEMENT SIGNATURE
SHEET TO CIPE

PM CIPE
OBTAINS
MANAGEMENT SIGNATURES
OBTAINS MANAGEMENT
AND RETURNS
SHEET
TO
SIGNATURES
& SIGNED
RETURNS
SIGNED
DESIGNERFOR PRINTING
SHEET TO DESIGNER

CIPE PM
PREPARES
BOARD
PACKAGE
PREPARES BOARD
PACKAGE
FOR FOR
APPROVAL
TOADVERTISE
ADVERTISE
APPROVAL TO
AND &
CERTIFICATION
OF
ENVIRONMENTAL
CERTIFICATION OF ENVIRONMENTAL
DOCUMENT
DOCUMENT

DISTRIBUTES BID
DOCUMENTS
TO TO
CIPE PM
DISTRIBUTES
BID
DOCUMENTS
PROJECT TEAM,
TEAM, MANAGEMENT
AND &
PROJECT
MANAGEMENT
INTERNAL
SERVICES DEPARTMENT
COUNTY
TECHNICAL
RESOURCES

PM COORDINATES BID QUESTIONS AND
CIPE COORDINATES
QUESTIONS &
ANSWERS VIA BID
ADDENDA
ANSWERS VIA ADDENDA

PM PREPARES AGENDA AND COORDINATES
CIPEPRE-BID
PREPARES
AGENDA &
CONFERENCE
COORDINATES PRE-BID CONFERENCE.

AFTER BID OPENING CIPE CHECKS
CONTRACTOR BIDS & REFERENCES &
PREPARES CONTRACT AWARD BID
PACKAGE

CONFORMED DOCUMENTS
ARE PREPARED

ESCROW OF BID
DOCUMENTS
(IF APPLICABLE)

GO TO CONSTRUCTION PHASE
SEE PROGRAM MANAGEMENT
MANUAL-VOL.2

BID PHASE

(Reprint from Project Management Manual – Vol. 1)

DCR102

Design Contract Requirements
Appendix A

Page A -8

ATTACHMENT E - RFP 9091

Appendix B Standardized Equipment

DCR102

Design Contract Requirements
Appendix B

Page B-1

ATTACHMENT E - RFP 9091

(This page left intentionally blank)

DCR102

Design Contract Requirements
Appendix B

Page B-2

ATTACHMENT E - RFP 9091

REGIONAL SAN STANDARDIZED EQUIPMENT
Equipment Description

Manufacturer

INSTRUMENTATION AND CONTROL
Profibus Network
Phoenix Contact
Componets*
Procentec

FDT-Certified Frame
Software*

Endress+Hauser

Programmable Logic
Controller (PLC)

Rockwell Automation

Rockwell Automation
Rockwell Automation
Rockwell Automation

PLC Interface Card*

ProSoft Technology

Backup Controllers

Micromod Automation

Bargraph Indicators

Micromod Automation

DCR102

Type/Model/Series
Profibus gateway, headstation, power
module, DP surge protection device, DP
repeater, DP power supply, DP active
terminator, DP ProfiHub, DP media
converters, PA coupler, and PA device
coupler (also known as segment protector
or field barrier).
FieldCare SFE500

Comments
Initially selected through a competitive procurement
process on the EchoWater Flow Equalization construction
contract. Procentec added as manufacturer of OEM
Phoenix Contact Profibus devices.

Initially selected through competitive procurement process.
Software to expand existing FieldCare Profibus network
equipment monitoring.
ControlLogix Series/CompactLogix
PLC/5 was initially installed through a pre-qualification process and
subsequently used as basis for the ACC design guide. The
Logix5000 Series contains ControlLogix and CompactLogix, where
ControlLogix Series is the manufacturer’s replacement for the
PLC/5. The Allen-Bradley (AB) product line is now manufactured
by Rockwell Automation.
SLC-500 Series
Alternate to AB PLC/5 Series for medium applications.
RSLogix5, RSLogix 500, RSLogix 5000, Studio This is the recommended software to use for programming on the
AB PLC/5 systems and the Logix 5000 Series.
5000
Graphical User Interface (GUI)
The recommended GUI due to unique programming and
interfacing.
Profibus DP V1 Master MVI56-PDPMV1 Series This is a recommended communication interface card to use with
AB PLC due to the District’s past use of ProSoft Technology
interface cards with other network communication protocols in
existing PLC-5s and the fact that District staff has been trained on
the ProSoft common software.
Modbus TCP/IP Client/Server Enhanced Initially selected through competitive procurement process.
Network Interface Module
Series MC5000
Initially selected through competitive procurement process as part
of the original SRWTP construction. Micromod Automation
replaces Fisher Porter.
Series 53IT5100
Initially selected through competitive procurement process as part
of the original SRWTP construction. Micromod Automation
replaces Fisher Porter.
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REGIONAL SAN STANDARDIZED EQUIPMENT
Equipment Description

Manufacturer

Type/Model/Series

Fire Alarm System

Edwards Systems
Technology

Pressure Transmitters

Rosemount

Temperature Transmitters

Rosemount

EST3 application system with Fireworks
Software and associated detection and alarm
components.
Series 3051 Alphline Smart with HART
Protocol
Series 3144P Smart with HART Protocol

Hach Company

Hach TU5300 sc

Turbidimeter*

Comments
Initially selected through competitive procurement process.
Series 3051 replaces the Series 1151 which was initially selected
through competitive procurement process.
Series 3144P replaces the Series 3044 which was initially selected
through competitive procurement process. Series 3044 is no longer
manufactured.
Selected based on a pilot study performed by staff where
various types of turbidity meters were tested.

Swan Analytical
Monitor AMI Turbiwell 7027; Auto-Drain
Instruments
Chlorine/Sulfite Dioxide
Analytical Technology Model Q46S/66
Plant staff tested various types of direct read SO2 and Cl2 analyzers
Analyzers
Model Q46H/79S
to improve monitoring plant effluent for permit compliance and
Inc.
process control. The study recommended ATI’s SO2 A15/66 and
CL2 A15/79 direct read analyzers. ATI’s latest analyzer models
with the same sensor and technology are analyzers Q46S/66 and
Q46H/79S, respectively.
ChlorineResidualAnalyzers Evoqua - Wallaceand
Micro/2000
Planthadnumerouschlorineresidualdischargeviolationswithinitial
analyzers. PlantfieldtestedotheravailableequipmentandWTwas
Tiernan
selected. InstrumentationTestingAssociation(ITA)studyconfirmed
reliabilityandaccuracy.
Sulfonators/Evaporator
Evoqua - Wallaceand
SeriesV2000Chorinators/Sulfonator
TheplanthasFischer-Porter(FP)andW&Tunits,competitively
Tiernan
procuredin1982and1991,respectively.
Series50-200Evaporator
Initially selected by competitive procurement process. Electronics
Tank/Hopper Level
Siemens
MultiRanger
Indicators
supports up to 6 tanks, thus reducing number of units.
HydroRanger
Mass Gas Flowmeters
FCI
ST-100 Series
ST100 Series replaces the GF-90 Series which was initially selected
by competitive procurement process. ST provide mass gas flow and
STP-100 Series
STP provides mass gas flow and pressure measurements.
Transit/Doppler Time
Siemens
SITRANS FUS1010
Initially selected through competitive procurement process as part
Flowmeters
of the Grit Systems Modification Project. SITRANS FUS1010
replaces System 1010.
Vibration Protection
GE Bently Nevada
Series 3500
Meets stringent API standards. At time of initial installation, Plant
knew of no equal product. Plant has several BN vibration
monitoring systems installed, a stock of BN parts, and is trained in
all aspects of programing, operating, and maintaining the BN
DCR102
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REGIONAL SAN STANDARDIZED EQUIPMENT
Equipment Description

Manufacturer

Type/Model/Series

GE Bently Nevada
GE Bently Nevada

Prox Probes 3300 Series
Velometer Probes for Acceleration

Uninterruptible Power
Supply

Liebert

Contactors/Starters for
medium voltage MCC

Eaton/Cutler-Hammer

N Power (large)
Nfinity (medium) GXT
2U(small)
Type SJ400

Breakers for Switchgear
Medium-Voltage Power
Circuit
Medium Voltage
Variable Frequency
Drives*

Eaton/Cutler-Hammer

Type VCP-W

Comments
equipment. System is very reliable and is essential to the Plant’s
predictive maintenance program.
Specialized probes for use with BN monitoring equipment.
Specialized probes for use with BN monitoring equipment.

ELECTRICAL

Motor Control Centers

Low Voltage Switchgear

Rockwell Automation Powerflex 7000

Siemens/Robicon
Eaton/Cutler-Hammer

Sinamics Perfect Harmony
Freedom 2100

General Electric

GE 9000

Eaton/Cutler-Hammer

Magnum DS

General Electric

AKD-20

Initially selected through competitive procurement process.

Initially selected by competitive procurement process. The
manufacturer name has changed from CutlerHammer/Westinghouse to Eaton/Cutler-Hammer.
Initially selected by competitive procurement process. The
manufacturer name has changed from CutlerHammer/Westinghouse to Eaton/Cutler-Hammer.
Initially selected through a competitive procurement
process.

Initially selected through competitive procurement process as
part of the original SRWTP construction. The manufacturer name
has changed from Cutler-Hammer/Westinghouse to
Eaton/Cutler- Hammer.
Model GE 9000 replaces GE 8000 which was initially selected
through competitive procurement process.
Initially selected through competitive procurement process as part
of the original SRWTP construction. The manufacturer name has
changed from Cutler-Hammer/Westinghouse to Eaton/CutlerHammer.
Model AKD-20 replaces AKD-8 which was initially selected
through competitive procurement process.

MECHANICAL
AWWA ButterflyValves* Mosser
(for valves greater than Rodney Hunt
24”)
Valmatic

DCR102

Series 830
Streamseal
American-BFV

Initially selected through competitive procurement process.
Initially selected through competitive procurement process.
Initially selected through competitive procurement process.
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REGIONAL SAN STANDARDIZED EQUIPMENT
Equipment Description
Mechanically Cleaned Bar
Screens
Recessed Impeller Pumps

Manufacturer

Type/Model/Series

Headworks Inc.

MAHR Screen

Wemco
Twin Pumps

Model C
Model C

Rotary Lobe Blowers
Air compressor

Kaeser
Kaeser

Positive Displacement
Rotory Lobe Pump
Electric Valve Actuators
(Large)

Swaby

Omega Blowers
Lubricated Rotary Screw Compressor
Series
Lobeline

Limitorque

Series MX

EIM

Series TEC2000

Rotork

Series IQ

Forklift Boom
Attachment*
HVAC
HVAC Direct Digital
Controller

Lift Master Boom

Johnson Controls

GENERAL/PERSONNAL SAFETY
Door Hardware
Best Access Systems

Initially selected through competitive procurement process on the
Bar Screen Replacement Project.
Initially selected through competitive procurement process.
Twin Pumps Model C parts are interchangeable with Wemco Model
C parts.
Initially selected through competitive procurement process.
Initially obtained through competitive procurement process.
Initially selected through competitive procurement process.
Series MX replaces the Series T, which was initially
selected through competitive procurement process.
Series TEC2000 replaces the Series 2000, which was
initially selected through competitive procurement process.
Initially selected through competitive procurement process.

Telescoping Economy Boom – LMEBT-4-24

Manufacturer of this attachment has been approved for
use with existing Regional San forklifts.

FX-PCG2621

Initially selected Johnson Controls model DX-9100 through
competitive procurement process. Model DX-9100 has been
phased out and replaced with model FX-PCG2621

Cormax XD Series

A standardized door locking system to match existing and meet the
District’s security policy.
Initially selected by competitive procurement process.
Staff are trained in the use of DBI-SALA safety equipment
and the accessories that are compatible with the product.

Irrigation Controller
Rain Master
Evolution DX2
Advanced Davit Arm
DBI-SALA
3M DBI-SALA Advanced One Piece
System*
Adjustable Offset Davit
*New or revised standardized equipment item

DCR102

Comments
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Chapter 1. Introduction

1.0 Introduction
This document presents a summary of discipline-specific general design requirements for Sacramento
Regional County Sanitation District (District) projects located throughout the District and including
the Sacramento Regional Wastewater Treatment Plant (SRWTP).

1.1 Purpose
The purpose of the District Design Guidelines is to present discipline-specific guidelines that
shall be followed during the course of design development. In general, the guidelines discuss
criteria, parameters, preferences, and philosophies related to certain design aspects as desired
by the District.
In addition to the District Design Guidelines, the Designer is encouraged to review applicable
District Guide Specification sections in order to obtain further information on product, material,
and construction details. The concepts are that all elements of the design (plans, specifications,
etc.) need to work together, and that there are appropriate “homes” to present the necessary
information. Stating information in a single location avoids duplication and potential conflicts.

1.2 Relationship with other District Design Standards
This document is one component in a suite of District Design Standards. The standards are
created and maintained in order to provide consistency and efficiency among design projects at
the District. The standards clearly document requirements, issues, decisions, products, and
procedures preferred by District staff.
Each component of the standards is targeted for a specific purpose. The purpose of this
document is as stated above. The additional components of the District Design Standards
include:


Design Contract Requirements – Presents the content requirements for contract
documents prepared for design projects.



Guide Specifications – A library of contract requirements and technical specifications
available for project use. A list of available guide specifications is provided in
Appendix A.



CAD/BIM Standards– Standards to be used on computer aided drafting (CAD)
drawings and Building Information Model (BIM) requirements for data and file
management.



Standard Drawings and Typical Details– A library of CAD drawings common across
all projects and typically used details available for use by the Designer. A list of
common drawings and typical details is provided in Appendix A.



Commissioning Plan Preparation Guide –Describes the level of effort the District
requires of the Design Engineer to develop plans for subsequent use and implementation
by the Contractor during facility commissioning and startup.
1-1
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Operations Manual Development Guide– Presents the level of effort required, from
the Design Consultant, to develop an Operations Manual for each project. In addition to
providing details of the respective project, the Operations Manual also must include
details of the interconnections to the existing SRWTP or other EchoWater projects. The
Operations Manual will serve as a teaching and reference tool for Regional San.

The District has developed a Program Management Manual for internal use by District staff.
This two-volume manual addresses design project management procedures (Volume 1) and
construction management procedures (Volume 2). This manual may also be used as a resource
during the course of the project upon request.

1.3 Organization
This District Design Guidelines document is organized as follows:


Chapter 1 provides an introduction to this document.



Chapter 2 presents general guidelines for design.



Chapters 3 through 10 present discipline-specific design guidelines for civil;
architectural; structural; mechanical; heating, ventilation and air conditioning (HVAC);
plumbing; electrical; and instrumentation and control (I&C) disciplines, respectively.



Chapter 11 presents general guidelines for corrosion control.



Chapter 12 presents information regarding regulatory requirements.

1.4 Designer Proposed Changes
It is recognized that not all guidelines may be applicable or appropriate for each design project.
When the Designer believes project-specific changes are warranted, the Designer shall annotate
the specific District Design Guidelines and propose changes to the Project Team. If accepted by
the Project Team (and any other affected District staff and management, as applicable), the
Designer shall incorporate the changes, together with the annotated District Design Guidelines,
into the Project Design Manual.
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2.0 General Design Requirements
The purpose of this chapter is to provide Designers with general design requirements to ensure
continuity with previous projects and current District standards.

2.1 Codes and Standards
There are several codes referenced in subsequent chapters specific to each discipline. The
project shall be designed to comply with applicable portions of the latest codes and standards in
effect at time of design.
The local governmental jurisdictions of projects associated with District may include the State
of California and one or more of the following:


County of Sacramento



County of Yolo



City of Elk Grove



City of Folsom



City of Rancho Cordova



City of Citrus Heights



City of Sacramento



City of Carmichael



City of West Sacramento

2.2 Calculations
In addition to the following requirements for calculations, refer to the District Design Contract
Requirements for specific design calculations submittal information and the respective
discipline chapter in this document for the types of calculation required.
Calculations shall be presented on 8-1/2 inch by 11-inch sheets for computations and/or 11-inch
by 17-inch foldout sheets for plan layout or details.
Where special equations or source materials are used in calculations, the designer shall show
the equation and reference so that others can easily follow the computations. Charts or tables
used as design aids shall be copied and included with the calculations.
Simulated models used for computer analysis shall be included in the calculations.
The computer input/output printout shall be presented in the calculations.
Derivation of model geometry, member properties, boundary conditions, and applied loads
shall be provided.
Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
10, 2017

2-1
November

ATTACHMENT F - RFP 9091

Chapter 2. General Design Requirements

Sample calculations depicting how computer results are used in the final design shall be shown.
For proprietary models, design shall provide the electronic models and software for District
review of models. If necessary, non-disclosure agreements can be used to protect the
proprietary nature of the models.
All electronic files such as Excel spreadsheets and MathCAD printouts shall be provided for
review. Spreadsheets shall be scrubbed such that all non-essential information is removed from
the files. All spreadsheets shall be print ready for 8-1/2 inch by 11-inch pages (portrait or
landscape) or 11-inch by 17-inch landscape pages. Spreadsheets shall be annotated with
narratives to show the objective, assumptions, references, inputs, and outputs. All formula
calculations provided in the cell shall be displayed.

2.3 Drawings
All drawings shall be prepared using AutoCAD Version 2013 (supplied by AutoDesk, Inc.) or
latest version used by the District. Refer to the District CAD/BIM Standards for the specific
listing of software requirements. Other types of computer aided drafting software shall not be
used unless specifically approved by the District.
District requires the use of standardized arrangements, formats, symbols, and techniques for all
contract drawings. Refer to the District CAD/BIM Standards document for specific
information related to CAD standards.
Contract drawings prepared to describe modifications to existing treatment areas or systems
shall include the necessary details as on existing record drawings. All modifications and new
work shown on existing record drawings shall be drawn with bold lines and the area clouded.
Optionally, the existing facility can be shown screened back, and the new work shown with
solid lines. On notes and drawing callouts, avoid using the term “New” since the line weights
will differentiate new and existing work.
Key plan shall be located in the lower right hand corner of all plan drawings to show what part
of the facility is being depicted on the particular drawing.
When incorporating topographical drawing files for site drawings (or any background files for
other drawings), no lettering or other line work shall write over any of the background file. Do
not write or draw on any background file. If foreground lettering, leaders, and/or line work
cannot be located in a clear area of the background drawing file, the background file shall be
bound to the drawing file and the background erased. Electronic copies of both the bound and
unbound drawings shall be provided on a CD/DVD.
Projects that have demolition work shall include separate demolition drawings including plans,
sections and details. Separate drawings for demolition and construction work shall be
provided. Include demolition drawings for all affected disciplines
Avoid using the term “Contractor…” or “The Contractor shall…” on any drawing.
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2.3.1 Index Drawings
These drawings shall show an index of all drawings in numerical order. Index shall include
sheet number, drawing number, and drawing title. Detailed information on preparing Index
drawings is provided in the District CAD/BIM Standards. For projects with multiple work
areas, the index shall be divided into separated areas.

2.3.2 Symbols and Abbreviations
These drawings shall depict all symbols and abbreviations used on the drawings. Symbols shall
conform to National CAD Standards (NCS) as described in the District CAD/BIM Standards.

2.3.3 Construction Details
Construction details shall depict construction requirements specific to this project. They shall
not include any detail not used on this project. Details not used shall be removed from the
drawings, line-outs and blank spaces are not acceptable. Typical details shall be drawn to a
selected scale, but labeled “Not to Scale”.
The District maintains a Standard Detail Library for structural, mechanical, electrical details; a
complete list is included in Appendix A. For civil details, Sacramento County Civil Standard
Details should be used (www.saccountyspecs.net/drawings.htm). Please note that if there is a
conflict between the Sacramento County detail versus the District’s Guide Specifications, the
guide specifications shall prevail. When a detail is provided from within the County of
Sacramento Civil Standard Details library, simply refer to it by its “Title” and “Drawing
Number” (i.e.: COMMERCIAL DRIVEWAY TYPE A-6, PER SACRAMENTO COUNTY
STANDARD DWG NO 4-14) at a minimum. The County Standard Details are not required to
be in the plan set unless a detail is modified, but you may choose to also incorporate the
unmodified details to produce a complete set without external reference for the Contractor.

2.3.4 Drawing numbering
As discussed in the District’s CAD/BIM Standards, the numbering of project drawings shall
follow the United States National CAD Standards with some District modifications. The sheet
number uses a discipline designator (Civil, Mechanical, etc.) followed by a one digit sheet type
designator following by a three digit sheet sequence number. The District also uses a two digit
area number that is added at the end of the sheet sequence number. Specific zone numbers for
projects are assigned by the District. The sheets should be grouped first by discipline and then
by process area.

2.4 Word Processing Requirements
All reports, manuals, memos, meeting agendas and minutes, etc. shall be prepared on the
computer word processing software, Microsoft Word 2013, or latest version used by the
District.
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All printed or typed data shall be a minimum of 9 point font, with 11 point font preferred. All
printing shall be done on recycled paper and double-sided.

2.5 Specifications
The District has a guide specification library that should be used for all projects that use the
CSI Masterformat 50 Division Specification numbering system; a list of available guide
specifications has been provided in Appendix A. All new specifications shall match the
numbering system and formatting of the District Guide Specifications.

2.6 Testability of Systems
Process systems shall be designed with features that allow for “Preoperational Testing”
(PREOP) during construction and “Operational Testing” (OP TEST) after construction to verify
process operation status and project commissioning. Examples of features include tees and
tapped bosses in pipelines for pressure testing and flow diversions.
Designer shall refer to the District Project Test Plans Preparation Guide and prepare the
installation, operational and reliability test plans concurrently with the final design which will
identify any special requirements for testing and start up.

2.7 Equipment Numbering and Coding System
A unique tag number should be assigned to any item at this facility that requires any type of
maintenance; has one or more moving parts; or is monitored for leakage (i.e.: tanks). Tag
numbers should be assigned for all equipment covered under a construction contract. This helps
assure that Maintenance Staff receives the appropriate maintenance information for the
equipment installed.
Blocks of numbers have been pre-assigned to various structures and or processes and will be
provided by the District to be incorporated in the Design Submittals. The blocks of numbers
are shown on Common Contract Drawing GI601. The common feature of all numbering
systems is the first two digits, which in all cases refers to a specific group of structures or
Equipment Zones as follows:
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Table 2-1. Equipment Zone Numbering System
First Two Digits

Zone

10-19

Security Gate, Administrative and Maintenance Buildings, Main
Substation

20-29

Influent/Effluent Pumping Building

30-39

Primary Treatment

40-48

CO Tanks and Secondary Sedimentation Tanks

50

Primary Effluent Pumping Station and Odor Control Facility

51

Biological Nutrient Removal Facility

52

Biological Nutrient Removal Blower Building

59

Nitrifying Sidestream Treatment Facility

61

Disinfection Contact Basin and Chemical Storage

70

Water Recycling Facility

73

Filter Influent Pumping Station

74

Granular Media Filtration Facility

79

Granular Media Filtration Miscellaneous Support Facilities

80-89

Solids Processing

90-99

Chemical, Outfall, ESB’s, SSB’s, Bufferlands Building and Storage
Building, Heavy Equipment and Maintenance Building, Harvest Crew
Trailer, Materials Test Lab/Paint Building, and other miscellaneous
structures

Figure 2-1 also shows the locations of the Equipment Zones. For existing zones above, contact
the District to obtain specific two digit area numbers.
The District currently uses an auto numbering system that defines the syntax used for
equipment and valve and manhole numbers. Common Contract Drawing number GI006 also
shows the syntax used for numbering equipment. A guide to the District’s Auto-Numbering
System and workflow are included Appendix B of this document for reference.

2.7.1 Mechanical Equipment
Mechanical equipment is that equipment which is part of the process flow and is considered a
discrete piece of equipment, including all the auxiliaries associated with the particular piece of
equipment. Mechanical equipment numbers include a 4-character (maximum) prefix followed
by a 2-digit area number followed by a 4-digit sequential number. Auxiliary equipment
associated with the mechanical equipment will contain a suffix character.

2.7.2 Electrical Equipment
Electrical Equipment is that equipment which is not considered “discrete equipment” as
defined, but is related to the switchgear. This would include but is not limited to motor control
centers (MCCs), transformers, and electric breakers.
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Legend
10 Gate and Security System
13 Main Electrical Substation
15 Administration Bldg. and Lab Facilities
22 Influent/Effluent Bldg: EL 98 to 117 (Includes Boiler Room)
23 Influent/Effluent Bldg 2nd Floor

94

96

24 Influent/Effluent Bldg: EL > 133 (south & includes PCC)

FRE EPORT BLVD

Sacramento
River

91

21 Influent/Effluent Bldg: tunnel and sub-tunnel levels

95

25 Influent/Effluent Bldg (north)
31 Primary Treatment Structure - Battery 1
32 Primary Treatment Structure - Battery 2

50
53

33 Primary Treatment Structure - Battery 3
34 Primary Treatment Structure - Battery 4

37

83

82

46
41

38 Primary Treatment Structure (future)

35
42

39

25

34

42

32

90

42 Carbonaceous Oxidation Structure - Auxiliary & Tunnels

89

88 86

87

86
21, 22, 23, 24
(see note)
93

33

59

81

92

36

46

52

37 Primary Treatment Structure (future)

98

85

89

38

35 Primary Treatment Structure (future)
36 Primary Treatment Structure (future)

39 Primary Treatment Structure - Auxiliary
41 Oxidation Tanks 1 Through 12

84

51

89

96

31
90

43 Secondary Sedimentation Structure - Battery 1
44 Secondary Sedimentation Structure - Battery 2, EOS

49

47

45

93

43
44

98

13

48

45 Secondary Sedimentation Structure - Battery 3
46 Carbonaceous Oxidation Structure - Tanks 1 through 10

90

47 Secondary Sedimentatin Structure (future)

70

15

73

61

48 Oxygen Generation
49 Secondary Sedimentation Structure (future)
50 Primary Effluent Pumping Station (PEPS)

10

97
79

51 Biological Nutrient Removal (BNR)
52 Blower Building and ACC52
53 Biological Nutrient Removal (BNR) (future)
59 Nitrified Side Stream Treatment (NST)

75

74
98

61 Disinfection
70 Water Reclamation Facility and UV
73 Filtration
74 Granular Media Filters (GMF) Facility

90
10

75 Granular Media Filters (GMF) (future)
97

79 Granular Media Filters (GMF) Support Facilites
81 Digester Battery 1

90

82 Digester Battery 2
83 Digester Battery 3
84 Digester Battery 4 (future)
85 Digester Battery 5 (future)
86 WAS Thickeners, GBT
87 Gas Management
88 Solids Processing Control Building
89 Digestion Auxillary
90

90 Solids Storage Basins
91 Emergency Storage Basins
92 Tunnels Not Covered By Area

SIMS ROAD

93 Chemical Handling Area
94 Dechlorination
95 Sample and Backflow Structures

Detail 'A' South Gate

96 IJS, Septage Facility, and Stormwater
DW
IGH

97 DLD, Landfill and Heavy Equipment
90

1. Zone '99 Plant General and Mobile Equipment' is not
area specific and cannot be displayed geographically.
2. See drawing 'SRWTP-ENZ-MAP' sheet 2 for sectional
view of Influent/Effluent building.

DWIGHT ROAD

10

3. See GIS for a more detailed view of these zones, as
well as areas not shown on this map.

Ü

0

375 750

1,500

2,250

Feet
3,000

OA D
TR

98 Miscellaneous Site Structures and Wetlands

General Notes

See Detail 'A' for Continuation

Sacramento Regional Wastewater Treatment Plant (SRWTP)
Equipment Zones Map
8/26/2015
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2.7.3 Instrument Equipment
Instrument Equipment is that equipment which is part of the process flow and is considered a
discrete piece of equipment. Separate from the instrument equipment numbering are the
PLC/PCCS numbers which are specified by the Designer.

2.7.4 Manual Valves
Manual Valves are those valves which are manually operated (lever or chain), with no electric,
pneumatic or hydraulic control connected. Manual valve numbers shall be issued to all valves
in a process system and shown on process and piping system schematic diagrams.

2.7.5 Manholes
Manholes are considered as Process manholes and Electrical manholes.
Process manholes are those units that a fluid can flow through. Details and schedules for these
units are found in the “General” drawings of the contract documents.
Electrical manholes and handholes are those units that power, control and signal cables run
through.

2.7.6 Slide Gates, Control Units, and Utility Stations
Slide Gates (SLG) are those gates which are manually installed and removed; they are used for
isolation of channels. Details and schedules for these gates are found in the “Structural”
drawings of the contract documents. “Control Units” (CU) are assemblies that supply regulated
water flow to process equipment. “Utility Stations” (US) are assemblies used for accessing
SRWTP utility systems (i.e.: WRH, WP, Steam, SA). Details and schedules for these
assemblies are found in the “Mechanical” drawings of the contract documents.

2.7.7 Doors and Rooms
Each room in each structure of this facility must be identified with a four digit unique number
for construction and maintenance purposes. Each room will be given a unique sequential
number as defined in the Auto-numbering Guide. These numbers will always be shown on the
“Architectural” drawings of the contract documents.
Each door shall be given a number similar in format to the room numbers. These numbers will
always be shown on the “Architectural” drawings of the contract documents.
Schedules for both rooms and doors shall be located in the “Architectural” drawings of the
contract documents. (Note: Temporary facilities, such as trailers, shall also receive room
and door numbers for maintenance purposes. They shall receive a three digit number.
The numbers shall be identified by complex.)
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2.8 Special Area Classifications
Certain areas of the existing SRWTP or new process areas may fall under special classifications
which require special requirements. During pre-design, potential areas shall be identified.
Appropriate design details shall be considered and provided in the plans and specifications.
Special classifications include, but are not limited to:


Hazardous (Classified ) Areas – As defined in National Fire Protection Association
(NFPA) 820



Corrosive Areas – Areas over open tanks, chemical rooms,



Wet Areas – All outdoor areas and indoor process areas. Wet areas shall be considered
to be subjected to high-pressure water.
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3.0 Civil Design
The following are the civil design guidelines to be considered for District projects.

3.1 Codes and Standards
The project shall be designed to comply with applicable portions of the codes and standards listed
in Table 3-1 below and as described in this chapter. Designer is to use the most current Countyadopted code edition as posted to www.building.saccounty.net/pages/buildingcodes.aspx up to
submission of the Final Preliminary Design Report (PDR); the Designer is not responsible for any
newer editions beyond Final PDR.
Table 3-1. Applicable Codes and Standards for Civil Design
ASTM

American Society for Testing and Materials

AWWA

American Water Works Association

Highway Design Manual

California Department of Transportation

State Standard Specifications

California Department of Transportation

Standard Specifications

County of Sacramento Standard Construction Specifications

Improvement Standards

City of Elk Grove

Improvement Standards

Sacramento County; Section 9 Storm Drainage Design

CBC

California Building Code

CFC

California Fire Code

AASHTO

American Association of State Highway Transportation Officials

ACI

American Concrete Institute

Cal OSHA

California Occupational Safety & Health Administration

Cal DHS

California Department of Health Services Water & Sewer Separation
Guidelines

3.2 Surveying
The Designer shall show the location and character of all survey monuments within the
construction area and place a note on the General Civil Notes plan sheet stating that the
Contractor is responsible for the protection and restoration of all existing monuments and other
survey markers in accordance with Section 8771 of the Land Surveyor’s Act. The District shall
supply the Designer with a map of the current benchmarks on SRWTP property.

3.3 Existing Utility Coordination
The Designer shall prepare a project Utility Investigation Plan as outlined in the District Design
Contract Requirements to assess potential conflicts between any existing utilities and new
construction.

3.4 Roadways
The following sections describe roadway geometry for various types of facility roads.
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3.4.1 Process Area Roadways
Table 3-2 lists how the road geometry within the process areas shall be designed:
Table 3-2. Process Area Roadway Geometry
Width

24 feet measured from edge of pavement

Vehicle Turning Radius

40 feet minimum (inside); 60 feet minimum outside

Design Speed

25 miles per hour

Cross Slopes

1 percent minimum for concrete paved areas, 2 percent maximum
2 percent for asphalt paved areas

Longitudinal Slopes

Less than 5 percent

Pavement design shall be based on the size and frequency of the traffic (Traffic Index) and the
soil site conditions per the geotechnical engineer’s recommendations. At a minimum, the
pavement section shall be 3-inch asphalt concrete over 12-inch aggregate base.

3.4.2 Main Ingress/Egress Roadways
Table 3-3 lists how the main ingress/egress roadway geometry shall be designed:
Table 3-3. Ingress/Egress Roadway Geometry
Width

24 feet measured from edge of pavement

Vehicle Turning Radius

40 feet minimum (inside); 60 feet minimum outside

Design Speed

25-45 miles per hour, request clarification from District during design

Cross Slopes

Centerline crown with standard cross-slope of 2 percent

Longitudinal Slopes

Less than 5 percent

Vertical Curve Length

50 feet minimum

Gradient Change for
Vertical Curve

2 percent

Pavement design shall be based on the size and frequency of the traffic (Traffic Index) and the
soil site conditions per the geotechnical engineer recommendations. At a minimum, the
pavement section shall be 3-inch asphalt concrete over 12-inch aggregate base.
The main access roadway connection to existing Dwight Road shall be designed per the City of
Elk Grove Improvement Standards, except that median design, landscaping, and lighting may
be modified for the sections on District property.

3.5 Curbing
3.5.1 Type 1 Curb and Gutter
Type1 Curb and Gutter (rolled curb and gutter) shall be used along all streets in the process
areas of the SRWTP.
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3.5.2 Type 2 Curb and Gutter
Type 2 Curb and Gutter (vertical curb and gutter) shall be used along streets adjacent to
landscaped areas and pedestrian walkways, and shall be placed in front of buildings to help
protect buildings from damage caused by vehicles.
Vertical curb and gutter also shall be used for drainage control in parking areas.

3.5.3 Type 3, 4, or 5 Curb
Type 3, 4, or 5 Curb (barrier curb) shall be provided at all edges of parking lots that do not have
vertical curb and gutter.
A barrier curb shall be provided at the back of sidewalks where landscape planters containing
soil and/or mulch are adjacent to the sidewalk. A barrier curb is not required at the back of
sidewalks adjacent to lawn.
A barrier curb shall be provided at the back of sidewalks where the ground slopes away from
the sidewalk at greater than 6:1 (H:V). Where a retaining wall is allowed, creating a drop-off
adjacent to the sidewalk, a minimum 36-inch-high barrier fence shall be provided in lieu of the
barrier curb.

3.6 Cross Gutter
Cross gutter shall not be used. Exceptions will be made for intersections that cannot reasonably
be drained to an underground system.

3.7 Sidewalks and Walkways
Sidewalks and walkways shall have a minimum width of 4 feet, a longitudinal slope less than
5 percent, and a transverse slope less than 2 percent. Sidewalks and walkways to be used by
maintenance personnel shall be 6-feet wide. Concrete walkways shall be provided around the
exterior of all structures and shall slope away from buildings at a minimum slope of 0.01:1
(H:V). Landscaping adjacent to structures should be avoided.

3.8 Parking
Visitor and employee parking areas shall be provided with tree shading as required by
Sacramento County Zoning Code. Visitor and employee parking areas shall have accessible
parking spaces for disabled people as required by the California Building Code.
Parking areas within the process areas of the SRWTP which are not generally used by the
public need not comply with the above requirements for shading and accessible parking spaces.
Utility cart and bicycle parking shall be provided at all SRWTP process buildings.
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3.9 Slope Protection
Embankments with erosion potential shall have a minimum slope of 3:1 (H:V). If additional
protection is required, an erosion protection system such as rip-rap may be used. Seeding shall
not be used.

3.10 Landscaping
No landscaping shall be within the process areas of the SRWTP.

3.11 Storm Drainage
Incorporate Low Impact Development (LID) techniques where possible to address storm water
runoff (e.g., permeable pavement).
The design of a new storm drain system shall include consideration of the downstream storm
drain. The Designer shall show that the existing storm water system can convey the proposed
drainage without adverse flooding, erosion or other water quality impacts to upstream,
downstream or adjacent facilities or areas; or that such facilities or areas are being improved or
protected to the point where the drainage can be conveyed without adverse impacts.
All new structures shall be protected from the 100-year flood event. Certified building pad
elevations shall be set at least 1.2 feet above all sources of 100-year flooding.
All open channel drainage systems shall be designed to carry the 100-year frequency design
storm, using the worst-case duration, with freeboard greater than 1 foot. The maximum velocity
shall be 6 feet per second for earth channels, 10 feet per second for fully lined channels, and 8
feet per second for bottom-lined channels.
The design of closed conduit drainage systems shall use the Sacramento City/County Drainage
Manual Volume 2: Hydrology Standards and Section 9 Storm Drainage Design of the
Sacramento County Improvement Standards, as appropriate. The minimum inside diameter for
pipes shall be no less than 12 inches. Use of plastic, polyvinyl chloride (PVC) or high density
polyethylene pipes (HDPE) at channel or detention basin outfall shall not be allowed. The
minimum full flow velocity shall be no less than 2 feet per second.
A manhole, junction box, or inlet shall be located at pipe junctions, angle points greater than
15 degrees, and changes in pipe size or materials. Spacing of access points shall not exceed
400 feet for drains 15 inches and smaller in diameter, 500 feet for drains between 18 inches and
36 inches in diameter, and 600 feet for drains greater than 42 inches in diameter.

3.12 Potable and Non-Potable Water Supply Systems
In general, water supply systems shall be looped, with two points of connection to water
sources, separated by a minimum of one isolation valve.
The Hazen-Williams formula shall be used in the hydraulic study of the system, using a
“C” value of 125 for cement-lined pipe, polyvinyl chloride pipe, and ductile iron pipe. Velocity
Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
10, 2017

3-4
November

ATTACHMENT F - RFP 9091

Chapter 3. Civil Design Guidelines

in distribution mains shall not exceed 7 feet per second at peak hour. Head loss shall not exceed
5 pounds per square inch (psi) per 1,000 feet.
Water supply pressures shall be designed as follows:


Potable water systems shall be designed so that normal operating pressures at service
connections to the distribution system are no less than 35 psi and no more than 100 psi.
During periods of maximum day domestic demand, the pressure shall not be less than
20 psi at the location of the fire flow and no less than 10 psi elsewhere in the
distribution system.



Non-potable water systems shall be designed to maintain a minimum pressure of
40 pounds per square inch (psi) at the service connection.

Required fire flows shall be determined by the California Uniform Fire Code.
Ten (10) feet shall be the minimum horizontal distance between parallel water supply and
sanitary sewer mains or non-potable water mains. The invert of the water supply main shall be
at a higher elevation than the sewer main or non-potable water main. Separation may be less if
it is in accordance with California State Department of Health Services requirements and
approved by the District.
At all utility crossings, the water supply main shall maintain a minimum separation of at least
12 inches from the utility. Sanitary sewer and water main crossings shall comply with the latest
California Department of Health Services criteria.

3.13 General Site Piping Design Criteria
To preserve access for future pipeline extensions and to minimize conflicts, separate utility
corridors will be provided for buried utilities.
Where feasible, consider adding pipe chases for utilities crossing under heavily traveled
roadways.
Where feasible, process yard piping will be located outside of roadways and electrical ductbank
corridors.
Water, plant water, plant drainage, and natural gas piping will be located in roadways, where
feasible.
Electrical ductbanks will be located in 20-foot-wide corridors away from process yard piping
and outside of plant roadways.
All pipelines located beneath structures will be concrete encased.
Minimum cover for pressurized process pipes (not for irrigation) shall be 3-feet.
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Pipe profiles shall be prepared for process pipe larger than 18-inches in diameter and for
gravity pipe systems.
Buried valves 30-inches in diameter and larger shall be installed in vaults.
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4.0 Architectural Design
This guideline has been developed for architects to use in the course of designing buildings and
providing content for related construction documents. It does not replace the required
professional judgment exercised by a competent architect licensed to practice in the State of
California.
Per California Government Code Section 53091, local building and zoning ordinances are not
applicable to the location or construction of wastewater facilities by a public
agency. Therefore, the powers vested in a “Building Official” as defined by the 2013 edition
(or most recent County-adopted code as posted to
www.building.saccounty.net/pages/buildingcodes.aspx) of the California Building Code
Section 104 shall be discharged by an authorized person within the District. As needed, the
District may defer these duties to the local governmental jurisdiction.
Architects in charge of designing facilities for the District shall prepare designs according to an
industrial architectural vocabulary consistent with existing contexts where applicable. Industrial
buildings and new office buildings shall be consistent with an industrial style even if existing
office buildings have been designed with more expressive features.
Note that the most cost-effective design that meets code and program requirements shall be the
default in design direction.

4.1 Codes and Standards
The project shall be designed to comply with applicable portions of the codes and standards
listed in Table 4-1 below and as described in this chapter. Designer is to use the most current
County-adopted code edition as posted to
www.building.saccounty.net/pages/buildingcodes.aspx up to submission of the Final
Preliminary Design Report (PDR); the Designer is not responsible for any newer editions
beyond Final PDR.
Table 4-1. Applicable Codes and Standards for Architectural Design
CBC

California Building Code

CEC

California Electrical Code

CMC

California Mechanical Code

CEnC

California Energy Code

CFC

California Fire Code

CGBS

California Green Building Standards

Cal OSHA

California Division of Occupational Safety and Health

ADA

American’s with Disabilities Act

ASTM

American Society for Testing and Materials

ANSI

American National Standards Institute

SMACNA

Sheet Metal and Air Conditioning Contractors National Association
SMACNA’s 2003 Architectural Sheet Metal Manual

NAAMM

National Association of Architectural Metal Manufacturers
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UL

Underwriter’s Laboratory

FMRC

Factory Mutual Research Corporation

SSPC

Steel Structures Painting Council

NFPA 10

National Fire Prevention Association Standard for Portable Fire Extinguishers

NFPA 13

National Fire Prevention Association Standard for Automatic Fire Sprinklers

NFPA 430

National Fire Prevention Association Standard for Storage of Liquid and Solid Oxidizers

NFPA 820

National Fire Prevention Association Standard for Wastewater Treatment and Collection
Facilities

Model codes such as the “International Building Code,” “National Electrical Code,”
“NFPA 101,” “NFPA 5000” or similar codes do not have force within this jurisdiction and shall
not be referenced since they have not been adopted by the State of California.
In the case of conflicting codes or standards, the most restrictive shall apply.
The 2013 Edition of the California Code of Regulations, Title 24, as now adopted, includes
Part 11, California Green Building Standards. The design should, as a minimum, address
applicable "Mandatory Measures" identified therein. Refer to Appendix C for a summary of
how the mandatory measures shall be incorporated into District projects.

4.2 Architectural Code Analysis
The following method of code review shall be used in assuring compliance to non-structural
code provisions.


Step 1: The architect shall look up Effective Use of the IBC/CBC located on page v in
the 2010 CBC.



Step 2: The architect shall follow the instructions and compose a list of code sections
identified in Nonstructural Provisions, then provide written justification pertaining to
each section.



Step 3: The architect shall include this annotated list in the construction documents as
part of the code review sheet(s) in the construction drawings. Each listing shall briefly
describe compliance in context to the design. Overall, the architect should avoid
copying the text in the code word-for-word unless accuracy is important.



Step 4: The architect shall create an annotated architectural site code review plan that
includes egress routes and accessibility features. This shall only show enough detail to
show compliance to code. Site features may reference civil sheets. Include this in the
construction drawings.



Step 5: The architect shall create an annotated floor code review plan that includes
occupancy loads, egress routes, fire ratings, egress travel distances, occupancy types,
exit sign locations (reference electrical drawings) and fire extinguisher locations.
Include this in the construction drawings.

Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
10, 2017

4-2
November

ATTACHMENT F - RFP 9091

Chapter 4. Architectural Design

4.3 Accessibility Requirements
The District Board has approved exemption of the SRWTP process areas from compliance with
ADA requirements; reference the November 23, 1993 County of Sacramento Board of
Directors letter with subject line “Approval of Sacramento Regional Wastewater Treatment
Plant (SRWTP) New Construction Guidelines for Americans with Disabilities Act (ADA)
Compliance”. Accessibility requirements for all other areas on a project shall be designed per
Chapter 11B of the California Building Code.

4.4 General Materials Guide
Materials shall be selected on the merits of durability, safety, economy, maintenance,
sustainability, and aesthetic context. For economy, materials and designs with the lowest life
cycle costs are preferred over materials or designs that have lower initial costs that will be
offset by higher maintenance costs, replacements costs, or shorter life.

4.4.1 Concrete


Durability
 Concrete shall be selected where reinforced concrete structure is acceptable as the
finished element. Selection on this basis is inherently durable.
 In industrial areas especially, appropriately designed reinforced concrete can withstand
a hit from vehicular traffic.
 Ballistic resistant.



Safety
 Provide a non-slip surface where required.
 Coordinate recessed thresholds with structural engineer.



Economy
 Concrete finishes tend to be economical when compared to other applied finishes.
Concrete may be stained, sealed, hardened or painted with epoxy. See Section 4.7.
 Stairwells shall not be cast-in-place concrete.
 Utilities shall not be embedded into cast-in-place structures.



Maintenance
 Inherently easy to maintain.
 Over time, efflorescence may become an issue. To reduce this risk, consider the
following during design.
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 Review water table levels in the soil and follow the recommendation of a soils
report issued by a geotechnical engineer. Use under slab vapor barriers where
recommended.
 Use below grade waterproofing on the exterior of foundation walls. Make sure
that the perimeter foundation is well drained.
 Use a weather proof sealer on vertical exterior surfaces.


Sustainability
 Consider using a fly ash additive.



Aesthetic
 Much of the SRWTP is composed of cast-in-place concrete. Matching this aesthetic is
an important consideration.
 Use of pigments is not advisable unless specifically requested.
 Exterior concrete surfaces shall be standard concrete grey.
 Where appropriate, form liners may provide texture or relief in a concrete surface.

4.4.2 Masonry


Durability
 Concrete masonry shall be selected where reinforced concrete masonry structure is
acceptable as the finished element. Selection on this basis is inherently durable.
 In industrial areas especially, appropriately designed reinforced fully grouted concrete
masonry can withstand a hit from vehicular traffic.
 Ballistic resistant.
 Glass masonry or glass block should be considered only where there is a low risk of
impact.



Economy
 In general, concrete masonry is one of the most economical options to provide durable,
structural, and aesthetically pleasing walls.



Maintenance
 Inherently easy to maintain.
 Over time, efflorescence may become an issue. To reduce this risk, consider using a
weather proof sealer on vertical exterior surfaces.
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Aesthetic
 Concrete masonry is available in a wide range of colors, textures and surfaces. Ensure
that the use of concrete masonry is compatible with the overall context of the facility.

4.4.3 Metal


Durability
 Steel
 Corrosion is a primary concern. Most steels will require a coating designed to
withstand the expected risk of corrosion.


Use lead-free coatings and coating tints.



When selecting coatings for corrosion resistance consult the District,
appropriately certified members of NACE, and SSPC standards.

 Consider stainless steel in corrosive locations that are difficult to access, have
intricate shapes, or slender sections such as trusses. The ongoing maintenance
and replacement cost of coatings in these locations often makes stainless steel
competitive when considering life cycle costs.
 Hot-dipped galvanized steel shall be used on external fabricated steel structures
when size allows.
 Consider aluminum where corrosion is a concern.
 Aluminum
 If aluminum products are incorporated, provide di-electric separation between
metal and substrate in accordance with manufacturer instructions.
 A protective coating or barrier shall be used between aluminum and cement and
similar construction material.
 Use metal stud for framing, avoid wood studs.


Economy
 Substantiate metal choices based on economy by checking current pricing.
 Strength and corrosion resistance shall be considered along with economy.



Maintenance
 If alternatives are being weighed, consider that metal may need regular inspection for
corrosion of weather exposed elements.
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 COR-TEN steel is an alternative steel that, if exposed to weather, will create a
protective oxidized surface.
 Use stainless steel or aluminum for gutters, downspouts, drain pans, flashing or for
similar sheet metal installations that are routinely exposed to moisture maximize
service life.

4.4.4 Wood


Durability
 Wood as a construction material should be avoided and in no case should be used as an
alternative to corrosion resistant materials.
 Fire retardant treated wood may have limited use for sheathing in roofing. Fire
retardant treated wood may be used as shims only in locations totally sealed from
moisture and sunlight exposure.
 Wood may have limited use as an interior finish in an office context.



Safety
 Oxidizers such as sodium hypochlorite may be prone to ignition or increased
flammability in the presence of wood or other carbon based materials.



Economy
 Wood is inherently an inexpensive material compared to other building materials, but
generally not appropriate for industrial construction.



Maintenance
 Wood is subject to checking or cracking if not properly painted or finished.
 Keep wood construction well ventilated and as dictated in the CBC.
 Wood is not appropriate in wet areas unless provided with adequate coatings or
pressure treatment.



Sustainability
 Consider using wood and wood products from sustainable sources.

4.4.5 Plastic


Use fiber-reinforced plastic (FRP) panel wainscot for toilet rooms, shower rooms,
locker rooms or restrooms if ceramic tile is not preferred.



Use UV resistant ultra-high-molecular-weight (UHMW) polyethylene or similar plastic
d for shims in locations with potential exposure to moisture or sunlight and for pipe
support piers or blocks that rest on roof.
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Use UHMW or similar plastic material for pipe support piers or blocks that are rest on a
roof.



Durability
 FRP has excellent strength and corrosion resistant properties and is commonly used for
grates, guardrails and doors.
 FRP is used where corrosion is likely on ferric based metal.
 FRP panels may be used as sheathing over metal stud framing. Provide thickness as
manufacturer recommends.
 8-mm FRP may be used over water-resistant gypsum board as a finish primarily in
locker rooms and restrooms. It can also be used in laboratories.



Maintenance
 FRP panels may be used in non-emersion wet areas, places with corrosion risk, or
where there is a need for abuse resistant surface. Provide thickness as manufacturer
recommends.
 Edge beads are typically used, but tend to break off or become bent. Consider more
substantial transition especially in janitor closets and restrooms located in industrial
areas.



Aesthetic
 FRP 8-mm panels come in a variety of textures and colors. However, the most
common color is white.
 FRP 8-mm panels can be used as an economical alternative to ceramic tile for wall
applications.

4.5 Thermal and Moisture Protection (Roofs, Siding, etc.)
4.5.1 Vapor Barrier


Vapor barriers are required to control moisture laden warm air from reaching the
location of the dew point within a wall or roof assembly. Vapor barriers shall always be
placed on the warm side of the assembly.



Architect shall determine the warm side of the wall. This may be difficult since during
the summer, the exterior is clearly the warm side, and in the winter, the inside is clearly
the warm side. DO NOT put a vapor barrier on both sides. Entrapment of moisture is a
leading cause of mold within the wall structure.
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Use silicon sheet or ethylene propylene diene monomer (EPDM) membranes to bridge
construction gaps (window-wall, wall-wall assemblies, curtain walls) for air/vapor seals.
Do not specify rubberized asphalt (sheet air/vapor barriers [AVBs]).

4.5.2 Sealants and Waterproofing


Apply waterproofing to exterior below grade walls during construction. Avoid
post-construction methods for waterproofing such walls.



Design building and flashings so as not to rely on sealants in the shedding of water and
moisture. Make sure to use capillary breaks.



Sealant and waterproofing materials shall be warranted for at least 30 years.



Sealant
 Use sealant containing asbestos-free formula.
 Check the width of the gap to be sealed with the manufacturer’s recommended span.
 Check substrate and compare with manufacturer’s recommendation.
 Check that elasticity is appropriate for joint movement.
 Check performance of UV exposure if in direct sunlight.



In building joints, use EPDM sheet as a moisture barrier within the joint (behind the
cover).



Sealant or caulking materials shall be compatible with the construction materials and
location.

4.5.3 General Roof and Parapet Requirements


The roof deck, insulation, and membrane shall be a Factory Mutual (FM) tested and
approved assembly rated for the expected wind loading (See Section 5.4).



Assume all roofs will be accessed for ongoing maintenance and inspection activities and
provide an appropriate fall protection design. See Sections 4.15 and 4.16 for fall
protection and access requirements, respectively.



On flat roofs provide reinforced walkways 360 degrees around process equipment,
HVAC equipment, and photovoltaic panels. Provide reinforced walkway from
equipment to roof hatches, and ladder. On steep roofs provide working platform 360
degreed around process and HVAC equipment.



All roofs to be Title 24 SRI (Solar Reflective Index) compliant. Roofs on unoccupied
and unconditioned structures shall have a minimum SRI of 64 for flat roofs and 16 for
steep roofs.
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Do not pierce roof curb caps and parapet copings to mount equipment. Weld fasteners to
the cap or coping or use other supporting structure attached to the curb or parapet for
anchoring equipment.



Skylights and tubular daylights must be mounted on roof curbs.



For any given type roofing material and assembly, those with longer warranties are
preferred. Warrantee shall cover parts and labor for the life of the warrantee.



Additions to existing roofs.
 Roofing that has evidence of leakage after inspection in conjunction with a new
addition shall be removed. Install new roofing over both new and existing parts of roof
structure.
 Existing roofing installation aged 12 years or more in conjunction with a new addition
shall be removed. Install new roofing over both the new and existing parts of the roof
structure.

4.5.4 Roof-Mounted Equipment and Solar Panels


All roof equipment located on roofs must be mounted on roof curbs.



Design roofing assembly such that roof-mounted HVAC or process equipment need not
be removed during replacement of the roofing system.
 Provide 110V electrical ground fault interrupter (GFI) outlet and potable water hose
bib adjacent to any roof-mounted process or HVAC equipment. See Electrical and
Plumbing Design Standards.
 New roofs shall be built with infrastructure engineered to accommodate the future
installation of solar panels. This includes method of attachment, penetrations for
power, cables, proper drainage and cleaning water source.
 Design solar panel attachment points so that repairs or alterations to the roof membrane
are not required when mounting brackets are installed. It is preferred that solar panel
brackets attach to a roof curb or similar permanently installed structure.
 Ensure that the structure supporting solar panels does not interfere with roof drainage.
 Design the solar panel attachment to withstand expected wind loads. See Section 5.4

4.5.5 Flat Roofs


Flat roofs must have a minimum ½-inch per foot slope.
 Roof slope shall be achieved through the structural roofing members, not with tapered
insulation board. Tapered insulation board shall be used exclusively for cricket
installation.
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 Slope to scuppers and conductor heads leading to rainwater leaders. Avoid drains that
route rainwater through interior of the building.
 Provide crickets to sufficiently divert water around curbs and toward drains/scuppers.
 Standard compression strength of polyisocyanurate insulation is 20 pounds per square
foot. Provide additional reinforcing by use of counter battens, additional cover board
layers, or use of polyisocyanurate with increased compression strength when roof is
near photovoltaic panels or solar water heating panels.

4.5.6 Built-Up Roof


Build-up roof uses asphalt impregnated felts hot mopped in multiple layers. This type of
roofing should be considered as the primary choice for flat roofs. Self-adhering or torch
applied materials are not acceptable.
 Use a polyurethane or epoxy coating in place of a cap sheet.



Provide a suitable cover board between polyisocyanurate insulation and roofing
membrane. Cover board shall be mechanically attached to the structural roof deck.

4.5.7 Single-Ply Roof Membrane.


Single-ply roof membranes should be thermoplastic polyolefin (TPO), mechanically
applied or fully-adhered.



Mechanically applied or fully-adhered single ply EPDM membrane may be specified,
but only if specifically requested by the District project manager.
 Install using fasteners or adhesives, do not use installation tapes or self-adhering
products
 Provide a suitable cover board between polyisocyanurate insulation and roofing.
Cover board shall be mechanically attached to the structural roof deck.

4.5.8 Shingles


Asphalt shingles are the District preference for sloped roofs over occupied (office/
industrial/ laboratory/ storage) floor space.
 Do not specify residential grade.
 Nail according to high wind or hurricane standards.
 Asphalt shingles are easily damaged and should be handled, installed and maintained
with utmost care.
 Specify 40 year warranty.
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 Use on roofs greater than or equal to 3:12 or what is recommended by manufacturer,
whichever is steepest.
 Avoid designs that place equipment on sloped roofs. If done, provide maintenance
platforms with harness latch points or guardrails at locations requiring routine
maintenance or inspections. This shall be provided so that the worker doing the
maintenance or inspection can do so without special safety preparation.
 Caution: Routine foot traffic will cause damage. Design roofs and access requirements
to avoid routine foot traffic.


Do not specify wood shingles or shakes.

4.5.9 Clay Tile Roof (Limited Application)


Not for use at the SRWTP.



This roofing shall not be allowed unless providing repair or renovation work directly
associated with existing clay tile roof.
 This roofing is featured on existing buildings at the Lower Northwest Interceptor
facility locations in the City of Sacramento and in Yolo County.
 See Section 4.5.10 Concrete Tile Roof if matching the clay tile is in the scope for new
buildings.



Caution: Foot traffic will cause damage. Design roofs and access requirements
accordingly.



Use high wind resistant (hurricane) type installation regardless of roof size or elevation.

4.5.10 Concrete Tile Roof (Limited Application)


Not for use at the SRWTP.



This is the preferred material to match the existing clay tile roof at Lower Northwest
Interceptor facility locations.



Specify tiles with a 50 year warranty.



The roof structure must be specifically designed to carry significant additional loads
compared to other options.



Avoid designs that place equipment on sloped roofs. If done, provide maintenance
platforms with harness latch points or guardrails at locations requiring routine
maintenance or inspections. This shall be provided so that the worker doing the
maintenance or inspection can do so without special safety preparation.



Caution: Routine foot traffic will cause damage. Design roofs and access requirements
to avoid routine foot traffic.



On high elevation or large roofs, specify high wind resistant installation.
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4.5.11 Standing Seam Metal Roof


Standing seam metal roofs shall not be used except as canopies or awnings over
doorways or windows or as weather protection over equipment.

4.5.12 Metal Siding


Metal siding has many of the same benefits as standing seam metal roof including
corrosion resistant coatings.



Concealed fasteners are preferred over exposed fasteners because the fastener is
concealed behind a sealing flange in the siding section. The fastener is not exposed to
the weathering elements as would an exposed fastener.

4.5.13 Canopies


Where canopies are used to protect equipment, install bird netting from canopy to
ground to prevent birds from accessing or nesting on the equipment. Netting to be
designed to provide ingress/egress points and to be secured to prevent wind damage.

4.6 Windows, Louvers, and Doors


Daylighting of building interiors shall be provided wherever feasible. Daylighting may
be provided by windows, skylights, clerestories or tubular daylighting devices.



Where doors and windows are needed, locate to minimize impacts of prevailing winds.

4.6.1 Windows and Louvers


First floor windows shall be fixed to insure access security. Use operable windows on
upper levels. Exceptions to this include;
 All floors that require fixed windows to maintain fire rated continuity.
 All floors that require fixed windows to maintain proper air flow balance.
 Evaluate cost benefit of operable window ventilation vs. mechanical ventilation.
Consider that operable windows must be globally closed (by automatic or manual
means) when temperatures reach above mid-70s (F) for comfort.
 Compliance with CBC.
 Compliance with specific program requirement.
 Interior windows.



Louvers and Windows
 Skylights and clerestory windows should be darkly tinted low-e, frosted, or similarly
opaque type of glass. Translucent fiberglass material may be used where glass would
create a safety hazard.
 See Section 4.15 for additional fall protection requirements at skylights.
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Glazing
 Shall be insulated and tinted for doors and windows.
 See CBC for locations requiring safety glass.

4.6.2 Doors


At exterior out swinging doors on east and west exposures, consider locating hinges on
the south jamb. On exterior double doors, locate the active leaf with hinges on the south
jamb.



On all except storefront and restroom windows, provide a 100 square inch view light.



Standard personnel door size is 3 feet wide by 7 feet tall.



Where borrowed light or side light is provided, and extraction/installation of equipment
larger than personnel door is required, provide removable transom or jamb.



Storefront
 May be used for office or laboratory building entrances.
 May be used for interior office partitions.
 Not advisable for process areas.
 If center mullion is part of a double door assembly, provide removable mullion for
forklift access.



Hollow Metal Doors and Frames
 Use insulated hollow metal doors at exterior locations and non-insulated hollow metal
doors at interior locations.
 May be used at non-corrosive locations of a facility interior and exterior.
 Use galvanized steel in moderately corrosive environments; stainless steel may be used
in harsh environments.
 Grout frames solid at concrete and concrete masonry walls.
 Use anchors appropriate for the adjacent wall type.
 Fire rated doors and frames shall be listed and labeled.
 Exterior single doors shall have concrete landings providing at least 60 inches clear in
front of the door, 24 inches clear from the strike side of the jamb, and 12 inches clear
from the hinge side of door.
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 Exterior double doors shall have concrete landings providing at least 60 inches clear in
front of the door and 12 inches clear from the jambs.
 See CBC for other landing requirements.
 Unless there is a compelling reason otherwise, exterior doors shall open out.


FRP Doors and Frames
 Shall be used in high corrosive and/or humid environments. Use stainless steel doors as
an alternative.
 Areas of flowing water.
 Area of gravity belt thickener.
 Area of bar screen.
 See metal doors and frames for other requirements.



Access Doors
 Size doors and locate to provide access to valves or controls within walls or ceilings.
 Not needed for access above suspended ceilings.



Overhead doors
 Prefer motorized operation over manual.
 Preference for elastomeric sheet type curtain for most non-security type high speed
rolling doors.
 Care should be taken in selecting a finish as many types are available. Avoid the use of
powder coating on stainless steel.
 Use coiling door as a default. Sectional doors may be considered for use but consider
overhead spatial requirements.
 Provide 12-inch clearance on each side and 24 inches above the door head.



Roof Hatches
 Avoid where possible.
 Determine hatch size by evaluating the size of what needs access and how it is being
extracted or placed.
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 Check CBC for guard rail placement. Roof hatches within 10 feet of the roof edge
require the installation of guard rails or 42-inch parapets.
 Consider placing a parapet upwind of hatch to block wind. Opening hatch into the
wind may present a safety issue.

4.6.3 Hardware


Doors must have the ability to open a minimum of 90 degrees.



Coordinate with structural on recessed thresholds or recessed entrance mats.



All doors shall be provided with a means of stopping before hardware or door leaf
contacts the adjacent wall or similar feature.
 Door stop control shall preferably be accomplished with floor or landing-mounted
stops. Other means of door stop control shall be installed where this presents a tripping
hazard.
 Provide a wall-mounted door stop as an alternative where floor/landing-mounted door
stop presents a tripping hazard.
 Where door frame is not flush with the swing side wall surface, and floor-mounted
door stop would otherwise present a tripping hazard, provide door stop control through
closer or other means to prevent contact with corner of rough opening.
 Door stops shall be installed at 90-degree open position or 180-degree open position
depending on location of adjacent wall or other feature.
 Wall-mounted door stops shall have backing in metal stud constructed walls.
 Door stops shall not interfere with entry lockset function.



See CBC for panic hardware requirements.



Use flush bolts top and bottom on inactive leaf of double door.



Prefer cylinder locksets over mortise locksets. Do not specify mortise locksets.



Use knurling on hardware in areas subjected to wet processes.



Use brushed stainless steel as default hardware finish.



Provide removable keyed mullion where forklift traffic is expected through double door
needing such hardware.



C-cure card reader featured doors shall be equipped with electric strikes. Do not specify
electric locks. Coordinate with electronic security system.



Provide rim devices in lieu of vertical rod type exit devices.
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Locksets on interior doors (ACC/MCC, telephone, electrical, AHU, mechanical rooms,
etc.) shall be equipped with passage locksets unless security issues take precedence.



Exit doors shall be equipped with rim type panic hardware.



Preferred hardware brands include:
 Best Series 90 locksets
 Von Duprin exit devices
 LCN closers.

4.7 Finishes


Non-bearing metal studs.
 Provide for deflection at top of wall.
 Adequately detail backing. Backing in framed walls shall be engineered by the
Architect to adequately support the wall hung loads. Use a minimum 16-gauge steel
unless engineering or CBC requires thicker gauge.
 Restrooms
 Kitchens
 Test Stations
 Laboratories
 Cabinets
 Shelves
 Monitors
 Mirrors
 Test equipment
 Hand rails
 Towel bars
 Grab bars
 Fire extinguisher cabinets
 Bulletin Boards
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 Marker Boards
 Benches
 Provide adequate space in wall cavity for plumbing, supports and carriers, especially
for wall-hung toilets. If wall-hung toilets or lavatories are specified, ensure that the
appropriate wall backing support is provided.
 Use metal studs (20-gauge steel / 0.0329 inch thickness) at minimum 16-inch on
centers as a default. Provide thicker gauges and/or spaced more closely apart as
required by CBC or engineering [the ASTM certified third party testing statement for
equivalent thicknesses shall not apply].


Gypsum Board
 Use the latest edition of Gypsum Association GA-600 when detailing fire rated or
sound control wall assemblies.
 See CBC for fire rated wall labeling on gypsum board.
 Use mold resistant gypsum products where moisture or humidity is known to be an
issue.
 Use cement backer board for ceramic tile.
 See special framing requirements in the CBC for hard ceilings over showers.
 “Gypsum sheathing” as opposed to “gypsum wallboard” shall be used on exterior
gypsum board applications.
 Spaces above hard ceiling where there is a temperature difference (such as attics) need
ventilation as prescribed in the CBC.



Suspended Ceiling
 Ventilation is not needed.
 Provide seismic restraints.



Carpet
 For office use only.
 Carpet tiles are preferred.



Ceramic Tile
 Detail from the North American Tile Council standards.
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 Use cement backer board.
 Coordinate with structural for recessed drainage.


Sheet Flooring
 Always specify and install under-slab vapor barrier below concrete slab and have
concrete slab tested for moisture prior to installing sheet flooring over concrete.
 Before specifying flooring product, determine chemical resistance needed.



Epoxy Flooring
 Always specify and install under-slab vapor barrier below concrete slab and have
concrete slab tested for moisture prior to installing epoxy flooring over concrete.
 Before specifying flooring product, determine chemical resistance needed.
 In laboratories and test facilities, cove up walls 4 inches to 6 inches.



Paint
 See the District Guide Specifications for appropriate industrial coatings.

4.8 Specialties


Fire Extinguishers
 Provide according to CFC and NFPA 10.
 Consult fire department to confirm number and location.
 Confirm type and volume of each fire extinguisher with the fire department. If the fire
department is not available, provide a reasonable allowance for fire extinguisher
selection after bid is awarded.
 Bracket-mounted fire extinguishers are preferred. Fire extinguisher cabinets are
preferred in laboratories and administrative office spaces.



Signage
 Install exterior building signs for new building displaying the name and building
number according to the context of other existing buildings.
 Provide CBC Chapter 11b compliant signage labeling for each room and egress in
locations not designated as a process area. See CBC and Board of Directors letter dated
November 23, 1993.
 Provide illuminated exit signage per CBC. Coordinate with electrical engineer.
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4.9 Special Construction
4.9.1 Pre-Engineered Metal Buildings (PMB)


Detail where the limits of the PMB transitions to the foundation or adjacent permanent
or existing building.



Consider 4’-0” high cast-in-place concrete or concrete masonry wainscot as an impact
resistant surface.



Take care to establish dimension points and maintain them. Metal framing tends to not
have a uniform dimension.



Select manufacturer recommended coatings consistent with specific corrosion risk
factors.

4.9.2 Elevators


Coordinate elevator design and installation with electrical, mechanical and structural
engineers.



See CBC for ventilation and shaft fire resistance requirements.



See the latest adopted version of ASME 17.1 and Chapter 30 CBC for fire pit
requirements, emergency requirements, and other design requirements.



Check CBC for gurney requirements.

4.9.3 Monorails and Cranes


Coordinate design and installation with mechanical, structural and electrical engineers.



Select according to weight lift, lifting height, rig height and travel distance needed. Rig
height should be assumed to be one-half the width of the lifted load.

4.10 Personal Protection Gear


In areas deemed by the District safety officer exceeding acceptable risk levels, a
personal protection gear station shall be provided.
 Contents may include:
 Safety glasses
 Ear plugs or headsets
 First aid kit
 Spill kit
 Gloves
 Face shield
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 At locations next to a sink with potable water, include also a blood-borne
pathogen clean up kit.


Emergency Eyewash and Showers
 In exterior locations, eyewash stations and showers shall include insulated piping,
freeze and scald valves, with an upstream strainer and a line to a drain.
 Place in a location free of barriers en-route from hazard. Such barriers to a distressed
individual may include a door, stairway, or rounding corners. Access routing to
emergency eye wash and shower must be along a straight path.
 Place emergency eye wash and shower not more than a 10-second walk from hazard.
 Where substances that are a known risk to human health are stored or distributed,
provide an emergency eye wash and shower with drainage featuring primed traps.
Refer to Section 6.17 in the mechanical design guidelines for additional information
regarding chemical handling, delivery, and storage.
 Consider placing interior and exterior emergency showers and eye washes at a single
risk location when fumes or hazardous vapors are an issue.

4.11 Maintenance Access
Rooms and enclosures for equipment shall be designed to provide clearance equal to the largest
maintenance part plus 12 inches or 30 inches minimum, whichever is larger, where servicing of
equipment is required. This shall not be construed as an adequate egress width which is dictated
in the CBC. See Cal OSHA for additional servicing clearances.


Access widths
 Maintenance walkways shall be a minimum of 6 feet wide.
 Forklift access ways shall be a minimum of 8 feet wide.
 Mobile crane access shall be a minimum of 12 feet wide.



Forklift Access
 Where lifting of objects greater than 50 pounds is required, provide forklift access
unless other lifting methods such as a crane or monorail are provided.



Elevated Locations
 Where maintenance may be required on elevated process, HVAC, or plumbing provide
tie off points. See Section 4.15 for fall protection requirements.
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4.12 Sound Control


Meet Cal OSHA standards for designing based on maximum exposure limitations.
Sounds may not be more than 80 dBA 3 feet from operating equipment.



Equipment producing 85 dBA or higher noise shall be placed in enclosures that will
reduce noise to 70 dBA outside of enclosure.



Acoustical insulation shall be provided in noise-sensitive locations such as offices and
control rooms.



Engineered sound control shall employ the expertise of a competent acoustic engineer
licensed in the State of California.
 Acoustic engineer shall provide recommendations for mitigating sound problems in a
design.
 Acoustic engineer shall provide commissioning testing to verify effectiveness of
design.



Architect shall design wall, floor and ceiling assemblies in accordance with tested
assemblies having certified sound transmission ratings (STCs) such as identified in the
Gypsum Association GA-600 manual.

4.13 Multiple Conduits


Buildings with a high concentration of conduit must be designed to minimize
attachment issues and accommodate future conduit additions.



Coordinate with electrical engineer.

4.14 Floors


Provide non-slip floor surfaces in areas prone to wet conditions.



Finish elevation of ground level concrete floor slabs shall be above grade to minimize
hazard of flooding and ensure drainage away from building.

4.15 Fall Protection
Designs are to provide permanently installed features for various applications that comply with
the requirements of the CBC and Cal/OSHA for safe access. Assume all roofs and elevated
maintenance platforms will have ongoing access requirements.


Designs requiring a person to provide more than a harness and lanyard or a portable
ladder tie off for safe access are not acceptable. Provide 42-inch minimum parapets or
permanently installed guardrails, harness latch points, tie-offs, or similar safety features



Flat roofs without parapets or handrails at openings or edges shall have a 4-inch-wide
safety yellow line applied 6 feet from the edge or opening in addition to lanyards and
harness anchors or similar permanently installed safety systems.
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Maintenance platforms on steep roofs shall be accessible by permanently installed
ladders and walkways.



All hatches and skylights are considered roof openings and shall be protected with a
42-inch railing or parapet. The opening side of the hatch shall have a chain or other
OSHA compliant barrier to prevent falls through an open hatch.



Fall protection devices shall be directly attached to the building structural elements.
316 stainless steel is the preferred material for harness latches, tie-offs, and similar
devices.



Fall protection harness anchors and or ladder tie-offs shall be installed on both sides of
roll-up doors. Position for safe working access to the shaft and operating mechanism.



Ladder tie-offs shall be installed at locations intended to be accessed using portable
ladders and on roofs that require access by portable ladder.



Install tie off and harness anchors in the ceiling or pipe support structure along any run
of piping with an elevation greater than of more than 6’ above floor level. Fall
protection harness anchors and/or ladder tie-offs shall be installed on both sides of rollup doors. Position for safe working access to the shaft and operating mechanism.



Install harness attachment points for fall protection equipment in areas having elevated
equipment.

4.16 Roof Access


All flat roofs shall be accessible via ladders or stairs.



Metal canopies over equipment do not require roof access.



Hatches are the least acceptable method of roof access for equipment maintenance.
Stairs or exterior ladders are preferred.



Provide manual hoists adjacent to ladders or hatches where filters or maintenance parts
will need to be transported to and from the roof.



If there is roof mounted equipment, provide a location where a forklift can be positioned
to lift supplies to roof level.

4.17 Railing


Consult CBC and Cal/OSHA for guardrail and handrail design.



Guardrails and toe guards shall be configured and installed in accordance with the CBC.



Preferred metal guardrails shall be painted galvanized steel. Match existing rail material
where renovations or additions demand continuity with existing conditions.



Industrial guardrails may have horizontal intermediate rails.



Guardrails in public or employee areas shall have vertical balustrades.
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Handrails shall never double as guardrails on a stairway except on equipment platforms
where Cal/OSHA regulations can exclusively be justified.



Handrails shall be mounted alongside the guardrail and not integrated as part of a
guardrail.



Design backing for wall mounted handrails at metal stud framed construction.

4.18 Plumbing Fixtures


Number and scope of plumbing fixtures shall be determined by California Plumbing
Code Table 4 as a minimum except for drinking fountains.



Do not install drinking fountains. In lieu of drinking fountains, provide floor space and
power for regularly serviced and supplied drinking water dispensers with the same
distribution as drinking fountains in Table 4 of the CPC.

4.19 Emergency Lighting


Refer to Section 9.9 of the electrical design guidelines in Chapter 9.

4.20 Vehicle/Bicycle Parking


Refer to Section 3.8 of the civil design guidelines in Chapter 3.

Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
10, 2017

4-23
November

ATTACHMENT F - RFP 9091

Chapter 5. Structural Design

5.0 Structural Design
This chapter describes the structural design guidelines that will be used for design of structures, both
building and non-building structures, within the District, including applicable codes and standards,
design load criteria, and materials of construction.

5.1 Codes and Standards
The project shall be designed to comply with applicable portions of the codes and standards
listed in Table 5-1 below and as described in this chapter. Designer is to use the most current
County-adopted code edition as posted to www.building.saccounty.net/pages/buildingcodes.aspx up to
submission of the Final Preliminary Design Report (PDR); the Designer is not responsible for
any newer editions beyond Final PDR.
Table 5-1. Codes and Standards for Structural Design
ACI 318

Reference

ACI 350
ACI 350.1
ACI 350.3
ACI 350.4
ACI 530
AISC 341
AISC 360
AISC Manual of Steel Construction
ASCE 7
Aluminum Association - Aluminum Design
Manual
AASHTO
CMAA
AWS D1.1
AWS D1.2
AWS D1.4
AWS D1.6
CBC
OSHA
All applicable state and local codes

Title
Building Code Requirements for Structural Concrete and
Commentary
Code Requirements for Environmental Engineering
Concrete Structures and Commentary
Specification for Tightness Testing of Environmental
Engineering Concrete Containment Structures and
Commentary
Seismic Design of Liquid-Containing Concrete Structures
and Commentary
Design Considerations for Environmental Engineering
Concrete Structures
Building Code Requirements for Masonry Structures
Seismic Provisions for Structural Steel Buildings
Specification for Structural Steel Buildings
Minimum Design Loads for Buildings and Other
Structures
American Association of State Highway and
Transportation Officials - Standard Specifications for
Highway Bridges
Crane Manufacturers Association of America Specifications No. 70 and 74 for Cranes
American Welding Society - Structural Welding Code
American Welding Society - Structural Welding Code Aluminum
American Welding Society - Structural Welding Code –
Reinforcing Steel
American Welding Society – Structural Welding Code –
Stainless Steel
California Building Code, with local amendments
Code of Federal Regulations, 24 CFR Part 1910,
Occupational Safety and Health Administration Standards,
with local amendments
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5.2 General Service Loads
5.2.1 Dead Loads
Dead loads will consist of the weight of the structure and all equipment of a permanent or semipermanent nature including but not limited to pumps, cranes, and HVAC equipment. A
superimposed dead load of 20 pounds per square foot (psf) shall be included in the design of
floors and roof structures to account for HVAC ductwork, piping, electrical wiring and lighting,
and interior partitions; this superimposed dead load may not be used to resist uplift forces due
to wind or seismic loads.
Minimum live loads shall be as stated in the CBC, except as stated in Table 5-2 below:
Table 5-2. Minimum Live Loads by Location
Location

Live Load

Process Areas

Equipment + 50 psf or 200 psf minimum or maximum fork
lift wheel loads, whichever governs

Mechanical Rooms

150 psf and 2,000 pounds concentrated load

Electrical/Control Rooms

300 psf

Storage Areas

250 psf

Corridors, lobbies, stairways

100 psf

Catwalks, platforms for access only

100 psf

Slab-on-grade (vehicle area)

250 psf

Deck-at-grade (vehicle area)

HS-20 loading or applicable crane/vehicle loading

Building Roof

20 psf + Equipment Load or 40 psf, whichever governs

Tank roof or walkway (for maintenance)

40 psf

Grating, checkered plate, and hatches

Same as adjacent area

5.2.2 Crane and Monorail Loads:
Design of crane girders or runway beams, monorail beam and supports will be in accordance
with CMAA Specifications No. 70 & 74, and AISC Manual of Steel Construction.
5.2.2.1 Lift operation:
 Impact for crane: 25 percent of lift load and trolley/bridge weight


Impact for monorail: 50 percent of lift load and trolley/bridge weight.



Lateral force: 20 percent of lift load and trolley/bridge weight.



Longitudinal force: 10 percent of lift load and trolley/bridge weight.

5.2.2.2 Limitation on deflection:
 Maximum crane girder (not including impact load): L/1000


Maximum monorail beam (not including impact): L/1000



Maximum crane girder or monorail beam horizontal deflection (not including impact):
L/400
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Where L= span length



Centrifugal force and torsion shall be considered on curve track.

5.2.3 Heavy Equipment Loads
In areas subject to heavy equipment traffic, the structures shall be capable of supporting
existing and planned vehicle loads such as forklifts, maintenance vehicles, mobile cranes, etc.
Consideration shall be given for moving, stationary, and operational loads (such as crane setup
to lift equipment loads), including expected Contractor’s equipment to be used during
construction.
All equipment gallery floors, ground level floors with large access doors shall be designed for
forklift loads or any anticipated maintenance vehicle loads.
The design engineer shall coordinate with the SRWTP Mechanical Maintenance group to
obtain information regarding typical vehicle and crane uses at the SRWTP.

5.2.4 Differential Settlement Loads
For backfilled foundations, the structure shall be checked for a minimum ¼-inch differential
settlement over 20 feet, or as recommended by the geotechnical engineer.

5.2.5 Mechanical Vibration Control
The structural framing for supporting machine vibrations shall be designed at least having
50 percent offset of critical dynamic response of the disturbing force.

5.3 Seismic Loads
Seismic loads and design requirements shall conform to the CBC and the ASCE 7.


The SRWTP’s Seismic Design Category = D, per CBC Section 1613.5.6.



The SRWTP is in Occupancy Category III.



Importance Factor (I) = 1.25



Seismic loads due to earth pressure shall be specified in the project specific geotechnical
report.



Hydrodynamic forces consisting of an impulsive force and a convective force, each
acting at their respective heights, shall be included in the design of liquid-containing
structure walls. Seismic design of liquid-containing concrete structures shall be in
accordance with ACI 350.3.

5.4 Wind Loads
Wind loads and design requirements shall conform to the CBC.


The SRWTP is considered an Occupancy Category III.

Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
10, 2017

5-3
November

ATTACHMENT F - RFP 9091

Chapter 5. Structural Design



The SRWTP is located in basic wind speed zone of 110 mph per ASCE7-10.



The SRWTP is located in exposure C category.



Wind Importance Factor I = 1.0 per ASCE7-10.



The SRWTP Topographic Factor (Kzt) = 1.0.

5.5 Soil Information
A Geotechnical Interpretation Report (GIR) shall be prepared for the project. The GIR shall
address all of the information needed for compliance with codes, structural design, buried
piping, roads, walkways, and other design elements. The GIR shall emphasize specific
construction concerns and concerns regarding the integrity of sewers, pavement and structures.
The Consultant shall be responsible for establishing the actual scope of work for the GIR.
Recommendations for use in design shall include:


Allowable soil bearing pressures – Dead Loads, Dead Loads + Live Loads, Dead
Loads + Live Loads + short duration loads such as Wind and Earthquakes.



Settlement potential, including total and differential settlement estimates. Differential
settlement shall be given for a specific distance.



Allowable lateral earth pressures – Active, at-rest, passive. Include lateral pressures for
saturated conditions.



Surcharge loading – Construction, traffic.



Friction factors – Soil to concrete base, soil to concrete wall.



Seismic earth pressures and parameters.



Potential geologic and seismic hazards such as ground shaking, liquefaction potential,
and differential settlement due to seismic shaking.



Groundwater table elevation. If groundwater table is expected to be high, a pumping test
shall be required to determine dewatering parameters for inclusion in the specifications.



Buried structures shall be checked for adequacy for buoyant forces. Minimum safety
factor against buoyancy shall be 1.5 for normal ground water elevation, and 1.1 for
flooding water elevation.



Describe and categorize soil types and soil excavation, identify location of hard and stiff
soils, evaluate on-site soil backfill suitability, provide backfill compaction criteria and
pipe bedding requirements, provide trench shoring requirements.



Address in detail the excavation impact of the proposed work on all existing utility
trenches in the vicinity of the proposed project. Evaluate the potential collapse of the
earth prism located between existing parallel utilities and the trench excavated for any
proposed utility installation.



Evaluate soil contamination and identify potential for off-site disposal requirements and
locations.
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5.6 Liquid Loads
A unit weight of 65 pounds per cubic foot (pcf) will be used for the design of structural
elements in contact with liquid. The maximum operating fluid level will be used for the static
load case. Environmental durability factors in accordance with ACI 350 for the appropriate
environmental exposure will be applied to fluid loads for the static load case. In addition to the
static load case, maximum fluid level to the top of an open containment or to the maximum
level possible due to overflow will be used for the overflow case. Environmental durability
factors will not be applied to the overflow loading condition.

5.7 Load Combinations
The above loads will be combined in accordance with Section 1605 of the CBC for non-liquid
containing structures. For liquid containing structures, the above loads will be combined in
accordance with ACI 350, Section 9.2.1. An environmental durability factor will be applied to
load combinations for liquid containing structures as required by Section 9.2.6 of ACI 350.
The design should account for at least two basic soil loading conditions. The first condition to
account for is when the tank is empty and the hydrostatic load is not available to counteract the
soil pressures. The second condition to account for is when the tank is full to the normal
operating level and there is no soil backfill to counteract the hydrostatic pressures.
Vehicular access will be provided to the top of any basin that exceeds 100 feet in any principal
direction for removal and maintenance of equipment.

5.8 Structural Systems
Structures should be designed with appropriate and adequate vertical and lateral load resisting
systems. A description of the structural lateral load resisting systems shall be provided in the
structural calculations and on the drawings.

5.9 Materials – General
General specifications for construction materials shall be as specified in the applicable project
technical specifications.
The following is a list of guidelines to be used with the specific materials.

5.9.1 Concrete
For large projects utilizing large quantities of concrete the source of material and potential for
material shortages shall be investigated during the design phase for implementing an
uninterrupted material procurement plan.
All construction and expansion joints shall be shown on the contract drawings. Construction
joints shall be placed at points of least shear in suspended slabs and beams. The distance
between construction joints shall not exceed 30 feet in walls and 40 feet in slabs.
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All construction and expansion joints in liquid-containing structures shall be provided with
waterstops.
Minimum shrinkage reinforcing will be based on ACI 350 and the grade of reinforcing steel
used. Contraction joints will not be considered as a “movement joint”. Only full expansion
joints will be considered as a “movement joint” to reduce the minimum shrinkage and
temperature reinforcement.
Appropriate environmental exposures in accordance with ACI 350 will be used to determine
the maximum allowable stresses of the flexural reinforcement.
On liquid containing concrete structures rounded fillets shall be provided at wall to floor joints
to prevent debris accumulation.
Reinforcing steel shall conform to ASTM A615 or ASTM A706, Grade 60.
Liquid-containing concrete structures shall be designed to conform to ACI 350. Special
attention shall be taken with the performance specifications for concrete for obtaining durable,
low shrinkage, concrete mix designs. Water curing should be specified for minimum
shrinkage.
For concrete at containment tanks and basins, furnish concrete suitable for the following
exposure categories based on ACI 318:


Permeability: P1 (Low Permeability Required)



Corrosion Protection: C2 (Severe) at slabs rated for vehicular traffic and tanks
containing chlorides. C1 (Moderate) at all other areas.

Concrete structures that are protected with a lining system shall have seams located at least
12 inches away from 90-degree corners.

5.9.2 Masonry
Reinforced masonry shall be designed in accordance with Chapter 21 of the CBC and ACI 530.
Masonry structures shall be designed using a specified compressive strength (f’m) of 1,500 psi.
Higher compressive strengths require more expensive prism testing and more comprehensive
special inspection program.
All reinforced masonry construction requires special inspection.

5.9.3 Structural Steel
All structural steel members and connections shall be designed and detailed in accordance with
AISC Specification for Building Structures. The design of structural connections shall not be
left to the detailed shop drawings.
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All structural steel connections shall be made with high strength bolts conforming to
ASTM A325 Type N, bearing type connections with threads excluded from the shear plane,
unless otherwise required by the design. The use of machine bolts shall be limited to nonstructural applications.
All steel welding qualification and workmanship shall be in accordance with AWS.
Wide Flange shapes shall conform to ASTM A992, Grade 50.
Hollow Structural Sections (HSS) shall conform to ASTM A500, Grade B.
Structural Steel Pipe shall conform to ASTM A53, Grade B.

5.9.4 Stainless Steel
Type 304 or 316 stainless steel bars, shapes, plates, fasteners, and anchor bolts shall be
considered for use in corrosive or submerged areas for long life and low maintenance.
Type 316 stainless steel is a Molybium containing grade which is more resistant to localized
corrosion and is preferred for more aggressive conditions, or for greater assurance against
unusual conditions. For MCCs the use of Type 304 stainless steel anchor bolts could be
appropriate. In all cases, a business case evaluation (BCE) should determine material type.
Type 304L or 316L stainless steel shall be used for welded construction; these low carbon
grades are resistant to intergranular corrosion after welding without further heat treatment.

5.9.5 Aluminum
Aluminum shall not be used without specific approval by the District.
Aluminum shall be selectively used for miscellaneous structural support systems, walkway
grating and diamond plate, handrailing and guardrailing, and cover plates to reduce odors.
Severe corrosion conditions shall be considered before specifying aluminum.
Aluminum alloy for structural shapes, bars, plates, and sheets shall be 6061-T6.
Bolts and fasteners for aluminum fabrication shall be Type 316 or Type 304 stainless steel.

5.9.6 Fiberglass Reinforced Plastic
FRP or reinforced thermoset polyester (RTP) shall not be used without specific approval by the
District.
FRP or RTP shall be selectively used for grating, guardrail, and cover plates in corrosive areas,
explosive environments, or electrical areas.
A responsible party specializing in fiberglass design shall design FRP or RTP structural
elements.
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FRP and RTP products shall be manufactured using pultruded process utilizing either flame
retardant isotropic polyester or a flame-retardant vinyl ester resin containing an ultra-violet
(UV) inhibitor.

5.9.7 Wood
Unless otherwise approved due to nature of the project, the use of wood construction in
permanent structures shall be limited to nonstructural applications such as nailers, cabinetry,
etc.

5.9.8 Metal Framing (Strut Type) Inserts
Metal framing (strut type) inserts used for support of equipment and appurtenances shall be
embedded at 5 feet on center vertically in all concrete walls and horizontally in concrete
ceilings.
Metal framing (strut type) inserts shall be embedded at the stem bottom of precast “T” beams.
Reinforcing steel in concrete structures shall be placed at least 1.5 inches from the embedded
face of the metal framing strut.

5.9.9 Seismic Bracing
Seismic bracing shall be included in the Contract Documents for pipes larger than 18 inches,
HVAC, electrical conduits, and light fixtures. The design of pipe supports and racks shall be in
accordance with the latest edition of ASCE 7.
Seismic bracing for pipes larger than 18 inches, non-standard bracing systems for critical
equipment, or where the location of the seismic bracing is critical, the contract documents shall
identify the location.

5.10 Design Loads on Drawings
In order to furnish information for future use, all live loads used in the design of a structure
shall be listed under the general notes on the standard structural drawings.
For loadings that do not comply with the general notes, loading information shall be shown and
noted on the plan of the area being designed for the special loads.

5.11 Serviceability
Structural systems and members shall be designed to have adequate stiffness to limit deflection
and lateral drift. The deflection of structural members over span L, shall not exceed that
permitted by the following table.
Element
Steel Floor Plates and Gratings
Beams, Lintels, or Slabs Supporting Masonry
Roof without Ceilings

Deflection
L/240 Live Load
L/720 (3/8 inch maximum for lintels above windows)
total load
L/240 Live Load, L/180 Total Load
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Roof with Ceilings
For metal roof decks without buildup roofing or
ceilings
Floors
Steel
Concrete

L/360 Live Load, L/240 Total Load
L/180LiveLoad
L/360LiveLoad,L/240TotalLoad
RefertoAISC360.
RefertoACI318andACI350.

5.12 Special Inspection
Designers shall specify on the structural drawings where special inspections per the CBC are
required.
At the SRWTP, special inspection will typically be required for foundation subgrade
preparation, deep foundation systems, reinforcing steel placement for concrete structures,
concrete placement, structural steel welding, structural steel connections, reinforced masonry,
and post-installed anchor bolts.
Where special inspections are required, the Designer shall develop a procedure for the special
inspector to follow. The procedure shall include a narrative description of duties, forms,
checklists, and any other measures to verify compliance with special inspection requirements.
These procedures shall be discussed with the Construction Manager prior to construction.

5.13 Electrical Transformer Structure Design
A standard electrical detail showing the general configuration of a typical oil filled transformer
floor mounting has been developed by the SRWTP. Below are some specific items to address
in the structural drawings.


Transformers shall be surrounded by a containment area sized, as a minimum, for the
volume of oil from a single transformer plus the precipitation from a 25 year storm
event. This required volume is in addition to the volume displaced by river rock placed
in the containment area. For the SRWTP, the precipitation from a 25 year storm event
shall be taken as 3.5-inches of rain.



A blast wall between the dual transformers shall be at least 10-inch thick with two
curtains of reinforcing steel. Height of wall shall be at least as high as transformers.
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6.0 Mechanical Process Design
The following are the design guidelines to be utilized in conjunction with the mechanical process
design.

6.1 Codes and Standards
The project shall be designed to comply with applicable portions of the following codes and
standards in Table 6-1 below and as described in this chapter. Designer is to use the most
current County-adopted code edition as posted to
www.building.saccounty.net/pages/buildingcodes.aspx up to submission of the Final
Preliminary Design Report (PDR); the Designer is not responsible for any newer editions
beyond Final PDR.
Table 6-1. Codes and Standards for Mechanical Process Design
ABMA

American Bearing Manufacturer’s Association Standards

AGMA

American Gear Manufacturer’s Association Standards

ASHRAE 90A

American Society of Heating, Refrigeration and Air
Conditioning Engineers, Energy Conservation in New
Building Design

ASME B&PV

American Society of Mechanical Engineers Boiler and
Pressure Vessel Code

ASTM

American Society for Testing and Materials Standards

HI

Hydraulic Institute Standards

OSHPD

California Office of Statewide Health Planning and
Development

UMC

Uniform Mechanical Code

UPC

Uniform Plumbing Code

6.2 Mechanical Design Intent
Provide a description of each mechanical system in the Preliminary Design Report, including
major components, criticality value from the District’s Availability of Critical Equipment
(ACE) Table (see Section 6.15), sequence of operation, remote and local control modes of
operation for use by the control system design. Motors shall be supplied by the equipment
manufacturer. 480V, 3ØElectrical starters shall be located in electrical equipment rooms.
Single-phase motor starters and controllers shall be located near the driven equipment,
Coordinate mechanical drive requirements with the electrical design.

6.3 Mechanical Design Calculations
Provide mechanical calculations, pump and fan performance curves, and a range of operating
points for all equipment and systems. The system curves should provide operations zones for
various operation modes, such as winter and summer modes; cycle modes, and slow/fast modes
if applicable.
For units that have fast and slow speed operations, units should be properly sized such that
slow speed is utilized a majority of runtime hours at highest efficiency.
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For units that have temperature requirements, temperature assumptions and respective
operational mode described (i.e. heat exchanger pumping)
For systems that cycle between multiple units the cycle times should be optimized for various
modes (i.e. wet and dry modes, flushing modes)
For units controlled by variable frequency drives (VFDs) and larger than 100hp or system with
multiple units greater than 25 hp provide system performance curves that plot the variable
frequency curves against the system curves; various parameters; and operating modes. A
typically graph layout should have head on the y-axis, flow on the x-axis with selected
parameter (hydraulic efficiency, BHP, system head) plotted along various frequency curves
(i.e. 20hz, 30hz, 40hz, 50hz, 60hz). Various operational ranges (i.e., dry, wet, low and high
temperature) appropriate to system type should be superimposed onto the graphs along with the
system curve.
Specific design deliverable requirements are described in the District Design Contract
Requirements.

6.4 Mechanical Equipment
Where required, equipment shall be reviewed for reliability, performance, and maintainability.
Equipment selection shall be made using the latest version of the EchoWater Project Program
Management Office (PMO) template for the preparation of an Equipment Business Case
Evaluation (BCE) and the requirements for Reliability Centered Design (RCD).

6.4.1 Equipment Clearance and Removal
Provide more than adequate clearance for service or removal of equipment while adjacent
equipment is in operation. Coordinate with structural design the location of hatches, removable
partitions, landing areas, roll up doors, and bridge cranes to facilitate major equipment removal
and loading for transportation. The District places a high emphasis on the maintainability of its
mechanical systems.

6.4.2 Steam Equipment
For equipment utilizing steam, such as steam-to-hot water heat exchangers, the design working
pressure shall be at least 175 pounds per square inch (psi) saturated steam pressure.

6.4.3 Gauges
Gauges are required for the operator to monitor equipment performance during rounds. Provide
gauges on equipment for local readout at a minimum in the following locations:


Pump suction (as appropriate) and discharge lines shall be provided with local pressure
gauges for maintenance.



Pump flush water systems shall be provided with local gauges: pressure gauges and
rotameters. Provide PVC or poly tubing after the wye strainer for flushing of water lines
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(Galvanized pipe grows tubercles, causing clogs and/or break away that damages the
mechanical seals).


Lines with increased risk of plugging (thickened sludge, grit, etc.) shall be provided
with local pressure gauges where plugs are likely to occur (near valves, elbows and
horizontal legs).



Consider locating piping taps (w/ plugs) at intervals along problematic lines so gauges can
be easily installed later to assist in locating plugs.



Gauges on lines containing wastewater, sludge, or chemicals shall be isolated with
diaphragm or annular seals.



During design, District operations staff shall be engaged to verify what local gauges are
required for the specific system being designed.

6.4.4 Recommended Equipment Types:
The District recommends specific types of equipment as a starting point for design based on
previous equipment experiences. Table 6-2 lists the type of equipment recommended by the
District for various services:
Table 6-2. Types of Process Mechanical Equipment
Service

Type of Equipment

Circulating Sludge
Condensate (Steam)

Chopper Pump, Vaughan or Wemco
Pumping Traps.

CWS Primary Pumps (large)
CWS Secondary Pumps (large)

Double Suction Centrifugal Pumps.
End Suction Centrifugal Pumps.

CWS Secondary Pumps (small)

In-line Centrifugal Pumps

Digested Sludge at Processing
Digesters
Digested Sludge at Blending
Digesters
Effluent
Grinders

Progressive Cavity Pumps

Grit
HRS Primary Pumps (large)
HRS Secondary Pumps (large)

Recessed Impeller Pump. Wemco Model C or Twin Pump.
Double Suction Centrifugal Pumps.
End Suction Centrifugal Pumps. (Motor max Speed 1800 RPM)

HRS Secondary Pumps (small)
Influent

In-line Centrifugal Pumps
Non-clog Centrifugal Pumps.

Mixed Sludge
Pumped Drainage

Chopper Pump, Vaughan or Wemco
Submersible Pump (1st choice)
Self-priming Centrifugal Pump (2nd choice)
Progressive Cavity Pumps

Primary Scum
Primary Sludge
Thickened Waste Activated
Sludge
Thickened Waste Activated
Sludge Float

Progressive Cavity Pumps
Non-clog Centrifugal Pumps.
Spherical Rotor Grinder.

Progressive Cavity Pumps
Progressive Cavity Pumps
Rotary Lobe Pump
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6.5 Hydraulics
Specific hydraulic design criteria, standards, and guidelines are summarized in this section.

6.5.1 Design Flow
Pressure pipe and pumping systems should be designed for the following flow conditions:
1. Peak flow at the design year;
2. Most common flow for the particular system. A variety of flow analysis and system
control may be required to ensure proper selection that optimizes energy usage.
Examples include:


Average annual flow and mid-point between initial operating year and design year



Diurnal flow patterns based on time of day.



Winter flow patterns vs. summer flow patterns ;



For systems that cycle between multiple units the cycle times should be optimized
for various modes (i.e. wet and dry modes, flushing modes)

3. Minimum flow at initial operating year.

6.5.2 Design of Pressure Piping
Because pump system curves are largely dependent on the piping system layout, design
guidelines for piping systems are presented. Criteria for the design of piping systems include
various velocity considerations, major losses, minor losses, surge issues, and piping
characteristics. Each is discussed below.
6.5.2.1 Velocity
At the design peak flow, with all pumps except the standby pump(s), the maximum velocity in
pressure lines should not exceed 8 ft/sec. Some exceptions are possible for discharge lines
shorter than 10 feet or pipes with diameters greater than 36 inches. Minimum velocity in the
solids bearing fluid at minimum flow shall not be less than 2 ft/sec or 3.5 ft/sec depending on
continuous versus intermittent pumping operations. Where grit is present, adjust velocity
sufficient to maintain solids in suspension. Additional velocity design criteria can be found in
the ASCE Journal of Hydraulic Engineering (April 2003) for the velocity required to keep sand
moving up slopes in inverted siphons.
For solids bearing fluid, vertical discharge piping on pumps with VFDs should be sized to
maintain minimum design velocities during a programmed initial flushing period. VFDs should
be designed and programmed to provide a flushing velocity in the pressure line of at least
3.5 ft/sec at the beginning of each pumping cycle. After an initial flushing of the maximum
practical duration, depending on the wet well volume, the pumping velocity may be reduced.
Velocities should not be allowed to fall below 2 ft/sec.
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Average pipe velocities in wastewater and water piping should generally be limited to less than
5 feet per second (fps), except in piping over 16 inches in diameter, where average velocity can
be increased up to 6 fps.
Maximum velocities in aeration air and gas piping should be appropriate for the diameter of the
pipe. Generally, maximum velocities should be in the ranges listed in Table 6-3 below:
Table 6-3. Range of Air Velocity by Pipe Diameter
Air Pipe Diameter

Velocity, fpm

4 inches to 10 inches

1,800 to 3,000

12 inches to 24 inches

2,700 to 4,000

30 inches to 60 inches

3,800 to 6,500

6.5.2.2 Hydraulic Major Losses
For sizing pipe and determining the head loss, the Darcy–Weisbach equation should be used in
lieu of the Hazen-Williams equation because of the greater accuracy associated with Darcy–
Weisbach when applied to the size ranges of pipes used by the District. Table 6-4 contains
value of specific roughness that should be used. In developing a system curve for pump
selection, both the high roughness and low roughness values should be evaluated to verify that
the system can operate at all intermediate conditions between two scenarios.
Table 6-4. Value of Specific Roughness for Common Pipe Materials
Pipe Material

Pipe Class

High
Roughness, ft

Low
Roughness, ft

Typical
Roughness, ft

DIP

Mortar-lined Class 53

0.001083

0.000417

0.000917

HDPE

DR 32.5-7.3

0.000667

0

0.0005

Concrete

AWWA 303 Cylinder Pipe

0.001083

0.000417

0.000917

PVC

Sched. 40 and 80

0.000667

0

0.000208

Commercial Steel

Sched. 10-160

0.0003

0.0001

0.00015

Cement Mortar

Centrifugally Spun

0.00108

0.000417

0.000917

Cement Mortar

Troweled in Place

0.00167

0.00067

0.00117

Note: Adapted from Pumping Station Design Manual; Garr Jones et al, 2008

6.5.2.3 Hydraulic Minor Losses
Table 6-5 contains values for minor loss coefficients that should be used. Particularly for short
piping systems, both the high minor loss and low minor loss values should be carefully
evaluated to verify that the system can operate at all intermediate conditions between two
scenarios.
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Table 6-5. Value of Minor Loss Coefficients for Common Fittings and Valves
Type of Minor Loss

High Loss

Low Loss

Typical Loss

90 Elbow, standard

0.4

0.1

0.25

90 Elbow, long radius

0.4

0.1

0.18

45 Elbow

0.3

0.1

0.18

22 Elbow

0.15

0.08

0.1

Branch Tee

3

0.4

0.75

Passing Tee

1.4

0.08

0.3

Gate

0.3

0.1

0.2

Globe

6

4

5

Swing Check

2.2

0.6

2

Butterfly

0.35

0.16

0.3

1

0.5

0.6

Plug

Note: Adapted from Pumping Station Design Manual; Garr Jones et al, 2008

6.5.2.4 Surge Issues
Surge analysis, or hydraulic transient analysis, for the pump system, pressure lines, and
appurtenances (air release valves) should be performed if one of the following conditions
exists:
1. Pumping total dynamic head (TDH) is greater than 40 feet and flow exceeds 500 gpm.
2. Pipelines have high points or “knees”. Power failures can cause a partial vacuum at the
knee and can result in column separation (with only water vapor in the pipe at the knee).
Surge mitigation can be accomplished by the following control strategies:
a. Reroute force mains to avoid knees by removing or relocating obstructions.
b. Use pump control valves that open and close gradually.
c. Increase rotating moment of inertia by adding a flywheel (with oversized bearings).
d. Use engine drives on some pumps so the entire system cannot fail at once.
e. VFDs guard against continual pounding at startup and shut down but do not protect
from power failure.
f.

Add sewage rated air-vacuum relief valves at critical points.

g. Hydropneumatic tanks. If specified, hydropneumatic tanks should be designed,
fabricated, and tested in accordance with the ASME Code for Unfired Pressure
Vessels, and should be equipped with compressed air system controls to maintain
air-to-water ratio.
6.5.2.5 Piping Characteristics
Suction piping diameter to the pump should be at least one size larger than the pump inlet
diameter.
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6.5.3 Pipeline Features and Appurtenances
Pumping systems should be designed so that the pipeline is always full and the vertical
alignment should never go above the energy grade line. The number of low and high points
should be kept to a minimum because high points can lead to air traps and sulfide corrosion. If
high and low points are unavoidable, air relief/vacuum (rated for type of service) and sewagerated blowoff valves should be installed respectively at high and low points. If possible,
blowoff valves should discharge to a sanitary sewer manhole. Sewage-rated valves should be
used for any service where solids may be present. Cleanout or flushing attachments to facilitate
maintenance should be provided. Valve location versus the pipe cross section should consider
the potential for scum and grease accumulation.
A 2-inch ball valve with a vent line should be provided on the top of the pump volute discharge
to allow removal of air after servicing and prior to placing dry well pumps back in service. The
vent line should be plumbed to discharge to the wet well or to the plant drain.
To avoid shearing force mains due to differential settlement, a minimum of two flex couplings
should be used on pipelines when exiting structures and vaults. Thrust forces in pressure lines
should be mitigated through joints that are restrained or anchored to prevent excessive
movement and joint separation.

6.6 Pump Selection Criteria
Hydraulic design and pump selection is an iterative process that is dependent on pump
operating levels, dimensions and characteristics. The process starts by developing the high and
low system curves assuming static and dynamic loss conditions and then selecting a pump that
matches those conditions. The pump’s dimensions are then used to verify that the pump meets
the standards set by the American National Standards Institute/Hydraulic Institute Standards
(HI Standards).
Pumps should be selected to operate under the full range of projected system hydraulic
conditions. Evaluation of both new and aged pipe conditions should be used to determine the
limits of pumping conditions while minimizing opportunities for pump runout. There are a
number of critical constraints and criteria for selecting pumps. Selection criteria constituting
good practice should include the following:
1. Suction specific speed preferred value should be 8,500 and the acceptable value
should be no greater than 10,000 where:
Nss = 𝑛

√𝑄𝑏𝑒𝑝
(𝑁𝑃𝑆𝐻3𝑏𝑒𝑝)0.75

Nss
𝑛
Qbep
NPSH3bep

=
=
=
=

Suction Specific Speed, (U.S. Units)
Speed at rated condition, rpm
Flow, gpm at best efficiency point (BEP)
Net Positive Suction Head at 3 percent loss of head at
BEP, feet H2O
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2. At no point should the pump operate outside of the allowable operating region
(AOR) for the flow rate and TDH range. Per the HI, the extent of the AOR is
established by the pump manufacturer.
3. During the most common flow conditions, the pump should operate well within the
preferred operating region (POR) for the flow rate and TDH range. For large pump
stations the most common flow should be determined using a flow frequency
histogram where existing flow information is available. Per HI, for pumps with
specific speeds greater than 4,500 the POR extends from 80 percent of QBEP to
115 percent of QBEP.As pump approaches peak flow conditions, the pump can
operate outside of the POR, but must remain within the allowable operating region
(AOR).
4. To prevent cavitation damage of the pump impeller and other low suction head
related problems, ensure that adequate NPSH is available by providing sufficient
NPSH margin. NPSH margin for low energy pumps should be at a minimum 1.3
when flow is within +/-15% of the BEP. NPSH margins for flows outside of this
range, for high energy pumps, or for column pumps, may be significantly higher.
Care should be taken to not select too high of a NPSH margin which could result in
the following:
a. Additional costs for pumping equipment (larger/slower pumps),
b. Reduced pump efficiency
c. Reduced operating range due to selection of a higher suction specific speed
pump
NPSHmargin is defined as follows
NPSHmargin =

NPSHmargin
NPSHA
NPSH3

NPSHA
NPSH3

=
=
=

Net Positive Suction Head Margin Ration, unit less
Net Positive Suction Head Available, feet H2O
Net Positive Suction Head at 3 percent loss of head, feet
H2O
5. Pump Efficiency: Both pump and wire-to-water efficiencies should be evaluated in
selecting a manufacturer’s pump offering. Pump efficiency is the criteria used to
assess pump performance both hydraulically and mechanically. Wherever possible,
specify premium efficiency motors. When it is necessary to consider standard
versus high efficiency motors, the total wire to water efficiency must be evaluated.
6. For pumping systems greater than 50 mgd, lateral and torsional critical speed
analyses should be performed to determine critical speeds for either constant speed
or variable speed pumps; especially when floor-mounted pumps are used with
extension shafts. In general, no operating speed should be considered within 10% of
any critical speed.
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7. The pump should have a head–capacity curve that rises continuously from its BEP
to shutoff.

6.7 Wet Well Sizing Criteria for Start/Stop Pumping
To prevent excessive pump starts, the wet well volume required must be checked and compared
against the available volume (including upstream channel volume). The minimum wet well
volume required is calculated by the following formula:

V=
V
Q
T

𝑇𝑄
4
= Minimum active wet well volume, gal
= Pumping capacity, gpm
= Allowable minimum cycle time

The above equation is derived based on the relationship that pumps will cycle the most when
the influent flow is half the capacity of the pump. Wet wells with constant speed (C/S) pumps
should be sized based on the equation above. For variable speed pumps, operational volume
should be evaluated considering minimum pump speed and cycle time. Starts per hour for nonsubmersible pump motors in a dry pit arrangement should be limited to 6 starts per hour for
200 horsepower or less. Larger dry pit motors would be limited to 3-4 starts per hour or less.
Submersible motors in a submerged application would have more allowable starts per hour due
to improved heat transfer. Submersible motors that are 100 horsepower or smaller can have up
to 8 starts per hour. Larger submersible motors should be maintained at a maximum of 6 starts
per hour.

6.8 Process Piping
Process piping systems shall have the following features:
1. Process piping materials shall conform to District Guide Specifications, where
available. Materials can be modified for specific conditions based on process area
locations.
2. Piping shall be located with consideration for maintenance and known future
improvements. Avoid locating piping where it cannot be replaced in the future.
3. Provide isolation valves throughout piping systems including mains and branches.
Additional valves provide operations and maintenance flexibility.
4. Provide PCCS monitored flow and pressure transmitters throughout the distribution
system at key mains and branches for the purpose of detecting leaks and broken valves.
5. To reduce unnecessary shutdowns of process systems, loop utility piping systems
where practical.
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6. All exterior equipment/piping that is fiberglass/PVC etc. shall have a screen, cover, or
coating that prevents direct exposure to sunlight.
7. All exposed piping shall be labeled with the name of the content as well as direction of
flow. Labels shall be placed as necessary to allow the pipe to be traced from end to
end.
8. Provide bypass to allow startup and testing for all equipment.

6.8.1 Air Piping
Air piping systems shall have the following features:
1. Provide flow and pressure meters throughout the distribution system limited to key
mains and branches for the purpose of detecting air leaks and broken valves/actuators.
The pressure and flow meter information should reside in the PCCS.
2. If piping is required to be covered with insulation then it is preferred that materials
provided reduce the ability of air leaks to travel in insulation material undetected.
Otherwise provide other methods (i.e. reduce insulation spans) that improve the ability
to detect leaks in long pipe spans.
3. Where possible low pressure or high pressure compressed air sources should be located
as close to use point as possible to reduce the leak potential.

6.8.2 Flow Measuring
Application of flow measurement requires evaluation of the total cost, flow profile, flowing
condition, Reynolds number, density, turndown, mechanical installation constraints and
accuracy requirements. Turndown shall be selected so that the flowmeter has the ability to
cover the range of flow rates within specified accuracy limits. Calculate the Reynolds number
for the minimum and maximum flow rates. Minimum Reynolds number is calculated by using
the minimum expected fluid flow and density and the maximum expected viscosity. A
maximum Reynolds number is calculated using the maximum expected fluid flow and density
and the minimum expected viscosity. Use Moody’s charts to compensate for pipe or channel
roughness and select piping or channel size to accommodate the required flow profile over the
entire operating range. Locate flowmeters to suit the specific technology requirements.
Magnetic flowmeters are the preferred type for pipelines and typically require a full pipe and
straight pipe lengths of 5x upstream and 3x diameter downstream of their location. Multiple
path transit-time acoustic flowmeters are the preferred type for channels or large pipes and
typically require straight pipe or channel lengths of 10x upstream and 2x diameter downstream
of their location. For difficult conditions consider flow conditioners as necessary to isolate the
liquid flow disturbances from the flowmeter while minimizing the pressure drop across the
conditioner. The flow conditioner should remove swirls from the fluid stream and allow the
profile velocity to come up to fully developed turbulent flow, or at least a stable acceptable
geometry. Coordinate meter installation requirements with Structural design for channels and
I&C design for location.
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For large pumps powered at 4kV or greater, flowmeters should be provided for maintenance
bench marking of efficiency and to confirm performance during startup.

6.8.3 Flow Measuring Elements
Flow measuring elements will vary widely depending on specific process conditions. All flow
meters shall be designed and installed in accordance with the manufacturer’s recommendations
for application and installation configuration. Table 6-6 contains guidelines for flowmeter type
and corresponding application.
Table 6-6.Flowmeter Type and Application
Flowmeter Type

Application

Magnetic

Magnetic flowmeters are the preferred instrument for most liquid flows.

Differential Pressure (Pitot)

Pitot tubes are to be used on smaller oxygen lines for flow balancing. Pitot
tubes should not be used on liquid flows.

Orifice Plate

Orifice plates shall be used to measure flows when fluid characteristics are
compatible with this design and pressure loss is not an important factor. Used
on large oxygen lines.

Rotometer

Variable area meters (rotometers) shall be used on small flows of suitable
liquids and gases where remote indication is not required

Vortex Shedding

Vortex shedding flowmeters with straightening vanes shall be used on
oxygen and steam flows when high accuracy and high turndown (range
ability) are required.

Ultra Sonic Clamp-On

Nonconductive liquids, abrasive flows(including grit) and existing piping
where installation of other meters is impractical

Thermal Dispersion

Thermal dispersion gas flow meters are used on air headers, steam, digester
gas and Cl2 & SO2 gas.

Propeller

Ground Water Well

Multipath Ultra Sonic

Open Channel or a large diameter closed pipe

Flume

Open Channel

6.8.4 Piping for Magnetic Flowmeters
Pipe layout for magnetic flowmeters shall provide for the following details:


Straight pipe length upstream of flowmeter shall be a minimum of 5 times (5X) pipe
diameter. Straight pipe length downstream of flowmeter shall be a minimum of 3 times
(3X) pipe diameter.



Include isolation valves and bypass piping where piping system cannot be removed
from service for flowmeter maintenance.



Magnetic flowmeters are subject to fouling by grease and sludge and are recommended
to have an in-place method of cleaning the electrodes. Refer to the flowmeter piping
elevation Method B in Appendix D for flow elements that are likely to be fouled by
grease and sludge.



Regardless of the location and position, the electrodes axis must be approximately
horizontal.
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To reduce vibration, support the pipeline on both sides of the flowmeter.



Large meter sizes (>8-inch), require additional spool pieces to permit axial shifting of
counter-flanges to facilitate installation.



Avoid strong electromagnetic fields in vicinity of flowmeter.



Do not insulate flowmeter where installed on thermally insulated pipes.



To avoid measuring errors due to debris or air inclusion, observe the following:
 Arrange piping so the flowmeter is full of liquid. Install flowmeters in horizontal lines
with 2º upward slope or preceding and upward elbow. Where practical locate
flowmeters in vertical lines with upwards flow.
 The pipe configuration shall avoid a buildup or accumulation of any secondary phase
(solids or air). Entrained air shall be carried out of the meter by flow, or by buoyancy
(at zero flow). Solids shall fall from the meter by gravity under zero flow.
 For unlined conducting pipe grounding straps shall be required to be bonded between
the pipe flanges and flowmeter flanges with one side connected to ground. Nonconducting pipe or insulated lined pipes shall be required to have grounding rings
bonded between the pipe flanges and flowmeter flanges with one side connected to
ground.
 Avoid installing in the highest point of the line. For an open feed or discharge, install
flowmeter in the low section of pipe.
 Where flow tubes are installed in locations with restricted access, locate the transmitter
remotely at 48 inches above floor and within the maximum recommended cable length
between flow tube and transmitter.
 Meter size shall be selected to provide nominal velocity requirements of 6 to 9 feet per
second (ft/sec), minimum full scale range is 1.5 ft/sec; maximum is 30 ft/sec,
depending on flowmeter type.
 For solids bearing fluids, the velocity should be between 9 and 15 ft/sec to prevent
deposits.
 Reducing and expanding from the carrier pipe to a smaller meter size may prove to be
more economical for pipe runs with a low flow velocity. The pressure loss resulting
from pipe reduction/expansion and from the greater velocity in the flowmeter spool
head shall be calculated.
 Specific process requirements may warrant consideration of Venturi tubes, flow
nozzles, propeller meters, weirs, and flumes.
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6.8.5 Piping for Non-Magnetic Flowmeters
When compared to magnetic flowmeters, non-magnetic flowmeters are more sensitive to piping
configurations. Refer to the flowmeter piping requirements table in Appendix E (per
www.preferred-mfr.com) for guidelines on diameters of straight pipe for various types of
flowmeters and piping configurations.

6.9 Equipment Anchorages
The construction contractor shall design the equipment anchorages as part of the equipment
submittal.

6.10 Pipe Supports and Racks
The design of pipe supports and racks shall be in accordance with the latest edition of ASCE 7.
For standard process pipes 12 inches or less that do not have significant thermal expansion
issues, the design engineer shall provide anchoring tables and standard details and the
contractor shall show the actual location of the pipe supports in the Contractor’s pipe layout
shop drawing submittal. For standard process pipes, the design engineer should verify
appropriateness of any typical pipe support detail used on the project for worst-case loading
and configuration.
Any process pipe with special mounting requirements, any process piping with thermal
expansion requirements, and any process piping greater than 12 inches in diameter shall be
designed by the design engineer. For these non-standard process pipes, the design engineer
shall provide adequate calculations, specific pipe support details, and identify all pipe support
locations. The Contractor’s pipe layout shop drawing submittal shall show and confirm the
final location of the pipe supports for non-standard process pipes.
Consider using cantilever-style piping racks where racks are required. Allow sufficient vertical
space above outer piping to remove and replace inner piping on the same arm. Piping racks
shall be sized for known future piping, plus spare capacity.
Provide section drawings where necessary to show pipe racks and coordination with electrical
conduit racks and HVAC ductwork. Areas for conduit racks and ductwork shall be identified
with an “X” and labeled “electrical” or “HVAC”, respectively.

6.11 Process and Instrumentation Diagrams
Process and instrumentation diagrams (P&IDs) graphically depict the design information and
the method of process control and monitoring. They also schematically represent plant piping,
indicating size, service, and thus piping materials. Valves are shown on all lines. Pipe material
is defined by service (such as primary sludge (PS), mixed sludge (MS), etc.) in the PIPESPEC
sheets presented in the District Guide Specifications. Only those valves which are modulated
are given control valve numbers.
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6.11.1 Drawing Preparation
A P&ID is developed in two distinct phases. In the first phase, the process/mechanical group
inputs the basic process information and in a preliminary manner, describes the process control
using process control narratives. The resultant drawing contains most of the process
information and should be prepared in final draft form as defined in the project scope.
In the second phase of P&ID development, the instrumentation and control (I&C) discipline
graphically describes the control system, including inputs and outputs to the main control
system, interlock description, and a more detailed illustration of the required control devices.
The I&C group also uses the P&IDs to extract information for each device included in the
project. Refer to Chapter 10 for I&C design guidelines.

6.11.2 Revision Documentation
Because P&ID drawings form the major process design summary, documentation of their
preparation provides a useful chronology of design development. Changes to a P&ID should
always be accompanied by a written description of the change and the reasoning.

6.11.3 Existing Components
Where existing components (process, mechanical or instrumentation) interact with new or
modified equipment, they will be annotated sufficiently to define the interface from a control
point of view.

6.12 Process and Piping Schematics
Piping schematics are prepared to clarify the desired piping layout. Piping schematics illustrate
the piping in a manner similar to the P&ID, with the same tags and designations. I&C
information is not shown except for in-line elements such as meters and control valves.
Illustration of these items gives the piping designer a full description of the piping to be
installed. Additionally, Piping Schematics generally show process equipment in plan rather
than in elevation. Representing the equipment in this manner allows the piping to be better
illustrated.

6.13 Vibration Design Requirements
All machinery foundations, auxiliary structural supports, and interface piping shall be designed
so as not to significantly increase or otherwise amplify acceptable machinery vibration levels as
a machine is operated throughout its normal operating range.
The Hydraulic Institute (HI) Standards shall be used to define responsibility for proper design
and for correcting installed machinery vibration problems. Specific vibration requirements shall
be included in the individual equipment specifications and these requirements shall supersede
HI requirement.
Contractor shall provide vibration acceptance testing for all equipment with specified vibration
limits. Equipment provided with machine health monitoring systems do not require additional
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vibration acceptance testing independent of the machine health monitoring system. Vibration
requirements include the following:


Individual technical specifications shall state allowable vibration limits and testing for
construction quality control.



At a minimum vibration measurements shall be per manufacturer’s recommendations.
Typical pump vibration measurements of amplitude and frequency taken at the pumps
operating point are outboard and inboard bearing housings on the motor and pump in
the vertical and horizontal directions and axial vibration measurement on the pump.



Machinery health monitoring systems applications shall be based on criticality, cost of
repairs verses cost of monitoring system and rate of failure. District vibration
monitoring consists of route based and machinery health monitoring systems.



The District has standardized machinery health monitoring systems on Bentley-Nevada
equipment.



Typical applications include critical pumps, engines, turbines, cooling tower fans,
compressors, high speed blowers and gear boxes.

During design, District staff should be engaged to determine which equipment will have health
monitoring systems on a case-by-case basis. To provide examples, the following are
applications where health monitoring systems are currently installed at the SRWTP:


X01 Influent pumps-1,250hp, 4kV



X01 Effluent pumps- 1,500hp, 4kV



X01 Channel Air single-stage centrifugal blowers – 1,750hp, 4kV



X04 Recirculation compressors- 250-350Hp, 480V



X07 Multi-stage centrifugal compressors for the oxygen plant – 2,000-3,000hp, 4kV



X08 MSG compressors- 125hp, 480V

6.14 Sound Control
All outdoor and indoor equipment areas shall be designed to control noise level. Design
considerations shall include the following:


Guidelines shall address control of sound pressure per the requirements of Cal-OSHA
T8CCR5097,Hearing Conservation Program. Whenever possible, the employees 8-hour
Time Weighted Average (TWA) should be below the 85dBa “action level”.



Areas where sound pressure exceeds Cal-OSHA limits, shall be identified on the plans
and specifications with noise rating warning placards.



Sound controls shall consist of machinery enclosures, location of equipment to
minimize exposure, sound absorption materials on walls/ceiling, sound curtains and
equipment vibration isolators per ASHRAE recommendations.
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Equipment producing 85 dBA or higher noise shall be placed in enclosures that will
reduce noise to 70 dBA outside of enclosure.

6.15 Equipment Criticality
During design, District staff will assign criticality to specific equipment. Equipment selected
shall be rated and included in the ACE Table based on the criteria in the District’s Standard
Maintenance Practices (SMP) Manual, Section 4.1- Equipment Criticality Policy. The SMP
Manual can be obtained from the District upon request. Criticality assignments will be made in
consultation with the Designer.

6.16 Conveyance Channels
The following sections provide guidelines for conveyance channels.

6.16.1 Channel Slide Gates Storage Pits and Access
Slide gate storage pits shall be below grade and covered with H‐20 rated open grating. Ensure
that a crane can access both the storage pits and all gate insertion locations. The designer shall
design for the appropriate loading rates for cranes that are required to access equipment in and
around channels. The current plant crane used for work in the channels weighs approximately
22 tons. Install lighting for night time crane operation at all storage rack locations.

6.16.2 Steel Materials within the Channel
All structural steel and hardware, including slide gate channels, slide gates, and pipe hangers,
within the channel should be stainless. Hatches shall be constructed of aluminum plate, but the
rails, springs and all hardware, shall be stainless steel. Hatches shall have an H-20 traffic rating.

6.16.3 Channel Mixing with Shear Diffusers
Where air diffusers are required for mixing it is preferred that imbedded shear diffusers not be
used in the channel floor. If imbedded shear diffusers are a necessity, all material should be
stainless steel.

6.16.4 Channel WRL Washdown Utility Station
At each channel isolation section access hatch, locate a WRL utility station. The WRL utility
station will assist the crew in cleaning out the channels for entry and maintenance and would
also assist them in filling a channel prior to putting it back in service. The intent of the WRL
utility station locations is to minimize labor requirements during channel entry and
maintenance.

6.16.5 Channel Safety for Employee Entry
Where possible provide double gates as a means of protection for channels that have potential
for rapid pressure or head fluctuations. If double gates are not possible then design single gates
with appropriate structural integrity for employee entry and work.
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For safe access to channels provide no more than fifty feet between hatches. Hatches shall be
flush mounted with a minimum size of 3-ft x 4-ft double leaf and spring assisted. In addition to
access hatches, provide penetrations at each end of each isolated section of channel for
ventilation air inlet and outlet.

6.17 Chemical Delivery, Handling, and Storage
Chemical delivery, handling, and storage areas shall be designed with the following features:
1. Liquid chemical truck delivery sites shall be provided with a compressed air service
capable of providing a flow of 30 scfm at a pressure of 110 psi.
2. Spill kits shall be provided along with containment, PPE, eye wash at hazardous
chemical storage areas, petroleum storage areas, and satellite collection locations.
3. Fire suppression equipment shall be provided if required by the chemical or
regulations.
4. Chemical facilities shall have correct and prominent labeling displaying content, NFPA
701 Fire Diamond, capacity, and other appropriate information.
5. Cold sensitive chemicals such as sodium bisulfate tanks and piping shall be heat traced.
6. For only chemicals used in the process, secondary containment shall have drainage to
plant head works that is isolated via manually operated normally closed valves.
7. Chemicals not used in the process shall not have drainage back to the plant head.
8. Secondary containment shall be approachable by a vehicle. It shall be above grade to
eliminate underground storage tank issues.
9. Concrete in secondary containment areas for strong corrosives shall be coated with a
chemical resistant coating.
10. The chemical delivery connection, from truck to plant via hose shall have the following
features:
a. Located within a spill containment area
b. Initial camlock fitting followed by
c. Butterfly valve followed by
d. Check valve followed by
e. Strainer and piped to the storage tank
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f.

Located 24-inches to 36 inches above grade

g. Have a minimum of two connections.

6.18 Blow-Offs for Utility and Process Piping
For both utility and process piping (WRL, WRH WN) greater than 18-inches that cross under
roads, provide blow-offs on buried piping at low spots. Blow-offs are needed so the pipeline
can be isolated and drained.

6.19 Motor Sizing


Constant load: Motors shall be selected based on the bHP and torque requirements of
the driven unit. Select a motor for which the load is 75 to 95% of the motor's rated
capacity. For steady loads with a long duty cycle, select motors close to its full-load
capacity, in the area of 95%. The motor's service factor shall not be considered in the
calculation.



Variable load: Motors shall be selected based on the bHP and torque requirements of the
driven unit over the entire load range over which it will operate. Calculate the peak load
RMS horsepower requirement and size the motor so the load falls within 75 to 100% of
the motor capacity. The motor's service factor shall not be considered in the calculation.



Motors for VFD systems shall be required to deliver the motor's nameplate horsepower
rating by any load imposed by the driven machine at any specified operating condition
or any load condition indicated by the driven machine's performance curve at all
operating speeds. VFD systems shall have horsepower selected for necessary cooling at
the lowest operating speed based upon motor manufacturer's heating curves. The
motor's service factor shall not be considered in the calculation. Select TEBC (auxiliary
blower) cooled motors as necessary for constant torque loads at low speeds.
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7.0 Heating, Ventilation, and Air Conditioning Design
Design guidelines utilized in conjunction with heating, ventilating, and air conditioning
(HVAC) systems shall be as follows.

7.1 Codes and Standards
The project shall be designed to comply with applicable portions of the codes and standards
listed in Table 7-1 below and as described in this chapter. Designer is to use the most current
County-adopted code edition as posted to www.building.saccounty.net/pages/buildingcodes.aspx up to
submission of the Final Preliminary Design Report (PDR); the Designer is not responsible for
any newer editions beyond Final PDR.
Table 7-1. Codes and Standards for HVAC Design
ASHRAE

American Society of Heating, Refrigeration and Air Conditioning Engineers

ASME

American Society of Mechanical Engineers

ANSI

American National Standards Institute

ASTM

American Society for Testing and Materials

AWWA

American Water Works Association

CALGreen

California Green Building Standards Code

CAL OSHA

California Department of Industrial Relations, Division of Occupational Safety and
Health

CBC

California Building Code

CEC

California Energy Code

CFC

California Fire Code

CMC

California Mechanical Code

CPC

California Plumbing Code

EGFDO

Elk Grove Fire District Ordinance

OSHA

U.S. Department of Labor Occupational Safety and Health Administration

OSHPD

California Office of Statewide Health Planning and Development

NEC

National Electric Code

NFPA

National Fire Protection Association

SMACNA

Sheet metal and Air Conditioning Contractors Association

Title 24

California Administrative Code

UL

Underwriters Laboratory
Sacramento County Ordinances

7.2 Definitions
CIRCULATION RATE: the rate of air movement through the space in question, expressed as
air changes per hour.
VENTILATION RATE: the rate that air within the space is replaced with fresh air, also called
PURGE RATE, expressed as air changes per hour.
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7.3 General
The District prefers HVAC systems to be designed to industrial standards; smaller systems
where industrial grade equipment is unavailable may be designed to commercial or residential
standards. Exceptions to this standard shall be approved by the District.
The District requires HVAC system design be based on ventilation for personnel safety and
comfort, and for protection of process equipment, to remove heat generated by equipment, and
to purge the atmosphere within a space. The Cosumnes Fire District Ordinance discusses
additional requirements for smoke purging.
The District prefers that any hazardous areas be ventilated sufficiently to achieve the lowest
possible electrical classification per NFPA 820.
This HVAC design guideline does not cover odor control and treatment systems.

7.4 Outside Design Conditions
HVAC systems shall be designed for the outdoor design conditions as given below in
Table 7-2:
Table 7-2. Outdoor Design Conditions
Outside Design Conditions
Winter Design Temperature
31F dry bulb
Summer Design Temperature
100F dry bulb, 70°
wet bulb
Prevailing Wind Direction:
from the southwest
Average Wind Speed
15 to 20 mph

Notes
99.6% ASHRAE Design Temperature
0.4% ASHRAE Design Temperature

7.5 Inside Design Conditions
The summer and winter inside design temperatures for each of the process areas are as follows
in Table 7-3:
Table 7-3. Indoor Design Conditions
ACC
Administrative
Computer rooms (MIS)

Winter
72°F
72°F
78°F

Summer
75°F
75°F
78°F

Electrical rooms (MCC or switchgear)
Laboratory

68°F

86°F
75°F

Mechanical rooms
Process areas (in general)
Restrooms

vent only
vent only
vent only

vent only
vent only
vent only

Shops
Storage
Tunnels

68°F
vent only
vent only

75°F
vent only
Evap Cool

Notes
--Positive pressure,
alarm at 85°F
Positive pressure
Negative pressure
--Negative pressure,
no recirculation
----
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7.6 Ventilation Rates
The ventilation rate guidelines for each of the process areas are as follows in Table 7-4;
ventilation rates for specific areas of the project shall be established:
Table 7-4. Ventilation Rates
Ventilation Rate

Notes

Equipment galleries and tunnels

6 to 10 air changes per hour

--

Toilet and locker rooms

200 cfm minimum,
10 cfm per locker

--

Pump rooms

6 to 10 air changes per hour

--

Headworks, screen rooms, wet
wells, dewatering rooms, and grit
handling rooms

20 to 30 air changes per hour

Chlorine and sulfur dioxide areas

10 to 20 air changes per hour, normal
ventilation
60 air changes per hour purge
ventilation

Apply NFPA 820
ventilation rates as a
minimum.
Direct exhaust, negative
pressure; consider
hazardous gas monitors
with alarms at entrance
doors. Provide fan failure
alarms.
Apply NFPA 820
ventilation rates as a
minimum.
Purge ventilation-perform
evaluation considering
scrubber size along with a
credible chemical leak
rate.

Gas compressor rooms

20 air changes per hour

--

Maintenance areas and workshops

2 to 6 air changes per hour

Consider evaporative
cooling and unit heaters

Other Areas

To California Mechanical Code and
California Energy Code Standards

--

7.7 HVAC Design Intent
HVAC Design Intent should be included in the Preliminary Design Report, and shall include
design criteria, applicable codes and standards, design assumptions, and performance standards.
Items requiring special attention in design should be identified.
Provide a description of each HVAC system, including major components, intended operation,
sequence of operation, etc.
Contract drawings shall include a full design of all control and logic associated with HVAC
equipment.

7.8 HVAC Design Submittals
Specific design deliverable requirements are described in the District's Design Contract
Requirements and CAD/BIM Standards.
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Provide HVAC calculations, pump and fan curves, and a range of operating points for all
equipment and systems. Calculations shall support capacity selections and code compliance.
Provide full control and logic diagrams for all HVAC controller equipment.
Provide drawings detailing the fire alarm control panels, HVAC control panels and all
inputs/outputs to them (i.e. smoke detectors, pull stations, strobes, fire riser components, etc.).
Provide schematics on the drawings for each ventilated area showing equipment, circulation
and ventilation flow rates, temperature zoning, and pressure relationships between spaces.
Provide a simplified control narrative on the drawings describing the operating scenarios for all
powered equipment.
Provide a simplified equipment list on the drawings, not a complete equipment schedule.

7.9 HVAC Equipment
Equipment shall be selected for reliability, performance, and maintainability. District
preference is for robust equipment. Equipment to be located in corrosive environments shall be
specified with appropriate materials of construction and protective coatings.
Where possible, select matching equipment from a single manufacturer for equipment such as
split system air conditioners.
Equipment utilizing Waste Heat Water Supply (WHWS) requires special materials of
construction. Examples include cuprous nickel heat exchanger tubing, tube sheets, water
boxes, and head covers.
Follow manufacturer clearance recommendations at a minimum and provide adequate
clearance to remove and replace equipment as a whole; provide more than adequate clearance
for service or removal of equipment. Provide removable panels or walls if needed. Assume
that the replacement equipment will be slightly larger. Size concrete pads accordingly.
Provide gauges on equipment for local readout:


For airside differential pressure gauges, use Dwyer Photohelic gauges with built in
switches. These gauges provide visual indication of the differential pressure for noncorrosive gases, plus adjustable pressure switches that do not need periodic
recalibration.



For small airside equipment without gauge ports, use flush- or surface-mounted Dwyer
Magnehelic gauges without switches.



For waterside differential pressure gauges, use Dwyer Capsu-Photohelic gauges with
built in switches.
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The first-choice location for HVAC air handlers, pumps, etc. is inside mechanical equipment
rooms. The second-choice location is outside at grade level. The last-choice location is on the
roof of structures. However, roof exhaust fans may be roof mounted; exceptions will be
evaluated on a case-by-case basis.
For roof mounted equipment, the design shall be in accordance with NRCA and SMACNA
recommendations on location, clearances, and maintenance walkways. All roofing details shall
be in accordance with the NRCA Handbook for low slope roofs and District standards. All roof
mounted equipment requiring maintenance shall be provided with a 110v convenience outlet
and a water supply and hose-bib within 50 feet. All roof-mounted equipment shall be provided
with material handling equipment or access such as hand powered hoist or forklift access at the
closest wall.
Roof curbs shall have a minimum height of 14 inches above the finished roof for roof
maintenance.
Closely spaced roof curb rails are discouraged as it creates roof maintenance issues.
Table 7-5 lists the type of equipment preferred for various services.
Table 7-5. Type of Equipment for Various Services
Service

Type of Equipment

Condensate (Steam)

Pumping Traps or electricdriven pump as appropriate.

CWS Primary Pumps (large)

Double Suction Centrifugal
Pumps.

CWS Secondary Pumps (large)

End Suction Centrifugal
Pumps.

CWS Secondary Pumps (small)

In-line Centrifugal Pumps

HRS Primary Pumps (large)

Double Suction Centrifugal
Pumps.

HRS Secondary Pumps (large)

End Suction Centrifugal
Pumps.

HRS Secondary Pumps (small)

In-line Centrifugal Pumps

Pumped Drainage

Submersible Pump (1st choice)
Self-priming Centrifugal Pump
(2nd choice)

Hydronic pumps shall be specified with the manufacturer’s standard mechanical seals.
All pump motors 5 HP and above shall have a maximum motor speed of 1,800 rpm.
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7.10 Heating Systems
There are three alternative heating methods:


Hot water heating shall be considered for all applications. A District utility map shows
locations of the heating water system which is currently near capacity; any proposed
new connections to the heating water system will require calculations to verify available
capacity and shall be included in the Preliminary Design Report, and must be approved
by the District.



Natural gas furnaces are used where gas is available and hot water is not available.



Heat pumps and electric heat strips are used where neither natural gas nor hot water are
available.

Electric or gas unit heaters may be considered for freeze protection in remote locations and
similar applications.
Supply air temperature shall be no more than 40°F warmer than the room temperature design
setpoint.

7.11 Cooling Systems
There are three methods of cooling used at the SRWTP:


Direct evaporative cooling is used for process areas and tunnels; never for MCC rooms,
electrical rooms, or computer rooms.



Chilled water cooling is used for ACC’s, administrative areas, computer rooms,
shop/maintenance areas, and laboratories. Chilled water cooling coils should not exceed
a face velocity of 500 feet/minute. Verify with the District that sufficient chilled water
capacity is available at the project location before designing new hydronic systems.



Direct expansion cooling is used where chilled water cooling is not available, and also
as a backup to the chilled water system for computer rooms and other applications
requiring backups. Refrigerant R-22 should not be considered.

No below grade refrigerant piping shall be allowed where the interior coil is at the same grade
or higher. For refrigerant oil trapping; follow industry standards to provide trapping prevention
and oil return.
The District favors 100 percent redundant cooling systems for server rooms. No condensate
drain piping, pressurized water piping, or ductwork shall pass over or be located within three
feet of any electrical panel, panel board, or load center. Space clearance zones required by the
NEC above and aside electrical panels, panel boards, and load centers shall be maintained.
Supply air temperature shall be no more than 25°F cooler than the room temperature design
setpoint.
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The District owns and uses portable units for backup cooling. Provide electrical and drainage
connections for the portable cooling units for all conditioned spaces.
The District prefers not to have systems requiring cooling towers.

7.12 Equipment Locations
Ventilation equipment including fans, ductwork, registers, diffusers, and exhaust grilles, should
be selected and designed to maximize the effectiveness of the system’s ability to purge the
ventilated spaces. This is especially important in process-related areas.
When locating equipment, air intakes and exhausts should take into account the prevailing wind
direction and potential sources of odorous, toxic, or corrosive gases. The HVAC room itself
should be conveniently located to minimize long duct runs and should be sized to allow
sufficient access to equipment. Avoid locating fans directly above noise sensitive areas such as
conference rooms.
Elevated air handlers and fans that require routine maintenance shall be provided with a 360°
maintenance platform and access ladder.
The District prefers not elevating air handlers.

7.13 Configuration
Do not transfer air from one space to another space, such as cleaner areas with sensitive
equipment to less sensitive areas.
Air from hazardous areas, rest rooms, locker rooms, kitchens, and odor-generating rooms shall
be exhausted, and not recirculated.
Provide ventilated spaces with powered supply and powered exhaust.
Conditioned spaces shall be designed with recirculating air to minimize heating and cooling
costs. Consider economizers for spaces that need cooling in winter.
Terminal units may serve up to three offices with similar exposures, occupancies, and heat
loads. Balancing dampers must be provided in the branch ducts for each office.
Areas with chlorine or hydrogen sulfide shall be designed with exhaust grilles at low elevations
for effective scavenging.
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7.14 Special HVAC and Fire Extinguishing Requirements for Switchgear and
Motor Control Center Rooms
Special HVAC requirements:


Switchgear and MCC Rooms shall have dedicated HVAC or ventilation units capable of
exhausting 100% of the return air upon sensing smoke. Make up air shall be 100%
outside air.



Any ductwork penetrating the walls or ceiling of switchgear and MCC rooms shall be
protected with fire/smoke dampers at the penetration.



Ductwork within the room shall be a minimum of 26-gauge metal.



Switchgear rooms shall have an HVAC shutdown and purge mode monitoring and
control panel located on an exterior wall adjacent to the entrance door. A remote
shutdown switch shall be provided outside an electrical room exterior exit door for
electrical room purge activation after leaving the building (a breakglass switch is
acceptable).



The air supply to MCC rooms shall be chemically filtered per the requirements of
Section 7.17 (Air Filtration Equipment).

Special Fire Extinguishing Requirements:


The District has a variance from the local fire chief exempting fire sprinklers from MCC
and switchgear rooms; refer to the August 5, 1996 variance approval letter from the Elk
Grove Community Services District included in Appendix G.



No sprinklers or liquid handling piping is allowed inside switchgear and MCC rooms.



Portable carbon dioxide fire extinguishers shall be placed at the entrances and at
locations such that the travel distance between extinguishers is no greater than 50 feet.



Prepare test procedure requirements for verifying the proper operation of all fire alarm
system elements and all HVAC elements controlled by the fire alarm system.

7.15 Fans
7.15.1 Centrifugal Utility Fans
Centrifugal utility fans requiring a static pressure of 2 inches or more, or fans with motors
larger than 3 horsepower shall have backward inclined airfoil, or backward inclined blades for
high efficiency. Forward curved blades should only be used on small fans or when low first
cost is of primary concern.
All fans shall be provided with guards and vibration isolators. All fans not operated
continuously shall be provided with backdraft dampers.
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7.15.2 Propeller Wall Fans
Propeller wall fans shall be V-belt driven when possible. Small propeller wall fans (smaller
than 18 to 24 inches) are only available in a direct drive configuration. Propeller fans shall be
provided with drive-side guards and wall mounting sleeves.

7.15.3 Roof Exhaust Fans
Roof exhaust fans shall be specified with manufacturer-supplied roof curbs. Options should
include a hinged base and disconnect switch. Provide direct drive fans where available. Large
fans requiring guaranteed closure shall be provided with motorized dampers.

7.15.4 In-Line Fans
In-line axial, mixed flow, and centrifugal fans will be used where limited space is available for
installation. In-line fans shall be provided with vibration isolators and flexible-duct
connections at each end.

7.15.5 Cabinet Fans and Ceiling Fans
Small cabinet fans and ceiling fans provided with ducting through the roof or wall shall be used
for very small air flow. Ceiling fans shall be considered where air flows are too small for roof
exhaust fans. Differential pressure switches and motorized dampers shall not be used with
small cabinet fans and ceiling fans.
Specify non-sparking fans and explosion-proof motors for service in hazardous areas.
Specify fan failure alarms for service in hazardous areas.

7.16 Air Handling Units
Air handling units (AHU) shall be packaged units which can supply heating, cooling
ventilation, and air filtration. The air handling unit shall be of the single-zone type.
The District prefers outdoor air handling units to be located on grade as opposed to roofmounted. Air handling unit cabinets located outdoors shall be weatherproof.
Indoor mechanical rooms may be considered for larger buildings subject to architectural
decisions. Indoor HVAC rooms shall be provided with floor drains and equipment drains for
the condensate.
Air handlers shall be provided with access to water and a hose bib with vacuum breaker within
50 feet of the unit.
Air handlers shall be provided with a 110v convenience outlet within 10 inches of the control
panel.
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7.17 Air Filtration Equipment
Filtered air ventilation systems shall be provided only when required by code, or noted as
necessary by the District for specific areas. Pleated panel 30% filters shall be used with a face
velocity below 500 feet per minute. Use 4 inch thick filters where possible. Clean pressure
drop shall be about 0.2 inch, and dirty pressure drop of about 1.0 inch.


Provide potassium permanganate chemical filters for motor control center ventilation
systems. Chemical filter systems shall include a 30% 2 inch pre-filter, a chemical filter,
and a 30% post-filter. Chemical filters shall be cartridge type and non-refillable design.
The entire filter system shall be provided with differential pressure gages and alarms.
District preference is for custom filter modules and standardized packaged units over
custom air handlers. A minimum amount of outside air shall be supplied to these rooms
and they shall be maintained at a slight positive pressure to prevent infiltration of
untreated outside air.

7.18 Ductwork
7.18.1 General
ASHRAE and SMACNA standards and recommendations shall be used for all duct designs.
Aluminum ductwork shall be used for all applications except as stated below. Aluminum
ductwork will be fabricated according to Sheet Metal and Air Conditioning Contractor’s
National Association (SMACNA) standards for low-pressure or medium pressure applications.
Fasteners for aluminum ductwork shall be aluminum or stainless steel.
Fiberglass (reinforced thermoset plastic, RTP) ducting shall be used in applications requiring a
high degree of corrosion resistance. RTP ducting shall be treated to be fire resistant.
Galvanized steel ductwork shall not be used.
Flexible duct shall be used only to connect ceiling diffusers to rigid ductwork. Flexible duct
shall not exceed 5 feet in length, and shall not be used on exposed ductwork.

7.18.2 Duct Sizing and Velocity Ranges
The computation of total system pressure (static pressure plus velocity pressure) shall be based
on the equal friction method as defined by SMACNA.
Pressure drop shall be approximately 0.07 to 0.1 inch per 100 feet.
All ducts (except foul air ducts), supply, exhaust, transfer, or return air ducts shall be sized for
the following air velocities, with preference toward the lower end of the range in each case,
especially for noise sensitive areas:
Rectangular
Round

Main ducts
Branch ducts

1,500 to 2,000 fpm
800 to 1,600 fpm

Main ducts

1,800 to 2,500 fpm

Branch ducts

1,000 to 1,800 fpm
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Foul air ducts (RTP type) shall be sized for the following air velocities:
Round

Main ducts

2,500 to 3,000 fpm

Branch ducts

2,000 to 2,500 fpm

7.18.3 Insulation
Thermal insulation shall be provided in accordance with the California Mechanical Code or the
California Energy Code (whichever is more stringent) on all supply, transfer, or return ducting
which carries heated or cooled air. Thermal insulation shall also be provided where required to
prevent condensation. This insulation may be external insulation where damage from traffic is
unlikely, or internal insulation. Internal insulation also acts as acoustical insulation.

7.18.4 Duct Dimension and Design
Rectangular and round ductwork shall have whole number dimensions expressed in inches.
Manufacturer’s standard duct sizes and fittings shall be used whenever possible.
Where space permits, round ductwork is preferred over rectangular ductwork.
Rectangular ducts shall be designed with the smallest possible aspect ratio; aspect ratios of
greater than 4:1 shall be avoided.

7.18.5 Duct Accessories
Turning vanes shall be of the same material as the duct and shall be the single-walled type with
trailing edges.
Access doors shall be provided adjacent to all pieces of duct-mounted equipment or
instrumentation.
Fire dampers will be UL classified with UL-listed fusible links, rated at 160 to 165 degrees
Fahrenheit. Fire dampers shall also be in accordance with NFPA 90A requirements and all
applicable local codes.
Flexible duct connectors shall be used for vibration isolation of moving equipment. Flexible
duct connectors shall allow a minimum of 2 inches of free space between two metal collars to
ensure that no vibration is transmitted from the equipment to the ductwork.
Splitter dampers shall be used to divert and control airflow from a main duct to two branch
ducts of opposite directions. Splitter dampers will be of the same material as the duct.

7.18.6 Grills, Registers, and Diffusers
Grilles, registers, and diffusers shall be sized in accordance with the manufacturer’s
recommendations for air velocity and throw. Noise rating shall not exceed NC-25 for
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administrative areas and NC-30 for process areas (including electrical rooms). Grills, registers,
and diffusers shall be of the same material as the duct.

7.18.7 Drum Louvers and Ball Turret Louvers
Drum louvers and ball turret louvers shall be considered for air distribution systems when
concise directional air throws or air throws in excess of approximately 20 feet are used.

7.19 Louvers
Intake and exhaust louvers shall be provided with and insect screens. Together with the louver
blades, these screens shall produce a 0.05 to 0.10-inch pressure drop when clean. Intake
louvers shall be sized for a face velocity of about 500 fpm, exhaust louvers shall be sized for a
face velocity of no more than 800 fpm.
Location, finish, and color of louvers shall be coordinated with the project architect.

7.20 Control Dampers
Mixing dampers shall be the opposed-blade right-angle type.
Backdraft dampers shall be the parallel-blade type.
Dampers for open-close service shall be parallel-blade type.
Balancing dampers shall be butterfly type in ducts 12 inches and smaller and opposed-blade
type in ducts larger than 12 inches. Balancing dampers shall be provided at all supply, return,
and exhaust duct branch takeoffs.
Variable air volume mixing boxes and terminal units in office areas shall be located such that
ladder access to the ceiling will not be blocked by office furniture.

7.21 HVAC Controls
Controls for HVAC systems shall be compatible with the existing Johnson Controls HVAC
DDC System with network connection back to the master station located in HCC-2 next to the
Boiler Room. Specifications shall require that DDC software and testing and calibration
equipment be turned over to District upon completion of project.
The following controls shall be provided:


Differential pressure sensor across major or critical fans to indicate fan flow.



Duct smoke detector with alarm at discharge of each unit, per NFPA 90A.



Differential pressure gage and/or switch with alarm across air filters.



Economizer cycles shall not be generally used for MCC Rooms, due to possible odors
and corrosive or hazardous gases.



Thermostats and controllers to operate the HVAC units.
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Alarms shall be local and remote, audible and/or visual, and can start or stop equipment
depending upon the particular application.



Alarm and SCADA monitoring (including zone temperatures and humidity) shall be
routed through the DDC system network back to the HCC master workstation.

All new HVAC control systems shall consist of Johnson Controls (JC) equipment (no “or
equal”) for connection into the existing plant BACnet system. The network controller shall be
JC DDC controller MS-NAE3510-2. This first tier Controller shall be a fully userprogrammable, supervisory controller. The Network Controller shall monitor the network of
distributed VMA and FEC controllers, provide global strategy and direction, and communicate
on a peer-to-peer basis with other Network Controllers. The Network Controller shall reside on
the existing campus wide Ethernet Network. Each NAE shall support a sub-network of
controllers on the second tier network.
The second tier network of field controllers shall be Metasys MS-FEC2621 BACnet series and
shall be used for all AHU’s, split systems, condensing units, and purge systems. Room
thermostats shall be model NS-BTB7003-0.
All other sensors required to meet the needs listed above shall be compatible with the specified
master Network Controller.
The HVAC and Purge systems shall each have dedicated control panels. The designer shall
provide panel layout drawings, control and logic diagrams, and interconnection diagrams for
each system.
All equipment shall be NAE 35/45 compatible and should be designed to interface completely
with the plant Metasys network. The room temperature and humidity shall be pulled off the
Metasys network for independent relay to the Plant PCC. The controls contractor will be
responsible to provide a full, compatible, turnkey product.

7.21.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment.

7.22 Motor Sizing
Variable load: Motors shall be selected based on the bHP and torque requirements of the driven
unit over the entire load range over which it will operate. Calculate the peak load RMS
horsepower requirement and size the motor so the load falls within 75 to 100% of the motor
capacity. The motor’s service factor shall not be considered in the calculation.
Motors for VFD systems shall be required to deliver the motor’s nameplate horsepower rating
by any load imposed by the driven machine at any specified operating condition or any load
condition indicated by the driven machine’s performance curve at all operating speeds. VFD
systems shall have horsepower selected for necessary cooling at the lowest operating speed
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based upon motor manufacturer’s heating curves. The motor’s service factor shall not be
considered in the calculation.
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8.0 Plumbing Design
Design guidelines utilized in conjunction with the plumbing design shall be as follows.

8.1 Codes and Standards
The project shall be designed to comply with applicable portions of the codes and standards
listed in Table 8-1 below and as described in this chapter. Designer is to use the most current
County-adopted code edition as posted to
www.building.saccounty.net/pages/buildingcodes.aspx up to submission of the Final
Preliminary Design Report (PDR); the Designer is not responsible for any newer editions
beyond Final PDR.
Table 8-1. Codes and Standards for Plumbing
CBC

California Building Code integrated with the Americans with Disabilities
Act Accessible Guidelines

CFC

California Fire Code

CMC

California Mechanical Code

CPC

California Plumbing Code

UL

Underwriters Laboratory

OSHA

U.S. Department of Labor Occupational Safety and Health
Administration

CAL OSHA

California Department of Industrial Relations, Division of Occupational
Safety and Health

NFPA

National Fire Protection Association

NEC

National Electric Code

ASTM

American Society for Testing and Materials

ANSI

American National Standards Institute

PDI

Plumbing and Drainage Institute

AWWA

American Water Works Association
Cosumnes Community Services District Fire Department Ordinances
Sacramento County Ordinances

8.2 Floor Drains
In process areas and tunnels, traps will not normally be provided in floor drains. The drain
piping will be trapped and vented at the location it enters the drain sump normally by
submerging the drain entrance below the low water level of the sump.
Drain traps shall be provided on building drains outside of process area.
Floor drains in remote areas shall be specified to include trap primers that operate on other than
line pressure fluctuations; electronic trap primers or flow metering devices are acceptable;
mechanical trap seals are not acceptable.
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8.3 Plumbing Design Intent
Plumbing Design Intent should be included in the Preliminary Design Report, and shall include
design criteria, applicable codes and standards. Systems requiring special attention in design
should be identified.

8.4 Plumbing Design Submittals
Ensure adequate sizing of the drain, waste and vent system; because this is an industrial facility,
CPC code minimum sizes may not be sufficient.
Specific design deliverable requirements are described in the District Design Contract
Requirements.
Provide plumbing calculations to support sizing and code compliance.

8.5 Plumbing Piping
Provide water hammer arresters throughout the domestic hot and cold water systems.
Di-electric unions shall be eliminated by use of compatible piping if possible. When di-electric
unions are necessary, they shall be rated for 180 degrees F and 250 psig.

8.6 Plumbing Equipment
The District prefers use of domestic water heaters when appropriate. Power by natural gas
when available.

8.7 Plumbing Fixtures
8.7.1 Lavatories
Stainless steel and enameled cast iron are preferred for durability. Vitreous china shall not be
specified.
Lavatory sinks shall be provided at all new restrooms. In general, all lavatory sinks should be
provided with AC-powered, sensor-type faucets and gooseneck spouts. Specify waterconserving flowrate of 0.5 gpm per Calgreen.

8.7.2 Service Sinks
Stainless steel floor sinks with stainless steel backsplashes are preferred for janitor rooms.

8.7.3 Water Closets
Water closets shall be provided at all new restrooms. Wall-hung water closets with
AC-powered sensor-type flush valves with manual override are preferred. Specify
water-conserving flowrate of 1.28 gallons per flush per Calgreen.
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8.7.4 Urinals
Urinals shall be provided at all new men’s and unisex restrooms. Provide AC-powered
automatic sensor flush valves with manual override for all urinals. Specify water-conserving
flowrate of 0.5 gallons per flush. Waterless urinals are not to be specified.
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9.0 Electrical Design
Design guidelines utilized in conjunction with the electrical design shall be as follows.

9.1 General
The electrical systems shall be heavy-duty industrial type with design emphasis placed on
safety, reliability, maintainability & economics.

9.2 Codes & Standards
The project shall be designed to comply with applicable portions of the following codes and
standards listed in Table 9-1 below and as described in this chapter. Designer is to use the
most current County-adopted code edition as posted to www.building.saccounty.net/pages/buildingcodes.aspx
up to submission of the Final Preliminary Design Report (PDR); the Designer is not responsible
for any newer editions beyond Final PDR.
Table 9-1. Codes and Standards for Electrical
IEEE 141, 142, 242, 399, 446,
493 and 739

Institute of Electrical and Electronic Engineers—“color book” series

Lighting Handbook

Illuminating Engineering Society (IES)

NFPA 70

National Electrical Code (NEC)

NFPA 72

Fire Alarm Signaling

NFPA 101

Life Safety Code

NFPA 820

Standard for Fire Protection in Waste Water Treatment Plants

Cal Title 24

Buildings Standards Code

Consumes Fire Department

Ordinance Requirements

9.3 Electrical Design Calculations and Studies
Electrical design calculations shall include a load flow study, short-circuit study, voltage drop
(where applicable), arc flash analysis and harmonic distortion/resonance analysis report.
Branch and feeder voltage drop shall be 5% to the farthest outlet. Motor voltage drop allowed
shall be 10% starting and 5% running at full load.
Total harmonic distortion (THD) for voltage shall be 5% at the primary switchgear and
secondary double-ended switchgear and 3% for individual harmonic distortion per IEEE 519,
Recommended Practices and Requirements for Harmonic Control in Electrical Power Systems.
Electrical system shall be modeled using Paladin Design Base which includes short circuit, load
flow and coordination studies.

9.4 Power Distribution System
9.4.1 Type
The power distribution system type shall be a two source primary and secondary selective
system. Both the primary and secondary systems shall be double ended with automatic and
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dummy tie breakers at both primary switchgear and secondary switchgear. Refer to the
District’s Master Set Drawings E51, 23E50A through 23E50F for information.

9.4.2 Primary Substation Arrangement (69kV/12.47kV)
Utility service is provided by the Sacramento Municipal Utility District (SMUD) via 69kV
overhead lines to the existing main substation which steps down the voltage to 12.47kV for
SRWTP distribution. Major changes in loads shall be coordinated with SMUD for
incorporation into their power system and protective relay scheme. The 69kV system shall be
over-head line connected SF6 main breaker, load break isolation switches, and main transformer
primary. The main transformers shall be liquid-filled primary unit substation style,∆-primary,
wye-secondary with solid neutral ground, with manual no-load primary and automatic full local
secondary tap changers. Main transformer secondary shall be underground cabled with voltage
rotation shifted to match the SMUD secondary distribution system rotation. Main switchgear
shall be 12kV double-ended with automatic and dummy tie breakers.

9.4.3 480V Secondary Substation Arrangement
The substation shall consist of a 12kV load rated fused interrupter switch and outdoor liquidfilled secondary unit substation style transformer to double-ended switchgear with dummy and
tie breakers. Transformers shall be a ∆-primary, wye-secondary solid neutral ground. 480V
motors shall be fed from grouped MCCs located in the Electrical room.

9.4.4 12kV (4kV) Secondary Substation Arrangement
The substation shall consist of a 12kV load rated fused interrupter switch and outdoor liquidfilled primary (secondary) unit substation style transformer to double-ended switchgear with
dummy and tie breakers. Transformers for large motors shall be a ∆-primary, wye-secondary
resistor neutral ground. Medium voltage motors shall be fed from grouped MCCs located in the
Electrical room. 480V loads 1000kVA and under shall be sub-fed from the medium voltage
switchgear to indoor dry-type secondary unit substation style transformers feeding doubleended switchgear with dummy and tie breakers.480V motors shall be fed from grouped MCCs
located in the Electrical room.

9.4.5 Liquid Filled Transformers
Liquid filled transformers shall be surrounded by a liquid containment structure sized per EPA
requirements with a concrete wall between transformers. Containment area shall be filled with
river rocks to quench temperature and the remaining void volume shall provide for the largest
single transformer oil volume plus an additional 3.5 inches of freeboard for precipitation from a
25-year storm event.
Distribution transformers shall be sized to carry the entire switchgear design load at its
maximum fan cooled rating. Select standard size transformers by varying the future capacity in
the 20-25% range.
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9.4.6 12.47kV Distribution System
The main 12kV switchgear shall distribute dual 12kV feeders from opposite sides of the main
tie breaker to process area substations to dual outdoor 12kV fused isolation switches.
Distribution system shall consist of underground medium voltage cables routed through dual
manhole and duct system.

9.4.7 Instrument Power
Instrument power at 120/208V shall be derived through an automatic transfer switch which is
fed from both sides of the double-ended switchgear via dry type transformers. Transfer switch
shall be PCCS monitored for voltage loss on the output circuit. Distribute to all field
instruments via a distribution panelboard.

9.4.8 Uninterruptable Power Supply (UPS)
For loads determined to be on a UPS system 120/208V shall be derived through automatic
transfer switch which is fed from both sides of the double-ended switchgear. Transfer switch
shall be PCCS monitored for voltage loss on the output circuit. UPS shall be PCCS networked
data monitored for status. Distribute to PCCS network and HMI equipment, fire alarm, public
address, security system via a dedicated distribution panelboard.

9.4.9 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment.

9.5 Power Quality Monitoring System
The District currently has a Power Quality Monitoring System that connects the power
monitoring devices to the end users devices via the PCCS and maintenance network.
Switchgear main and feeders are monitored with power quality meters with dual integrated
Ethernet ports and Embedded Web Server. MCC motor loads are monitored with motor
management relays, VFDs, and motor starter smart overloads. All monitoring devices shall be
capable of Ethernet connections to the PCCS and Maintenance networks as described in
Section 10.9.

9.6 Conductor Sizing
Feeder and branch circuits shall be all sized for the loads that they are connected to per the
NEC. Voltage drop shall be considered for long runs and the conductors increased in size
based on the voltage drop calculations.

9.7 Motor Sizing
Motors for VFD systems shall be required to deliver the motor's nameplate horsepower rating
by any load imposed by the driven machine at any specified operating condition or any load
condition indicated by the driven machine's performance curve at all operating speeds.
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Coordinate with mechanical design guidelines in Chapter 6, including variable frequency
curves vs. system curves.

9.8 Electrical Rooms
9.8.1 Arrangement
MCC and switchgear front and back work space distances are shown in Table 9-2 below. All
electrical distribution switchgear shall be located inside environmentally controlled buildings at
or above grade. Outdoor or below grade switchgear is unacceptable.
Table 9-2. Electrical Equipment Work Space Distances
480V Equipment
MCC (Front)

(feet)
4.5

Switchgear (Front)

5

Switchgear (Rear)

4

UPS (all sides)

4

Access Corridor

5

4KV and 12KV Equipment

(feet)

MCC (Front)

6

Switchgear (Front)

8

Switchgear (Rear)

7

Access Corridor

5

Electrical rooms shall have a load break type disconnect for the service entrance equipment
located on the exterior wall of the electrical room.
All conduit penetrations from the electrical room to other adjacent process area rooms shall be
fire stopped.
Coordinate with the civil and architectural design guidelines in Chapters 3 and 4, respectively.

9.8.2 Layout
Electrical rooms typically include switchgear, MCCs and distribution panelboards. 12kV and
4kV electrical rooms also include PLC/HMI controls and PCCS workstations. Do not locate
PCCS I/O cabinets in the 480V switchgear electrical room. All electrical room roofs shall be
sloped and no penetrations or water pipes are allowed above electrical equipment. Provide a
dedicated HVAC with chemical filters housed indoors with an access door inside the electrical
room. Medium voltage electrical only buildings shall include a separate battery room with an
access door inside electrical room. Additionally, provide approximately 64 square feet of clear
working space in 480V electrical rooms and approximately 100 square feet of clear working
space in medium voltage electrical rooms for electrical maintenance and electrician use.
Minimum distance across working space shall be 8 feet clear.
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Horizontal workplace clearance requirements per the NEC shall be adhered to when
considering the layout of the electrical equipment in the room.
Coordinate with mechanical and HVAC design guidelines in Chapters 6 and 7, respectively.

9.8.3 Fire Protection System
Refer to SRCSD’s March 5, 1997 Memorandum of Understanding between the Sacramento
Regional Treatment Plant (SRWTP) and the Elk Grove Fire Department (EGFD) regarding the
SRWTP Fire Protection Utility Master Plan and the Cosumnes Fire Department (formerly Elk
Grove Fire District) Ordinance No. 4 variance, dated June 25, 1993. Both documents are
included in Appendix G.
No fire sprinklers drain pipes or liquid handling piping is allowed in switchgear and MCC
electrical rooms. Rooms shall be constructed of noncombustible material and include features
such as fully enclosed wiring, fire detection, fire dampers, fire stops, dedicated chemically
treated HVAC, smoke purge system, portable halon extinguishers, and an external main
disconnect.

9.9 Switchgear
9.9.1 12.47kV Switchgear
12.47kV switchgear shall be metal clad, rack out, sized for design load, rated at 15kV, 3000A
minimum, 3W, double- ended configuration with dummy and automatic tie breakers.
Switchgear shall be arc-resistant type, if available. AIC rating shall be based upon the
maximum available fault current at the transformer connection. Tie breakers shall be sized at
120% of highest single side load. The switchgear shall be configured as a cabled bottom entry
with single breaker per section located in the lower compartment only with auxiliaries in the
upper compartment. Refer to District Master Set Drawing E51.

9.9.1.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment. Locate vacuum breakers in bottom cubicles only and electro-mechanical relays
(matching existing) in adjacent top cubicle.

9.9.1.2 Controls and Monitoring
PCCS Workstation and HMI/PLC breaker control panel are to be located 10 feet away from
switchgear. Switchgear monitoring and control at the PCCS shall consist of: transfer control
logic, mains and tie breakers status, room temperature and main transformer secondary voltage.
Power quality monitors shall be provided at the mains and feeder breakers.
The 125Vdc chargers shall be monitored for trouble by the PCCS.

9.9.1.3 Protection Relay Power
Protection relays shall be powered by a 125Vdc system derived from sealed lead-acid batteries
with dual chargers and distributed through a fused distribution panelboard for breaker trip and
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PLC power. 120Vac system shall be derived from the 12kV bus via a control power
transformer with appropriate fuse protections to an external automatic transfer switch feeding a
circuit breaker panelboard for breaker closing power, spring charging motors and battery
chargers.

9.9.2 4.16kV Switchgear
4.16kV switchgear shall be sized for design load, rated 5kV, 3W, double-ended with dummy
and automatic tie breakers. AIC rating shall be based upon the maximum available fault current
at the transformer connection. Tie breakers sized at 120% of highest single side load.
Switchgear shall be arc-resistant type, if available.
9.9.2.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment. Locate vacuum breakers in bottom cubicles only and electro-mechanical relays
(matching existing) in adjacent top cubicle.
9.9.2.2 Controls and Monitoring
Locate HMI/PLC breaker control panel 10 feet away from switchgear.
Switchgear monitoring and control at the PCCS shall consist of: transfer control, mains and tie
breakers status, room temperature, main transformer secondary voltage, networked switchgear
data monitoring at mains and feeder breakers. The 125Vdc chargers shall be monitored for
trouble by the PCCS.
Power quality monitors shall be provided at the mains and feeder breakers.
9.9.2.3 Power
125Vdc system derived from sealed lead-acid batteries with dual chargers and distributed
through fused distribution panelboard for breaker trip and PLC power. 120Vac system shall be
derived from the 4kV bus via a control power transformer with appropriate fuse protections to
an external automatic transfer switch feeding a circuit breaker panelboard for breaker closing
power, spring charging motors and battery chargers.

9.9.3 480V Switchgear
480V switchgear shall be sized for design load rated 600V, 3W, double-ended with dummy and
automatic tie breakers. Switchgear shall be arc-resistant type, if available. Tie breakers sized at
120% of highest single side load. All motors over 200hp shall have individual feeder breakers.
9.9.3.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment. Use vacuum draw-out breakers with switchgear for motor loads greater than
200hp.
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9.9.3.2 Controls and Monitoring
Switchgear monitoring and control at the PCCS shall consist of: transfer control, mains and tie
breakers status, room temperature, main transformer secondary voltage, networked switchgear
data monitoring at mains and feeder breakers.
Power quality monitors shall be provided at the mains and feeder breakers.
9.9.3.3 Power
All low voltage panel boards shall be feed from dry type transformers to limit short circuit
current. All dry type transformers and panel boards shall be 3Ø, 100A minimum.

9.10 Motor Control Centers (MCCs)
9.10.1 Arrangement
MCCs shall be front access only and installed against the wall and/or back-to-back
configurations to minimize floor space. For single story structures, MCC shall have a floor
trench system for cable routing to exterior duct bank terminations. In multiple story structures,
MCCs shall have full length pull boxes with clear access from the lower story room.
Coordinate with Architectural Design Guide.

9.10.2 Interface with Existing
When new process equipment will be fed out of existing MCCs, new starters shall be installed
for the equipment under the contract. Existing starters shall not be modified or reused for new
process equipment. New starters can be installed in spare spaces, existing unnecessary starters
can be removed, or (load and space permitting) new MCC sections can be added where space is
available in the MCC or Electrical Room.

9.10.3 480V MCCs
480V MCCs shall be sized for design loads, rated 600V, 3W with main lugs or bus duct
connections to switchgear. The MCC shall include spaces for known future loads and 20%
equipped space. Arrange similar loads including known futures loads distributed between
MCCs that are feed from the opposite sides of the double-ended switchgear. Multilin 469
motor protection relays for large specialty and Variable-speed motors over 200Hp.
9.10.3.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment.
9.10.3.2 Controls and Monitoring
MCC monitoring and control at the PCCS shall consist of: start, stop, ready, running, trouble,
speed controls, and networked data monitoring of all feeders. For interchangeability, do not
locate timers, relays or pilots devices in the MCC cubicles.
Power quality of motor loads shall be monitored with motor starter smart overloads, VFDs, and
motor management relays.
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9.10.4 4.16kV MCCs
4.16kV MCCs shall be sized for design load, rated 5kV, 3W with main lugs or bus duct
connections to switchgear. MCC shall be arc-resistant type, if available. Known future loads
shall be equipped spaces. Arrange similar loads including known futures distributed between
MCCs that are feed from the opposite sides of the double-ended switchgear.
9.10.4.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment.
9.10.4.2 Controls and Monitoring
MCC monitoring and control at the PCCS shall consist of: start, stop, ready, running, trouble,
speed controls, and networked data monitoring.
Power quality monitoring via motor starter smart overloads, VFDs, and motor management
relays.

9.11 Variable Frequency Drive Systems
In general, VFDs shall be located in the electrical room in an environmentally controlled space.
However, field mounted VFDs may be allowed in cases where they are needed near the process
for control purposes or to limit motor lead lengths or a building is not practical or desirable due
to added cost. Field mounted VFDs shall be in an enclosure that includes a through-the-back
heat sink integral to the VFD to dissipate heat outside of the enclosure. Harmonic mitigation
shall include a line reactor on the VFD input and if necessary for a group of VFDs active
harmonic filtering at the switchgear bus to limit the voltage THD to 5% in accordance with
IEEE 519.
Low voltage (480V) VFDs shall be 6 step, pulse width modulation type (PWM). Table 9-3 is
provided as a guide for VFD output mitigation against high voltage peaks at the motor.
However, if an inverter duty motor with high winding insulation is used to guard against peak
motor voltages additional mitigation may not be necessary.
Table 9-3. VFD Output Mitigation
Output Reactor

dv/dt Filter

Up to 60 HP

>40 ft.

>200ft.

60HP-150HP

>150ft.

>200ft.

Over 150HP

>300ft.

>300ft.

Medium voltage (4.16kV) VFDs shall be 18- or 24-step, PWM type or cascaded H-bridge
current source type. Medium Voltage VFDs shall be fan cooled up to 430A and ducted air over
heat sink cooled above 430A. All medium voltage VFDs shall be grouped in HVAC controlled
building structures. VFDs shall operate at less than 85dB at 6 feet or additional noise reduction
methods will be required to meet the limit. Medium voltage drives shall include a full bypass
contactor as determined by Reliability Centered Design.
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Drive controller data shall be available over protocols outlined in Section 10.7.1.
Required voltage harmonic mitigation shall limit the total harmonic distortion to 5% on the
process area switchgear bus For VFD systems, the Consultant shall perform a preliminary
harmonic analysis of the Plant's electrical system to calculate the THD and check for harmonic
resonant frequencies. Where necessary, consultant shall design harmonic resonant filters to
shunt harmonic resonant frequencies to ground.
Motors for variable torque load VFD systems shall not be required to deliver more than
80 percent of the motor's nameplate horsepower rating by any load imposed by the driven
machine at any specified operating condition or any load condition indicated by the driven
machine's performance curve at all operating speeds. Motors for constant torque VFD systems
shall have horsepower selected for necessary cooling at the lowest operating speed based upon
motor manufacturer's heating curves. The motor's service factor shall not be considered in the
calculation. Power factor correction capacitors on VFD systems are not allowed.

9.11.1 Standardized Equipment
Refer to Appendix A of the District’s Design Contract Requirements for a table of standardized
equipment.

9.12 Grounding System
9.12.1 Design
Submit calculations showing the grounding system shall be designed will achieve a 2 ohm
resistance earth to ground and conform to IEEE Standard 142. It shall consist of a perimeter
ground grid with rods in test wells for each new substation, structure, or facility. Building steel,
process equipment, electrical equipment and enclosures, and exposed metal which might
become a current conductor shall be connected to the ground grid. Exposed ground connections
shall be compression lug type. Concealed, buried, or embedded ground connections shall be
made by the exothermic method, except for the connection to the ground rod which shall be
compression lug type. All conduits shall contain an equipment grounding conductor per the
NEC.

9.12.2 Interface with Existing
Interconnections between each ground grid and the existing grounding system shall be provided
by ground conductors running within interconnecting duct banks.

9.13 Lighting System
9.13.1 Design
Provide lighting software calculations showing compliance with California Title 24
requirements in all areas. Identify all fixtures with type letters and provide mounting details for
all fixtures. Preferred voltage is 277V; utilize 120V if 277V is not economically feasible.
Circuits feeding outdoor lighting fixtures shall be protected by ground fault interrupting (GFI)
circuit breakers. Conduits for lighting circuits and 120V receptacles are not shown on the plans.
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Exterior roadway and area site lighting shall provide adequate lighting levels to move
throughout the plant and perform operations and maintenance tasks at various process area
locations. Areas where process tasks are performed generally require more lighting than others
areas such as walkways. Table 9-4 outlines lighting intensity based on specific process area
locations.
Design shall consider emergency light types and installation to keep the ease of monthly
inspections and repairs and not include wet cell type battery back-up, dry cell only.
Table 9-4. Lighting Levels per Target Area
Area

Lighting Level (fc)

Entries, Building Indoor (Vestibules, Lobbies, Mud
Rooms)

10 day
5 night

Entries, Building Outdoor (Canopied Entries/Exits)

2

Conference Rooms

40

Dim for Projection

10

Control rooms

30

Electrical rooms

35

General site

1

Walkways in Process area

3

Areas with valves, hydrants,
manual operators

6

Areas with electrical operating equipment
Substation
Roadway, process area general

12(15 preferred)
3
0.5

Roadway, process area intersections
& driveways

1

Lunchrooms

35

Laboratories

75

Designated Maintenance areas

50

Office

50

Process, inside

30
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Area
Gallery, general

Lighting Level (fc)
3

Walkways in gallery, along piping

3

Areas with valves, hydrants,
manual operators

6

Areas with electrical operating equipment

12(15 preferred)

9.13.2 Luminaries
Research on Light Emitting Diode (LED) as an illumination source has been conducted due to
improvements in technology and affordability. The result is the selection of LED as the
approved luminaire of outdoor lighting. The following approved luminaries are: outdoor
lighting shall be LED with integral photocells, indoor low and high-bay locations shall be either
LED or T5 fluorescent 10% up-light, architecturally finished areas shall be standard recessed
troffers or wrap-around surface mounted LED or T8 fluorescent. Emergency lighting shall
conform to Life Safety Requirements utilizing self-contained battery packs.

9.13.3 Interface with Existing
Only “standardized” fixture is for site lighting to match existing, Holophane Somerset HPS
square pole mounted on round concrete base per District Typical Detail E2. Select light fixtures
similar in appearance to existing fixtures.

9.14 Receptacle System
9.14.1 Convenience Receptacles (120V)
120V receptacles shall be powered from dedicated 120/208V panel boards. Adjacent
receptacles shall be fed from alternate panelboard circuits. Locate separately powered
receptacles adjacent to HVAC and other specialized equipment. In interior and exterior process
areas, locate receptacles every 50 feet and every 12 feet of wall space in occupied areas.
Ground fault interrupting (GFI) type receptacles shall be located in lavatories, outdoors,
wash-down process areas, below-grade structures, rooftops and tunnels.

9.14.2 Power Receptacles
Locate 3Ø, 60 ampere, 480 volt power outlets near convenience receptacles near major process
equipment and structures. For large process areas, maximum spacing shall be 200 feet. Multistory structures shall have power outlets on each floor. Receptacles shall not be mounted on
lighting fixture poles or handrails. Receptacles shall be stanchion-mounted and grouped with
other power and 120V receptacles. Provide weather proof covers where located outdoors.
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9.15 Raceway System
9.15.1 Branch circuits:
All low voltage panel boards shall be feed from dry type transformers to limit short circuit
current; all dry type transformers shall be 3Ø.
9.15.1.1 Interior Circuits
All interior power and control circuits shall be installed in conduit. Minimum conduit size shall
be ¾” and sized based on the NEC using THW insulation with minor variations. Interior circuit
conductors shall have THWN/THHN insulation except VFD line side conductors shall be
XHHW.
9.15.1.2 Conduit Racks
Conduits shall be routed exposed on conduits racks per District Typical Detail E26. Avoid
embedded pull boxes or large numbers of conduits embedded in slabs and walls, where ever
possible. Exceptions will be reviewed by the District on a case-by-case basis. Show size of
large pull boxes and conduit racks width and bottom elevation on plan views. Instrumentation
cables will be installed in either cable tray or conduit. All interior conduit racks, pull boxes,
wireways and cable trays shall be designed for 25% spare capacity in addition to the NEC
requirements for sizing cable trays and pullboxes.
Show conduit rack area on mechanical and HVAC drawings; coordinate with Mechanical and
HVAC Design Guides.
9.15.1.3 Hazardous Areas
Hazardous areas as defined by NFPA 820 shall be identified on the drawings. Similarly,
corrosive areas shall be identified on the drawings. The determination of hazardous and
corrosive areas shall be made at the pre-design phase.

9.15.2 Equipment and Conduit Identification
All conduit, equipment, control devices, and major boxes shown will be assigned unique
identifying numbers. All conduits shall be individually identified on the plans or sections. The
use of typical details to show raceway numbering is unacceptable. Identifying numbers shall
follow the format of the Standard Schedules provided as part of the District Standard Drawings.
9.15.3 Exterior Circuits
Distribute 12.47kV power to process areas via dual redundant manholes for each feeder pair,
Minimum size medium voltage manhole is 8 feet by 8 feet. Typical medium voltage cable shall
be 500kcmil or 750kcmil maximum.
Distribute low voltage power/control and signal in process areas in separate duct banks.
Minimum size power/control and signal conduit is 2 inches, P, C & PC- power and control
(480-120Vac) can be combined in ducts. P, C & PC- are routed via handholes & manholes
labeled “HH” and “MH.” S- signal (<100V and fiber optic) are combined and routed via hand
holes labeled “SB.” Low voltage conductor insulation shall be XHHW.
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9.15.3.1 Underground Conduits
Underground conduits shall be grouped in duct banks. All exterior circuits shall be installed in
conduit and multiple conduit runs shall be grouped into reinforced concrete encased duct banks
per District Typical Detail E8. Duct banks under concrete slabs or building floor shall be
non-reinforced per District Typical Detail E7. Minimum ductbank conduit size shall be 2-inch
polyvinyl chloride (PVC). Minimum duct bank depth from top of finished grade shall be 2 feet
for low voltage and 3 feet for medium voltage. Include 10% spare conduit (with one spare
minimum) in all duct banks. Duct banks shall be sloped a minimum of 4 inches per 100 feet
and shall be designed to drain away from structures and equipment. Redundant medium voltage
duct banks shall be routed through separate adjacent manholes. All duct banks shall be shown
in plan view. In addition, full-length profiles of all duct banks shall be provided. Duct bank
high and low point elevations shall be shown on the plan and profile views. Conduit cross
sections shall be provided for all duct banks.
9.15.3.2 Handholes and Manholes
Hand holes shall be sized at 10 times conduit size and plans shall list the required length, width
and depth. Handholes deeper than 3 feet shall be 4 feet square minimum. Handholes deeper
than 4 feet shall have one side 5 feet in length minimum for portable ladder access. Medium
voltage manholes shall be 8 feet square minimum and shall have a 480V three-phase sump
pump. Sump pump shall be designed to surface discharge away from the manholes. Handholes
and manholes shall not be located at low points of surface drainage systems. This includes the
gutter in street areas. Handhole and manhole lids shall be set 1 inch to 2 inch above grade and
be traffic rated where located in traffic and parking areas. Locate handholes and manholes on
the site plans.
Coordinate with the civil design guidelines in Chapter 3.
9.15.3.3 Spacing
Pull boxes, handholes, and manholes shall be located as follows:
Straight pulls
Bends @ 90
Bends @ 180
Bends @ 270
Bends over 270

400 feet maximum
300 feet maximum
200 feet maximum
100 feet maximum
Not acceptable

9.15.3.4 Voltage Separation
In general, low voltage signal systems shall be run separately, in dedicated raceway systems.
Underground medium voltage duct banks shall be separated from low voltage duct banks by
3 feet minimum for parallel alignments, and 1 foot minimum for crossing alignments.
Underground low voltage duct banks shall be separated from signal duct banks by 2 feet
minimum for parallel alignments, and 1 foot minimum for crossing alignments.
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9.15.3.5 Local Disconnects
Local disconnects shall not be provided except for HVAC equipment, specialized equipment or
special cases, or as required by the NEC. Where provided, they shall be equipped provided with
auxiliary contacts that when opened, the control circuit is also opened and loses READY status
to the PCCS.

9.16 Surge Protections
The Surge Protection Device (SPD) applications covered under this section include low voltage
distribution and branch panel locations, MCCs, switchgear, and switchboard assemblies. All
SPDs shall be tested and demonstrate suitability for application within ANSI/IEEE C62.41
Category C, B, and A.

9.16.1 SPD Type
All SPDs installed on the line side of the service entrance disconnect shall be Type 1 SPDs. All
SPDs installed on the load side of the service entrance disconnect shall be Type 1 or Type 2
SPDs.

9.16.2 Electrical Requirements
9.16.2.1 Maximum Continuous Operating Voltage (MCOV)
The MCOV shall not be less than 115% of the nominal system operating voltage. The
suppression system shall incorporate thermally protected metal-oxide varistors (MOVs) as the
core surge suppression component for the service entrance and all other distribution levels. The
system shall not utilize silicon avalanche diodes, selenium cells, air gaps, or other components
that may crowbar the system voltage leading to system upset or create any environmental
hazards.
9.16.2.2 Protection Modes
The SPD must protect all modes of the electrical system being utilized. The required protection
modes are indicated by bullets in the following:
Configuration
Wye
Delta
Single Split Phase
High Leg Delta

L-N
●
N/A
●
●

L-G
●
●
●
●

L-L
●
●
●
●

N-G
●
N/A
●
●

9.16.2.3 Nominal Discharge Current (In)
All SPDs applied to the distribution system shall have a 20kA Inrating regardless of their SPD
Type (includes Types 1 and 2) or operating voltage. ANSI/UL 1449 3rd Edition Voltage
Protection Rating (VPR) – The maximum ANSI/UL 1449
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9.16.3 Electrical Demolition Work
9.16.3.1 Interface with Existing
Demolition work shall not disable existing electrical circuits to equipment that is to remain in
place. Where necessary, design shall include temporary wiring to continue these circuits until
final connections are complete. Reusing existing raceway for new or relocated equipment is not
allowable unless the specific sequence constraints are listed in the project Request for Proposal
(RFP) Section - Work Sequence. Add new raceway in these cases, the existing raceways will
become spares.
9.16.3.2 General
Except for undisturbed wiring, all unused conductors shall be removed. All unused raceways in
conduit racks shall be left in place and relabeled spare per the raceway schedule. Where
exposed raceway conflicts with new work, the raceway shall be removed to the nearest
coupling clear of the new installation. Where embedded raceway stub up conflicts with new
work, it shall be cut off, ground flush and plugged with non-shrink grout on both ends. For
abandoned embedded junction boxes, remove all conductors and install a blank cover inscribed
"abandoned."

9.17 Cable and Raceway Schedules
Raceway numbering shall be issued for all systems – control, power, signal, fire alarm, PA,
security, telephone, etc. -- with the exception of lighting and 120V receptacles which are
unscheduled. Please refer to District Guide Specification Section 26 05 00 COMMON WORK
RESULTS FOR ELECTRICAL, Section 26 06 20.21 ELECTRICAL RACEWAY
SCHEDULE and Section 26 06 20.25 ELECTRICAL CABLE SCHEDULE for specific
numbering format.
Any electrical box with more than two (2) raceways termination on it will require a unique tag
number.
All raceway numbering shall run from the power source to the equipment.
New spare raceways or existing raceways abandoned in place shall be numbered with the prefix
“X” and shown in the raceway schedule. All existing raceways to be removed shall be listed in
a separate demolition schedule.
Equipment numbers shall be included on all nameplates. Electrical equipment numbering shall
be coordinated with District staff to ensure numbers are not duplicated. Raceway numbers shall
be assigned unique numbers associated with the equipment numbers the raceway is serving.
Control block diagrams shall show the MCC, ACC, Control Panels and all control devices in
block format. Diagrams shall list the equipment cable and raceway numbers and shall also
show the type, number and gauge of all interconnecting control conductors. Control block
diagrams are NOT part of the contract documents. These diagrams shall be submitted by the
Designer to the District to aid the review of the cable and raceway schedules.
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10.0 Instrumentation and Control Design
The purpose of this chapter is to provide design conformity with previous District projects and
standards.

10.1 Codes and Standards
The project shall be designed to comply with applicable portions of the codes and standards
listed in Table 10-1 below and as described in this chapter. Designer is to use the most current
County-adopted code edition as posted to www.building.saccounty.net/pages/buildingcodes.aspx up to
submission of the Final Preliminary Design Report (PDR); the Designer is not responsible for
any newer editions beyond Final PDR.
Table 10-1. Codes and Standards for Instrumentation and Control Design
ANSI

American National Standards Institute

ASTM

American Society for Testing and Materials

CBC

California Building Code

CFC

California Fire Code

EIA

Electronics Industries Alliance

IEC

International Electrotechnical Commission

IEEE

Institute of Electrical and Electronic Engineers

IES

Illuminating Engineering Society

ISA

Instrumentation Systems and Automation

NEC

National Electric Code

NFPA

National Fire Protection Association

NFPA 70

National Electrical Code

NFPA 72

Fire Alarm Signaling

NFPA 820

Standard for Fire Protection in Wastewater Treatment and
Collection Facilities

NFPA 101

Life Safety Code

TIA

Telecommunications Industry Association

UL

Underwriters Laboratory

10.2 Drawings
District maintains a library of Common Contract Drawings for use on improvement projects.
Review the drawings for project applicability and propose changes for particular project
requirements. The District also maintains a Master Set library of drawings that document the
existing Plant Computer Control System (PCCS); these drawings are available by request for
information only.

10.3 Specifications
District maintains a library of guide specifications and schedules for use on improvement
projects. Review the District Guide Specifications and schedules for project applicability and
propose changes for particular project requirements.
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10.3.1 Plant Computer Control System Control Strategies and Programmable
Logic Controller Control Narratives
District Guide Specifications include PCCS Control Strategy and Programmable Logic
Controller (PLC) Control Narrative standard format. The PCCS Control Strategies are
descriptions of supervisory and regulatory control logic that is programmed in the Emerson
Ovation distributed control system. PLC Control Narratives are descriptions of regulatory
control logic that is to be programmed in an Allen-Bradley ControlLogix “Area” PLC.
For the EchoWater projects, all supervisory control shall be documented in PCCS Control
Strategies and all field equipment regulatory control shall be documented in PLC Control
Narratives. For instances where there is no supervisory control program, the PCCS (Ovation)
final control elements, I/O, alarms, and HMI monitoring and control descriptions can be
included as separate paragraphs within a PLC Control Narrative; no separate PCCS Control
Strategy is required when there is no supervisory control.
Supervisory control is defined as control of multiple pieces of equipment and/or multiple
processes. Regulatory control is defined as having direct connections with instruments and
control of field equipment or as providing master PLC control over individual equipment PLCs
such as master blower control PLC control over individual blower PLCs provided as part of the
vendor’s control system. Regulatory control continues closed loop control after a
communications failure with the supervisory control system based on maintaining the last good
setpoint or supervisory command. While division of supervisory and regulatory control may
need to be considered on a case by case basis by the District and designer staff, in general the
following rules apply:
1. All supervisory control of multiple dissimilar pieces of equipment or processes shall
reside in the Ovation DCS and be documented in PCCS Control Strategies.
2. All operator process monitoring and control graphics shall reside in the Ovation DCS.
All operator accessible process, calculated, and alarm variables shall reside in the
Ovation DCS and be documented in PCCS Control Strategies.
3. All supervisory I/O points shall conform to the District standard point naming
conventions included in the PCCS programming guide and documented in the I/O point
schedule and PCCS Control Strategies.
4. All master control of identical pieces of equipment or process trains shall be considered
regulatory control and documented in PLC Control Narratives.
5. All field device measurement and control shall be monitored and controlled by the
regulatory controller and documented in PLC Control Narratives.
6. All field device statuses shall be monitored and controlled by the regulatory controller
and documented in PLC Control Narratives.
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7. All local control panel, MCC, drive, actuator, and instrument statuses shall be
monitored and controlled by the regulatory controller and documented in PLC Control
Narratives.
8. All alarm switches and emergency stop statuses shall be monitored and controlled by
the regulatory controller and documented in PLC Control Narratives.
9. All control, field device measurement and control, local control panel, MCC, drive,
actuator, instrument, and alarm statuses for subsystem controllers shall be documented
in the subsystem vendor package specification.
10. All area PLC I/O points shall conform to the District standard point naming
conventions included in the PCCS programming guide and documented in the I/O point
schedule and PLC Control Narratives.
11. All subsystem supplied PLCs (vendor package systems) shall be considered regulatory
control, including all master PLCs provided with large subsystems which encompass
multiple process trains.
12. All subsystem PLC I/O points shall be provided with either the PCCS name that
conforms to the District standard point naming conventions included in the PCCS
programming guide and documented in the I/O point schedule and PLC Control
Narratives, or the subsystem vendor standard I/O naming convention with the
associated point alias field populated with the District standard PCCS name.

10.3.2 Instrument and Input/Output Schedules
The PCCS instrument schedule shall include all instruments connected to the Emerson Ovation
controllers, area PLCs and subsystem PLCs. Subsystem supplied instruments shall be clearly
identified as such in the PCCS instrument schedule.
The PCCS input/output (I/O) schedule includes all hardwired and networked inputs and outputs
that are to be programmed in the Emerson Ovation control system. The PLC I/O schedule
includes all hardwired and networked inputs and outputs that are to be programmed in the
Allen-Bradley ControlLogix PLCs. The I/O schedules shall include all subsystem I/O
associated with vendor package systems. Subsystem I/O shall be clearly identified as such in
the PLC I/O schedule.
Instrument and I/O schedules are developed by the designer specific for the improvement
project. As a minimum, identify the instrument parameters included in the guide specifications
for the instrument, PCCS I/O, and PLC I/O schedules.

10.3.3 Cable and Conduit Schedules
Connection wire and location of exact panel terminations shall not be scheduled for wire within
an Area Control Center (ACC) Control Room or facility Control System Room. ACC
supervisory and regulatory control cabinets shall be considered as a single cabinet, for the
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raceway and cable schedule preparation. Connecting wiring between these cabinets shall not be
in the raceway and cable schedule, it is part of the installer’s detailed design. In general,
Profibus-networked instruments and motorized valve actuators use Profibus network cable to
connect from the field to the PLC panel, and motor starters, variable frequency drives,
switches, and power monitoring devices use industrial Ethernet cable to connect to the area A/B
PLC network fanout switches. In addition, hardwired discrete and analog signals utilize
individual signal cables from the primary and final elements to connect to the PLC control
panel. All cable and conduit schedules shall be coordinated with the Cable and Raceway
Schedule section in Chapter 9 of these Design Guidelines.

10.3.4 PCCS and PLC Programming Standards
The District has PCCS Programming Standards and PLC Programming Standards that shall be
referenced from the specifications and followed by the Ovation and PLC programmers.

10.4 Plant Computer Control System
The Plant Computer Control System (PCCS) is a combination of an Emerson Process
Management Ovation distributed process control system providing supervisory control and
SCADA related functions, and one or more Allen-Bradley ControlLogix PLC(s) providing
process area regulatory control. The general arrangement of the control system is shown on
District Common Contract drawings.
The existing Plant Control Center (PCC), located in the influent/effluent pump building,
provides operational supervision and process control for SRWTP and Interceptor Pumps
Stations and Facilities (Interceptor PSF). Refer to the District’s Existing SRWTP Site Plan in
the Common Contract Drawings, for the location of each process area, and the District’s Master
Set drawings that document the existing PCCS.

10.4.1 Existing Area Control Center Configurations
The existing PCCS Emerson Ovation control system equipment runs on Solaris operating
software and SPARC processors. The District is replacing this hardware and software with
Microsoft Windows software and compatible hardware prior to implementation of any
EchoWater Project PCCS expansion.
Existing ACCs have backup control panels for local monitoring and control of equipment, refer
to Table 10-2 below for locations and a list of equipment. Typical backup control panels have
analog controllers and indicators manufactured by Fisher-Porter and Yokogawa, and discrete
controllers “Discrete Control Station Assemblies (DCSA)” for controlling on/off type devices.
Field wiring terminations for backup control panels are shown on District Standard Drawings.
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Table 10-2. Equipment within the SRWTP
PCCS
Equipment Type

Building

Location

Treatment Processes

PCCS Redundant Controllers (Primary Drop/Secondary Drop)
Controllers: Area 1 (ACC 1)

Influent/Effluent Building

X01 Control Room








Controllers: Area 2 (ACC 2)

Influent/Effluent Building

X02 Control Room












Controllers: Area 3 (ACC 3)

Primary Treatment Building

X03 Control Room

Controllers: Area 4 (ACC 4 /ACC
11)

Secondary Treatment
Building South

X04 Control Room

Influent Pumping (RTP)
Effluent Pumping (RTP)
Reclaimed Water: WRL-WRHWHWS (RTP)
ESB-D (A/B)
Boiler Room (A/B)
Barscreens & Grinding (A/B)
Influent Pumping (RTP)
Effluent Pumping (RTP)
Scum & Grit Removal
Potable and Non-potable Water:
WN, WP (RTP)
Reclaimed Water Filter:
WRF(A/B)
Walnut Grove TP (A/B)
Boiler Fdwater: BRF (A/B)
I-6 Alarms (A/B)
Headworks: Barscreens
Dewatering and Disposal (A/B)
Utility & Service Air (RTP)

Primary Treatment (RTP)




Secondary Treatment (RTP)
West Secondary Substation
Recirculation compressor room
(RTP)
Waste pumping (RTP)
Classifying selector (RTP)





Controllers: Area 5 (ACC 5 and
ACC 6)

Chemical Building

X05 Control Room




Chemical Handling (RTP)
Railyard Cl2/SO2 Leak Detect

Controllers: Area 7 (ACC 7)

Oxygen Generation Building

X07 Control Room




O2 Generation (RTP)
O2 Substation xx (A/B)

Controllers: Area 8 (ACC 8)

Solids Building

X08 Control Room









Sludge Digestion & Disposal
(RTP)
Solids Storage Basin (RTP) and
(A/B)
Gravity Belt Thickener
Main Substation (A/B)
FOG
Weather Station (A/B)
L-DLD (A/B)



Controllers: Area 9 (ACC 9)

Outfall Building

X09 Control Room






Outfall (RTP)
AVM (RTP)
Caustic/Bisulfite Feed (A/B)
River Flowmeter (A/B)

Controllers: Area 8 (ACC 10,
ACC 13 and ACC 14)

Solids Building

X08 Control Room





Sludge (RTP)
Main Substation (RTP)
Gas Handling (RTP)
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PCCS
Equipment Type

Building

Location


Controllers: Area 12 (ACC 12)

Secondary Treatment
Building North

X12 Control Room

Primary Data Historian

Influent/Effluent Building

Computer Room

Secondary Data Historian

Maintenance Building

Server Room

Primary Computational Server

Influent/Effluent Building

Computer Room

Secondary Computational Server

Maintenance Building

Server Room

NMS

Influent/Effluent Building

Computer Room

Firewall

Influent/Effluent Building

Computer Room

NTP

Influent/Effluent Building

Computer Room

Online Software Server

Influent/Effluent Building

Computer Room

Treatment Processes
Sludge & Gas (A/B)

North Secondary CO Tanks (RTP & A/B)

PCCS Servers

PCCS Engineering and Administrative Workstations
Workstation

Operations & Engineering
Building

Plant Manager’s
Office

Workstation

Operations & Engineering
Building

OPS/ENG G/F
Library Area

Workstation

CES Trailer

CES Group

Workstation

Maintenance Building

CES Group

Workstation

Operations & Engineering
Building

OPS/ENG G/F
PCCS Cubicle

Workstation

Operations & Engineering
Building

OPS/ENG G/F
PCCS Cubicle

Workstation

Operations & Engineering
Building

O&M Manager II
Office

Workstation

Maintenance Building

Mechanical Shop

Workstation

Maintenance Storage

Electric Shop

Workstation

69kV Main Electrical
Substation

Main Substation

Workstation

Influent/Effluent Building

PCC

Workstation

Operations & Engineering
Building

OPS/ENG G/F
Hallway

Workstation

Operations & Engineering
Building

OPS/ENG Admin
(floats)

Workstation

Influent/Effluent Building

O&M Manager I
Office

Workstation

Influent/Effluent Building

PCC

Workstation – 1

Influent/Effluent Building

PCC

Workstation – 2

Influent/Effluent Building

PCC

Workstation – 3

Influent/Effluent Building

PCC

Workstation – 4

Influent/Effluent Building

PCC

Workstation – 5

Influent/Effluent Building

PCC

Workstation – 6

Influent/Effluent Building

PCC

Workstation

Influent/Effluent Building

X01 Control Room

Workstation

ESB-D Substation Building

ESB-D Substation
Building

PCCS Operations and Programming Workstations
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PCCS
Equipment Type

Building

Location

Workstation

Primary Treatment Building

X03 Control Room

Workstation

Primary Treatment Auxiliary
Tunnel

X03 Auxiliary
Tunnel

Workstation

Secondary Treatment
Building North

X12 Control Room

Workstation

Secondary Treatment
Building South

X04 Control Room

Workstation

Water Reclamation Building

WRF Control Room

Workstation

Secondary Treatment Tunnel

X04 Tunnel

Workstation

Chemical Building

X05 Control Room

Workstation

Oxygen Generation Building

X07 Control Room

Workstation

Solids Building

X08 Control Room

Workstation

Outfall Building

X09 Control Room

Workstation

Influent/Effluent Building

SE HCC 1

Workstation

Influent/Effluent Building

SE HCC 2

Workstation – 1

Influent/Effluent Building

Programmer Area

Workstation – 2

Influent/Effluent Building

Programmer Area

Workstation – 3

Influent/Effluent Building

Programmer Area

Workstation – 4

Influent/Effluent Building

Programmer Area

Workstation – 5

Influent/Effluent Building

Programmer Area

Workstation – 6

Influent/Effluent Building

Programmer Area

Treatment Processes
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The existing PCCS I/O subsystem consists of mostly RTP I/O, but includes some AllenBradley PLC5 I/O and Modicon PLC I/O. Existing PCCS controllers communicate with RTP
I/O through a dedicated network switch over an Ethernet connection to one or more RTP
Ethernet I/O Board Controllers (EIOBC) resident in the RTP I/O chassis. The EIOBC
communicates with the RTP I/O cards over the RTP I/O backplane. The RTP I/O subsystem
utilizes a pulse train output to the analog loop controller to raise/lower the analog output
generated by the loop controller. The RTP I/O subsystem sends discrete output commands to
the DCSA modules, which are wired to field devices.
The DCSA modules provide backup operation interface and can perform interlock functions for
discrete devices. Local equipment control selector switches are provided on the DCSA modules
and at local control stations adjacent to the field equipment.
Existing ACCs also have Beta-Alarm annunciator panels. All alarms are hardwired from either
the RTP or Allen Bradley I/O to the annunciator panel. ACC 9 and ACC 14 utilize Allen
Bradley Panel View HMI interfaces instead of panel-mounted loop controllers.
No new EchoWater Project ACC shall use the existing ACC configuration. The use of backup
control panels and RTP I/O are legacies that shall not be included in any future ACC design.

10.4.2 Modifications to Existing ACC Backup Panels
Refer to District Common Contract Drawings.
Demolition work shall not disable existing control circuits that are to remain in place during the
modification work. Where necessary, design shall include temporary wiring to continue these
circuits until final connections are complete. Reusing existing raceway for new or relocated
equipment is not allowable unless the specific sequence constraints are listed in the project
Request for Proposal (RFP) Section - Work Sequence. Add new raceway in these cases, the
existing raceways will become spares. All demolition work shall be coordinated with other
sections of the District Design Guidelines.
The addition of any new I/O to an existing ACC shall use either Emerson Ovation I/O modules
or Allen-Bradley PLC I/O cards depending on the type and complexity of monitoring and
control functionality being added.
In the very rare case where the design requires expansion with existing ACC panel mounted
backup controllers and/or RTP I/O (and the District approves of expanding with non-Ovation
I/O), the District will provide the additional RTP I/O cards, chassis, and any panel mounted
backup analog or discrete controllers. The District standard panel mounted loop control is a
Yokogawa YS1700. The District standard RTP I/O to a panel mounted loop controller utilizes
pulse train outputs connected to the loop controller to raise/lower the loop controller analog
output controlling the valve actuator or other field device. The District standard panel mounted
discrete output controller is a DCSA module. A local equipment control selector switch will be
provided on the DCSA module and at the local control station adjacent to the field equipment.
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10.4.3 Interceptor Pump Station and Facilities Equipment
The Interceptor Pump Station and Facilities (PS&F) SCADA system communicates with the
PCCS through redundant Ovation SCADA servers located in the computer room adjacent to the
PCC. The preferred system architecture at an offsite facility includes a Modicon Quantum PLC
with a PanelMate HMI interface. All regulatory controls reside locally in the PS&F’s PLC.
Refer to Interceptor PS&F operational strategies which include a PLC Control Narrative
describing the controls at existing facilities. The PCCS monitors and provides supervisory
control with Interceptor PS&F PLCs over an Ethernet connection to the Interceptor PS&F
station. The communication link to all large interceptor pumping stations, which have a PCCS
workstation, is a T1 leased telephone line; some of these pump stations (N50, N51, and N19)
have either a licensed (N51) or an unlicensed (N50 and N19) radio link. All other interceptor
pumping stations and facilities have a DS0 leased telephone line. The facilities are described
below in Table 10-3.
Table 10-3. Interceptor Pump Station & Facilities (Interceptor PS&F)
Facility Name

Facility Description

Facility Location

N015

North East Siphon Inlet Structure

Located immediately south of the entrance gate
to the Northeast Pump Station, 1000 River Walk
Way. (299-B3)

N016

North East Siphon Outlet Structure

Located on the north side of Mira Del Rio Dr.,
west of 9539 Mira Del Rio Dr. (299-B4)

N018

North East Chlorination Station

Located at 1000 River Walk Way (299-B3)

N019*

Arden Sewage Pumping Station

Located at 1021 Howe Avenue (298-C3)

N020

Arden Force Main Oxygen Structure

Located on west side of So. Watt Avenue 900’
south of Jackson Road. (318-H3)

N040*

Iron Point Pumping Station

Located on the south side of Iron Point Rd. at
Buckingham Way. (281-E2)

N050*

South River Pump Station

(316-E7)

N051*

New Natomas Pump Station

(277-A4)

N052

Power Inn Pump Station

(318-D4)

N053*

Van Maren Lift Station

(259-F3)

N054

Cherry Lane Pump Station

(257-J3)

S023

San No. 2 Sewage Pumping Station

Located on east side of Elvas Freeway at north
Levee of American River. Access at exit from
Cal Expo Blvd at freeway underpass. (297-J2)

S030

Natomas Sewage Pumping Station

Located north of intersection of San Juan Rd and
Airport Rd, east side of Airport Rd. (277-A4)

S033*

Cordova Sewage Pumping Station

Located at the former Cordova Treatment Plant,
northwest off Coloma Rd to west end of Chase
Dr. (299-E1)

S055

Northeast Sewage Pumping Station

Located at 1000 River Walk Way (299-B3)

S078

Mather Sewage Pumping Station

Located adjacent to Mather AFB along the
easterly extension of Kiefer Blvd. 800 ft east of
Happy Lane (319-D2)
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10.5 Area Control Centers and Control System Rooms
10.5.1 ACC Networks
The ACC networks include the following physically separated networks:


PCCS Networks: There will be a PCCS A Network and a PCCS B Network. These
PCCS networks will be configured as a redundant star topology with rapid spanning tree
protocol. The PCCS A Network will connect to the PCCS root switch and the PCCS B
Network will connect to the PCCS backup root switch. PCCS Network A will share the
same backbone cable as PLC A Network but communicate over dedicated fibers. PCCS
B Network and PLC B Network will share a fiber optic cable as well, and communicate
independently over dedicated fibers.



PLC Networks: There will be a PLC A Network and a PLC B Network. These PLC
networks will be configured as a redundant star topology with rapid spanning tree
protocol. The PLC A Network will connect to the PLC A Network root switch and the
PLC B Network will connect to the PLC B Network backup root switch. PLC A
Network will share the same backbone cable as PCCS A Network but communicate
over dedicated fibers. PLC B Network and PCCS B Network will share a fiber optic
cable as well, and communicate independently over dedicated fibers.



Maintenance Networks: This network includes virtual private networks for the
following applications: Power Management, Vibration Monitoring, HVAC, Fire Alarm,
and PLC Programming. The maintenance network is configured as a non-redundant star
topology with rapid spanning tree protocol. The Maintenance A Network will connect to
the Maintenance A Network root switch and the Maintenance B Network will connect
to the Maintenance B Network backup root switch. Maintenance A Network will share
the same backbone cable as the PCCS A and PLC A Networks but communicate over
dedicated fibers. Maintenance B Network will share the same backbone cable as the
PCCS B and PLC B Networks but communicate over dedicated fibers



MIS Network: This network is configured as a star topology and supports District
standard security system software, MIS business applications, and voice over IP
telephony applications.



CCTV Network: This network is configured as a star topology and supports District
standard closed-circuit television (CCTV) system software.



PA System: The public address (PA) system communicates via proprietary protocol
over fiber optic cable to distributed public address system equipment.

The PCCS has two physically separate networks, the PCCS network connects all of the
Emerson Ovation DCS components together as an integrated system and the PLC network
connects all of the area PLCs and subsystem PLCs together as an integrated system. The PCCS
and PLC networks are connected through routers and switches in each Area Control Center
(ACC). Both the PCCS network and the PLC network are configured as redundant star
networks that utilizes root and backup root switches.
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In addition to plant-wide the PCCS local area network (LAN), the PCCS includes a
telecommunications and radio based wide area network (WAN) for communications with the
Interceptor PFS. This network is managed by the PCCS Support group and Control Shop. The
LAN connects all of the Ovation operator/engineering workstations, Ovation servers, Ovation
controllers, and Ovation SCADA system. The WAN connects the Ovation DCS via the
Ovation SCADA servers to each of the remote SRCSD interceptor facility LANs.
The PCCS network shall utilize Emerson supplied network equipment and shall be installed by
the construction contractor but connected and programmed by Emerson staff. The PLC network
shall conform to IT network equipment standards and shall utilize IT standard networking
equipment. The contractor shall install and connect the PLC network equipment, but the
network equipment shall be programmed by District IT staff. Industrial networking equipment
supplied with PLC control panels may be non-IT standards industrial equipment and specified
in the PROGRAMMABLE LOGIC CONTROLLERS Specification Section 40 63 43.
District is planning to install additional single mode (SM) fiber cables between existing plantwide backbone network fiber optic panels to increase the fiber availability and to migrate the
PCCS, PLC, and Maintenance networks to SM fibers from their existing multimode (MM)
fibers to support gbit/s network communication speed.
The preferred fiber optic cables for expanding the fiber optic backbone network are two 96strand SM cables. New cables are to be terminated with LC connectors and connect to fiber
optic termination panels distributed throughout the plant. All fiber optic strands shall be
terminated at each end at the fiber optic patch panel.
The preferred fiber optic cables for expanding from a backbone network fiber optic patch panel
to another area as a spur off the backbone shall be one fiber optic cable with 48-strands of SM
fibers.
Check with the District for availability of existing backbone fibers. Fiber optic patch cables on
existing FO termination panel are installed by the District. Fiber optic cables are to be
scheduled on the conduit and cable schedule. FO patch cables should connect between the FO
patch panels and FO ports on switches, routers, and other networked equipment. The use of FO
media converters should be avoided wherever possible. Extensions to the FO system shall be
shown on the project drawings. FO termination panels are documented on the X-401 series
project drawings and shall include front view with cabinet size, material list and nameplate
engraving schedule. Refer to District Standard Drawings.

10.5.2 New ACC Arrangement
The preferred ACC arrangement consists of separate spaces for an operations Control Room, a
control systems room (CS Room), and an Electrical Equipment Room. The Control Room shall
include working space for an operations crew with maintenance and operations supervisor
offices and common space for operations meetings. The Control Room equipment shall include
two PCCS workstations each with one or two large monitors (specific size to be determined at
the time of design), one MIS workstation, printer, fire alarm panel and other system interfaces
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and communication tools as determined by the needs of Operations in that area. The CS Room
shall be a secured area and shall include all PCCS and auxiliary systems. The network
equipment shall include all network media (cable and jumpers), routers, switches, termination
panels, computers, and equipment racks, with the exception of operator workstation and
printers located in the Control Room. In addition, the CS Room will include the PCCS and
auxiliary equipment including: an Emerson Ovation DCS control panel, an Area PLC control
panel, PCCS or auxiliary system servers, access control panel, HVAC control panel, UPS, and
public address amplifier panel. The electrical equipment room shall include all equipment
described in the Electrical Rooms section of Chapter 9 of these District Design Guidelines.
ACC design shall be coordinated with the architectural design guidelines presented in
Chapter 4 and the electrical design guidelines included in Chapter 9.
Smaller process areas shall be provided with a secure CS Room and Electrical Equipment
Room, but not a Control Room. The small process area CS Room will as a minimum include
PCCS and PLC networking equipment, an Area PLC control panel (optionally supplied with a
panel mounted PC running Emerson Ovation HMI software), and UPS. The minimal PCCS and
PLC networking equipment shall include a fiber optic termination panel for termination of the
fiber optic cable connecting the small process area building with its associated ACC, and
switches for connecting the redundant PLCs to the PLC-A and PLC-B networks, and
optionally, switches for connecting the panel mounted and/or operator workstation HMI(s) to
the PCCS-A and PCCS-B networks.
The Operators will control the large and small area processes from the PCC, and operator
workstations in the ACC Control Room. Subsystem control panels shall be equipped with
panel mounted PCs running Emerson Ovation HMI software.

10.6 PCCS Ovation and Area PLC Controllers
All new process improvement projects will include an Emerson Ovation controller for
supervisory control and one or more Allen-Bradley ControlLogix PLC(s) for regulatory
control. See the Plant Computer Control System Control Strategies and Programmable Logic
Controller Control Narratives section above for clarification on assignment of control to
supervisory or regulatory controller.
The PCCS and PLC network equipment, network interface, and network connections are shown
schematically on Figure 10-1 below.
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Figure 10-1. PCCS and PLC Network Connections
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10.6.1 Supervisory Controllers
Supervisory control panels shall be supplied by Emerson Process Management and shall
conform to standard control panel specifications. Redundant Emerson Ovation controllers shall
provide supervisory control for each new ACC. The most current version of Ovation controller
that is compatible with the currently operating software running on the PCCS shall be selected
for supervisory controllers.
The interface standard to the Ovation distributed control system shall be EtherNet/IP protocol
over Ethernet networks.
10.6.1.1 Ovation Ethernet Link Controllers
Ovation Ethernet Link Controller (ELC) module is the primary communications interface
between the Emerson Ovation supervisory control system and the Allen-Bradley PLC
regulatory control system. To maximize data throughput for this interface, field data flows from
the PLC to the PLC network as EtherNet/IP protocol and from the PLC network to the ELC
module where it is converted from EtherNet/IP to Ovation protocol. The Ovation protocol data
then is routed from the ELC module through the PLC network to the PCCS network and to the
Ovation controller. The performance of Ovation/Allen-Bradley communications will dictate the
number of ELC modules required for this interface. The Ovation software version will support
direct access of RSLogix tags for incorporation into the Ovation database. Ovation database I/O
will be incorporated into supervisory control strategies, operator graphics, alarms, trends, and
supervisory reports. The connections and data flows for one of the two redundant PCCS and
PLC networks are shown on Figure 10-2 below.

PCCS (Ovation) Network
Ovation I/O: Ovation
Proprietary Communications
PCCS Net Switch

PLC Net
Router

Ovation
Controller

PLC Net Switch
ELC
PLC I/O: EtherNet/IP
Communications

Allen
Bradley

Allen
Bradley

Figure 10-2. Ethernet Link Controller Cabling and Data Flows
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In addition, through the PLC network interface, the ELC module will communicate with power
quality meters, VFDs, motor starter Smart overloads and motor management relays. The
protocol for all of these Ethernet interfaces is the ODVA Ethernet Industrial Protocol
(EtherNet/IP). Where EtherNet/IP is not supported by the field device, Open Modbus TCP/IP is
preferred.
In addition to the hardwired I/O shown on the P&IDs for an area UPS, the UPS shall be
connected to the ACC traffic switch and shall utilize Simple Network Management Protocol
(SNMP) for monitoring ACC UPS status from the PCCS.

10.6.2 Area Programmable Logic Controllers
The Area PLCs will be Allen-Bradley ControlLogix. As a minimum, each redundant PLC pair
will communicate with both PLC networks and be capable of bumplessly failing over from the
primary PLC to the redundant PLC when there is a primary PLC failure.
EtherNet/IP will be the standard protocol used for the Ovation to Allen-Bradley interface. The
PCCS supervisory Ovation controllers will communicate with the ControlLogix PLCs via
Ethernet connections to the redundant PLC networks using EtherNet/IP protocol. Emerson
Ovation software v3.6 or higher supports accessing native Allen Bradley ControlLogix tags
using the EtherNet/IP interface. The PLC will be programmed in ladder logic wherever
possible and will follow best practices for structured programming and District PLC
programming standards.
Ethernet networks will be used to communicate between the redundant PLC networks and
MCC motor starters, VFDs, and power quality monitors. The Ethernet network connections to
the PLC networks are shown schematically in Figure 10-3. MCCs may include redundant
industrial network switches (District standard is Allen-Bradley Stratix switches) which are
connected to the PLC networks. Power quality information is routed from the PLC networks to
the Maintenance network at the PCC-Annex and the Administration Building to communicate
power quality data from power quality meters, VFDs, motor starter smart overloads, and motor
management relays to the District’s power monitoring software. The redundant industrial
network switches also support multiple protocols should there be some devices communicating
via Open Modbus TCP/IP as well as EtherNet/IP protocol.
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PLC A
Network Switch

PLC B
Network Switch

Maintenance A
Network Switch

Maintenance A
Network Switch

MV
VFD A

Single E-Net

I/O

MCC A
Network Switch

MV
VFD B

1756-PA72
1756-EN2TR
1756-IA32
1756-IA32
1756-IA32
1756-IA32
1756-IB32
1756-OA16
1756-OA16
1756-IF16
1756-EN2T
1756-EN2T
1756-OF8

I/O

Ethernet Fieldbus B
Network Switch

1756-PA72
1756-EN2TR
Slot Filler
Slot Filler
1756-EN2TR
1756-EN2TR
1756-EN2TR
1756-EN2TR
Slot Filler
Slot Filler
Slot Filler
Slot Filler
1756-EN2T

Ethernet Fieldbus A
Network Switch

Single E-Net

PLC
B

1756-PA72
1756-L73
1756-RM2
1756-EN2TR
1756-EN2T
1756-EN2T
1756-EN2T
1756-EN2T
1756-EN2T

PLC
A

1756-PA72
1756-L73
1756-RM2
1756-EN2TR
1756-EN2T
1756-EN2T
1756-EN2T
1756-EN2T
1756-EN2T

Area PLC Panel

MCC B
Network Switch

Figure 10-3. Ethernet Fieldbus Network Connections

10.6.3 Subsystem Programmable Logic Controllers
Subsystem PLCs are standardized equipment and are required to be either Allen-Bradley
ControlLogix or CompactLogix PLCs, based on the number of I/O and the complexity of the
control logic. The subsystem ControlLogix PLCs will communicate with both PLC networks.
Subsystems that are supplied with a master PLC shall have the master PLC be a ControlLogix
PLC and it shall communicate with both PLC networks. Slave ControlLogix or CompactLogix
PLCs associated with the subsystem shall communicate with each other and the master PLC
over one of the PLC Networks. EtherNet/IP will be the standard protocol used for subsystem
PLCs communicating with Ovation. The subsystem PLC will be programmed in ladder logic,
and programming will follow District PLC programming standards and industry best practices
for structured PLC programming.

10.7 PLC I/O Subsystems
The preferred fieldbus network to connect all of the instruments and motorized valve actuators
to the PLC is Profibus. Profibus DP is the preferred protocol to connect the PLC to all valves
and Profibus PA is the preferred fieldbus network to connect the PLC to all instruments. A
Profibus PA segment is limited to a maximum of ten instruments. A Profibus PA segment can
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be configured as either a daisy chain or star configuration. If a daisy chain configuration is
designed, all instruments shall be connected using a “T” connection that allows communication
to all other instruments should one instrument fail. In addition, the Profibus network design
shall include redundant power for all Profibus connected communications and support for
redundant ControlLogix PLC masters that ensures there is no loss of Profibus data when the
primary PLC fails and the secondary PLC takes control.
Hardwired field equipment and instrumentation shall be terminated to the area PLC(s) as
follows: all of the I/O associated with a single piece of equipment shall be terminated on a
single I/O card wherever possible, and I/O associated with redundant equipment shall never be
terminated on the same I/O card. Redundant equipment shall have two independent
communication paths to the PLC.
Profibus and Ethernet networked field equipment and instrumentation shall be segregated to
follow the split power buses, e.g. pumps 1 and 3 powered by the A-Bus may share one fieldbus
network and pumps 2 and 4 powered by the B-Bus may share a separate fieldbus network, but
you would never have one fieldbus shared by pumps 1 and 2 or pumps 3 and 4.
If no Profibus instrument is available for a specific application, discrete and analog I/O shall be
hardwired to the PLC or PLC remote I/O. Discrete I/O shall utilize 120Vac I/O modules (with
the exception of 4kV and 12kV switchgear which shall utilize 125Vdc I/O modules). Nonfieldbus networked analog I/O shall utilize 4-20 mA, thermocouple, or RTD I/O modules that
support the HART protocol.
ACC preliminary design shall include an estimate of the total I/O point count expected to be
programmed in the PLC to enable the District to determine the required PLC resources.
Field located local control stations are to be provided with all new equipment for backup
operations.

10.7.1 Electrical Equipment I/O
Data monitoring and control I/O points for electrical equipment shall be as specified in Chapter
9 of these Design Guidelines.

10.7.2 Subsystem PLC I/O
The subsystem packaged equipment PLC I/O shall follow the same design standards as the
Area PLC I/O.

10.8 Auxiliary Networks
Currently, there are four main Auxiliary Networks in use within the Sacramento Regional
County Sanitation District (SRCSD): Management Information Systems (MIS) network,
Maintenance network, and Public Address System network. A block diagram of the various
ACC network logical connections is shown on Figure 10-4.
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Open Net

Vibration
Monitoring
System

Area PLCs

Fire Alarm
System

Power Quality
Meters

HVAC Building
Automation
System

Power Monitoring
System

MAINTENANCE NETWORK
PLC NETWORK A

Emerson Ovation
PCCS

PLC NETWORK B

CCTV System

PCCS NETWORK A
PCCS NETWORK B
CCTV NETWORK
Access Control
System

VoIP Telephone
System

MIS NETWORK

0
Fiber Optic Termination Panel

FIBER OPTIC BACKBONE CABLES

Figure 10-4. ACC Networks Block Diagram

The MIS network is the general purpose network managed by the Sanitation Districts Agency
IT group and the County of Sacramento Department of Technology (DTech). This network
provides all SRCSD personnel with email services, storage services, printer services, Voice
over Internet Protocol (VoIP phone services), Public Address (PA), and Access Control System
network.
The Maintenance network includes separate VLANS for the fire alarm system, Heating
Ventilation and Air Conditioning (HVAC) system, PLC5 Programmable Logic Controllers
(PLCs) programming, and Analog TV. This network is managed by the Control Shop.
The CCTV network includes all IP-based security cameras and the Network Digital Video
Recording (NDVR) system.
The Open Net network includes all remote internet access points.
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All IT networks shall conform to IT network equipment standards and shall utilize IT standard
networking equipment. The contractor shall install and connect auxiliary network equipment,
but the network equipment shall be programmed by District IT staff.

10.9 Power Quality Monitoring System
The District currently has a Power Quality Monitoring System that connects the power
monitoring devices to the end users devices via the PCCS and maintenance networks.
Switchgear main and feeders are monitored with power quality meters with dual integrated
Ethernet ports and Embedded Web Server. MCC motor loads are monitored with motor
management relays, VFDs, and motor starter smart overloads. All monitoring devices shall be
connected to the PLC networks, segregated from other network traffic via VLAN, and routed to
the power quality monitoring system server on the Maintenance network.
As shown on Figure 10-4, the power quality meters, motor starters, and VFDs are logically
connected to both the PLCs and the Maintenance network so power monitoring devices with a
single Ethernet Port connected to a PLC network will be accessible from both the PCCS
Networks through the PLCs, and from the Maintenance network.

10.9.1 Power Quality Monitoring Devices and Network
Power quality monitor devices include power quality meters, motor monitoring relays, VFDs,
and motor starter smart overloads shall communicate over the PLC networks. These devices
shall be segregated to follow the split power buses; for example, VFDs for pumps 1 and 3
powered by the A-Bus may share one fieldbus network and VFDs for pumps 2 and 4 powered
by the B-Bus may share a separate fieldbus network, but one fieldbus would never be shared by
VFDs for pumps 1 and 2 or for pumps 3 and 4.
Power quality meters are on all switchgear mains and feeder breakers.
Low voltage MCCs and medium voltage MCC motor management relays, VFDs, and motor
starter Smart overloads are connected to PLC Networks for power quality monitoring.

10.9.2 Power Quality Monitoring Servers and End User Devices
10.9.2.1 Power Quality Monitoring Servers
The power monitoring server collects historical data and monitors real-time points via the
Maintenance network and connects to end user’s devices via the PLC network.
The existing PCCS Enterprise Data Server (EDS) collects PCCS historical data and monitors
real-time points via the PCCS network. Power monitoring field data is routed through the PLC
network, the Ovation Ethernet Link Controller (ELC) module and Ovation software to the EDS.
Remote webservers such as, (1) Energy Profiler Online Web Server by Schneider Electric, (2)
District power monitoring webserver, and (3) monitoring device embedded webserver will
connect end-users devices to power monitoring devices over the MIS Network in the future.
Web-based monitoring is configured to transmit power quality data available on Maintenance
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Networks to a remote web server over the MIS network. Recorded data shall be compatible
with the power management host software.
10.9.2.2 Power Quality Monitoring End User Devices
End-users include laptops and remote desktops.
Local laptops loaded with power management host software shall plug into the front of the
meters to access data and diagnostics information.
Remote desktops loaded with power quality monitoring host software shall access the power
quality meters, VFDs, motor starter overloads, and motor management relays via the PLC
Network directly or via the MIS or Maintenance networks.
10.9.2.3 Power Quality Monitoring Points
Power quality monitoring available on the maintenance network, routed through the PLC
network, shall consist of the minimum power quality points: over/under voltage, harmonic
spectrum, power factor, phase and line voltage, phase and line current, voltage and current
unbalance, kW , kVAR, kVA, kWh, kVARh, kVAh, frequency, kW demand, kVAR demand,
kVA demand, THD and crest factor. All power quality monitoring points shall be capable of
being sampled and trended.
Power quality monitoring points communicated to the PCCS network through the PLCs (as
shown in Figure 10-3) shall consist of Amps, kV, kW and THD.

10.10 Local Controls
Local control is required for all equipment with minor exceptions. Local controls vary in size
and complexity depending on specific equipment requirements and include: control stations
furnished under the electrical system, typically Hand-Off-Auto (HOA) switches, critical
interlock status lights, reset buttons, and ready lights near the controlled equipment. Run lights
shall be included at control station for submersible or remotely located motors. Where a local
emergency stop function is required, it shall be accomplished with an E-stop button.

10.10.1 Local Controls Furnished under Electrical System
Local controls are documented on the plan drawings, control and logic diagrams, and P&IDs.
Where 120Vac power is required for a single device motor drive, the local control panel power
shall be derived from the MCC control circuit.

10.10.2 Local Subsystem Controls Furnished with Mechanical or Process
Equipment
Subsystem vendor packaged system controls are documented on the plan drawings, control and
logic diagrams, and P&IDs. Some equipment furnished with manufacturer’s standard control
panels requires certain modifications that are not manufacturer’s standard options to integrate
into the Area PLCs. Show all interface points on the P&IDs (typically Start, Stop, Ready,
Running and Trouble) and specify those interface requirements be networked or hardwired to
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terminal blocks in the equipment technical specification. Custom control panels shall reference
the CONTROL SYSTEM EQUIPMENT PANELS AND RACKS Specification
Section 40 67 00 for the detailed control panel requirements. Equipment technical specification
submittal requirements shall include PLC Control Narratives for the subsystem equipment and
typical control panel requirements. Where 120Vac power is required for a single device motor
drive, the local control panel power shall be derived from the MCC control circuit. If two or
more devices are controlled a separate circuit from an instrument power panel shall be utilized
for power. Subsystem I/O shall be specified in the PROGRAMMABLE LOGIC
CONTROLLER INPUT/OUTPUT Specification Section 40 61 93.20, and the subsystem
instrumentation shall be specified in the SCHEDULES OF INSTRUMENTATION FOR
PROCESS SYSTEMS Specification Section 40 06 70.

10.10.3 Safety Interlocks
Safety interlocks shall conform to all applicable codes and standards. For covered process areas
like the chemical storage and digester gas areas, the safety interlocks will be reviewed for
conformance to NFPA 79 and will be configured in a manner that avoids adverse consequences
to personnel safety, health, and the environment. Safety interlocks can be either hardwired or
for a group of interlocks programmed in a safety rated programmable logic controller.
Process interlocks or equipment protection interlocks are not considered safety interlocks and
can be either hard wired or for a group of interlocks programmed in a standard programmable
logic controller.

10.10.4 Noncritical Alarms and Interlocks
Noncritical alarms may be generated by discrete outputs from a field device, PLC or processing
of an analog value for a trip point. The "READY" status shall be satisfied when all switches
and interlocks are in the normal status. The "RUNNING" status shall be obtained through
auxiliary contact closure from the motor contactor or pilot relay.

10.11 Instrumentation
Edit District Guide Specifications for appropriate operating ranges and compatibility of
materials. List all instruments in the SCHEDULES OF INSTRUMENTATION FOR
PROCESS SYSTEMS Specification Section 40 06 70. In preliminary design, consider the
necessity for instrument redundancy for efficient operation, to meet regulatory requirements,
and operator safety.

10.11.1 Standardized Equipment and Instruments
The District’s table of standardized equipment and instruments is found in Appendix A of the
Design Contract Requirements for EchoWater Projects. This table has not been updated to
reflect model numbers for equipment connected via Profibus networks. Designers to update
table with appropriate smart instrument model numbers.

Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
10, 2017

10-21
November

ATTACHMENT F - RFP 9091

Chapter 10 – Instrumentation and Control Design

10.11.2 Temperature Measurement
Temperature measuring elements shall be filled system, bimetallic, thermocouple or three-wire
platinum RTD bulb elements as the application shall warrant per Table 10-4. In general, type
316 stainless steel protective wells shall be a minimum requirement. High temperature
environments shall require Inconel thermal wells. The thermal bulb dimensions, measurement
span, speed of response and accuracy will influence the final selection for temperature element.
Table 10-4. Temperature Element Application Guidelines
Element

Service Range

Typical Application

RTD

Below 500°F

Wastewater process temperature
transmitter

Bimetallic

600°F maximum

Local temperature gage

Thermocouple – T Type

<500°F

Liquid Oxygen Temperature Monitor

Filled System

500°F maximum

Remote-mounted local temperature
gage

Thermocouple – K Type

>500°F

Flare temperature monitor

Vapor Pressure Thermal
Element

Contact the District I&C Engineer for applicable
service range

Temperature switch

10.11.3 Pressure Measurement
Pressure switches shall generally be diaphragm piston type. Pressure transmitters (including
differential pressure) shall be capacitance type. Pressure gauges shall be diaphragm type
(<10 psi) and bourdon type (>10 psi). Ranges shall be selected such that the normal operating
pressures will be within 25 to 75 percent of the calibrated range. Protective diaphragm seals
shall be provided only on applications involving slurries, solids bearing, viscous, and corrosive
fluids. For solids bearing, slurries, or viscous fluids, provide tri-clover clamps and
flushing/calibration ports per District Typical Details.

10.11.4 Level Measurement
Preferred level measurement for process fluids shall be non-contact type whenever possible and
includes ultrasonic and microwave types applied within their operational capabilities per
Table 10-5.
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Table 10-5. Types of Level Elements for Typical Process Applications
Process Application

Element

Sumps (measurement and control)

Bubbler, ultrasonic

Sumps (high alarm level)

Float or Bubbler pressure switch

Sumps (low level cut-out)

Float

Pressurized vessels

Differential pressure cell

Chemical tanks

Ultrasonic

Digesters

Microwave, RF capacitance

Channel levels

Bubbler, ultrasonic, microwave

LSG Holder

Gage head unit

Primary Scum Hoppers

Microwave energy level switch

10.11.5 Flow Measurement
Application of flow measurement requires evaluation of the total cost, flow velocity, flow
profile, process, Reynolds number, density, turndown, mechanical installation constraints and
accuracy requirements. Turndown shall be selected so that the flowmeter has the ability to
cover the range of flow rates within specified accuracy limits. Calculate the Reynolds number
for the minimum and maximum flow rates. Minimum Reynolds number is calculated by using
the minimum expected fluid flow and density and the maximum expected viscosity. A
maximum Reynolds number is calculated using the maximum expected fluid flow and density
and the minimum expected viscosity. Use Moody’s charts to compensate for pipe or channel
roughness and select piping or channel size to accommodate the required flow profile over the
entire operating range. Locate flowmeters to suit the specific technology requirements.
Magnetic flowmeters are the preferred type for pipelines and typically require a full pipe and
straight pipe lengths of 5x upstream and 3x diameter downstream of their location. Multiple
path transit-time acoustic flowmeters are the preferred type for channels or large pipes and
typically require straight pipe or channel lengths of 10x upstream and 2x diameter downstream
of their location.
For difficult conditions consider flow conditioners as necessary to isolate the liquid flow
disturbances from the flowmeter while minimizing the pressure drop across the conditioner.
The flow conditioner should remove swirls from the fluid stream and allow the profile velocity
to come up to fully developed turbulent flow, or at least a stable acceptable geometry.
Coordinate meter installation requirements with mechanical design for pipelines and structural
design for channels.

10.12 Electronic Valve Actuators
Designer shall present available fieldbus options compatible with Profibus DP Network as
shown on Figure 10-3 for controlling electronic valve actuators to District electrical and I&C
staff. District staff will clarify which valve actuator fieldbus is preferred and the maximum
number of valve actuators allowed per network segment upon completion of their review.
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10.13 Instrument Installation
Profibus network design and installation shall follow the Profibus International (PI) design
guidelines. Profibus network design shall ensure that a failure of one instrument or valve
actuator does not cause communications failures to other instruments or valve actuators on the
same Profibus segment.
Non-Fieldbus analog instruments will be 4 to 20 mA transmitters that generally are the shielded
two wire type with power and signal being carried by the same pair of wires. Field powered
analog sensors (4 wire transmitters, etc.) shall be powered from the nearest 120Vac instrument
power panel, see paragraph 9.4.7 of these Design Guidelines for further detail on instrument
power. The requirement for 120Vac power shall be shown on the P&ID. Provide a local
disconnect on all 120Vac powered instruments shown on the electrical drawings (“E” Series).
Identify the explosion proof areas on the electrical plan drawings and verify the instruments in
those areas are compatible with the area’s environment. Intrinsically safe barriers shall be used
whenever possible in preference to explosion proof enclosures.
Instruments with digital (LCD/LED) displays shall not be exposed to direct sunlight. Whenever
feasible, outdoor instruments with digital displays shall be oriented to face north. Where it is
not feasible to orient north, design a sunshield by adding appropriate notes and details on the
applicable drawings and schedules.
Materials of construction shall be compatible with process fluids and suitable for anticipated
hostile environmental conditions. Type 316 stainless steel tubing shall be used for all new
instrument process connections, except where process conditions require other material. Verify
the material compatibility with the process and note any deviations on the drawings and
specifications.

10.14 Instrument Cable System
Schedule all instrument field-wiring on the raceway and cable schedules, see paragraph 9.17 of
these Design Guidelines for cable and raceway schedule requirements. Make maximum use of
cable trays in process areas. Run individual conduits from the cable trays to the instrument.
Multi-pair cables shall originate and terminate in terminal cabinets. Multi-pair cables shall be
utilized when routing signals between areas or buildings and shall include a minimum of
25 percent spare capacity.

10.14.1 Fieldbus
Schedule all fieldbus cable on the raceway and cable schedules. Make maximum use of cable
trays in process areas. Run individual conduits from the cable trays to fieldbus network
termination panels. Fieldbus termination panels shall be used to route the fieldbus network to
individual field devices. Any multi-drop fieldbus cable installation must be designed to ensure
communications are not disrupted by failure of a single instrument. The preferred fieldbus
design shall employ spur blocks, couplers, or other fieldbus termination devices mounted in a
termination panel close to the process equipment to distribute the fieldbus trunk to individual
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instruments in a star configuration. The fieldbus network and termination panel shall include a
minimum of 50 percent spare capacity based on the lesser of software or hardware maximum
point or device limitations. The maximum number of instruments connected to one fieldbus
trunk shall not exceed ten instruments. The fieldbus network shall parallel the Bus A/ Bus B
split bus power distribution and shall be designed so that the failure of one fieldbus network
trunk doesn’t impact multiple parallel process lines or duty and standby equipment.

10.14.2 Analog Field Sensors
Devices that interface to the computer shall be wired directly to the PLC field wiring terminal
blocks within the Area PLC cabinet. Non-Fieldbus analog instruments will be 4-20 mA
transmitters connected by a shielded two wire type cable with power and signal being carried
by the same pair of wires. Field-powered analog sensors (4 wire transmitters, etc.) shall be
powered from the nearest 120Vac Instrument Power Panel. The requirement for 120Vac power
shall be shown on the P&ID. Provide a local disconnect on all 120Vac powered instruments
shown on the electrical drawings (“E” Series).

10.15 Instrumentation Grounding
See the Grounding System section in Chapter 9 for additional grounding requirements.

10.15.1 Cables
The shield drain wire of any cable shall be connected to ground at one end of its length. In
general, signal cable shield drain wires shall be grounded by connecting them to the ground bus
in a control panel. The major exception to this guideline is that the shield drain wires circuits
originating at 4-wire field transmitters shall be grounded at the field transmitter. Whenever
shielded cable is terminated, a separate termination screw shall be provided for the signal drain
wire.

10.15.2 Control Panels
All control panels shall conform to the requirements of the CONTROL SYSTEM
EQUIPMENT PANELS AND RACKS Specification Section 40 67 00. In addition, the PCCS
control panels shall conform to the requirements of Emerson Ovation manufacturer
recommended grounding practices and the PLC control panels shall conform to the AllenBradley ControlLogix manufacturer recommended grounding practices.

10.15.3 Analog Instruments
In general, all non-fieldbus analog instrument and signal wiring shall be powered from the
24Vdc power supplies mounted in the associated control panel. Each signal circuit must be
designed so that only the intended current or voltage will be transmitted throughout the circuit.
Analog circuits powered by the 24Vdc power are connected to the negative terminal on the
24Vdc power supply, ground loops can occur if this return wiring is done through more than
one path. To prevent ground loops, the following signal wiring and signal isolation standards
shall be followed:
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Each analog signal circuit shall be grounded by connection to the 24Vdc signal
common at one location in each circuit.



All field transmitters (2-wire or 4-wire) shall have isolated outputs.



All signal conversion devices shall have isolated inputs and outputs.



All panel instruments shall have isolated inputs, or have signal current/current
isolator.

10.15.4 Fieldbus Instruments
All fieldbus instruments shall be grounded per the selected fieldbus specifications. Since the
Ethernet Fieldbus Network compatible instrument fieldbus type will be determined at the time
of design, the grounding requirements will be determined by the fieldbus technology selected.

10.16 Voice over Internet Protocol Telephone System
Telephone facilities shall be designed and installed in accordance with the requirements of the
Sacramento County Department of Technology – Operations, Enterprise Communications
Services, Telecom Division (contact Tim Leonard 916-874-2040). The design shall include a
telephone system riser diagram on the X-001 through X-029 series project drawings. Voice
over internet protocol (VoIP) networking equipment shall be compatible with the District’s
existing VoIP telephone system and shown on communication plan “E” series project drawings.
Provide at least one telephone termination cabinet in each building, and connect to the Plant’s
telephone system. Applicable elements from Design Submittal #3 shall be provided to General
Services for their review. The design shall include conduit and conductors and wall mounted
data receptacles with a minimum of 4 RJ-45 ports terminated to the appropriate networks. The
District’s Telecom Division will supply the actual handsets for each location.

10.17 Public Address System
The Public Address (PA) system shall be extended to provide clear audible sound in all areas of
the project. The existing PA has both normal and emergency zones. Normal zones are all areas
except for conference rooms. The emergency zones are conference rooms only.
The District’s PA system is currently being upgraded and design engineer should request the
most recent manuals and drawings relative to the PA system. The existing PA system’s master
PA is located on the fourth floor of the I/E building. Connections between the project’s PA
amplifier(s) and the SRWTP’s master are individual home runs consisting of a multiple
shielded pair (SC MPR) cable. For areas that are remote from the I/E building, the PA system
runs over the MIS network and is separated from other MIS traffic by being configured as its
own VLAN.
Expand the PA system with at least one amplifier per building for normal paging requirements.
A separate PA amplifier is required in buildings with conference rooms for emergency paging.
The preferred location for a PA amplifier is in the CS Room. The PA amplifier(s) shall be
mounted in a swing-out panel, unless directed by the District to mount the amplifier(s) in a
19-inch rack.
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Speaker(s) shall be installed and wired per the manufacturer’s recommendations. Emergency
zone PA speaker connections to conference rooms shall be separate from other speakers. Public
address wiring shall be routed through signal conduits or cable trays. Public address equipment
and wiring shall be shown on the communication plan “E” series drawings. Paging system riser
diagram shall be included in the X-001 through X-029 series project drawings.

10.18 Access Control System
Security System improvements in new process areas are governed by the District’s Security
Committee policies. During the pre-design period, verify with the District that there have been
no changes to the following policies:


Extend the Tyco Softwarehouse iStar access control system running C-cure 900/9000
software into proposed new and modified areas.



Preferred system architecture is to extend the MIS network backbone into new process
areas and communicate over Ethernet to the Master access controller in the
Administration Building.



Preferred arrangement in new areas is to mount the access control system panel in the
control system room. Control system (PLC or IT) rooms will have a dual access
system, meaning C-Cure as well as keyed. C-Cure doors to be door strike type; keyed
locks to be the type which cannot be left manually unlocked.



Mechanical rooms are keyed only.



Main entry doors (closest to the Ops parking area) for building entrances would have a
dual system (as described above for control system rooms) with other access doors
keyed only.



Storage rooms to be keyed only.



Main access doors to electrical rooms will be a dual type (similar to control system
rooms) and all other doors will be egress-only. (This ‘limited access’ approach reflects
safety concerns about high-voltage equipment.)

10.19 Closed-Circuit Television and Digital Video Recording System
The existing closed-circuit television (CCTV) and digital video recording (DVR) system is
based on analog cameras. The CCTV cameras installed in all new process areas will be IP
based fixed network cameras that are powered from the Ethernet connection (PoE). The area
CCTV cameras will communicate with the DVR equipment over a dedicated single-mode fiber
optic pair on the plant-wide fiber optic backbone cables that are assigned for CCTV
communications. A new DVR server with video management software will be installed in the
I/E building for monitoring and recording the new network CCTV cameras.

10.20 Fire Detection
The existing fire system master station is located in the PCC and consists of an Edwards
System EST-3 with FireWorks software. Preferred design is to extend the EST-3 system into
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proposed process areas with a Fire Alarm Control Panel (FACP). Fire alarm signaling system
for proposed process areas shall be in conformance with NFPA 72 series. The fire alarm system
shall have Class B wiring. No wiring other than that directly associated with fire alarm
detection or alarm functions shall be permitted in fire alarm conduits. Provide voltage drop
calculations in the design submittals for notification and initiation circuits. Initiating wiring
shall be type FA1 and FA2 for indoor and outdoor uses respectively per the ELECTRICAL
POWER CONDUCTORS AND CABLES Specification Section 26 05 21. Notification
appliance circuits shall utilize type P&C SC.
Fire detection shall include heat and ionization coverage in ACC’s, switchgear rooms, HVAC
rooms, and combustible gas handling areas. The fire detection design shall be coordinated with
the HVAC design for appropriate duct detection and shutdown circuits. The fire detection
design shall also be coordinated with the fire suppression system for appropriate interfacing and
monitoring. Examples include preaction activation and status, sprinkler flow switch, and shut
off valve monitoring. The fire detection system shall be shown on the communication plan “E”
series drawings. Fire detection riser diagrams shall be included in the X-001 through X-029
series project drawings. Riser diagrams shall also include the point interface with the HVAC
purge system.

10.21 Instrumental and Control Design Documentation
10.21.1 Control and Logic Diagrams
Control and Logic Diagrams (diagrams) shall show the logical interconnection between the
electrical and control system equipment. Identical equipment numbers shall be shown on an
Equipment Number Table. Diagrams with motors powered from a MCC show the power circuit
with the motor located at the top left side of the drawing. Fuses, 480/120Vac control power
transformer, and MCC terminal block numbers match the MCC standard wiring schematic.
Diagrams are ladder-rung style with sequential rung number on the left rail. Rungs with relay
coils have rung numbers where the relay’s contact(s) are located listed on the right rail.
Differentiating between open and closed contacts by underlining the appropriate contract
number is optional. 120Vac relay coil and rung numbers begin with the number 1 (one) on each
diagram. Diagram shall show all equipment and devices physically wired together with their
appropriate terminal blocks shown. Equipment terminals have unique symbols defined in a
symbol list table included on each diagram.
Control panel devices and terminals are confined inside a box on the rungs. Associated cabinet
and panel drawing numbers are identified under Notes. Optionally, for small control panels or
control stations the front view can be shown on this diagram with appropriate notes. Example
diagrams are available from the District.
As part of the development of diagrams, the Designer shall prepare control block diagrams that
show the MCC, ACC, Control Panels, and all control devices in block format. Diagrams shall
list the equipment, cable and raceway numbers and shall also show the type, number and gauge
of all interconnecting control conductors. These diagrams shall be submitted as part of the
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electrical calculations in Design Submittal 3 (DS3) to aid the review of the cable and raceway
schedules. Control block diagrams are not part of the contract documents.

10.21.2 Process and Instrumentation Diagrams
Process and instrumentation diagrams (P&IDs) provide a schematic representation of process
piping, equipment, instrumentation and connections to the area and subsystem PLCs and to the
Emerson Ovation supervisory control system. An example P&ID is available from the District.
The associated PCCS Control Strategy and PLC Control Narrative numbers are shown in the
top right portion of the P&ID diagram. Lines and symbols used on the P&IDs are shown on the
Instrumentation Symbol Sheet.
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11.0 Corrosion Control Design
The intent of this guide is to allow the Designer to use the appropriate corrosion control
methodologies to provide minimal maintenance requirements to achieve desired design life for
systems, subsystems, components, subcomponents, and structures within the District. If an
introduction to the chemistry and control of corrosion is desired, the Designer should consult
AWWA M27.
In general, the best corrosion control strategy is to make use of appropriate materials selection
and coatings/linings at the design stage. Cathodic protection is beneficial in protecting metals
but shall only be used as a last resort.
The District Guide Specifications are intended to provide acceptable corrosion protection in
common situations. However, it is necessary for the designer to verify that adequate corrosion
protection parameters are specified.

11.1 Material Selection
Due to the volume of materials required for most wastewater industry facilities, complete use of
high alloy or specialty materials is not economically feasible. The key is to choose the
appropriate materials for the anticipated service environment.
The following are general design considerations:


All metal in the airspace under the cover shall be Type 316 stainless steel.



Metal submitted to regular wetting such as that above open tanks or that regularly
washed down shall be Type 316 stainless steel.



Pipe connections shall have full gaskets or sleeves to cover any non-corrosion resistant
metal faces, edges, and surfaces.



In many cases the District’s COMMON WORK RESULTS FOR PIPING SYSTEMS
Guide Specification (40 05 03) designates the materials to be used on various systems at
the SRWTP. However, the designer shall always ensure proper materials are selected
for a specific service. If a discrepancy in material selection exists between Guide
Specification 40 05 03) and the designer’s recommendation, it shall be brought to the
District’s attention for resolution.

11.1.1 Corrosion Resistance of Pipeline Materials

The descriptions in the sections below provide guidance for the selection of material
characteristics for wastewater materials from a corrosion standpoint. The Designer shall follow
the guidance under the Pipe and Structures in Contact with Soil Section in this chapter for
general external protection requirements.
11.1.1.1 Ductile-Iron Pipe (AWWA C151)
If soil-environment conditions meet the following, then a bonded coating and cathodic
protection system shall be specified:
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Saturated soil resistivity <500 ohm-cm.



Anaerobic conditions with sulfate-reducing bacteria (6.5<pH<7.5) with low redox
(negative to +100 millivolts [mV]) and sulfides present.



Fluctuating water table above the invert of the pipe.

Specify that the ductile iron pipe be manufactured bare (asphaltic coating-free).Specify
National Association of Pipe Fabricators (NAPF) 500-03R06 in lieu of Society for Protective
Coatings (SSPC) standards for surface preparation.
11.1.1.2 Steel Pipe (AWWA C200, ASTM A53)
Cement-mortar coatings (AWWA C205) on steel pipe shall not be used in soils with a pH of 5
or less, when chloride concentrations exceed 350 ppm (150 ppm in fluctuating groundwater) or
when sulfate concentrations are in excess of 2,000 ppm. In this environment, specify a
dielectric coating and cathodic protection.
Specify all joints in cement-mortar-coated steel pipe to be filled with cement-mortar paste that
has chemical and structural characteristics as close as possible to the adjacent factory mortar
lining and factory mortar coating.
11.1.1.3 Stainless Steel Pipe (AWWA C220, ASTM A312)
Stainless steel piping shall not be buried. If burial is unavoidable, the stainless steel shall be
encased with PVC pipe with solvent-welded joints, wax taped in its entirety, or cathodically
protected.
11.1.1.4 Reinforced Concrete Pipe (Non pressure)
Where the soil environment (including the anticipated backfill material) has a soluble sulfate
content greater than 2,000 ppm, Type V cement, 0.45 maximum water/cement ratio and
4,500 pounds per square inch (psi) minimum strength of concrete shall be specified.
11.1.1.5 Reinforced Concrete Pressure Pipe (AWWA C300, C302)
Reinforced concrete pressure pipe (RCPP) shall not be used in soils with a pH of 5.0 or less. If
the soil sulfate concentration is in excess of 2,000 ppm, specify Type V cement, 0.45maximum
water/cement ratio and 4,500 pounds per square inch (psi) minimum strength of concrete shall
be specified. When the soil chloride concentration is in excess of 350 ppm (150 ppm in
fluctuating groundwater), an external dielectric coating shall be specified over the concrete or
an alternative pipeline material shall be specified.
Where the pipe has a steel cylinder, specify all steel components to be electrically continuous.
All joints that incorporate steel components shall be filled with cement-mortar paste that has
chemical and structural characteristics as close as possible to the adjacent concrete.
11.1.1.6 Concrete Bar-wrapped Cylinder Pipe (AWWA C303)
Concrete bar-wrapped cylinder pipe (CCP) shall not be used in soils with a pH of 5.0 or less. If
the soil sulfate concentration is in excess of 2,000 ppm, specify Type V cement. When the
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chloride concentration is in excess of 350 ppm (150 ppmin), fluctuating groundwater), an
external dielectric coating shall be specified over the concrete or an alternative pipeline
material shall be specified.
All joints that incorporate steel components shall be filled with cement-mortar paste that has
chemical and structural characteristics as close as possible to the adjacent concrete.
11.1.1.7 Prestressed Concrete Cylinder Pipe (AWWA C301)
Prestressed concrete cylinder pipe (PCCP) shall not be used in soils with a pH of 5 or less. If
the pipeline falls within the limits of fluctuating groundwater, specify a dielectric coating over
the exterior. If the soil sulfate concentration is in excess of 2,000 ppm, specify Type V cement.
When the chloride concentration is in excess of 350 ppm, specify an external dielectric coating
applied over the outer cement-mortar coating. Mortar coating shall be 1-inch minimum, with
thickness increased as determined necessary for strain-compatibility to avoid cracking during
handling.
Incorporate into the pipe design shorting straps or straps placed under the prestressing wires to
make all steel components electrically continuous. Specify shorting straps between the wire
anchors and steel cylinder. Incorporate electrical bonding of joints and corrosion monitoring
test stations.
All joints shall be filled with cement-mortar paste that has chemical and structural
characteristics as close as possible to the adjacent concrete core and coating.
11.1.1.8 Plastic Pipe (AWWA C900, C905, C906; ASTM D1785, D3034, D2665, D2661,
D2513)
Do not use plastic piping such as polyvinyl chloride (PVC), chlorinated polyvinyl chloride
(CPVC), acrylonitrile butadiene styrene (ABS), high density polyethylene (HDPE), medium
density polyethylene (MDPE), and plastic drain-waste-vent piping in soil containing
hydrocarbon contaminants (petroleum and petroleum products).
Provide an adequate UV resistant coating plastic pipe where the piping is exposed to ultraviolet
light, such as sunlight. Refer to the District’s PAINTING AND COATING Specification
(09 90 00) for District’s preferences on coating systems for various materials and exposures.
Coat metallic pipe fittings such as flange rings, bolts, joint harnesses, and flexible couplings
with wax tape per AWWA C217.

11.1.2 Corrosion Resistance of Other Materials for the Wastewater Industry
Selection of non-pipe materials in the wastewater industry follows much the same methodology
as that for pipe material selection. Structural/loading performance of the material in a given
service is usually the primary determinate for the selection of that material. Corrosion
resistance in that environment is a secondary concern, typically weighed against additional
costs that corrosion resistance material can occur. For alloyed material, increases in structural
strength typically reduces corrosion resistance and vice versa.
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11.1.2.1 Stainless Steel
Minimize design features that would lead to de-aerated conditions with stainless steel. This
would include minimizing crevices to the extent possible, reducing sharp corners and
protruding outlet/inlet piping, and ensuring process flow velocities are high enough to eliminate
stagnant conditions.
11.1.2.2 Copper and Copper Alloys
The Designer shall follow the guidance under the Pipe and Structures in Contact with Soil
Section below for external protection requirements.
Copper shall not be used in environments that contain H2S. If exposure is unavoidable, copper
shall have a bonded dielectric coating.
11.1.2.3 Aluminum and Aluminum Alloys
Surfaces of aluminum alloys shall be well drained to prevent accumulation of water. Aluminum
shall not be placed in direct contact with concrete, mortar, or cementitious grout.
Ensure aluminum members are electrically isolated from other metals.
Aluminum shall not be buried. If burial is unavoidable, coatings and cathodic protection shall
be specified.

11.2 Protective Coatings and Linings
When specifying any type of coating or sheet goods, emphasize surface preparation prior to
installation. Follow the manufacturer’s recommendations given the coating product and
substrate to be coated.
Specified field-applied coatings must adhere to Sacramento Metropolitan Air Quality
Management District (SMAQMD) Rule 442 Architectural Coatings. For Industrial
Maintenance Coating, this is 250 g/L for volatile organic compounds (VOCs).
In addition, the District’s Guide Specification 09 90 00 for Painting and Coating shall be
reviewed since in many cases specific coating products have already designated for
particular applications. However, the designer shall always ensure proper coating materials
are selected for a specific service. If a discrepancy in coating material selection exists
between the District’s PAINTING AND COATING Guide Specification (09 90 00) and the
designer’s recommendation, it shall be brought to the District’s attention for resolution.

11.2.1 Coatings for Metallic Surfaces
11.2.1.1 Inorganic Ceramic (Glass) Linings
Glass linings shall be used for sludge and scum pipelines when solids exceed 4 percent.
11.2.1.2 Liquid Epoxies (AWWA C210)
In wastewater service, epoxies can be specified for use in submerged service on both steel and
concrete.
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11.2.1.3 Fusion Bonded Epoxy (AWWA C213, AWWA C116)
Fusion-bonded epoxies can be specified for steel pipe, ductile iron pipe, and for ductile-iron
and gray-iron fittings.
11.2.1.4 Ceramic Epoxy
Ceramic epoxies are one of the only classes of coatings that can be specified as a lining for
ductile-iron pipe for both potable water and wastewater applications. Specify that the contractor
not use restraining gaskets in order to avoid damaging the pipe coating.
11.2.1.5 Polyethylene Encasement (AWWA C105)
Polyethylene encasement shall be specified to protect ductile iron in moderately and mildly
corrosive soil, but will need accompanying cathodic protection in more aggressive soil.
Consideration for a bonded dielectric coating shall also be given in aggressive soil.
11.2.1.6 Polyolefin Tapes (AWWA C209 and C214)
Prefabricated multi-layer cold-applied polyethylene tape coatings shall be applied in
accordance with ANSI/AWWA C214.Total thickness of the coating shall be 80 mils. Specials
and field joints shall be coated in accordance with ANSI/AWWA C209 with a total coating
thickness of 70 mils minimum.
11.2.1.7 Extruded Polyolefin (AWWA C215)
Extruded polyolefin coatings shall be applied in accordance with ANSI/AWWA C215.Total
thickness of the coating shall be 60 mils. Specials and field joints shall be coated in accordance
with ANSI/AWWA C216 with a total coating thickness of 60 mils minimum.
11.2.1.8 Polyurethane (AWWA C222)
Aromatic polyurethane coating can be specified for immersion service on metallic components.
11.2.1.9 Portland Cement–Based Coatings (AWWA C205)
Portland cement concrete is discussed in depth in the Concrete and Inhibitors section below.
11.2.1.10 Sacrificial Metals
Do not specify galvanizing for underground service. Galvanizing can be specified in
aboveground applications such as for fencing, poles, and handrails.
11.2.1.11 Wax Tapes (AWWA C217)
Wax tape shall be specified to protect metallic components of a pipeline which are not easily
shop coated with a dielectric coating such as flanges, mechanical and restrained joint bolts, nuts
and glands, and grooved-end couplings.

11.2.2 Coatings for Concrete
Any concrete coating shall be specified to be applied during the cooling period of the concrete
structure to lessen the tendency for the concrete pores to off-gas.
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11.2.2.1 Vinyl and Polypropylene (Sheet Goods)
Plastic liners shall be specified for internal linings of all unit process between the influent
sanitary sewers and the primary sedimentation tanks. Use T-lock on flat walls and ceilings
whenever possible. Specify to avoid cleaning the joints with anything other than what is
specified. Inspection shall be specified to be performed by a qualified inspector.
11.2.2.2 Polyurethane
Aromatic polyurethane coating shall be specified for immersion service in areas where PVC
liners are insufficient.
11.2.2.3 Epoxy Novolac
Epoxy Novolac coating shall be specified for secondary containment, acid storage areas, and
severe immersion service.

11.2.3 Coating Environments
Each coating system shall be designed for the intended service environment. These are broadly
defined below.


Mild Environment: Standard commercial facility conditions.



Moderate Environment: Industrial facility conditions where surfaces may be
occasionally exposed to light-moderately aggressive liquids or gases.



Harsh Environment: Industrial facility conditions where surfaces may be subject to
aggressive liquids or gases, or normally exposed to light-moderately aggressive liquids
or gases. This also includes all headspaces where gases would accumulate.

The coating manufacturer shall be contacted for the suitability of the specified product to the
intended service environment.

11.2.4 Re-Coating of Existing Structures
Prior to recoating of any existing structure a comprehensive condition assessment shall be
performed for the collection of data. The purpose of the condition assessment is to gain
background information and understanding of the structure prior to generating specifications.
The assessment shall consist of:


Reviewing existing drawings and reports.



Scheduling a site visit to perform visual observations and data collections.



Sampling of existing coatings which shall be tested in a laboratory. Samples shall be
tested for heavy metals such as lead, zinc and chromium. Analysis of samples shall be
tested in accordance to EPA 7420 Toxicity Characteristic Leaching Procedure (TCLP).



If samples have been found to contain levels of lead or chromium that exceed the TCLP
limit of 5 mg/L, any removal of the lead or chromium material shall be conducted
employing the safety precautions and measures in accordance to Title 29, Code of
Federal Regulations (29-CFR 1910.1025) normally applied for (declared) hazardous
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waste sites. In this case, the District’s LEAD-CONTAINING PAINT ABATEMENT
Guide Specification (02 83 19.13) shall be revised for site-specific conditions and
implemented in the design documents.


Health and safety precautions and procedures should be established based on TCLP
results for workers, owners’ personnel and owners’ representative. Key factors involved
in the selection of the appropriate PPE is material-hazard specific. The selection of the
appropriate PPE should be in accordance to Title 29-CFR 1910.120 Appendix B.



Determination shall be made by a NACE-certified coating specialist whether the
structure can be over coated (encapsulation if heavy metals are present) or full removal
and replacement of coating is required. This determination shall be based on the visual
observations, data collection and laboratory analysis. The determination shall be made
in writing with analysis, conclusions, and recommendations for surface preparation and
coating application, and approved by the Engineer.

11.2.4.1 Overcoat and Encapsulation, Heavy Metal Positive
If overcoating an existing coating containing heavy metals (encapsulating), initial surface
preparation requirements are as follows:


Power wash the structure per SSPC SP WJ-4/NACE WJ-4, Waterjet Cleaning of
Metals—Light Cleaning (WJ-4) or if circumstances hinder WJ-4, hand wash per SSPC
SP1 to remove dirt, chalkiness, and other deleterious materials.



Containment system shall conform to SSPC Guide 6.



Disposal of lead based debris shall conform to SSPC Guide 7.



Should spot repair of rusted steel or damaged coating be required, any removal of the
lead or chromium material shall be conducted employing the safety precautions and
measures in accordance to Title 29, Code of Federal Regulations (29-CFR 1910.1025)
normally applied for (declared) hazardous waste sites. Means and methods of the
surface preparation shall be the responsibility of the Contractor and the procedure
approved by the Engineer during the submittal process.

Coating application shall be specified to be in accordance with SSPC Painting Manual
Volume 1, Good Painting Practice.
11.2.4.2 Overcoat, Heavy Metal Negative
If overcoating an existing coating that does not contain heavy metals, initial surface preparation
requirements are as follows:


Power wash the structure per SSPC SP WJ-4/NACE WJ-4, Waterjet Cleaning of
Metals—Light Cleaning (WJ-4) or if circumstances hinder WJ-4, hand wash per SSPC
SP1 to remove dirt, chalkiness, and other deleterious materials.
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Should spot repair of rusted steel or damaged coating be required, means and methods
of the surface preparation shall be the responsibility of the Contractor and the procedure
approved by the Engineer during the submittal process.



Surface preparations for each type of surface shall be in accordance with the specific
manufacturer’s requirements of each coating and its intended service, and the Coating
System Specification sheets.

Coating application shall be specified to be in accordance with SSPC Painting Manual
Volume 1, Good Painting Practice.
11.2.4.3 Coating Removal and Replacement, Heavy Metal Positive
For surface preparation and coating removal, full containment shall be required.


All materials, equipment, services, employee training and testing, insurance, permits
and agreements, waste characterization, collection, storage, and decontamination
facilities, transport and disposal shall be in accordance with EPA, OSHA, NIOSH, and
State of California regulations, and any other applicable federal, state and local
government regulations.



Full containment for conventional abrasive blasting or an approved vacuum blast
method per SSPC Guide 6.



Abated coatings and debris shall be stored in approved DOT type containers. Storage of
abated coatings on project site shall not exceed 90 days.



Disposal of lead based debris shall conform to SSPC Guide 7 and local, state, and
federal regulations.



Surface preparations for each type of surface shall be in accordance with the specific
manufacturer’s requirements of each coating and its intended service, and the Coating
System Specification sheets.

Coating application shall be specified to be in accordance with SSPC Painting Manual
Volume 1, Good Painting Practice.
11.2.4.4 Coating Removal and Replacement, Heavy Metal Negative
For surface preparation and coating removal, the following shall apply.


Surface preparations for each type of surface shall be in accordance with the specific
manufacturer’s requirements of each coating and its intended service, and the Coating
System Specification sheets.

Coating application shall be specified to be in accordance with SSPC Painting Manual
Volume 1, Good Painting Practice.

11.2.5 Coating Inspection
For all bonded coatings, inspection shall be specified using a NACE CIP III third party
inspector during surface preparation, application, final acceptance, and installation.
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11.2.6 Concrete and Inhibitors
Any concrete-embedded metal shall have the same minimum clear cover as specified for
reinforcing steel for the anticipated environment.
Attack on embedded steel can be delayed or, in some cases, prevented by the following
methods:


Maintain a minimum concrete clear cover over embedded metal as appropriately
determined for the environment and per any applicable standards and building codes.



Use concrete or cement-mortar with a low water/cement ratio, but not so low as to
adversely affect its workability or hydration.



Use corrosion inhibitors in the concrete mix for high chloride environments. Corrosion
inhibitors in concrete include consumable inorganic inhibitors such as calcium nitrite
and organic anodic inhibitors.



Prevent chloride ions from contacting embedded steel by waterproofing the concrete or
cement-mortar surface, using a plastic moisture barrier, with a gravel capillary break
with proper drainage away from the structure; a composite sheet comprising a thick
HDPE film, an aggressive pressure sensitive adhesive and a weather resistant protective
coating; or by applying a fusion-bonded epoxy coating to the rebar.



Cathodic protection can be used to control corrosion of embedded steel. It may be
applied either before or after corrosion begins.

11.2.7 Concrete Susceptibility
When the soil pH is less than 5.5, protect concrete structures from external acid attack by
preventing contact with its environment. Contact can be prevented with a dielectric coating or
waterproofing, a gravel capillary break with proper drainage away from the structure, or a
composite sheet comprising a thick HDPE film, an aggressive pressure sensitive adhesive and a
weather resistant protective coating.
Use material selection or coatings for protection of both the collection and treatment of
wastewater facilities from internal acid attack. Polyethylene, fiberglass-reinforced polyesters,
and especially PVC sheeting shall be specified.
To prevent sulfate attack, follow Table 11-1 below:
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Table 11-1. Cement Type versus Sulfate in Soil - Wastewater Piping
Sulfates (ppm)

Cement Type

0 to 1,000

Type I or II if chlorides are below 350 ppm, otherwise Type I is
preferred, but Type II is acceptable

1,000 to 2,000

Type II with water/cement ratio of 0.50 or lower

2,000 to 10,000

Type V, Type II plus pozzolan with R value of 1.0, or 7-sack Type
II with water/cement ratio of 0.45 or lower

10,000 +

Type V plus pozzolan with R value of 1.0 or
Type II plus pozzolan with R value of 0.75

When the environment contains 350 ppm chloride concentration (150 ppm with groundwater
fluctuation), specify a barrier coating, a protective mix design that includes pozzolan or
corrosion admixture, or cathodic protection.

11.2.8 Nonportland Cement Inhibitors
Inhibitors shall not be relied on to provide corrosion control since even a small amount of
hydrogen sulfide produced can induce corrosion. The designer shall focus on material selection
and coatings/linings to provide appropriate corrosion control.

11.3 Cathodic Protection
Due to operations and maintenance requirements, cathodic protection shall only be used as a
protection method of last resort. The use of plastic pipe is strongly encouraged for buried
applications if appropriate for the system being designed.

11.3.1 Preparation for Cathodic Protection Systems
Bond all underground non-circumferentially welded pipe joints for electrical continuity.
Electrical continuity is necessary for corrosion monitoring and cathodic protection. Methods
for electrical continuity with push-on joints may include bonding bars or rod-cable-rod bonding
for steel pipe and bonding wires or jumpers for ductile-iron pipe.
Electrically insulate underground metallic pipe from dissimilar metals and from above ground
metallic pipe with insulating joints per NACE Standard SP0286.The most common problem
that prevents the effective application of cathodic protection is lack of electrical isolation from
other structures not intended or needing protection.
Where metallic pipelines penetrate concrete structures such as building floors, vault walls, and
thrust blocks use plastic sleeves, rubber seals, or other dielectric material to prevent pipe
contact with the concrete and reinforcing steel.
Incorporate test stations for corrosion monitoring. Install test stations at each end of the
pipeline, at each end of all casings, and other locations as necessary so the interval between test
stations does not exceed 1,200 feet. Locate test stations in accessible locations. Do not locate
test stations in traffic lanes or parking lot stalls. The use of above ground test stations is
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preferable to maintain boards and hardware corrosion free. However, where it is necessary to
have in ground test stations, provide 2 feet by 2 feet by 6 inch thick reinforced concrete pads
around test boxes at unpaved sites. Provide sufficient sloping in the concrete pad or
surrounding pavement to provide drainage away from the concrete test box.

11.3.2 General Guidelines
The following shall be considered when designing a cathodic protection system. Cathodic
protection is most practical for pipelines and must be designed for each application.


Cathodic protection shall be designed and evaluated in accordance with relevant
standards such as NACE International SP0169 or SP0100 and SP0286.



Galvanic anode cathodic protection shall be utilized to the extent possible. Impressed
current cathodic protection shall only be used when the current demand is high enough
such that galvanic anode cathodic protection is not economically feasible.



Ensure the metal structure desired for cathodic protection is electrically continuous
throughout the structure.



Use an appropriate current requirement for the metal given the environment and coating
type.



Design the cathodic protection system for a service life of 20 years.



Ensure the cathodic protection system will not cause stray current corrosion on nearby
foreign structures.

11.3.3 Construction Checkout Testing
The following testing procedures shall be incorporated into the design specifications as
applicable.


Testing of all insulated pipe flanges.



Electrical isolation testing between the project structure and foreign metallic structures.



Casing isolation testing.



Testing of exothermic welds.



Electrical continuity testing.



Test station testing.



Wax tape coating inspection.



Baseline potentials before activation of the cathodic protection system.



Cathodic protection system activation.
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A final report shall be submitted containing all approved submittals and test results during the
course of the project. All items testing during the project shall be retested during the final
system checkout.

11.4 Location-Specific Guidelines
11.4.1 Pipe and Structures in Contact with Soil
Conduct an analysis of the soil and groundwater for corrosivity towards buried materials and
structures. The soil analysis shall include as-received and saturated resistivity, pH, sulfate, and
chloride. For buried copper, ammonium and nitrate shall also be analyzed. If microbiologically
induced corrosion is suspected, qualitative sulfide and reduction-oxidation (redox) potential
shall be performed. Testing shall follow the standards presented in Table 11-2 below.
The testing shall include sufficient sample points and depths to evaluate site conditions. A
report shall be provided that includes the results of the testing and corrosion control design
recommendations for the project. The corrosion protection design shall include all buried
structures and materials included in the project.
Table 11-2. Soil Corrosivity Testing Standards
Standard Methods Used for Soil Corrosive Testing
AWWA
Hach #
USEPA
Standard
Methods

Analysis
Soil Electrical
Resistivity
pH
Hardness
(Ca or Mg)
Sodium
Conductivity
Carbonate and
Bicarbonate Alkalinity
Sulfide (Quantitative
and Redox potential)
Chloride
Sulfate
Ammonium
Nitrate

ASTM

CTM

N/A

N/A

N/A

N/A

N/A

N/A

G187
D6639
G51

N/A

N/A

N/A

D6919

N/A

N/A
8160

N/A
N/A

N/A
2510B

D6919
D1125

N/A
N/A

8221

310.1

2320-B

D513

N/A

N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A

300.0
300.0
N/A
300.0

D4327
D4327
D6919
D4327

422
417
N/A
N/A

AWWA C105
Appendix A
4500-Cr C
4500-SO42- E
N/A
N/A

643
643

Upon receipt of the soil corrosivity test results, use Table 11-3 and Table 11-4 to determine the
protection requirements.
Table 11-3. Soil Corrosion Rating
Corrosion Rating and Anticipated Corrosion Activity
Resistivity Range (Ohmcm)

Corrosion
Rating

Anticipated Corrosion Activity

0-1,000

1

Severely Corrosive

1,001-2,000

2

Corrosive

2,001-10,000

3

Moderately Corrosive

OVER 10,000

4

Mildly Corrosive
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Table 11-4. General Corrosion Control Requirements
Material Type
Steel Pipe
See notes 1, 2

Ductile Iron Pipe
See notes 1, 2

Concrete Cylinder
or Mortar Coated
Steel
See notes 1–4
Copper Pipe
See notes 1, 2, 7,
8, 9
Stainless Steel
See note 5
Galvanized Iron
See note 6
Metallic Fittings

Corrosion Rating
1
JB
TS
CTG
CP
EI
PE
JB
TS
CP
EI
JB
TS
CP
EI

Corrosion Rating
2
JB
TS
CTG
CP
EI
PE
JB
TS
CP
EI
JB
TS
CP
EI

Corrosion Rating
3
JB
TS
CTG
EI

Corrosion Rating
4
JB
TS
CTG
EI

PE
JB
TS
EI

PE
JB
TS
EI

JB
TS
EI

JB
TS
EI

EI

EI

EI

EI

NR

NR

NR

NR

NR

NR

NR

NR

WT
CP

WT
CP

WT

WT

JB = Joint Bonds
TS = Test Stations at 2001,200-foot Intervals
CTG = Protective Coating System
PE = Polyethylene Encasement
CP= Cathodic Protection
EI=Electrical Isolation
WT = Wax Tape
NR=Not Recommended
Notes:
1. Stray Current Areas

To be treated as Corrosion Rating 1 (All Pipe). For Copper, Follow Note 9
2. pH

<5.0 To be treated as Corrosion Rating 1 (All Pipe). For Copper, Follow Note 9

<5.5 Aggressive to Transite Pipe

>7.0 Corrosive to Aluminum or Lead
3. Chlorides

>350 ppm to be treated as Corrosion Rating 1 (Steel Pipe). Cement-mortar/concrete:0.45 water-cement ratio
maximum, 4,500 psi, (Concrete Pipe, or Cement Mortar Coating with Embedded Steel or Rebar)
4. Sulfates

>2,000 ppm Cement-mortar/concrete: maximum 0.45 water-cement ratio, 4,500 psi, Type V cement
(Concrete Pipe, or Cement Mortar Coating with Embedded Steel or Rebar)

>20,000 ppm Cement-mortar/concrete Cement-mortar/concrete: maximum 0.45 water cement ratio, 4,500
psi, Type V cement and addition of additives such as Pozzolan
5. Stainless Steel

Not recommended to be buried
6. Galvanized Iron Pipe

Not recommended to be buried
7. Ammonium

>10 ppm may be aggressive to copper. Follow Note 9
8. Nitrate

>50 ppm may be aggressive to copper. Follow Note 9
9. Copper

Environment is aggressive to copper if directed to follow from Note 1, 2, 7 or 8. Install tape coating and
cathodic protection or use factory-coated copper pipe (Polyethylene, Minimum 25 mils)
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11.4.2 Primary Sedimentation Tanks

Ferrous metals exposed to wastewater such as structural steel, rake arms, skimmers, scum box,
baffles, etc. shall be specified as nonmetallic or stainless. Steel coated with a durable
protective coating is not preferred but may be necessary in some circumstances in conjunction
with cathodic protection. Acceptable coatings include high-build polyurethane and high solids
epoxy systems.
Exposed ferrous metals such as piping, conduits, and supports shall be specified as nonmetallic
where possible, stainless steel, or coated non-stainless steel. An adequate coating would be
polyurethane.
If the primary sedimentation tanks are to be covered, aluminum dome covers are sufficient.
Ensure electrical isolation between the aluminum components and all other metals and concrete
by using dielectric components.
Hardware, such as anchor bolts and fasteners, shall be specified as Type 316 stainless steel.
All concrete above the operational low water level shall have a PVC liner extending two feet
below the lowest operating liquid level.
At effluent outlets or other areas where turbulent flow is anticipated, concrete shall be coated
with a 100 percent solids aromatic polyurethane.

11.4.3 Secondary Sedimentation Tanks
Nonmetallic components exposed to wastewater such as flights, wear shoes, and wear strips
shall be specified to the extent possible.
Where metallic components such as hardware, flight guides, anchor bolts, bolts, nuts, washers,
setscrews, and other fasteners are used, they shall be specified as stainless steel in areas where
they will be exposed to wastewater.

11.4.4 Aeration Basins
Basins or chambers containing wastewater or liquid and covered shall have a PVC liner
extending two feet below the lowest operating liquid level. The basins, chambers, and channels
containing return activated sludge (RAS), mixed liquor suspended solids (MLSS), secondary
effluent (SE), or finished effluent (FE) do not require PVC lining unless covered. Where not
feasible, a protective coating such as 100% solids aromatic polyurethane shall be specified.
PVC line or coat as above all concrete subjected to turbulent or low pH (< 5.5) wastewater.
All ferrous metals shall be coated for harsh environments or specified as stainless steel.

11.4.5 Lift Gates
For sluice gates, the use of either a coated ASTM A436 Ni-Resist cast iron or ASTM A240
Type 316 or 316L stainless steel shall be used.
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Slide gates and weir gates shall be fabricated from ASTM A240 Type 316L stainless steel.
Threaded portions of sluice gate stems, machine surfaces of frames and guides shall be
grease-coated to protect the wearing surfaces.

11.4.6 Electrical Enclosures
Electrical distribution and control panel equipment in corrosive areas shall be suitable for
environment in which they are located. Use PVC-coated electrical conduit and supports with
NEMA 4X stainless steel electrical boxes in corrosive areas.
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12.0 Regulatory Requirements
The following regulatory requirements should be considered at a minimum for all District design
projects. Unless stated otherwise below, Designers shall initiate contact with District staff as
described below during the Preliminary Design Phase.

12.1 Environmental Impact Review
The California Environmental Quality Act of 1970 (CEQA) requires documentation of
environmental impacts and proposed mitigation measures associated with a project.
The Project Manager is responsible for initiating request for environmental review by the
Sacramento County Department of Environmental Review and Assessment (DERA), which is
the lead agency responsible for preparing the documentation required by CEQA. The project
manager will initiate the request for environmental review by submitting a “Request for
Environmental Document Application Form” to DERA. Prior to submittal, the project
description required within the application form shall be reviewed by the District Bufferlands
Team to screen for readily avoidable impacts to sensitive biological resources.
The Designers shall provide project information as requested by the Project Manager and
incorporate all necessary environmental impact mitigation measures into the project plans and
specifications. Mitigation monitoring and reporting plans shall be included in the appendix of
the project specifications. As appropriate, the District shall utilize the Bufferlands Team to
mitigate impacts to sensitive biological resources.

12.2 National Pollutant Discharge Elimination System (NPDES) Permit
The District operates under Waste Discharge Requirements (WDRs) issued by the California
Regional Water Quality Control Board, Central Valley Region (Water Board). The District is
currently operating under WDR Order No. R5-2010-0114-01 (NPDES Permit No. CA0077682)
and Time Schedule Order R5-2010-0115-01, as amended by Order R5-2011-0083 adopted and
effective on December 1, 2011. The WDRs contain the limitations and discharge requirements
for the discharge of disinfected secondary treated wastewater effluent to the Sacramento River.
All project parameters that may impact the NPDES permit shall be coordinated with District
Operations Support; the current Operations Support contacts are Mitchell Maidrand
(916-875-9083) and Anna Johnson (916-875-9198).

12.3 Biosolids and Solids Storage and Disposal Permit
The District operates under a Biosolids and Solids Storage and Disposal Permit WDR Order
No. R5-2015-0133 issued by the Water Board and adopted on December 11, 2015 for the
operation of treatment, storage, and disposal facilities for digested sludge (biosolids) and other
solids (grit and screenings) from the SRWTP. The WDRs contain the limitations and discharge
requirements for twenty unclassified Solids Storage Basins (SSBs), five Class II Dedicated
Land Disposal (DLD) land treatment units (LTUs), and a closed Class III grit and screenings
landfill located at the SRWTP.
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All project parameters that may impact the biosolids and solids permit shall be coordinated
with District Operations Support; the current Operations Support contacts are Mitchell
Maidrand (916-875-9083) and Anna Johnson (916-875-9198).

12.4 Water Reclamation Permit
The District operates under Master Water Reclamation Permit WDR Order No. 97-146 issued
by the Water Board (and adopted on June 20, 1997) for reclamation of treated wastewater from
the SRWTP. The WDRs contain the limitations and discharge requirements for the use of
reclaimed water as irrigation in publicly owned areas of residential neighborhoods, parks,
streetscapes, schools, commercial areas, and at the SRWTP.
All project parameters that may impact the water reclamation permit shall be coordinated with
District Operations Support; the current Operations Support contacts are Mitchell Maidrand
(916-875-9083) and Anna Johnson (916-875-9198).

12.5 Fire and Life Safety
The Cosumnes Fire Department (CFD) has jurisdiction on fire and life safety matters at the
SRWTP. All new construction must meet the applicable fire and life safety requirements
contained in the California Fire Code (CFC), California Building Code (CBC), National
Electric Code (NEC), National Fire Protection Act (NFPA), and Occupational Safety and
Health Act (OSHA). Additionally, the NFPA contains standards specific to wastewater
treatment plants (NFPA 820, Recommended Practice for Fire Protection in Wastewater
Treatment Plants).
The Project Manager shall initiate a meeting with the CFD and the District Safety Liaison after
Design Submittal #1 to introduce the project and to identify potential areas of concern. All
areas of concern shall be addressed in Design Submittal #2, which will formally be submitted
to CFD for review. The Project Manager shall be responsible for coordinating contact with,
and payment of fees to, CFD. The current District Safety Liaison contact is Deborah Celestre
(916-875-9154).

12.6 Risk Management, Process Safety Management, and Hazardous Materials
Programs
Various regulations require that the SRWTP maintains a Risk Management Plan (RMP), a
Process Safety Management Plan (PSM), and a Hazardous Material Plan (HMP). The
RMP/PSM covers acutely hazardous materials (chlorine, sulfur dioxide, and digester gases),
while the HMP covers solids, liquids, and gases.
The District Safety Office and District RMP/ Process Safety Management (PSM) Office shall
be consulted to determine if any material or process associated with the project may trigger
specific design considerations or necessitate revisions to the existing RMP/PSM and HMP.
The addition or modification of SRWTP processes covered under the RMP/PSM may require a
District Management of Change (MOC) Review, compliance with the Mechanical Integrity
Program (MIP), and Pre-Startup Safety Review (PSSR). The MIP policy has been adopted and
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applies for all stages of a design/modification project involving a covered process. The Project
Manager shall initiate a meeting between the District Safety Office Senior Safety Specialist, the
District RMP/PSM Office Manager, the District MIP Coordinator, and the project designers to
determine if the project will affect the RMP/PSM or HMP. The current District Safety Office
Senior Safety Specialist is Deborah Celestre (916-875-9154) while the District RMP/PSM
Office Manager is Tiffany Beaudry (916-875-9186), and the District MIP Coordinator is Helen
Hu (916-876-6098).

12.7 Spill Prevention, Control, and Countermeasure Plan
The United States Environmental Protection Agency (USEPA) requires that the SRWTP
maintain a Spill Prevention, Control, and Countermeasure (SPCC) Plan. The objective of the
SPCC Plan is to document, define, and describe the practices, procedures, structures, and
equipment used to prevent, control, and/or mitigate releases of petroleum, oil, and lubricants
(POL) products to the environment.
The Designer shall identify all POL products required for the project and provide
documentation to District Operations Support during preparation of Design Submittal #1. Such
documentation may include a site plan, estimated quantities required, and proposed storage or
containment. All project parameters that may impact the SPCC Plan shall be coordinated with
District Operations Support; the current Operations Support contacts are Mitchell Maidrand
(916-875-9083) and Anna Johnson (916-875-9198).

12.8 Air Quality Permit
Air permitting for the District falls under the jurisdiction of the Sacramento Metropolitan Air
Quality Management District (SMAQMD). Air quality permitting is a two-step process. First,
a permit application, including appropriate fees, is filed with SMAQMD. Upon review of
application, an Authority to Construct is issued by SMAQMD. After the project is built, a
representative from SMAQMD conducts an inspection and issues a Permit to Operate. The
SMAQMD Authority to Construct must be obtained before construction can proceed, and the
Permit to Operate must be secured prior to process start-up.
The Designer shall identify all new pollutant emitting sources and provide documentation to
District Operations Support during the permitting process. Such documentation may include a
site plan, and schematics of process systems and air pollution abatement systems.
Communication with SMAQMD shall involve the District’s Air Quality Liaison in Operations
Support. The current District Operations Support contacts are Mitchell Maidrand (916-8759083) and Anna Johnson (916-875-9198).

Sacramento Regional County Sanitation District
Advanced Wastewater Treatment Plant
Z:\00. Program Management\B4.01 - Engineering Standards Update\02 Work Products Archive\B4.01.01 - Design Guidelines Update\V4\Design Guidelines V4.docx
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PIPE PENETRATION TYPES STANDARD DETAIL
PIPE PENETRATION NOTES STANDARD DETAIL
TYPE L PIPE PENETRATION STANDARD DETAIL
TYPE C SEISMIC LONGITUDINAL BRACING STANDARD DETAIL
TYPE 4 PIPE HANGER SEISMIC SUPPORT STANDARD DETAIL
TYPE 1 PIPE HANGER SEISMIC SUPPORT STANDARD DETAIL
TRAPEZE PIPE HANGER SEISMIC BRACING STANDARD DETAIL
TYPICAL PIPE SUPPORT RACK STANDARD DETAIL
TYPE A STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE B STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE C STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE D STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE E STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE G STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE H STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE J STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE K STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE M STRUCTURAL ATTACHMENT STANDARD DETAIL
TYPE A UTILITY STATION POST-MOUNT STANDARD DETAIL
TYPE B UTILITY STATION WALL-MOUNT STANDARD DETAIL
UTILITY STATION HOSE RACK STANDARD DETAIL
WATER HOSE VALVE STANDARD DETAIL
FIRE EXTINGUISHER MOUNTINGS STANDARD DETAIL
TYPE I FLOOR DRAIN STANDARD DETAIL
TYPE II FLOOR DRAIN STANDARD DETAIL
TYPE III FLOOR DRAIN STANDARD DETAIL
TYPE I EQUIPMENT DRAIN STANDARD DETAIL
TYPE II EQUIPMENT DRAIN STANDARD DETAIL
STANDARD CLEANOUT STANDARD DETAIL
CLEANOUT IN PAVED AREA STANDARD DETAIL
YARD CLEANOUT STANDARD DETAIL
FLOOR AND WALKWAY CLEANOUT STANDARD DETAIL
PRESSURE CLEANOUT STANDARD DETAIL
CLEANOUT (IN-LINE) STANDARD DETAIL
CLEANOUT LINE-END STANDARD DETAIL
TYPICAL BURIED VALVES STANDARD DETAIL
TYPE V CLEANOUT STANDARD DETAIL
PIPE PENETRATION NOTES STANDARD DETAIL
TABLE B (PIPE HANGER TYPES) STANDARD DETAIL
SANITARY PRESSURE GAUGE PIPING CONNECTION STANDARD DETAIL
FLUSHING COCK (FOR AIR RELEASE OR DRAIN AS REQUIRED) STANDARD DETAIL
CONTROL UNIT TYPE A STANDARD DETAIL
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Detail ID
M70
M71
M72
M73
M80
M81
M82
S1
S2
S3
S4
S5
S6
S7
S8
S9
S10
S11
S12
S13
S14
S16
S17
S18
S19
S20
S21
S22
S23
S24
S25
S26
S27
S28
S29
S30
S31
S32
S33
S34
S35
S36
S37
S38
S39
S40
S41
S42
S43
S44
S45
S46
S48

Typical Detail Title
SEAL WATER CONTROL UNIT STANDARD DETAIL
CONTROL UNIT TYPE C STANDARD DETAIL
CONTROL UNIT TYPE D STANDARD DETAIL
LOCATING WIRES FOR UNDERGROUND PIPELINES STANDARD DETAIL
WALL EXHAUST FAN MOUNTING STANDARD DETAIL
LOUVER MOUNTING STANDARD DETAIL
TYPICAL CANTILEVER SUPPORT RACK STANDARD DETAIL
TYPICAL CONSTRUCTION JOINTS - SLABS STANDARD DETAIL
HORIZONTAL CONSTRUCTION JOINTS - WALLS STANDARD DETAIL
BEAM AND SLAB CONSTRUCTION JOINT STANDARD DETAIL
PROVISION FOR FUTURE CONSTRUCTION JOINT STANDARD DETAIL
ISOLATION AND WEAKENED PLANE JOINT AT FLOOR SLABS ON GRADE STANDARD DETAIL
TYPICAL EXPANSION JOINTS STANDARD DETAIL
PROVISION FOR FUTURE EXPANSION JOINT STANDARD DETAIL
REINFORCING STEEL AT WALL INTERSECTIONS STANDARD DETAIL
REINFORCEMENT AT SLAB AND WALL OPENINGS STANDARD DETAIL
WELDED REINFORCING BAR SPLICE DETAIL STANDARD DETAIL
DOWEL BAR SPLICES STANDARD DETAIL
EQUIPMENT BASE STANDARD DETAIL
ANCHOR BOLT FOR EQUIPMENT STANDARD DETAIL
SUSPENDED SLAB WATERPROOFING STANDARD DETAIL
WALL WATERPROOFING TERMINATION STANDARD DETAIL
MODIFICATION OF EXISTING CONCRETE STANDARD DETAIL
CONCRETE STAIRS STANDARD DETAIL
PIPE ENCASEMENT STANDARD DETAIL
NON-STRUCTURAL FOOTING STANDARD DETAIL
LIFTING DEVICE STANDARD DETAIL
REINFORCEMENT AT DOOR OPENINGS STANDARD DETAIL
PRESSURE RELIEF VALVE IN CONCRETE SLAB STANDARD DETAIL
TYPICAL CMU WALL ELEVATION STANDARD DETAIL
TOP OF CMU PARTITION WALL STANDARD DETAIL
CMU LINTEL BEAM STANDARD DETAIL
BASE OF CMU PARTITION WALL STANDARD DETAIL
CMU LINTEL TO CONCRETE WALL STANDARD DETAIL
REINFORCING AT CMU PARTITION WALL INTERSECTIONS STANDARD DETAIL
CMU WALL CONTROL JOINT REINFORCEMENT STANDARD DETAIL
GRATING PLAN (ALUMINUM GRATING) STANDARD DETAIL
GRATING SUPPORT STANDARD DETAIL
GRATING SUPPORT AT CONCRETE STANDARD DETAIL
GRATING SUPPORT AT SLIDE GATE STANDARD DETAIL
GRATING SUPPORT END RETURN STANDARD DETAIL
GRATING CLIP 1 STANDARD DETAIL
GRATING CLIP 2 STANDARD DETAIL
GRATING CLIP 3 STANDARD DETAIL
COVER PLATE STANDARD DETAIL
LOOSE COVER PLATE AND SUPPORTS STANDARD DETAIL
BOLTED COVER PLATE AND SUPPORTS STANDARD DETAIL
TYPE "A" HANDLE STANDARD DETAIL
TYPE "B" HANDLE STANDARD DETAIL
STEEL LADDER STANDARD DETAIL
LADDER CAGE STANDARD DETAIL
TOP OF LADDER AT HANDRAIL STANDARD DETAIL
LADDER RUNG STANDARD DETAIL
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Detail ID
S49
S50
S51
S52
S53
S54
S55
S56
S57
S58
S61
S100
S101
S102
S103
S104
S105
S106
S107
S108
S109
X101
X102
X103

Typical Detail Title
TYPICAL HANDRAILING STANDARD DETAIL
HANDRAIL MOUNTING POST STANDARD DETAIL
HANDRAIL POST MOUNTING STANDARD DETAIL
REMOVABLE HANDRAIL MOUNTING POST STANDARD DETAIL
HANDRAIL SURFACE MOUNT STANDARD DETAIL
HANDRAIL WALL MOUNTING STANDARD DETAIL
TOE BOARD TO POST CONNECTION STANDARD DETAIL
HANDRAIL EXPANSION JOINT STANDARD DETAIL
TOE BOARD EXPANSION JOINT STANDARD DETAIL
REMOVABLE GUARD POST ANCHORAGE STANDARD DETAIL
HANDHOLD STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH FOUNDATION PLAN STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH FOUNDATION SECTION STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH FOUNDATION DETAIL A STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH FOUNDATION DETAIL B STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH CHECKER PLATE COVER PLAN STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH CHECKER PLATE COVER SECTION 1 STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH CHECKER PLATE COVER SECTION 2 STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH CHECKER PLATE COVER SECTION 3 STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH CHECKER PLATE COVER SECTION 4 STANDARD DETAIL
TYPICAL ELECTRICAL TRENCH CHECKER PLATE COVER SECTION 5 STANDARD DETAIL
LEVEL TRANSMITTER - PRESSURE SENSING
PRESSURE SWITCH
PRESSURE SWITCH AND PRESSURE GAUGE
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Appendix B
Auto-Numbering Guidance Documents

ATTACHMENT F - RFP 9091
MASTER EQUIPMENT LIST WORKFLOW PROCEDURES


Designer is to provide a unique equipment tag number for every asset in the Master
Equipment List (MEL) and follow the District’s ‘How to Apply Auto-Numbering’
document for guidance. Assigned numbers should be reasonably grouped according
to the District’s guidelines.



Designer shall submit their proposed equipment tag numbering for District review as
part of the Preliminary Design Report (PDR) and prior to any submittal beyond the
PDR. Designers are encouraged to be in close contact with District staff so that
questions can be resolved early in the design process to avoid costly changes later as
the design progresses.



Prior to Design Submittal 1 (DS1), the District Project Manager (PM) will verify that
a unique tag numbering system is used by the Designer for the assets.



Designers are provided an Asset Metadata Spreadsheet to generate the initial MEL for
DS1 (or earlier). The Asset Metadata Spreadsheet has individual tabs for each asset
classification which contains all the required columns and asset class information
required for importing data into the District Computerized Maintenance Management
System (CMMS). The Asset Metadata Spreadsheet can be populated by the Designer
by importing the data directly from an AutoCAD® Piping and Instrumentation
Diagram (P&ID) software or AutoDesk Revit® database, or it can be manually
populated. If the MEL is developed manually, the Designer is to fill out the Asset
Classifications tabs first, which will then auto-populate the MEL.
 Designer shall use asset classification “MISC” for unknown asset
classifications. Alternatively, Designer can contact the District PM to
determine specific asset classifications.



Designer shall submit the MEL as part of the Asset Metadata Spreadsheet and P&IDs
for mechanical equipment, electrical and control block diagrams for electric and
control equipment, and various other drawings for non-process equipment. These
drawings shall use the designer’s MEL to number equipment as part of DS1.



Operations support representatives will be responsible for providing this information
from the designer to the documentation group and verifying that unique equipment
numbers are used on the plans and MEL.



District will review the MEL and Plans to verify the equipment tag numbering,
classify and remaining unclassified equipment and identify Maintenance Managed
Items. District will identify MMIs by including a “Y” in the MMI column. District
will show revised equipment tag numbering in the column adjacent to the Designer’s
equipment tag numbering column.

Page 1 of 2

ATTACHMENT F - RFP 9091


Tagging electrical assets power distributions system cannot be numbered without all
three items. See attached figure that describes the Syntax.
 Plan views: These are needed to determine area number
 Elevation views: These are needed to determine feeder breaker names that
determine downstream device names1
 Single lines: This determine the “tree” structure and downstream numbering
rules1
1

12kV information should be provided at DS-1while 480V numbers will be provided
at DS-2



The District will provide the Designer the revised MEL, within the DS1 comment
period with the validated equipment tag numbers which are to be used in DS2.
District will transmit revised MEL list as part of the formal submittal review period.
Operation support representative will serve as the interface between the designer and
District documentation.



Designer shall re-submit the MEL and Asset Metadata spreadsheet as part of the next
design submittal (DS2) and incorporate any District Requested tag numbering
changes. Designer shall identify Assets that have been added, removed, modified, or
abandoned as the design progresses by highlighting/noting the new and/or deleted
assets at each phase of the project. This should be prepared as an “Exceptions List”
included with the revised MEL. The exceptions list can be incorporated into each of
the individual Asset Class tabs.



The District will provide the Designer the validated MEL/MMI to be used in the next
design submittal.



Sometime after DS-2 submittal but before DS-3 submittal, the numbers need to be
represented, and confirmed as valid numbers, on the MEL. Then at DS-3 submittal,
the valid numbers need to be populated or marked up in the contract documents
(plans and specs). Review of numbers in plans and specs may extend into the bid
period, in which case any changes, additions, or corrections, would be listed in an
addendum, and reflected in the conformed set of plans and specs, completed by the
contractor NTP date.

Version 11
Dated 03/04/2016
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How to Apply
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Introduction
Each asset or piece of equipment within Regional San has a unique ID number. ‘AutoNumbering’ was developed by the District in 2006 to apply a consistent numbering format to
assets within the District.
Auto-Numbering uses a complex set of guidelines which are not easy to learn in a short period
of time. District staff work with Designers during the design process to make sure that AutoNumbering is followed properly. Designers are encouraged to be in close contact with District
staff so that questions can be resolved early in the design process to avoid costly changes later
down the line.
Unique numbers are generated using an algorithm in a District application called ‘IDEA’. IDEA
generates a unique number for each piece of equipment using Auto-Numbering syntax. In most
cases, Designers can follow the Auto-Numbering guidelines to assign numbers without having to
use the IDEA application. After a Master Equipment List (MEL) is submitted to the District by a
Designer, District staff use IDEA as a final check to make sure that no existing numbers were
duplicated.

Why is this Important?
The generated equipment numbers are used for tagging equipment in the field, as well as being
the unique identifiers on PCCS screens, drawings, diagrams, GIS, O&M manuals, and other
District documents. The numbers are also the unique identifiers in the District’s CMMS Maximo
database used for work orders and asset management. In Maximo and other District
applications, the number is officially referred to as the ‘Location ID’. It may also be commonly
referred to as the ‘Equipment Number’ or ‘Tag Number’.
Searching using the Location ID is the main way that District staff locate documents after a
project is built. They are able to search their file library of electronic documents using the
Location ID. Easy retrieval of documents is a critical function within the operation and
maintenance of District facilities, which is why so much emphasis is being put on numbering
equipment and properly labeling drawing and other documents.
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Auto-Numbering Syntax Summary for Mechanical Equipment
For a detailed look at the District’s Auto-Numbering syntax rules, please refer to the SRCSD
Auto-Numbering guide. The table below is just a summary.
Syntax
Syntax 1
Core/Loop

Length
6

Syntax 2
Equipment
and
Instruments

11

Syntax 4
Process

8

Syntax 5
Simple
Sequential
Syntax 6
Pipe Service

8
11

Code
[AA][9999]
[max 2-digit plant area number]
[max 4-digit sequential core number]
[PPPP][AA][9999][S]
[max 4-char prefix]
[2-digit plant area number]
[4-digit sequential core number]
[1-char sequential suffix (Null OK)]
[PPPP][AA][SS]
[max 4-char prefix]
[2-digit plant area number]
[2-char sequential suffix]
[PPPP][9999]
[max 4-char prefix]
[max 4-digit sequential number]
[AA][DDDDD][9999]
[2-digit plant area number]
[max 5-char pipe service code]
[max 4-digit sequential core number]

Example
450001
Area 45,
Core/Loop# 0001
P450001A
Area 45,
Auxiliary Pump 1A

SLG45E
Slide Gate,
Area 45,
5th gate (E)
MH17
Electrical Manhole
number 17
45WRH37
Area 45, WHR
system, manual
valve number 37

Grouping and Sequencing Numbers on Plans
While Auto-Numbering application can generate unique numbers for assets, it cannot group
these assets into any logical order. Assignment of equipment numbers requires conscientious
users who understand the processes they are numbering. Equipment numbers should be laid
out in some kind of logical fashion that will make sense to operators, maintenance staff, or any
other users accessing the facilities. The goal of grouping assets is to make the following tasks
easier:







Assigning numbers during designs
Sorting lists
Building schedules or tables
Identifying assets in the field
Identifying assets on PCCS screens
Viewing assets in GIS

Where to Start
Start by familiarizing yourself with the design. Look at all of the drawings to understand how
the process works. Once you have a basic understanding of the process and project area,
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identify the syntax 2 numbers that serve a central or ‘parent’ asset and group them into zones
or sub-zones if needed. Next, you can assign syntax 4 and 5 numbers since they work
independently of the other numbers. Finally, you can review the P&IDs to assign syntax 6
numbers and any syntax 2 numbers that stand alone and do not serve a parent asset.
When in doubt, look at existing facilities to see how equipment numbers are grouped. You can
look at existing tanks, pumps, and processes to get an idea of how numbers have been applied
in the past. Designers should consult with District staff when questions arise.

How to Apply Syntax 2 (Parent/Child with Core Numbers)
Syntax 2 equipment use an area/core number which is used to group related parent/child
assets. All of the assets which serve a central, or ‘parent’ asset, are numbered using the same
six digit area/core number.

Syntax 2 Code
[PPPP][AA][9999][S]
PPPP =max 4-char prefix
AA = 2-digit area number
9999 = 4-digit core number
S = 1-char suffix (null OK)
(Example: P614101A)

Start by Grouping Core Numbers on the Plan Drawings
At the beginning of a design, we normally start with the site plan drawings that show
the related regions of the project.
Look at the plan view drawings, process schematics, and the P&IDs. Make a judgment
as to how the core numbers for the parent assets will be laid out on the plans. Label the
parent equipment numbers on the plans so you have a reference for issuing the child
numbers later on the P&IDs. Everything will build off of the parent numbers that you
establish early on. It may be useful to group the equipment into zones or sub-zones.
We typically start with the flow path of the main process, and then assign core numbers
to any secondary or utility systems. We typically use core numbers 0001-0009 for PLCs,
so start with core number 0010 or a higher number is there are more PLCs. We don’t
typically start with 0000.
It may be preferred to number the tanks, then the pumps, then any downstream
elements. In some projects, it may make the most sense to number the equipment in
sequence along the direction of flow from upstream to downstream.
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In another project, it may make more sense to number in groupings based on the
physical layout of equipment. Assets that flow through treatment processes lend
themselves to numbering in the direction of flow. Chemical feed processes have tanks
that are shared by a number of pumps, so it may make more sense to number them in
sequence as they are shown on the plans.
Important!: Once a core number has been used, it may not be used again for another
group or piece of equipment outside of the assembly. Core numbers will be assigned to
only one group of parent/child equipment at one physical location. For example, core
number 21201 is used for influent pump P21201 located in the I/E Building. You would
not assign B21201 to a blower in the same area, even though the number would be
technically unique. You would use another core number for the blower and its child
assets.
During a design, it may be useful to have one person be in charge of the MEL. In
previous projects, isolated design groups such as electrical and HVAC inadvertently used
the same core numbers, resulting in changes late in the design process.

Zones and Sub-Zones
Grouping by physical zones can be done by using the first two digits of the 4-digit core
number. As a general procedure, start with the site plan drawings or process
schematics. Map out the zone and sub-zone groupings that will be represented by the
first two digits in the core number. It may be useful to create a working map of the area
numbers and zones to keep them straight during the project (see example on next
page).
The first digit of the 4-digit core number is best used for large zones such as whole
buildings or batteries of processes. Let’s say we have two buildings, a pump station, a
clarifier, and a group of three basins. We want the equipment numbers in each region
to have a common thread. To achieve this, we start each of the core numbers with an
identifying digit. For example:
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Zone
Building A
Building B
Pump Station
Clarifier
Basins

Core Number Series
0xxx
1xxx
2xxx
3xxx
4xxx

Samples of Pumps in Each Zone
P610001, P610002, P610003, etc.
P611001, P611002, P611003, etc.
P612001, P612002, P612003, etc.
P613001, P613002, P613003, etc.
P614001, P614002, P614003, etc.

Rooms within a building do not constitute sub-zones, they just get ‘ROOMxxxxxx’
numbers. Multiple treatment units within a common zone such as individual SSTs,
basins, thickeners, and digesters are good examples of sub-zones. In our example,
let’s say our process has a group of three basins. You could move to the seconddigit in the core number and assign an identifier to each basin within the ‘Basins’
zone. For basins you could use sub-zone core numbers like this:
Zone
Basins (4xxx)
Basins (4xxx)
Basins (4xxx)
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Sub-Zone
Basin 1
Basin 2
Basin 3

Core Number
Series
41xx
42xx
43xx

Samples of Pumps
in Each Basin
P614101, P614102, P614103, etc.
P614201, P614202, P614203, etc.
P614301, P614302, P614303, etc.

Page 7 of 15

ATTACHMENT F - RFP 9091

Applying Core Number Groupings on P&IDs
Once a set of core numbers have been established at the parent level on the plans, the
next task it to assign numbers to child assets that serve the parents. The Process and
Instrumentation Diagrams (P&IDs) are usually the best tools for figuring which assets
should be grouped together using the same core number.
Start by labelling the parent assets on the P&IDs. Once this is finished, circle each
grouping of child assets which serve their parent on the P&ID. Any assets that serve the
parent will get the same core number. Examples of children would include
instrumentation or actuated valves associated with isolation and control of the parent.
Sometimes there are assets which don’t tie directly to a parent asset in a 1:1
relationship. For example, we have a flow meter downstream from three pumps which
all discharge to a common pipe. Since we can’t tie the flow meter to any of the three
pumps individually, we give the flow meter its own unique core number.
Examples of Identifying Core Number Groupings
 For pumps, everything from the suction point to a common discharge point
takes on the same area/core number. This is true of blowers and other
equipment associated with process flows.
 Individual pieces of equipment such as mixers, motor operated valves, gates,
etc. may be treated as individual pieces of equipment with distinct core
numbers.
 Package compressors are one core equipment group with the compressor being
a core number and, if there are two compressors, each are A and B suffixes.
 If a process stream is split into parallel redundant streams that mirror each
other, the parent numbers should follow an A and B suffix stream like this:

Once the parent/child groupings have been circled on the P&IDs, all you have to do is
populate the final equipment numbers. Apply the area/core number of the parent to
each of the children using prefixes and suffixes within syntax 2. Within a group of assets
that use the same core number, the prefixes will set the numbers apart from each
other. Use suffixes when there are several assets in a grouping that all use the same
prefix and core number. Try to sequence the child numbers from left to right and from
top to bottom as shown on the P&ID.
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Here is a typical grouping of parent and child assets that all use the same core number
in area ‘61’. In this example, we have the pump as the parent asset. The motor, valves,
operators, and instruments which serve the pump all get the same core number
‘610203’. The hand switches are numbered with suffixes A-E because there are five of
them with the same prefix and core number. Since there are two valves in this flow
sequence, we split them up using suffix ‘A’ for the suction side and ‘B’ for the discharge
side of the pump.

Children of Pump ‘P610203’
Equipment
Number
Operator
HOA
Pump
P610203
M610203
HS610203C
Suction Valve
V610203A
MOP610203A
Discharge Valve V610203B
MOP610203B
Flow Meter
FE610203
FIT610203
Pressure
PI610203
PSH610203
Temperature
TSH610203
Strainer
STN610203

LSR

OC

HS610203A HS610203B
HS610203D HS610203E

Suffixes are added to multiple assets with the same area/core number and prefix. For
example, here is a different pump with suction, discharge, and control valves in the
main process area, first zone:
Equipment
Pump
Suction Valve
Discharge Valve
Control Valve 1
Control Valve 2
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Number
P611101
V611101A
V611101B
CV611101C
CV611101D

Operator
M611101
MOP611101A
MOP611101B
MOP611101C
MOP611101D

HOA
HS611101A
HS611101C
HS611101E
HS611101G
HS611101J

Start/Stop
HS611101B
HS611101D
HS611101F
HS611101H
HS611101K
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Here is a treatment process sequence consisting of a motor operated gate followed by a
series of motor operated valves, control valves, mixers, and pumps. Components from
the suction to the discharge of the pump are all area/core number 711107, similar to
the previous example for P61101.
Equipment
Gate
Valve
Control Valve
Valve
Mixer
Mixer
Pump

Number
G711101
V711102
CV711103
V711104
MX711105
MX711106
P711107

Operator
MOP711101
MOP711102
MOP711103
MOP711104
M711105
M711106
M711107

HOA
HS711101A
HS711102A
HS711103A
HS711104A
HS711105A
HS711106A
HS711107A

Start/Stop
HS71101B
HS711102B
HS711103B
HS711104B
HS711105B
HS711106B
HS711107B

Suffixes I and O
Do not use the letters ‘I’ or ‘O’ for suffixes in any syntax. The letters can too easily be
misinterpreted as the numbers 1 and 0. Skip from H to J and N to P when issuing
suffixes.

Tying Into Existing Areas of the Plant
When tying into existing areas of the plant, any new piece of parent-level equipment
will use new day-forward numbering. New process streams will get new day-forward
core numbers. Only child-level equipment will use existing core numbers when tying
into existing parent-level assets.

Planned Future Facilities
When showing future assets for eventual build out, show the parent-level equipment
numbers on the plans as ‘future’. These numbers can be used if and when the facilities
are built.

Which PLC Should be Listed at the Top of the P&ID?
District Control Systems staff has asked that we show the primary physical PLC
processor that instruments report to at the tops of the P&ID sheets. In a typical control
panel, there will be three PLCs:
PLC-A (main processor)
PLC-B (for redundancy)
I/O (PLC-C)
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Since PLC-A is the main processor, it should be the PLC number shown on the P&ID
sheets. All of the PLCs should be shown somewhere on a block diagram or panel
drawing.
For example, for the DCS project, the main PLC processor for area 61 is location ID
PLC610001A. This is the number that should be shown in the double-box at the top of
the P&ID sheets. The benefit to District staff is that they will be able to quickly search in
their file library for P&IDs related to the PLC by searching for the PLC location ID and
choosing ‘Process and Instrumentation Diagram’ as the document sub-type.

Design Submittals
At the PDR stage of design development, the Designer shall submit site plans indicating
the use of zones and sub-zones, as well as P&ID drawings showing the demarcations
between core numbers.
At the DS1 phase of design development, drawings and P&IDs are to be submitted with
hand markups indicating the core numbers. After DS1 is reviewed and the P&ID
drawings are ‘frozen’, the designer shall put the core numbers into the P&ID and
generate the MEL for submittal and review by the District prior to the DS2 submittal.

Drawing Disciplines
Here are some things to look for in each of the drawing disciplines.

Civil
Item
Road

Syntax
5

Prefix
ROAD

Example
ROAD1001

Roads
Since these use a sequential syntax, the District has to assign these. Designers
will have to use temporary placeholder numbers, and request these from the
District.
Roads have their own unique numbering system. We assign Location IDs based
on Inspection Units (IUs). Each inspection unit gets its own Location ID in
Maximo.
Number of Inspection Units =
(square footage of the pavement section)/(1000 x width of pavement section)
Calculate the number of inspection units for a given roadway, then divide the
road up into that many sections. Each section will get a Location ID. Use the
next available ‘ROADxxxx’ number in IDEA.
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Run any proposed road assignments by Ami Patrick, who oversees the asset
management program.

Structural
Item
Ladders

Syntax
Prefix
Example
5
LDR
LDR1001
Since these use a sequential syntax, the District has to assign these. Designers
will have to use temporary placeholder numbers, and request these from the
District.

Architectural
Item
Buildings
Roofs
Rooms

Syntax
5
5
5

Prefix
BLDG
ROOF
ROOM

Example
BLDG100210
ROOF100210
ROOM1001

Buildings and Roofs
Since these use a sequential syntax, the District has to assign these. Designers
will have to use temporary placeholder numbers, and request these from the
District.
When assigning building numbers, use the next available ‘BLDGxxxx’ number.
After generating the building number, generate a corresponding ‘ROOFxxxx’
number. Building and roof core numbers need to match each other. If IDEA
doesn’t give you the number that you need, add some dummy numbers in IDEA
to get to the numbers you need.

HVAC
For Heating Ventilation and Air Conditioning (HVAC), try to start with an airflow
schematic. If the designer did not provide one, ask for one. At the very least, you need
to be able to tell how the air flows, and which pieces of equipment are tied to the
parent-level asset. In most cases, you will have a parent like an air handling unit (AHU)
or heat pump (HP) pushing air through a subset of child assets.
Tips
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Use ACUxxxxxx for air conditioners which only supply cold air.
Use HPxxxxxx for heat pumps which are combination heating and cooling units.
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How to Apply Syntax 4 (Process Equipment - [PPPP][AA][SS])
If there are process schematics, use those drawings to assign numbers for syntax 4. Some
process flows will not have any process schematics. In these cases, use the plan-view drawings.
We typically number process equipment in sequence along the flow path. From the starting
point of the flow, each asset will get the next sequential number available.
On the P&IDs we typically start with the flow path of the main process, and then assign numbers
to any auxiliary or servicing systems. Assign numbers moving from left to right, then from the
top to the bottom.
Do not use the letters ‘I’ or ‘O’ for suffixes. The letters can too easily be misinterpreted as the
numbers 1 and 0. Skip from H to J and N to P when issuing suffixes.

How to Apply Syntax 5 (Simple Sequential - [PPPP][9999])
Since these use a sequential syntax, the District has to assign these. Designers will have to use
temporary placeholder numbers, and request these from the District. There is no way for the
Designer to know which syntax 5 numbers already exist within the District, or have been used by
other parallel projects.
Start with the plan-view drawings and number the syntax 5 equipment. Because Syntax 5
numbers do not use an Area Number prefix to set them apart, conflicts are more likely to be
encountered with existing numbers.
Most of the assets covered under syntax 5 will be shown on the plan-view drawings. Try to
arrange the syntax 5 assets into some kind of logical sequence based on their physical location
or proximity to other assets. We typically start numbering at number 10 instead of 1 so the
assets group together on lists when sorting alphanumerically.

How to Apply Syntax 6 (Manual Valves- [AA][DDDDD][9999])
We typically number manual valves in sequence along the flow path. From the starting point of
the flow, each manual valve will get the next sequential number available. The Process and
Instrumentation Diagrams (P&IDs) are usually the best tools for figuring out how the process
flows, and in which order to number the valves.
On the P&IDs we typically assign a number to the main process first, starting upstream and
travelling downstream. Next, we assign valve numbers to any secondary or utility systems.
Some process flows will not have any process schematics. In these cases, use the plan-view
drawings to assign the manual valve numbers in order by flow direction. We typically start
numbering at number 10 instead of 1 so the assets group together on lists when sorting
alphanumerically.
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Electrical
MCC Cubicles
MCC cubicles or ‘MCC buckets’ are entered into the ‘ELECUBE’ tab in the MEL
spreadsheet. Enter them using the MCC number plus the cubicle with a dash in
between.
[MCC Number]-[Cubicle]
MCC Number Example: (for MCC52B1A1 use ‘52B1A1’ without the ‘MCC ‘ prefix)
Cubible Example: (2J, 7B, etc. – it will depend upon the row or column)
You should be able to get the data for the MCC cubicles from the MCC schedules in the
‘E’ series of drawings. If not, the MCC elevation drawings will also show the
information. For the description, use the equipment number which the cubicle serves.
The format is the served location ID, comma, plus the description of the served
equipment. See examples below.
When a cubicle serves a pump, please list the pump number and name in the
description. Do not use the motor number and name. This is how all of the MCCs at the
plant are labelled.
Examples for the MEL
Location ID
Description
52B1A1-2J
AHU520002, AIR HANDLING UNIT
52B1A1-4H
P510201, BNR EAST BASIN DRAIN PUMP 1 (don’t use the motor here!)
52B1A1-3B
SPARE BREAKER

MCC Cubicle Contents
The contents of the MCC cubicles get added to the 'ELECCUBE' tab of the MCC
cubicle in the MEL. There are columns in the MEL for each type of item.
For example, breakers get added in the ‘Interrupter Name' column. They do not
get their own location ID in Maximo. They are considered part of the MCC
cubicle. You do, however, need to add these breakers to IDEA to generate a
unique number.
Other items in the cubicle like smart overloads ‘SOL’ or starters ‘STA’ get the
same suffix as the breaker. For example, if the breaker is BKR52A1A10, the
smart over load in the cubicle would be SOL52A1A10. In the MEL, add the ‘SOL’
number into the ‘Smart Overload Name’ column in the ELECCUBE tab. Add the
‘STA’ number to the ‘Starter Name’ column in the ELECCUBE tab. They do not
get their own location IDs in Maximo.
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Panels downstream from MCC cubicle breakers also get the same suffix as the
breaker. For example, a panel downstream from breaker ‘BKR61B1T’ gets the
number ‘PNL61B1T’. Add the ‘PNL’ number to the ‘Panel Name’ column in the
ELECCUBE tab.

Junction Boxes, Conduits, and Raceways
Do not add junction boxes, conduits, or raceways to the MEL. The junction boxes shown
in our designs are condulets or small boxes that are used for conduit connections and
cable routing. They require a designer provided tag (used in raceway and cable
schedules) but don’t need to be included in the MEL; it is not a maintenance item.
For larger electrical boxes which are above ground, use ‘PB’ Pullbox syntax 4. Electrical
boxes in the ground should use ‘HH’ Handhole syntax 5. Larger electrical vaults which
allow human entry would be considered ‘MH’ Manhole syntax 5. Don’t forget to assign
Location IDs for sump pumps or ladders inside of manholes.
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Sacramento Regional Wastewater Treatment Plant

SRWTP

Quick Reference - general notes

Business Rules and Syntax Tables and Notes - Electrical - PAGE 1
Auto-Numbering Syntax Summary
Number
Type

Syntax

Syntax 1:
Core/Loop

[AA][9999] = [max 2-digit plant area number]
[max 4-digit sequential core number]

Syntax 2:
Equipment and
Instrument

[PPPP][AA][9999][S] = [max 4-char prefix]
[2-digit plant area number] [4-digit sequential
core number] [1-char sequential suffix (Null
OK*)]

Syntax 3:
Cable and
Raceway

To be developed at a later date

Syntax 4:
Process

[PPPP][AA][SS] = [max 4-char prefix][2-digit
plant area number][2-char sequential suffix]

8

SLG47AE
Slide Gate “AE”, Area 47

Syntax 5:
Simple
Sequential

[PPPP][9999] = [max 4-char prefix][max 4digit sequential number]

8

MH0123
Electrical MH, number 0123

Syntax 6:
Pipe Service

[AA][DDDDD][9999 ] = [2-digit plant area
number][max 5-char pipe service code] [max 4digit sequential core number]

11

47WHWS1234
WHWS system valve 1234,
Area 47

Syntax 7.1:
Substation

[EEEE][AA][L]= [max 4-char electrical prefix][2digit plant area number][1-char electrical leg]

7

TFR47G Transformer,
Area 47, “G” Leg

Syntax 7.2:
Substation
Tie

[EEEE][AA][LL]= [TBKR and BKRM electrical
prefixes][2-digit plant area number][2-char
electrical tie]

8

TBKR47GH Tie breaker,
Area 47, tie between “G”
and “H” legs

Syntax 8.1:
Electrical
Sequential 1

[EEEE][AA][L][99]= [4-char electrical prefix][2digit plant area number][1-char electrical
leg][max 2-digit sequential]

9

BKR47G12
Breaker 12 fed from SWR
47G

Syntax 8.2:
Electrical
Sequential 2

[EEEE][AA][L][99][S]= [4-char electrical
prefix][2-digit plant area number][1-char
electrical leg][max 2-digit sequential][1-char
sequential suffix]

10

TFR47G12A Transformer
“A” fed from PNL or
MCC47G12 via
BKR47G12A

Syntax 8.3:
Electrical
Sequential 3

[EEEE][AA][L][99][S][99]= [4-char electrical
prefix] [2-digit plant area number]
[1-char electrical leg] [max 2-digit sequential] [1char sequential suffix] [max 2-digit sequential]

12

PNL47G12A12
Panel 12 fed from PNL or
MCC47G12A via
BKR47G12A12

Syntax 8.4:
Electrical
Tie 1

[EEEE][AA][LL][99] = [4-char electrical
prefix][2-digit plant area number][2-char
electrical legs][max 2-digit sequential]

10

Syntax 8.5:
Electrical
Tie 2

[EEEE][AA][LL][99][S] = [4-char electrical
prefix] [2-digit plant area number][2-char
electrical legs] [max 2-digit sequential] [1-char
suffix]

11

Syntax 10:
Electrical
MCC Bucket

[AA][L][99][S][-][CRS] = [2-digit plant area
number][1-char electrical leg][max 2-digit
sequential][1-C Suffix][-][1-digit column, 1-char
row, 1-char side]

12

Length Example Description

11

Definition

[AA]

Plant Area Number

[99]
[9999]

Length

470123 core #0123,
Plant Area 47

Null means that at the time of creation only one sole piece
of equipment or instrumentation was expected to be
needed forever. Otherwise start with the next alpha suf fix
and continue.

AHU470123A
Syntax 2:
Air Handler Unit #0123A,
Notes and
Area 47
Rules

Business Rules - Interface with PLC/PCCS
PointId Numbers

XSW47GH12 Transfer
switch 12 fed from
SWR47G/47H directly or
indirectly
TFR47GH12A
Transformer “A” fed from
SWR47G/47H via transfer
device XSW47GH12
47G12A-3MR Bucket
located in MCC47G12A,
column 3, row M, right
side

Example Description

2

47 - Area 47

2-d sequential

2

12

4-d sequential

4

0123

[S]

1-c suffix

1

[SS]

2-c suffix

1

Syntax Note - Suffixing Logic

1. PLC ID numbers shall match PCCS ID numbers.
2. Any preexisting or predetermined PCCS number s shall be
used unchanged.
3. All PLC/PCCS numbers are specified by the Designer
(with approval of CES staff) and used verbat im in the
PCCS. The Designer shall specify only the suffixes listed
(Below).

PCC Suffixing business rules
Types of Suffixes

There are five types of suffixes used in the PCCS:

SYNTAX 7,8,&10 - See Page 3 & 4

6

Legend: Syntax and Examples
Syntax Code

SYNTAX 2 Notes and Rules

1. PCCS Input - suffixes indicating an inbound signal to
the PCCS used for in-Plant monitoring or status.
2. PCCS Output - suffixes indicating an outbound signal
from the PCCS used for in-Plant control or output.
3. SCADA Input - suffixes indicating an inbound signal to
the PCCS used for monitoring or status of an outlying
facility via the SCADA system.
4. SCADA Output - suffixes indicating an outbound signal
from the PCCS used for control or output to an outlying
facility via the SCADA system.
5. PCCS Internal - suffixes used only for internal PCCS
programming.

Dash or Underscore

Normally, a dash or an underscore precedes the PCCS suf fix
to indicate the use of the suffix:
Suffix Type

Dash [-]:
Control /
Output

Underscore [_]:
Monitoring / Input

PCCS Input

x

PCCS Output

x

SCADA Input

x

SCADA Output

x

PCCS Internal

x

PCC Suffix Table
PCCS
Suffix

Digital Description

Analog Description

A

Start, Open

Analysis
Burner (Flame)

B

Stop, Close

C

Start Forward Slow, Tripped Conductivity

D

Start Reverse Slow

E

Density
Voltage

F

Flow

G

Valve Closed, Breaker
Opened, Fire, Smoke

H

Hand

I

Current

A - Auxiliary E/I "A"

J

Power

AE - Auxiliary E/I "AE"

K

Time, Rate of change

L

Level

M

Moisture

N

Hydrogen - Ion (pH)

[PPPP]

4-c E/I prefix

4

AHU - Air Handling Unit

[DDDDD]

5-c pipe service

5

WHWS - Waste Heat Water Supp ly

[EEEE]

4-c electrical prefix

4

BKR - Breaker, MCC - Motor Control Center

O

Dissolved Oxygen

[L]

1-c electrical SWR leg

1

G - Leg "G"

P

Pressure, Vacuum

[LL]

1-c electrical SWR tie

2

GH - Tie "GH"

[ABCDEFGHIJKL]

12-c text string

[-]

Dash

1

-

RR

Running Reverse Fast

[CRS]

MCC Bucket (col,row, side)

3

3MR - column 3, row M, right side

RS

Running Reverse Slow

[ZZZZ]

Max 4d-character suffix
(PCCS)

S

Running Forward Slow

Speed, Frequency

4

T

Trouble

Temperature

12

Q

ABCDEFGHIJKL

R

PCC Suffix Ta ble

Example: Syntax 2 - Interface with PLC/PCCS Po intId Numbers
[PPPP][AA][9999][S][ZZZZ] = [max 4-char prefix] [2-digit plant area number] [4-digit sequential
core number] [1-char sequential suffix][max 4-char PCC suffix]
EX. P470123A-R = Auxiliary Pump #0123A, Area 47 Running (Status)

Quantity
Running, Running Forward
Fast, Valve Opened, Breaker
Closed

U
V
W

Vibration
Ready, Auto

X
Y
Z

Weight, Force
Position (X-axis)

Reset

Position (Y-axis)
Position (Z-axis, General)
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Auto-Numbering Syntax Summary
Number
Type

Syntax

Syntax 1F:
FAC Core/Loop

[9999] = [max 4-digit sequential core number]

4

Syntax 2F:
FAC Equipment
and Instrument

[FFF][-][PPPP][9999][S] = [4-char facility
code] [max 4-char prefix] [-] [4-digit sequential
core number] [1-char sequential suffix (Null
OK*)]

13

Notes and Rules
Syntaxes 1F through 10F closely mimic their

Length Example Description

corresponding syntax for the Pla nt:
All of the interceptor facilities syntaxes have a facility code
in their definition. Facility codes will not exceed 4-places
and will always have a dash in the forth-place. The
selection of new facility numbers is an SRCSD responsibility.

0123 core #0123
N50-AHU0123A Facility Syntax 2F:
N50 Air Handler Unit
Notes and
#0123A,
Rules

Syntax 3F:
Unused

Syntax 2F Note - Suffixing Logic

Null means that at the time of creation only one sole piece
of equipment or instrumentation was expected to be
needed forever. Otherwise start with the next alpha suf fix
and continue.
*Transmission equipment will always use an alpha suffix (not
including I and O). The null suffix is not a llowed.

Syntax 4F:
Unused

Transmission numbering

Syntax 5F:
Unused

Business Rules: Interceptor Transmission
Numbering
[FFF][-][DDDDD][9 999] = [4-char facility
code] [5-char pipe service code] [max 4-digit
sequential core number]

13

N50-WHWS1234 Facility
N50 WHWS system valve
1234

It is important to note that alphabetic suffixing in the
transmission facilities has no inherent meaning. The suffixes
indicate nothing more than one item of up to 24 identical
items (i.e. things with the same prefix) in a core group.

Syntax 7.1F:
FAC Substation

[FFF][-][EEEE][-][L]= [3-char facility code] [-]
[max 4-char electrical prefix] [-][1-char electrical
leg]

10

N50-TFR-G Facility N50
Transformer “G” Leg

The business rules listed below are for users and can not be
programmed:

11

N50-TBKR-GH Facility N50
Tie breaker between “G”
and “H” legs

Syntax 7.2F:
FAC Substation
Tie

[FFF][-][EEEE][-][LL]= [3-char facility code] [-]
[TBKR and BKRM electrical prefixes] [-] [2-char
electrical tie]

Syntax 8.1F:
FAC Electrical
Sequential 1

[FFF][-][EEEE][-][L][99]= [3-char facility code]
[-] [4-char electrical prefix] [-] [1-char electrical
leg] [max 2-digit sequential]

12

N50-MCC-G12 Facility
N50
MCC fed from N50-SWR-G
VIA the 12th breaker.

Syntax 8.2F:
FAC Electrical
Sequential 2

[FFF][-][EEEE][-][L][99][S]= [3-char facility
code] [-] [4-char electrical prefix] [-] [1-char
electrical leg] [max 2-digit sequential] [1-char
sequential suffix]

13

N50-TFR-G12A Facility
N50 Transformer “A” fed
from N50-MCC-G12 via
breaker “A”.

Syntax 8.3F:
FAC Electrical
Sequential 3

[FFF][-][EEEE][-][L][99][S][99]= [3-char
facility code] [-] [4-char electrical prefix] [-] [1char electrical leg] [max 2-digit sequential] [1char sequential suffix][max 2-digit sequential]

15

N50-PNL-G12A12 Facility
N50 Panel fed from N50MCC-G12A via 12 th breaker.

Syntax 8.4F:
FAC Electrical
Tie 1

[FFF][-][EEEE][-][LL][99]= [3-char facility
code] [-] [4-char electrical prefix] [-] [2-char
electrical leg] [max 2-digit sequential]

13

N50-XSW-GH12 Facility
N50 Transfer Switch fed
from N50-SWR-G/N50SWR-H.

Syntax 8.5F:
FAC Electrical
Tie 2

[FFF][-][EEEE][-][LL][99][S] = [3-char facility
code] [-] [2-char electrical legs][max 2-digit
sequential] [1-char suffix]

14

N50-TFR-GH12A Facility
N50 Transformer “A” fed
from N50-SWR-G/N50SWR-H via transfer device
N50-XSW-GH12

Syntax 10F:
FAC Electrical
MCC Bucket

[[FFF][-][L][99][-][CRS] = [3-char facility
code] [-] [1-char electrical leg][max 2-digit
sequential][-][1-digit column, 1-char row, 1-char
side]

12

N50-G12-3MR Facility
N50 Bucket located in N50MCC-G12, column 3, row
M, right side

Legend: Syntax and Examples

Syntax Code

Definition

[AA]

Plant Area Number

[99]
[9999]

Length

47 - Area 47

2-d sequential

2

12

4-d sequential

4

0123

[S]

1-c suffix

1

A - Auxiliary E/I "A"

[PPPP]

4-c E/I prefix

4

AHU - Air Handling Unit

[DDDDD]

5-c pipe service

5

WHWS - Waste Heat Water Supp ly

[EEEE]

4-c electrical prefix

4

BKR - Breaker, MCC - Motor Control Center

[FFF]

Facility number

3

N50 - Lower North West

[L]

1-c electrical SWR leg

1
2

[LL]

y A pump station and everything downstream to the ne xt
gravity line or pump station will have the same facility code.
y Gravity lines shall have their own facility code; unaffiliated
with any pump station.
y Sections of parallel transmission equipment will use the same
core number. The required alphabetic suffixes will be
typically, but not necessarily, be assigned as a sequential pair
(i.e. A/B, C/D, etc.)
y Core numbers on transmission lines are assigned sequential
core numbers starting from their downstream terminat ion. A
core group (i.e. a section of transmission/collection
equipment) shall include everything from the upstream-side
of the downstream manhole(s) or facility to the upstreamside
of the next upstream manh ole(s).

PCC Suffixing business rules
Types of Suffixes

There are five types of suffixes used in the PCCS:
1.
2.
3.
4.
5.

PCCS Input - inbound signal to the PCCS
PCCS Output -outbound signal from the PCCS
SCADA Input - inbound signal to the PCCS via SCADA
SCADA Output - outbound signal from the PCCS via SCADA
PCCS Internal - used only for internal PCCS programming

Dash or Underscore

Normally, a dash or an underscore precedes the PCCS suf fix
to indicate the use of the suffix:
Suffix Type
PCCS Input

Dash [-]:
Underscore [_]:
Control / Output Monitoring / Input
x

PCCS Output

x

SCADA Input

x

SCADA Output

x

PCCS Internal

Example Description

2

1-c electrical SWR tie

SYNTAX 7F, 8F, & 10F - See Page 3 & 4

Syntax 6F:
FAC Pipe
Service

x

PCC Suffix Table
PCCS
Digital Description
Suffix
A
Start, Open
B
Stop, Close

Analog Description
Analysis
Burner (Flame)

C

Start Forward Slow, Tripped Conductivity

D

Start Reverse Slow

E

Density
Voltage

F

Flow

G

Valve Closed, Breaker
Opened, Fire, Smoke

G - Leg "G"

H

Hand

GH - Tie "GH"

I

Current

J

ABCDEFGHIJKL

Power

K

Time, Rate of change

[ABCDEFGHIJKL]

12-c text string

[-]

Dash

1

-

L

Level

[CRS]

MCC Bucket (col,row, side)

3

3MR - column 3, row M, right side

M

Moisture

[ZZZZ]

Max 4d-character suffix
(PCCS)

N

Hydrogen - Ion (pH)

4

O

Dissolved Oxygen

P

Pressure, Vacuum

12

PCC Suffix Table

Example: Syntax 2F - Interface with PLC/PCCS Poi ntId Numbers
[FFF][-][PPPP][9999][S][ZZZZ] = [4-char facility code] [max 4-char prefix] [-] [4-digit sequential
core number] [1-char sequential suffix (Null OK)][max 4-char PCC suffix]
EX. N50-P-0123A-R = facility N50 Pump #0123A Running (Status)

interface with pccs
Business Rules - Interface with PLC/PCCS PointId Numbers
1. PLC ID numbers shall match PCCS ID numbers.
2. Any preexisting or predetermined PCCS numbers shall be used unchanged.
3. All PLC/PCCS numbers are specified by the Designer (with approval of CES staff) and used verbatim
in the PCCS. The Designer shall specify only the suffixes listed.
4. Several of these syntaxes will occasionally generate numbers longer than 12-places. The PCCS staff
has agreed to modify their suffixes, not the numbers created by the auto-number applicat ion.

Q
R

Quantity
Running, Running Forward
Fast, Valve Opened, Breaker
Closed

RR

Running Reverse Fast

RS

Running Reverse Slow

S

Running Forward Slow

Speed, Frequency

T

Trouble

Temperature

U
V
W

Vibration
Ready, Auto

X
Y
Z

Weight, Force
Position (X-axis)

Reset

Position (Y-axis)
Position (Z-axis, General)
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12KV FEEDER

12KV FEEDER

GENERAL NOTES:
1. Buckets are NOT shown on this Single-line. Buckets are typically shown
on schedules and/or detailed single-line (s).
2. Main Breakers are optional depending on Facility and/or design
requirements.
3. Arrangements shown are for example only. Refer to Latest Gu idelines/
Standards for new installations.
4. The numbers in parenthesis show equivalent electrical numbers for an
interceptor facility.

SW47H
(N50-SW-H)

SW47G
(N50-SW-G)

TFR47G
(N50-TFR-G)

TFR47H
(N50-TFR-H)

MBKR47H
(N50-MBKR-H)

MBKR47G
(N50-MBKR-G)
SDM

BKRM47GH
TBKR47GH
(N50-TBKR-GH) (N50-BKRM-GH)

SWR47G
(N50-TFR-G)

SDM47G
(N50-MBKR-G)

BKR47G3
(N50-BKR-G3)

SDM
SWR47H
(N50-TFR-H)

BKR47G5
(N50-BKR-G5)

SDM47H
(N50-MBKR-H)

BKR47H1
(N50-BKR-H1)

BKR47H2
(N50-BKR-H2)

EDM
EDM47G3
(N50-EDM-G3)

UPS

TFR47H1
(N50-TFR-H1)

UPS47G5
(N50-UPS-G5)

XSW47GH1
(N50-XSW-GH1)

RED LABEL:
Fed From "UPS47G5"
and "TFR47H1"
PNL47H2
(N50-PNL-H2)
MBKR47GH1A
(N50-MBKR-GH1A)

(NOTE 2)

BKR47H2C
(N50-BKR-H2C)

PNL47H2C
(N50-PNL-H2C)

(NOTE 1 - TYP.)
MBKR47G3
(N50-MBKR-G3)

BKR47G3C
(N50-BKR-G3C)

BKR47H2C1
(N50-BKR-H2C1)

MCC47G3
(N50-MCC-G3)

BKR47G3B
(N50-BKR-G3B)

BKR47G3A
(N50-BKR-G3A)

TFR47H2C1
(N50-TFR-H2C1)

EDM

STA47G3C
(N50-STA-G3C)

EDM47G3B
(N50-EDM-G3B)
VFD
VFD47G3A
(N50-VFD-G3A)

PNL47H2C1
(N50-PNL-H2C1)

PDM470001
(N50-PDM0001)
TFR47G3B
(N50-TFR-G3B)

MDM
MDM47G3C
(N50-MDM-G3B)

PDM

PNL47G3B
(N50-PNL-G3B)

CPNL470001
(N50-CPNL0001)

M

M

M470006A
(N50-M0006A)

M470007A
(N50-M0007A)

SYNTAX KEY
SYNTAX 2 (SYNTAX 2F)
SYNTAX 7.1 (SYNTAX 7.1F)
SYNTAX 7.2 (SYNTAX 7.2F)
SYNTAX 8.1 (SYNTAX 8.1F)
SYNTAX 8.2 (SYNTAX 8.2F)
SYNTAX 8.3 (SYNTAX 8.3F)
SYNTAX 8.4 (SYNTAX 8.4F)
SYNTAX 8.5 (SYNTAX 8.5F)
SYNTAX 10 (SYNTAX 10F)

BKR47G3A

BKR47G3B

BKR47G3C

EDM
STA47G3C

EDM47G3B
VFD
VFD47G3A

47G3A-1M
(N50-G3-1M)

47G3B-2MR
(N50-G3-2MR)

47G3C-3M
(N50-G3-3M)

SYNTAX 10
(SYNTAX 10F)

THIS EXAMPLE:
47 = AREA 47: BATT 4 SST'S (FUTURE)
(N50= N50 FACILITY)
G/H = ELECTRICAL LEG
TBKR = TIE BREAKER (SYNTAX 7, 7F ONLY)

800 Auto-Numbering
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Sacramento Regional Wastewater Treatment Plant

SRWTP

Quick Reference - electrical

Business Rules and Syntax Tables and Notes - Electrical - PAGE 4
Electrical prefixes Syntax Summary
Prefix Description

Prefix

Syntax 7,7F

Syntax 8, 8F

BKR

X

X

BKRM

X

Breaker
Manual “Tie” Breaker

Syntax

Power Factor Correction Capacitor

CPR

X

DC Link Reactor

DCL

X

Electrical Data Monitor

EDM

X

LB

X

Load Bank
Main Breaker

X

MBKR

X

Motor Control Center

MCC

X

Motor Data Monitor

MDM

X

Electrical Panel

PNL

X

Switchgear Data Monitor

SDM

Starter

STA

Switch

SW

X

Switchgear

SWR

X

Tie Breaker

TBKR

Transformer

TFR

Uninterruptible Power Supply

UPS

X

Transfer Switch

XSW

X

X

BAT

2

Battery Charger

BCH

2

Control Panel

CPNL

2

CR

2

DC Power Supply

DCP

2

Disconnect Switch

DS

2

GEN

2

HH

5

Input Filters

IF

2

Junction Box

JB

2

Manhole (electrical)

MH

5

PDM

2

Generator
Handhole (electrical)

Power Data Monitor (i.e. EDM)

SYNTAX 8, 8F vs. 10, 10F: ELECTRICAL HIERARCHY VS. BUCKET NUMBERI NG
Some electrical equipment in buckets like a VFD, high voltage starter, or equipment/
instrumentation that sends or receives signals from the PCCS will need to be assigned an
electrical number. It is not necessary to number all of the individual components in an
MCC bucket since labor, tracked in CMMS, will be charged to the bucket number and not
the individual electrical equipment in the bucket.
Many devices fed from an MCC (via a bucket) will use syntax 8 in order to maintain
their association in the electrical hierarchy; for example, numbers created for panels,
starters, data monitors, etc. will refer back to their MCC source and shall include the
MCC number in their number.

X

Battery

Control Relay

Syntax 10, 10F - Bucket number Notes
SYNTAX 10, 10F: BUCKET NUMBERING
Syntax 10 is used to number buckets in MCC's. All of the buckets in an MCC are
numbered based on column/row, right/left system. Therefore some numbe rs will be
created (reserved) using this syntax whether or not the buckets actually exist. A bucket
may contain a variety of electrical equipment/instrumentation depending on the specific
use or function of the bucket.

X

PCCS Electrical Examples

X

X

Example: Syntax 8.1 - Interface with PLC/PCCS P ointId Numbers
[EEEE][AA][L][99][ZZZZ]= [4-char electrical prefix][2-digit plant area number][1-char
electrical leg][max 2-digit sequential][max 4-char PCC suffix]

X

X

EX. BKR47G12 -A = OPEN (Cmd) Breaker 12 fed from SWR 4 7G
Example: Syntax 8.1F - Interface with PLC/PCCS P ointId Numbers
[FFF][-][EEEE][-][L][99] [ZZZZ] = [3-char facility code] [-] [4-char electrical prefix]
[-][1-char electrical leg] [max 2-digit sequential][max 4-char PCC suffix]
EX. N50-BKR-G12-A = OPEN (Cmd) Breaker 12 fed from SWR G at facility N50.

X

Four character prefixes are allowed, however, it is best if they are created spar ingly
because they result in very long numbers which can make suffixing in the PCCS very
difficult.

Syntax 7,7F,8&8F Electrical PCC S u f f i x T a b l e
PCCS
Suffix

Digital Description

A

Open Breaker (command)

B

Close Breaker (command)

C

Tripped

E
G

Voltage
Breaker Opened (stat us)

I

Current

J
R

Analog Description

Power
Breaker Closed (status)

SYNTAX 7.1, 7.2
Leg “47G”
SWR47G

Tie “47GH” Leg “47H”
SWR47H

SYNTAX 7.1F, 7.2F
Leg “G”
N50-SWR-G

Tie “GH”

Leg “H”
N50-SWR-H

SW47G
TFR47G

SW47H
TFR47H

N50-SW-G
N50-TFR-G

N50-SW-H
N50-TFR-H

SDM47G
MBKR47G

SDM47H
MBKR47H

N50-SDM-G
N50-MBKR-G

N50-SDM-H
N50-MBKR-H

TBKR47GH
BKRM47GH
AS - N E E D U S E O N L Y

N50-TBKR-GH
BKRM-GH
AS - N E E D U S E O N L Y

GENERATED NUMBERS
The user shall select a plant area number then the computer will create all of the
basic components of the substation/switchgear. The 22 electrical equipment numbers
shown above will be generated for switchgear 47G / 47H. Some of these numbers
will not be used in every new switchgear.

Further
questions or
change
requests

Red “fed From” Label Business rule
FROM (First Syntax)
Syntax
Syntax
Syntax
Syntax
Syntax
Syntax
Syntax

7 (SWR)
8 (BKR, etc.)
10 (MCC bucket)
10 (MCC)
8 (BKR, TBKR, etc.)
8 (XSW)
XX (First Area)

TO (Next Syntax)
Syntax
Syntax
Syntax
Syntax
Syntax
Syntax
Syntax

8 (BKR, etc.)
10 (MCC bucket)
8 (PNL, etc.)
2 (Field device)
7 (SWR)
7 (MCC, PNL, )
XX (Another Area)

Use Red Label
No
No
No
As needed
Yes
As needed
Yes

Red “Fed From” Labels
Often, when the user changes syntax or the electrical system crosses several plant are as
a red “FED FROM” label shall be permanently adhered to the electrical equipment using
the new syntax. The red label shall indicate where the equipment is fed from; for
example, “FED FROM BKRA3”, or “FED FROM PNLA3C, or “FED FROM MCC (Bucket)
47G3-3MR”. The table above indicates when a red label should be used.

CONTACT PERSON: Lucy Escobar

LAST REVISION: October 2006

WEBSITE: http//

LAST REVISION BY: Ross Nakata

NETWORK: P:/

REVISION NUMBER: 1.01

REVISION
INFO

ATTACHMENT F - RFP 9091
MASTER EQUIPMENT LIST WORKFLOW PROCEDURES


Designer is to provide a unique equipment tag number for every asset in the Master
Equipment List (MEL) and follow the District’s ‘How to Apply Auto-Numbering’
document for guidance. Assigned numbers should be reasonably grouped according
to the District’s guidelines.



Designer shall submit their proposed equipment tag numbering for District review as
part of the Preliminary Design Report (PDR) and prior to any submittal beyond the
PDR. Designers are encouraged to be in close contact with District staff so that
questions can be resolved early in the design process to avoid costly changes later as
the design progresses.



Prior to Design Submittal 1 (DS1), the District Project Manager (PM) will verify that
a unique tag numbering system is used by the Designer for the assets.



Designers are provided an Asset Metadata Spreadsheet to generate the initial MEL for
DS1 (or earlier). The Asset Metadata Spreadsheet has individual tabs for each asset
classification which contains all the required columns and asset class information
required for importing data into the District Computerized Maintenance Management
System (CMMS). The Asset Metadata Spreadsheet can be populated by the Designer
by importing the data directly from an AutoCAD® Piping and Instrumentation
Diagram (P&ID) software or AutoDesk Revit® database, or it can be manually
populated. If the MEL is developed manually, the Designer is to fill out the Asset
Classifications tabs first, which will then auto-populate the MEL.
 Designer shall use asset classification “MISC” for unknown asset
classifications. Alternatively, Designer can contact the District PM to
determine specific asset classifications.



Designer shall submit the MEL as part of the Asset Metadata Spreadsheet and P&IDs
for mechanical equipment, electrical and control block diagrams for electric and
control equipment, and various other drawings for non-process equipment. These
drawings shall use the designer’s MEL to number equipment as part of DS1.



Operations support representatives will be responsible for providing this information
from the designer to the documentation group and verifying that unique equipment
numbers are used on the plans and MEL.



District will review the MEL and Plans to verify the equipment tag numbering,
classify and remaining unclassified equipment and identify Maintenance Managed
Items. District will identify MMIs by including a “Y” in the MMI column. District
will show revised equipment tag numbering in the column adjacent to the Designer’s
equipment tag numbering column.

Page 1 of 2
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Tagging electrical assets power distributions system cannot be numbered without all
three items. See attached figure that describes the Syntax.
 Plan views: These are needed to determine area number
 Elevation views: These are needed to determine feeder breaker names that
determine downstream device names1
 Single lines: This determine the “tree” structure and downstream numbering
rules1
1

12kV information should be provided at DS-1while 480V numbers will be provided
at DS-2



The District will provide the Designer the revised MEL, within the DS1 comment
period with the validated equipment tag numbers which are to be used in DS2.
District will transmit revised MEL list as part of the formal submittal review period.
Operation support representative will serve as the interface between the designer and
District documentation.



Designer shall re-submit the MEL and Asset Metadata spreadsheet as part of the next
design submittal (DS2) and incorporate any District Requested tag numbering
changes. Designer shall identify Assets that have been added, removed, modified, or
abandoned as the design progresses by highlighting/noting the new and/or deleted
assets at each phase of the project. This should be prepared as an “Exceptions List”
included with the revised MEL. The exceptions list can be incorporated into each of
the individual Asset Class tabs.



The District will provide the Designer the validated MEL/MMI to be used in the next
design submittal.



Sometime after DS-2 submittal but before DS-3 submittal, the numbers need to be
represented, and confirmed as valid numbers, on the MEL. Then at DS-3 submittal,
the valid numbers need to be populated or marked up in the contract documents
(plans and specs). Review of numbers in plans and specs may extend into the bid
period, in which case any changes, additions, or corrections, would be listed in an
addendum, and reflected in the conformed set of plans and specs, completed by the
contractor NTP date.

Version 11
Dated 03/04/2016
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Electrical System Quick Reference Auto-Numbering Explanation
12KV FEEDER

12KV FEEDER

SW47H
(N50-SW-H)

SW47G
(N50-SW-G)

TFR47G
(N50-TFR-G)

Need plan view and one-line to generate Syntax 7.1 and 7.2 numbers
(i.e. transformer primary sw, transformer, switchgear,
switchgear main and tie breakers)

TFR47H
(N50-TFR-H)

The physical location of the switchgear in the plant dictates the “area” portion
of the numbering (i.e. SWR47H)

MBKR47H
(N50-MBKR-H)

MBKR47G
(N50-MBKR-G)
SDM
SDM47G
(N50-MBKR-G)

BKR47G3
(N50-BKR-G3)

BKRM47GH
TBKR47GH
(N50-TBKR-GH) (N50-BKRM-GH)

SWR47G
(N50-TFR-G)

SDM
SWR47H
(N50-TFR-H)

BKR47G5
(N50-BKR-G5)

SDM47H
(N50-MBKR-H)

BKR47H1
(N50-BKR-H1)

BKR47H2
(N50-BKR-H2)

Need switchgear elevation views and one-lines to generate Syntax 8.1 numbers
(i.e. Switchgear feeder breakers, and downstream switches, transformer, and panels)

EDM
EDM47G3
(N50-EDM-G3)

UPS

Need:
1. one-lines
2. switchgear elevation views

The one-line for the switchgear dictates the device type
(i.e. BKR47H1, BKR47H2,SW47H3)

TFR47H1
(N50-TFR-H1)

UPS47G5
(N50-UPS-G5)

Need:
1. plan views
2. one-lines

XSW47GH1
(N50-XSW-GH1)

RED LABEL:
Fed From "UPS47G5"
and "TFR47H1"

The physical location on the elevation view for the switchgear dictates the breaker
number ordering (i.e. 47H1, 47H2)

PNL47H2
(N50-PNL-H2)
MBKR47GH1A
(N50-MBKR-GH1A)

(NOTE 2)

BKR47H2C
(N50-BKR-H2C)

PNL47H2C
(N50-PNL-H2C)

(NOTE 1 - TYP.)
MBKR47G3
(N50-MBKR-G3)

BKR47G3C
(N50-BKR-G3C)

BKR47H2C1
(N50-BKR-H2C1)

MCC47G3
(N50-MCC-G3)

BKR47G3B
(N50-BKR-G3B)

BKR47G3A
(N50-BKR-G3A)

TFR47H2C1
(N50-TFR-H2C1)

EDM

STA47G3C
(N50-STA-G3C)

EDM47G3B
(N50-EDM-G3B)
VFD
VFD47G3A
(N50-VFD-G3A)

PNL47H2C1
(N50-PNL-H2C1)

Need one-lines, panel schedules, & elevations to generate Syntax 8.2 numbers
for downstream panels and power distribution devices. (i.e. panels, breakers)
The physical location of breaker in the panel dictates the breaker number ordering
(i.e. BKR47H2A, BKR47H2B, BKR47H2C, PNL47H2C)

Need:
1. one-lines
2.panel schedules
3. panel elevation views

Need one-lines, panel schedules, and elevations to generate Syntax 8.3 numbers
for downstream panels and power distribution devices.
(i.e. panels, transformers, and breakers)
The physical location of breaker in the panel dictates the breaker number ordering
(i.e. BKR47H2C1, TFR47H2C1, PNL47H2C1)

PDM470001
(N50-PDM0001)
TFR47G3B
(N50-TFR-G3B)

MDM
MDM47G3C
(N50-MDM-G3B)

PDM

PNL47G3B
(N50-PNL-G3B)

CPNL470001
(N50-CPNL0001)

M

M

M470006A
(N50-M0006A)

M470007A
(N50-M0007A)

SYNTAX KEY
SYNTAX 2 (SYNTAX 2F)
SYNTAX 7.1 (SYNTAX 7.1F)
SYNTAX 7.2 (SYNTAX 7.2F)
SYNTAX 8.1 (SYNTAX 8.1F)
SYNTAX 8.2 (SYNTAX 8.2F)
SYNTAX 8.3 (SYNTAX 8.3F)
SYNTAX 8.4 (SYNTAX 8.4F)
SYNTAX 8.5 (SYNTAX 8.5F)
SYNTAX 10 (SYNTAX 10F)

BKR47G3A

BKR47G3C

BKR47G3B
EDM

STA47G3C

EDM47G3B
VFD

Need one-lines, mcc schedules and elevations view to generate Syntax 8.2 and
syntax 10 numbers for downstream panels and power distribution devices.
(i.e. mcc breaker, starter, and cubicle numbers)

VFD47G3A

47G3A
(N50-G3-1M)

47G3B
(N50-G3-2MR)

47G3C
(N50-G3-3M)

SYNTAX 10
(SYNTAX 10F)

Need:
1. one-lines
2. MCC schedules
3. MCC elevation views

If we have just syntax 8.1 number we can generate a block of MCC cubicle
syntax 10 numbers unassigned to be used later but not the syntax 8.2 numbers.
(i.e. BKR47G3B, TFR47G3B, PNL47G3B)
Last Edited: 10/14/2014
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DOCUMENTATION/CMMS MODIFICATION CHANGE PROCESS FOR ENGINEERING DESIGN & CONSTRUCTION
Construction

Design

ENGINEERING

Engineering
Contract

CMMS/DOC/
ENG
Coordination
Meeting

1

Engineering
to notify
DOC of new
contracts
or RFBs

Location #s
Obtained From
Documentation
(If Required)

Submittal 1
50% Design
Submittal

Engineering to
provide copy of
1
Checklist “A”
items to CMMS/
DOC

Submittal 2
90% Design
Submittal

Submittal 3
100% Design
Submittal

Bid Set
& Addenda

“As-Built” Documents

2

Engineering to
provide
2
Checklist “B”
items to CMMS/
DOC

CMMS/DOC
to issue MMI
to Engineer

Checklist “A”
Plans & Specifications
Master Equipment List
(MEL)
List of Deleted Assets
Checklist “B”
Plans & Specifications
Environmental Impact
Reports.
Geotech Reports
Project Design Manual
Design Calcs
Design Criteria
(Revised) Master
Equipment List (MEL)

Engineering to
provide 3Checklists
“C” & 4Checklist
“D” items to CMMS/
DOC

Administrator)

Process Area
Team

CMMS Group (Asset

DOCUMENTATION

3

Check into Filenet
Create database records
Perform equipment
location review.

Create single (pdf)
that includes the
entire submittal
Create database
record
Check single (pdf)
into Filenet

Review and ID
Assets that
are new or are
to be deleted

Check into Filenet
Create database records
Perform equipment
location review.
Provide copy
of 4Checklist
“D” items to
CMMS

Provide copy
of (Revised)
MEL to CMMS

Create MMI

Verify
Deletion
list.

Provide Lists
to
Documentation
& Teams

Insert
“Location”
into Asset
Hierarchy

Notify Stores
accordingly for
inventory
changes/handling

Review
associated
inventory items
for impact

Make
recommendations
for deleted asset
disposition

Checklist “C”
Plans & Specifications
(Approved) Construction
submittals
Guarantees & Warranties
(Final) Master Equipment
List (MEL)
O&M Manuals

Create
“Asset” No.
(auto-Gen)

Attach Failure
Class & Spec
Template to
Asset

PM/PdM

4

Checklist “D”
Asset Class-Attribute
Data Spreadsheets for
MMIs
Recommended Spare
Parts

Set Assigned
Asset
Criticality
(ACE Table
SMP 4)

Notify Process
Teams &
SRWTP Stores
by
Maximo E-Mail

Yes
No
Spare Parts
Needed?

No

Stores

Yes
Inventory
Salvage Or
Surplus

New
Inventory
Item Setup

Inventory
Salvage Or
Surplus

PM/PdM
Req?
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SRCSD Documentation Co
ontact
for PMO Prrojects
Aaron Go
onzalez
GonzalezA@SacSeweer.com
(9
916) 876‐6385 phone
SRCSD Documentation Co
ontact
fo
or SRWTP / Pu
ump Station Prrojects
SSusan Eaton‐Saanborn
Sanbo
orns@SacSeweer.com
(9
916) 875‐9054 phone

SRCS
SD Documentation Deliiverable
es Checklist “A”
Phase
e: Desig
gn 50, 90 & 100
0% / (Su
ubmitta
al 1, 2 & 3)
Within fo
our weeks off design submittal, the Project
P
Enginneer shall deeliver the folllowing to SR
RCSD
Documen
ntation. **P
Please refer to
t the design
n guidelines ffor detailed requiremen
nts.

□ Plans
P
 One complete sett of drawingss in electronnic format peer the drafting standards.
{AutoCAD preferrred, (pdf) accceptable.}

□ Contract
C
Sp
pecifications


One complete sett of construcction specificcations inclu
uding schedu
ules in electrronic
formaat.
{Acceptable in (.doc) or (pdf) formats.}

□ Master
M
Equ
uipment List (MEL)
 All equipment thaat qualifies foor use on onne of the Maaster Equipm
ment List
templlates shall be
e submitted that way in electronic fformat.

eted Assetss
□ List of Dele
 List off assets that are to be deeleted due to the designn or construcction of projject.
{Acceptable in (.xls) or (.doc) formats. }
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SRCSD Documentation Co
ontact
for PMO Prrojects
Aaron Go
onzalez
GonzalezA@SacSeweer.com
(9
916) 876‐6385 phone
SRCSD Documentation Co
ontact
fo
or SRWTP / Pu
ump Station Prrojects
SSusan Eaton‐Saanborn
Sanbo
orns@SacSeweer.com
(9
916) 875‐9054 phone

SRCS
SD Documentation Deliiverable
es Checklist “B
B”
Phase
e: Consttruction
n - Bid Set & Ad
ddenda
Within six weeks of bid
b opening date, the Prroject Engineeer shall deliiver the follo
owing to SRC
CSD
ntation. ** Please
P
refer to the design
n guideliness for detailedd requiremen
nts.
Documen
□ Plans – {Latest}
 One complete sett of drawingss in electronnic format (A
ACAD) per th
he drafting
standards.
□ Contract Specifications – {Latest}
 One complete sett of construcction specificcations in eleectronic form
mat (pdf).
□ Environmenttal Impact Re
eports
 Any and all reportts associated
d
G
Reports
□ Geotech
 Baseliine
 Data
ble)
 (GIR) Geotechnicaal Interpretivve Reports – (if applicab

□ Project
P
Desiign Manuall – {Final Drraft}
□ Design
D
Calcu
ulations
□ Design
D
Crite
eria
M
Equiipment Listt (MEL) – {R
Revised}
□ Master

 All equipment thaat qualifies foor use on onne of the Maaster Equipm
ment List
templlates shall be
e submitted that way in electronic fformat.
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SRCSD Documentation Co
ontact
for PMO Prrojects
Aaron Go
onzalez
GonzalezA@SacSeweer.com
(9
916) 876‐6385 phone
SRCSD Documentation Co
ontact
fo
or SRWTP / Pu
ump Station Prrojects
SSusan Eaton‐Saanborn
Sanbo
orns@SacSeweer.com
(9
916) 875‐9054 phone

SRCS
SD Documentation Deliiverable
es Checklist “C
C”
Phase
e: Consttruction
n – “As-B
Built”
At the en
nd of constru
uction, the Project
P
Engin
neer shall deeliver the following to SR
RCSD
Documen
ntation. ** Please
P
refer to the design
n guideliness for detailedd requiremen
nts.

□ “A
As‐Built” Plans
P
& Sp
pecification
ns


One complete sett of drawingss in electronnic format peer the drafting standards
and sp
pecificationss.

□ Constructio
C
on Submitttals – {App
proved}
*For every grrade “A” or “B”
“ submittaal, Documenntation will b
be “cc’d” a co
opy of the
emails. (Ex: Returned
R
com
mments, sub
bmittal prod uct data)
 Shop Drawings

□ Guarantees
G
s
□ Warranties
W
s
□ Master
M
Equ
uipment List (MEL) – {Final}
 All equipment thaat qualifies foor use on onne of the Maaster Equipm
ment List
templlates shall be
e submitted that way in electronic fformat.

□ Operations
O
s & Mainte
enance Maanuals
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SRCSD Documentation Co
ontact
for PMO Prrojects
Aaron Go
onzalez
GonzalezA@SacSeweer.com
(9
916) 876‐6385 phone
SRCSD Documentation Co
ontact
fo
or SRWTP / Pu
ump Station Prrojects
SSusan Eaton‐Saanborn
Sanbo
orns@SacSeweer.com
(9
916) 875‐9054 phone

SRCS
SD Documentation Deliiverable
es Checklist “D
D”
Phase
e: Consttruction
n – “As-B
Built”/ C
CMMS
At the en
nd of constru
uction, the Project
P
Engin
neer shall deeliver the following to SR
RCSD
Documen
ntation for CMMS
C
purpo
oses.

□ Asset
A
Class‐Attribute Data Spre
eadsheets for (MMI’’s)



The CMMS attribu
ute spreadsh
heets ‐ returrned with alll required fieelds completted
for eaach of the Maintenance Managed Iteems (MMIs).
This iss to be subm
mitted in elecctronic form
mat (Excel).

□ Recommen
R
nded Spare
e Parts Listt



A com
mplete list off all manufaccturer recom
mmended sp
pare parts for each of thee
Mainttenance Man
naged Itemss (MMIs).
This iss to be subm
mitted in elecctronic form
mat (pdf).
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SRCSD Documentation Co
ontact
for PMO Prrojects
Aaron Go
onzalez
GonzalezA@SacSeweer.com
(9
916) 876‐6385 phone
SRCSD Documentation Co
ontact
fo
or SRWTP / Pu
ump Station Prrojects
SSusan Eaton‐Saanborn
Sanbo
orns@SacSeweer.com
(9
916) 875‐9054 phone

Purpo
ose of Deliverab
D
bles
Phase: (Checklisst “A”) Dessign 50, 90
9 & 100%
% / (Subm
mittal 1, 2 & 3)
□

Design
D
Plans
 Purposse ~ (RFI’s) Trracked from the
t very beginnning to the eend of design
n for maintenaance
and future project inquiries.
i
The
ese are usuallly asked for b
by the PE’s to help with thee
design
n of new proje
ects.

□

Co
ontract Speciifications
 Purposse ~ (RFI’s) Trracked for maaintenance annd future pro
oject inquiriess. Cable and
raceway schedules are used by the
t electrical shop for opeerations and m
maintenance..

□

Master
M
Equipm
ment List (MEEL)
 Purposse ~ (CMMS / GIS) The equ
uipment on thhese lists are added to CM
MMS for job p
plans,
preven
ntative mainttenance, and asset manageement. The C
CMMS data iss linked to GISS,
while the
t equipmen
nt tag numbe
ers are referenced to the d
documents fo
or searches.

□

Liist of Deleted
d Assets
 Purposse ~ (CMMS / DOC/ GIS) The list of asseets to be deleeted during deesign or
constrruction is used
d to update and
a modify exxisting docum
mentation and
d to update th
he
Maxim
mo system witth equipmentt that will no longer be traacked.

Phase: (Checklisst “B”) Con
nstruction
n - Bid Sett & Adden
nda
□

Plans – {Latestt}
 Purposse ~ (RFI’s) Trracked from the
t very beginnning to the eend of design
n for maintenaance
and future project inquiries.
i
The
ese are usuallly asked for b
by the PE’s to help with thee
design
n of new proje
ects.
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□

Contract Specifications – {Latest}
 Purpose ~ (RFI’s) Tracked for maintenance and future project inquiries. Cable and
raceway schedules are used by the electrical shop for operations and maintenance.

□

Environmental Impact Reports
 Purpose ~ (RFI’s) Tracked for historical information and future project inquiries. These
are usually asked for by the PE’s to help with the design of new projects.

□

Geotech Reports
 Purpose ~ (RFI’s) Tracked for historical information and future project inquiries. These
are usually asked for by the PE’s to help with the design of new projects.

□

Project Design Manual – {Final Draft}
 Purpose ~ (RFI’s) Tracked for historical information and future project inquiries. Design
calculations and pump curves are often requested by the PE’s to help with the design of
new projects.

□

Design Calculations
 Purpose ~ (RFI’s) Tracked for historical information and future project inquiries. These
are usually asked for by the PE’s to help with the design of new projects.

□

Design Criteria
 Purpose ~ (RFI’s) Tracked for historical information and future project inquiries. These
are usually asked for by the PE’s to help with the design of new projects.

□

Master Equipment List (MEL) – {Revised}
 Purpose ~ (CMMS / GIS) The equipment on these lists are added to CMMS for job plans,
preventative maintenance, and asset management. The CMMS data is linked to GIS,
while the equipment tag numbers are referenced to the documents for searches.

Phase: (Checklist “C”) Construction – “As-Built”
□

“As‐Built” Plans
 Purpose ~ (DCN’s / RFI’s / GIS/ Master Set development) Placed into the FIlenet system
for use by Operations & Maintenance personnel to reference and update as changes
occur in the field. Used as reference material for future designs. Drawings and
information from these plans are also added to GIS.

□

Construction Submittals – {Approved}
 Purpose ~ (DCN’s / RFI’s / Master Set development) Tracked for historical information
and future project inquiries. Used by SRCSD personnel to operate and maintain the
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facilities after construction. Often requested by PE’s to reference products & parts that
were used to build the project. Shop drawings are added into the Filenet system for
operations and maintenance.
□

Guarantees
 Purpose ~ (DCN’s / RFI’s / Master Set development) Used by SRCSD personnel to
operate and maintain the facilities after construction. Often requested by PE’s to
reference products & parts that were used to build the project.

□

Warrantees
 Purpose ~ (DCN’s / RFI’s / Master Set development) Used by SRCSD personnel to
operate and maintain the facilities after construction. Often requested by PE’s to
reference products & parts that were used to build the project.

□

Master Equipment List (MEL) – {Final}
 Purpose ~ (CMMS / GIS) The equipment on these lists are added to CMMS for job plans,
preventative maintenance, and asset management. The CMMS data is linked to GIS,
while the equipment tag numbers are referenced to the documents for searches.

□

Operations & Maintenance Manuals
 Purpose ~ (DCN’s / RFI’s / Master Set development) Used by SRCSD personnel to
operate and maintain the facilities after construction. Often requested by PE’s to
reference products & parts that were used to build the project.

Phase: (Checklist “D”) Construction – “As-Built”/ CMMS
□

Asset Class‐Attribute Data Spreadsheets for (MMI’s)



□

Purpose ~ (CMMS/O&M/GIS) Provides asset information that is to be placed into CMMS
for use by Operations & Maintenance and asset management personnel. The CMMS
data is linked to GIS for future asset reference searches.

Recommended Spare Parts List



Purpose ~ (CMMS/O&M/Stores) Provides asset spare parts information to be placed
into CMMS for use by Operations & Maintenance and Stores for future asset
maintenance.
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Appendix C
Mandatory California Green Building Standards
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District Selection of Implementation Measures to:
Title 24, Part 11 "CALGreen" NONRESIDENTIAL MANDATORY MEASURE COMPLIANCE FOR FACILITY TYPE

DIVISION

MEASURE (SECTION)

BUILDING TYPE
Mechanical/
Occupant
Electrical/ Process
Incorporate into Design?

DIRECTION TO DESIGNERS

CAL Green Measure (Description)

CAL Green Exceptions

5.1 - PLANNING AND DESIGN
5.106 - SITE DEVELOPMENT
Newly constructed projects and additions which disturb less than
one acre of land shall prevent the pollution of stormwater runoff
from the construction activities through one or more of the
following measures:

5.106.1 - Storm water pollution prevention

5.106.1.1 - Local Ordinance

YES

YES

5.106.1.2 - Best management practices
5.106.4 - Bicycle parking

YES

YES

5.106.4.1 - Short-term bicycle parking

5.106.4.2 - Long-term bicycle parking

5.106.5.2 - Designated parking

YES*

N/A

NO*

YES

Two versions of the 01 57 23 TEMPORARY STORM WATER POLLUTION CONTROL Guide
Specification have been developed – one for a Water Pollution Control Plan (WPCP) and
Comply with the lawfully enacted stormwater management and/or
one for a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP stormwater
pollution control specification has been developed to address stormwater requirements erosion control ordinance.
for construction projects that exist outside of the SRWTP Ring Levee and have an area of
soil disturbance greater than 1 acre. Projects with less than an acre of soil disturbance
that exist outside of the SRWTP Ring Levee will be required to comply with a Water
Pollution Control Plan (WPCP). Projects inside the SRWTP Ring Levee, regardless of size,
Prevent the loss of soil erosion by implementing BMP(s).
will only require a WPCP as stormwater is treated via routing to headworks.
* While non-occupant buildings could be interpreted as exempt from CAL Green
measures, District Guidelines require bicycle parking at these buildings. Per Design
Guideline 3.8 "Parking", "Utility cart and bicycle parking shall be provided at all SRWTP
process buildings". Provide permanently anchored bicycle racks within 200 feet of the
employee entrance door for 5 percent of new vehicle parking spaces, with a minimum of
one two-bike capacity rack.

NO

5.106.8 (2) - Light pollution reduction

NO

NO

Provide secure bicycle parking for 5 percent of the tenant vehicular
parking spaces being added, with a minimum of one space.
Less than 10 occupants and 10 parking spaces at
Acceptable parking facilities: covered, lockable enclosures, bike
building
rooms, bike lockers.
Provide designated parking for any combination of low-emitting,
fuel-efficient and carpool/van pool vehicles per table 5.106.5.2 (8%
+/-)
Outdoor lighting systems shall be designed and installed to comply
with the following:

NO*

* If directed by District to provide electrical outlets for plug-in vehicles or utility carts,
designate parking spaces with markings at these locations.

NO

Treatment Plant lighting well separated from property lines and higher lighting provides Meet min requirements of the California Energy Code (CEC) for
more safety
Lighting Zones 1-4

NO

Treatment Plant lighting well separated from property lines and higher lighting provides Comply with backlight, uplight and glare (BUG) ratings as defined in Emergency Lighting and
more safety
IES TM-15-11
Luminaires that qualify in Section 140.7 of CEC

5.106.8 - (Outdoor) Light pollution reduction

5.106.8 (1) - Light pollution reduction

Provide permanently anchored bicycle racks within 200 feet of the
visitors' entrance (employee entrance door) for 5 percent of new
vehicle parking spaces, with a minimum of one two-bike capacity
rack.

5.106.8 (3) - Light pollution reduction

NO

NO

5.106.10 - Grading and paving

YES

YES

Treatment Plant lighting well separated from property lines and higher lighting provides
more safety
Comply with allowable BUG ratings in Table 5.106.8
Site grading and drainage will be designed to keep water from
entering the building
Site grading and drainage will be designed to keep water from entering the building

YES

For the purposes of mandatory energy efficiency standards in this
This measure refers to Title 24, Part 6- Building Energy Efficiency Standards, authored by code, the California Energy Commission will continue to adopt
the CA Energy Commission.
mandatory building standards.

YES

* Not when providing concrete exterior walls. If other materials besides concrete are
used, receive clarification from the District.
Occupant buildings to meet envelope insulation requirements of Building Energy
Efficiency Standards.

5.2 - ENERGY EFFICIENCY

5.201.1 - California Energy Code

NO

Topics of interest in Building Energy Efficiency Standards

Envelope Insulation

NO*

Emergency Lighting and
Luminaires that qualify in Section 140.7 of CEC

Emergency Lighting and
Luminaires that qualify in Section 140.7 of CEC
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District Selection of Implementation Measures to:
Title 24, Part 11 "CALGreen" NONRESIDENTIAL MANDATORY MEASURE COMPLIANCE FOR FACILITY TYPE

DIVISION

MEASURE (SECTION)

BUILDING TYPE
Mechanical/
Occupant
Electrical/ Process
Incorporate into Design?

DIRECTION TO DESIGNERS

CAL Green Measure (Description)

CAL Green Exceptions

Non-occupant buildings do not require motion sensors. Designer discretion and District
Guide Specifications when selecting luminaires.
Galleries, considered a non-occupant space, are expected to always have the lights on
for safety purposes, and should be lit with LED or other energy efficient luminaires.
Occupant buildings to meet Indoor lighting requirements of Building Energy Efficiency
Standards.
Indoor Lighting- motion sensors

NO

YES

5.303 - INDOOR WATER USE
5.303.1 - Meters

N/A

N/A

5.3 - WATER EFFICIENCY AND
CONSERVATION
Building is less than 50,000 sf

5.303.2 - Water reduction

YES, where
equipment or process
isn't compromised
YES

5.303.3 - Water conserving plumbing
fixtures and fittings

YES, where
equipment or process
isn't compromised
YES

Restroom and breakroom plumbing fixtures shall meet the 20% reduction low flow
standards. This does not apply to plumbing fixtures for equipment. In case of
discrepancy between District Design Guidelines and Cal Green Code, follow Cal Green
Code.
Restroom and breakroom plumbing fixtures shall meet the 20% reduction low flow
standards. This does not apply to plumbing fixtures for equipment. In case of
discrepancy between District Design Guidelines and Cal Green Code, follow Cal Green
Code.

YES

Criteria in Section 5.303.2 and 5.303.3 implements this requirement for domestic
sewage.

5.303.4 - Wastewater reduction

5.303.6 - Standards for plumbing fixtures
and fittings
5.304 - OUTDOOR WATER USE

YES

YES, where
equipment or process
isn't compromised
YES

Plumbing fixtures shall meet the max flow rate values from table
5.303.23: 1.8 gpm (kitchen faucets) or 20% reduction from "Water
Use Baseline" established w/ Table 5.303.2.2

No tenants or separate buildings
Facility does not have plumbing fixtures for
occupant use; plumbing fixtures are for
equipment only.

Water closets: 1.28 gal/flush; urinals: 0.5 gal/flush and fittings
(faucets and showerheads: 2.0 gpm @80psi)
Each building shall reduce by 20 percent wastewater by one of the
following methods: 1) Installation of water-conserving fixtures
Facility does not have plumbing fixtures for
described in Section 5.303.2/3. 2) Utilizing nonpotable water
occupant use; plumbing fixtures are for
systems.
equipment only.

Plumbing fixtures and fittings shall be installed in accordance with
Include the standards listed in Table 5.303.6 in domestic plumbing fixture specifications. the CA Plumbing Code, and standards referenced in Table 1401.1
This does not apply to plumbing fixtures for equipment.
and Chapter 6 of CA Plumbing Code.

Facility does not have plumbing fixtures for
occupant use; plumbing fixtures are for
equipment only.

5.304.1 - Water budget

N/A

N/A

For any outside landscaping, irrigation shall be reclaimed water.

5.304.2 - Outdoor potable water use

N/A

N/A

No metering require for potable outdoor water use.

A water budget shall be developed for landscape irrigation….to the
local water efficient landscape ordinance or CA DWR
For new water service or for landscaped areas between 1,000 and
5,000 sf (the level at which Water Code 535 applies), separate
Landscaped areas outside the limits of 1,000 and
submeters or metering devices shall be installed for outdoor
5,000 sf (the level at which Water Code 535
potable water use.
applies)

NO

Refer to guide spec 32 80 00 IRRIGATION for Automatic Controller requirements for
communication with the Remote Irrigation Control System currently in use. For any
outside landscaping, irrigation shall be reclaimed water. All irrigation piping shall be
purple in color and marked ‘Do Not Drink.’

Install automatic irrigation system controllers and sensors which
include the following criteria: 1) weather or soil moisture based
controllers that automatically adjust irrigation in response to
changes in plants' needs as weather conditions change. 2) Weatherbased controllers without rain sensors or communication systems
shall have a separate wired or wireless rain sensor which connects
or communicates with the controller(s).

YES

For Concrete and Masonry buildings, refer to District Guideline 4.4.1 "Concrete", "Use a
weather proof sealer on vertical exterior surfaces." Also refer to CBC Section 1403.2: "A
weather-resistant exterior wall envelope shall not be required over concrete or masonry
exterior walls designed in accordance with Chapters 19 and 21, respectively, from CBC
and ACI 318." Refer to Coating System Specifications Guidespec, Coating Type CS for
Provide a weather-resistant exterior wall and foundation envelope
sealing concrete. We do not currently have a spec for sealing masonry, but one could be as required by CBC Section 1403.2 (Weather Protection) and CA
easily developed if necessary.
Energy Code Section 150 (Mandatory Features and Devices)

5.304.3 - Irrigation design

N/A

5.4 - MATERIAL CONSERVATION AND
RESOURCE EFFICIENCY
5.407 - WATER RESISTANCE AND MOISTURE MANAGEMENT

5.407.1 - Weather Protection
5.407.2 - Moisture Control

YES

Employ moisture control measures by the following methods:

CBC Section 1403.2: A weather-resistant exterior
wall envelope shall not be required over concrete
or masonry exterior walls designed in accordance
with Chapters 19 and 21, respectively, from CBC
and ACI 318.
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District Selection of Implementation Measures to:
Title 24, Part 11 "CALGreen" NONRESIDENTIAL MANDATORY MEASURE COMPLIANCE FOR FACILITY TYPE

DIVISION

MEASURE (SECTION)
5.407.2.1 - Sprinklers

5.407.2.2 - Entries and openings

BUILDING TYPE
Mechanical/
Occupant
Electrical/ Process
Incorporate into Design?
YES

YES

YES

YES

5.408.1- Construction Waste Management

5.408.1.1 - Construction Waste
Management Plan
5.408.1.2 - Waste management company
5.408.1.3 - Waste stream reduction
5.408.1.4 - Documentation

NO
NO
NO
NO

5.408.3 Excavated soil and land clearing
debris
NO
5.410 - BUILDING MAINTENANCE AND OPERATION

NO
NO
NO
NO

NO

DIRECTION TO DESIGNERS
If landscaping/sprinklers installed, design and maintain landscape irrigation systems to
prevent spray on structures.

CAL Green Measure (Description)
Design and maintain landscape irrigation systems to prevent spray
on structures.

For occupant buildings, provide awning, roof overhand, recessed door, or equivalent
protection at primary exterior entries PLUS a nonabsorbent floor and wall finishes within
at least 2 feet around and perpendicular to primary exterior entries. For all building
types, the finished floor elevation should be several inches above the Lowest Adjacent Design exterior entries and/or openings subject to foot traffic or
Grade, with the exception of entryway and roll up door landings.
wind-driven rain to prevent water intrusion into buildings.
Recycle and/or salvage for reuse a minimum of 50 percent of the
nonhazardous construction and demolition waste.
Contractor not required to develop a CWM Plan as part of the specification
requirements. Refer to environmental documents (i.e. CEQA) for any special CWM
mitigation measures. Contractor will have a financial incentive from third parties to
recycle certain materials (aggregate plants, metal recyclers, etc.)

Reuse of excavated soil or stockpiled soil encouraged but due to poor soil quality, not
required.

5.410.1 - Recycling by Occupants

NO

NO

5.410.2 - Commissioning

YES

YES

Internal recycling practices and allocated spaces to be implemented by District, not
designer
Commissioning and a Commissioning Plan to be included in the design and construction
processes of the building project to verify that the building systems and components
meet the District's project requirements.

5.410.4 - Testing and Adjusting

YES

YES

Refer to specification 23 05 93 Testing, Adjusting and Balancing for HVAC

5.410.4.5 - O&M Manual

YES

YES

Refer to specification 23 05 93 Testing, Adjusting and Balancing for HVAC

5.503 - FIREPLACES
5.03.1
5.504 - POLLUTANT CONTROL

N/A

N/A

No wood burning fireplaces or stoves

YES

YES

YES

YES

100 percent of trees, stumps, rocks and associated vegetation and
soils resulting primarily from land clearing shall be reused or
recycled. For a phased project, such material may be stockpiled on
site until the storage site is developed.

Provide readily accessible areas that serve the entire building and
are identified for the depositing, storage, and collection of nonhazardous materials for recycling, including (at a minimum) paper,
corrugated cardboard, glass, plastics and metals or meet a lawfully
enacted local recycling ordinance, if more restrictive.

Testing and adjusting of systems shall be required for new buildings
under 10,000 square feet
Provide the building owner or representative with detailed
operating and maintenance instructions and copies of
guaranties/warranties for each system. O&M instructions shall be
consistent with OSHA requirements in CCR, Title 8, Section 5142,
and other related regulations.

5.5 - ENVIRONMENTAL QUALITY

5.504.1.3 - Temp Ventilation
5.504.3 - Covering ducts and protecting
mech equipment

HVAC systems shall not operate during construction except as allowed in section
5.504.1.3 Temporary Ventilation.
Contractor methods and means to protect new equipment and air ducts during
construction
Finishing material shall meet the VOC limits established in sections
5.504.4

5.504.4 - Finish material pollutant control
5.504.4.1 - Adhesives, sealants, and caulks
5.504.4.3 - Paints and coatings

YES
YES

YES
YES

5.504.4.4 - Carpet Systems

N/A

YES

Refer to Guide Spec, Section 07 92 00, Joint Sealants.
Refer to Guide Spec, Section 09 90 00, Painting and Coating
Refer to Guide Spec, Section 09 68 13 Tile Carpeting. Typically N/A for non-occupant
buildings

CAL Green Exceptions
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District Selection of Implementation Measures to:
Title 24, Part 11 "CALGreen" NONRESIDENTIAL MANDATORY MEASURE COMPLIANCE FOR FACILITY TYPE

DIVISION

MEASURE (SECTION)

BUILDING TYPE
Mechanical/
Occupant
Electrical/ Process
Incorporate into Design?

5.504.4.5 - Composite wood products

N/A

YES

5.504.4.6 - Resilient flooring systems
5.504.5.3 - Filters

N/A
YES

YES
YES

DIRECTION TO DESIGNERS
Refer to Guide Spec, Section 06 40 23 Interior Architectural Wood Work. Typically N/A
for non-occupant buildings
Refer to Guide Spec, Section 09 65 19 Resilient Tile Flooring. Typically N/A for nonoccupant buildings
Refer to Guide Spec, Section 23 41 13 Panel Air Filters

5.504.7 - Environmental tobacco smoke
(ETS) control
5.505 - INDOOR MOISTURE CONTROL

N/A

N/A

Not providing smoking areas

5.505.1 - Indoor moisture control
5.506 - INDOOR AIR QUALITY

YES

YES

CAL Green Measure (Description)

Where outdoor areas are provided for smoking, prohibit smoking
within 25 feet of building entries, outdoor air intakes and operable
windows

Refer to Guide Spec, Section 23 34 19.16, Propeller Wall Fans and 23 81 26, Split System Buildings shall meet or exceed the provisions of CBC, CCR, Tilte 24,
Air Conditioners.
Part 2, Sections 1203 (Ventilation) and Chapter 14 (Exterior Walls.)

Mechanical rooms are normally mechanically ventilated using wall intake louvers and
wall exhaust fans. Motor control centers are normally constant volume conditioned
systems, with a fixed outdoor air flow set for the design occupancy of the room. When
ductless mini-split systems are used where sufficient outside air is not provided by
another system, a dedicated outdoor air system may be necessary in order to comply
with the 2013 California Building Energy Efficiency Standards, Section 120.1.
Demand Controlled Ventilation would normally apply only to large office buildings, not
for area control centers, area breakrooms, motor control centers, etc.

5.506.1 - Outdoor air delivery

YES

YES

5.506.2 - CO2 Monitoring
5.507 - ENVIRONMENTAL COMFORT

NO

NO

For mechanically or naturally ventilated spaces in buildings, meet
the minimum requirements of Section 120.1 (Reqts for Ventilation)
of 2013 CEC, or the applicable local code, and Division 1, Chpt 4 of
CCR, Title 8
For buildings or additions equipped with demand control
ventilation, CO2 sensors and ventilation controls shall be specified
and installed … requirements of 2013 CA energy code, Section
120(c)(4)

YES

YES

Employ building assemblies and components with Sound
Transmission Calls (STC) values determined in accordance with
ASTM E 90 &413 or Outdoor-Indoor Sound Transmission (OITC)
using either prescriptive or performance methods in Section
5.507.4.1 or 2.

YES

YES

N/A

N/A

5.507.4 - Acoustical Control
5.508 - OUTDOOR AIR QUALITY
5.508.1 - Ozone depletion and greenhouse
gas reduction

5.508.2 - Supermarket refrigerant leak
reduction
Abbreviations: CWM - Construction Waste Management, N/A - Not Applicable

Acoustical insulation shall be provided in noise-sensitive locations such as offices and
control rooms. Sound absorbing panels and/or equipment enclosures may be required
in process areas.

CAL Green Exceptions

Refer to Guide Spec, Section 23 81 26 Split System Air Conditioners. Refrigerant shall be Installations of HVAC, refrigeration and fire suppression equipment
that do not contain chlorofluorocarbons (CFC's) and halons.
R-410-A, which does not contain CFC's.
New commercial refrigeration systems shall comply with the
provisions of this section when installed in retail food stores 8,000
square feet or more conditioned area in retail food stores, and that
utilize either refrigerated display cases, or walk-in coolers or
freezers connected to remote compressor units or condensing
units.
N/A- code applies to new commercial refrigeration systems in retail food stores

A weather-resistant exterior wall envelope shall
not be required over concrete or masonry
exterior walls designed in accordance with
Chapters 19 and 21, respectively, from CBC and
ACI 318.

Buildings with few or no occupants or where
occupants are not likely to be affected by exterior
noise,…. such as utility buildings.
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Appendix D
Flowmeter Piping Elevation Method B
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Appendix E
Flowmeter Piping Requirements Table

Plant Engineering
Data
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FLOW METER PIPING REQUIREMENTS

Plant Engineering Data

Catalog 23

“Diameters” of straight pipe required for various types of flow meters
Diameter (D) = nominal Pipe Size
Example:
13 Diameters of 6" pipe = 78"
13 Diameters of 10" pipe = 130"

Fully Open Gate Valve
(Unless Another Upstream
Fitting Needs More)

Fully Open Globe or Non-Return Valve
(Unless Another Upstream Fitting Needs
More)

FLOW METER

FLOW METER

Beta = (Bore I.D./Pipe I.D.)
Bore is the smallest diameter of an orifice
or nozzle

Partially Open Valve
or Regulator

FLOW METER

Up = Upstream Diameters
Down = Downstream Diameters
Beta = 0.5
Orifice/Nozzle
Beta = 0.7
Beta = 0.5
Venturi
Beta = 0.7
Vortex

( 203.743.6741 • 6 203.798.7313
www.preferred-mfg.com

Thermal
Turbine
Annubar
Note:
1.
2.
3.
4.

Up

6

11

26

Down

3

3

3

Up

10

15

38

Down

4

4

4

Up

5

7

7

Down

2

2

2

Up

9

26

26

Down

4

4

4

Up

25

25

30

Down

5

5

5

Up

15

15

40

Down

5

5

5

Up

10

10

10

Down

5

5

5

Up

8

9

24

Down

3

3

4

The straight runs shown above are conservative minimums. Longer upstream straight pipe lengths provide better accuracy.
If the indicated straight run is not available, Consult Factory. Detailed Factory analysis will require accurate fluid data, flow data, and a sketch
detailing the piping system 50 diameters upstream and 10 diameters downstream from the proposed meter location.
Internal straightening vanes can be used to reduce straight pipe length requirements, Consult Factory.
Positive Displacement and Coriolis Effect Meters are not influenced by upstream and downstream fittings.
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FLOW METER PIPING REQUIREMENTS

“Diameters” of straight pipe required for various types of flow meters

Diameter (D) = nominal Pipe Size

Two Elbows, > 10 Diameters,
Fittings in Different Planes

Two Elbows, < 10 Diameters,
Fittings in Different Planes

Reducer or Expander
(Unless Another
Upstream fitting Needs More)

Atmospheric Intake
���� ������� �����

Example:
13 Diameters of 6" pipe = 78"
13 Diameters of 10" pipe = 130"

���� �����

���� �����

Beta = (Bore I.D./Pipe I.D.)
Bore is the smallest diameter of an orifice
or nozzle

���
���

������������� ����
� ����� ����

Up = Upstream Diameters
Down = Downstream Diameters
��� �����������

Beta = 0.5
Orifice/Nozzle
Beta = 0.7
Beta = 0.5
Venturi
Beta = 0.7
Vortex

Turbine
Annubar
Note:
1.
2.

269

3.
4.

16

20

9

8

3

3

3

3

Up

23

30

12

9

Down

4

4

4

4

Up

21

21

5 (reducer), 2 (expander)

—

Down

2

2

2

—

Up

21

21

8 (reducer), 4 (expander)

—

Down

2

2

4

—

Up

30

45

25

—

Down

5

5

5

—

Up

15

40

15 (reducer), 30 (expander)

—

Down

5

10

5 (reducer), 10 (expander)

—

Up

10

10

10

—

Down

5

5

5

—

Up

9

19

8

—

Down

3

4

3

—

The straight runs shown above are conservative minimums. Longer upstream straight pipe lengths provide better accuracy.
If the indicated straight run is not available, Consult Factory. Detailed Factory analysis will require accurate fluid data, flow data, and a sketch
detailing the piping system 50 diameters upstream and 10 diameters downstream from the proposed meter location.
Internal straightening vanes can be used to reduce straight pipe length requirements, Consult Factory.
Positive Displacement and Coriolis Effect Meters are not influenced by upstream and downstream fittings.
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Plant Engineering Data

Catalog 23

“Diameters” of straight pipe required for various types of flow meters
One Elbow, T, Y, or Tank Exit
(Fittings in the Same Plane)

Two Elbows
(Fittings in the Same Plane)

Long Radius Bends
(Fittings in the Same Plane)

Diameter (D) = nominal Pipe Size
Example:
13 Diameters of 6" pipe = 78"
13 Diameters of 10" pipe = 130"

���������
���� �����

Beta = (Bore I.D./Pipe I.D.)
Bore is the smallest diameter of an orifice
or nozzle
Up = Upstream Diameters
Down = Downstream Diameters

Beta = 0.5
Orifice/Nozzle
Beta = 0.7
Beta = 0.5
Venturi

( 203.743.6741 • 6 203.798.7313
www.preferred-mfg.com

Beta = 0.7
Vortex
Thermal
Turbine
Annubar
Note:
1.
2.
3.
4.

���� �����
����
��
����

���� �����

FLOW METER

���� �����

(For Two Elbows >10D separation,
use One Elbow Data)

Up

7

10

8

Down

3

3

3

Up

13

18

16

Down

4

4

4

Up

4

4

4

Down

2

2

2

Up

4

4

8

Down

2

2

4

Up

30

30

30

Down

5

5

5

Up

15

20

20

Down

5

5

5

Up

10

10

10

Down

5

5

5

Up

7

9

—

Down

3

3

—

The straight runs shown above are conservative minimums. Longer upstream straight pipe lengths provide better accuracy.
If the indicated straight run is not available, Consult Factory. Detailed Factory analysis will require accurate fluid data, flow data, and a sketch
detailing the piping system 50 diameters upstream and 10 diameters downstream from the proposed meter location.
Internal straightening vanes can be used to reduce straight pipe length requirements, Consult Factory.
Positive Displacement and Coriolis Effect Meters are not influenced by upstream and downstream fittings.
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Drafting Standards

General Requirements
o Text is to be readable when drawings are reduced to 11”x17” (half-size)

Electronic Files
o When electronic drawings are available, they should be submitted as
AutoCAD formatted files.
o When AutoCAD files are not available, full-size and scaled PDF files are
acceptable but not preferred over AutoCAD files.
o All of the needed reference files should be included in the same directory as
the AutoCAD files. This includes Xref’s, images, color tables, style tables,
line type files, fonts, etc. ‘eTransmit’ ZIP files are acceptable in lieu of this.
o When an AutoCAD file is opened, it should match the printed or PDF copy of
the drawing exactly.
o Layer settings (frozen/thawed, on/off) should match the printed or PDF file.
o Layers, colors, borders, drawing types, etc., typically used by the design and
construction industry will be acceptable.
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Christoph Dobson, District Engineer
Glenn Bielefelt, Director of Operations
Vacant, Director of Policy and Planning
Matt Doyle, Director of Internal Services
Vacant, Chief Financial Officer
Nicole Coleman, Public Affairs Manager

MEMORANDUM
DATE:

11/1/21

TO:

Christoph Dobson

FROM:

Steven Nebozuk

VIA:

David Ocenosak, Glenn Bielefelt, Mike Crooks, Sonny Lunde

COPIES TO: Gerardo Aguirre, Lucy Escobar, Cristina Lupercio, Guillermo Robles
SUBJECT:

SRWTP Chiller Replacement Project Approval

During our meeting on August 25, 2021, management reviewed and approved the recommendations
outlined in the attached Technical Memorandum Draft Chiller Replacement Business Case Evaluation.
Meeting minutes and PowerPoint presentation are part of the attachments to the TM to record the
discussion. The following are summarized key recommendations and approvals during the meeting.
1. BCE’s problem statement summarized the reasons for the chiller replacement project.
2. BCE’s Option 2 – Electric Chillers is the recommended project with following highlights
a. Replace existing absorption chillers with electric chillers (3 chillers, 500 ton cap. ea)
b. Replace existing steam-driven pumps with motor-driven pumps
c. Re-route piping for new chillers and pumps
d. Power new equipment with new MCCs
e. Address cooling water quality issues, if needed
f. Demolish existing chillers, steam boilers and ancillary equipment no longer needed
g. Preliminary capital cost estimate is approximately $9 million. More detailed estimates will
be provided as the design progresses
3. District Management approves the Chiller Replacement Project as a separate project from the
BioGeneration Facility project and approves the project transfer to the Engineering Section. The
design process will prepare a Basis of Design (BODR). If the BODR determines a different
outcome or if the scope of work changes significantly, PAC approval is required.
4. Approval of this project will be recorded in the PAC database.

8521 Laguna Station Road
Elk Grove, CA 95758
916-875-9000
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SRWTP Chiller Replacement Project Approval
Page 2

November 1, 2021

Please sign below to record your approval for the SRWTP Chiller Replacement Project to commence.



APPROVED: _______________________________
Christoph Dobson, District Engineer

8521 Laguna Station Road
Elk Grove, CA 95758
916-875-9000
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Technical Memorandum
11020 White Rock Road, Suite 200
Rancho Cordova, CA 95670
T: 916-444-0123

Prepared for: Sacramento Regional County Sanitation District
Project Title: BioGeneration Facility Project
Project No.:

Contract No. 80000129 (BC Project Number 153973)

Technical Memorandum
Subject:

Chiller Replacement Business Case Evaluation

Date:

October 26, 2021

To:

Cristina Lupercio and Steven Nebozuk, PE, Project Managers

From:

Adam Ross, PE, Project Manager

Prepared by:
Kenneth Klittich, CA PE, M34928, 06/2022

06/22

Reviewed by:
Dan Stewart, PE

Limitations:
This document was prepared solely for Sacramento Regional County Sanitation District in accordance with professional standards at the time the
services were performed and in accordance with the contract between Sacramento Regional County Sanitation District and Brown and Caldwell
dated August 14, 2019. This document is governed by the specific scope of work authorized by Sacramento Regional County Sanitation District; it is
not intended to be relied upon by any other party except for regulatory authorities contemplated by the scope of work. We have relied on information
or instructions provided by Sacramento Regional County Sanitation District and other parties and, unless otherwise expressly indicated, have made
no independent investigation as to the validity, completeness, or accuracy of such information.
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Chiller Replacement Business Case Evaluation

Executive Summary
Regional San is currently preparing a Request for Proposals for the BioGeneration Facility Design-Build
Project that will utilize digester gas to produce electricity and heat for the Sacramento Regional Wastewater
Treatment Plant (SRWTP). The heat recovered from new internal combustion engines (ICE) will be used to
heat the digesters and building heating loads. Currently, these heat loads are met with steam which
Regional San purchases through a Commodity Agreement with Sacramento Municipal Utility District (SMUD).
This agreement expires in 2025, and the future BioGeneration Project will dramatically decrease the
demand for steam on site for these loads. The remaining steam-based loads at the plant include steamdriven pumps and absorption chillers, both of which are at the end of their useful life.
The purpose of this technical memorandum (TM) is to evaluate chiller replacement alternatives and
document a business case evaluation (BCE) of those options. These alternatives include:
Alternative 1a: Status Quo Operation
Alternative 1b: Extended Steam Commodity Agreement with Existing Chillers + Installing a New
Chiller After 5 years
Alternative 2: New Electric Chillers (including demolition of old equipment)
Alternative 3: New Hot Water Absorption Chillers (including demolition of old equipment)
Existing Absorption Chillers / Alternative 1a
Based on data the District provided for the existing chilled water system, the plant’s two existing 900-ton
and one 450-ton steam absorption chillers appear to be oversized. The maximum load over the three-year
data span (January 1, 2017 to December 31, 2019) was just over 800 refrigeration tons with an average
load of 175 refrigeration tons. BC looked at additional data (January 1, 2013 to December 31, 2015) and
found a maximum of just under 1000 refrigeration tons. Additionally, these units are over 30 years old and
require specialty parts, foundation repairs, and in general have high O&M costs. Continuing to run these
units does not appear to be feasible, though the BCE for this option is presented in Alternative 1a as a basis
for comparison of other alternatives.
Future Steam Cost / Alternative 1b
A new steam-driven absorption chiller, as presented in Alternative 1b after 5 years, will require continuing to
purchase steam from SMUD after the end of the current commodity agreement. If this extension is pursued,
it is very likely that SMUD will increase the steam purchase price. In this analysis, we assumed that steam
purchases from SMUD would increase from the current $2.83 per million British thermal units (MMBtu) to
$5.77 per MMBtu based on prior discussions the District has had with SMUD related to the price of steam.
Without revenue from selling digester gas to SMUD, the cost for steam to run new steam-driven absorption
chillers is not economical.
Non-steam Chilling Options / Alternatives 2 and 3
If the steam supply is no longer available, this leaves two technologies that Regional San could implement to
replace the steam absorption chillers: electric chillers or hot water absorption chillers. Electric chillers
provide a cheaper capital cost and do not require a hot water source; however, the annual energy cost will
be more than its hot water absorption chiller counterpart and will require additional electrical improvements.
Hot water absorption chillers provide a lower annual energy cost due to receiving “free” hot water from the
BioGeneration engine system delivered to the chillers by reusing existing hot water infrastructure; however,
they cost almost twice as much as electric chillers due to few manufacturers and they will need to be
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coordinated with the new BioGeneration Facility Project. Both of these alternatives include the demolition of
equipment in the boiler room that will not be needed after new chiller equipment is installed.
Conclusions and Recommendation
Continuation of status quo operation (Alternative 1a) is not viable due to the expiring Commodity Agreement.
Extending the Commodity Agreement as shown in Alternative 1b would yield the highest annual energy cost
of any alternative due to anticipated increased steam prices from SMUD. As a result, this alternative has the
highest lifecycle cost (without accounting for replacement of aging equipment).
Installing new hot water absorption chillers (Alternative 3) would make use of heated hot water from the
BioGeneration Facility. If the BioGeneration Facility is initially designed and constructed with heat recovery
designed for these hot water absorption chillers, then the ongoing energy required for the chillers is “free”.
This is demonstrated by Alternative 3 having the lowest annual energy cost of all alternatives. The
configuration of this alternative is more complicated though – it requires physical and operational
interconnections between the BioGeneration Facility and the chilled water plant. As a result, Alternative 3
carries the highest capital cost. Alternative 3 also relies on hot water absorption equipment that is
uncommon at this size and application, which raises concerns regarding reliability, parts availability and
service support. This alternative carries an estimated $50,000 additional annual labor cost compared to the
electric chiller technology.
Installing new electric chillers (Alternative 2) would provide Regional San with a new, standalone, chilled
water system using common and proven equipment. An electric chiller plant can be installed at a lower
capital cost than hot water absorption chillers because the equipment is less expensive, and rehabilitation of
an extensive, existing hot water piping loop is avoided along with BioGeneration Facility interfaces. Although
electric chillers carry an annual energy cost of about $200,000, this alternative delivers the lowest lifecycle
cost. An inventory and optimization of existing chilled water demand and consumption could reduce this
cost. Energy cost is also lower if it is considered to come from Regional San’s onsite generation systems and
not SMUD utility rates.
Electric chillers are recommended for implementation as a standalone project from the BioGeneration
Facility. This chiller replacement project must be complete by the expiration date of the Commodity
Agreement, or the startup of the BioGeneration Facility – whichever comes first.
As a result of the BioGeneration Facility completing, the existing boilers and corresponding equipment in the
boiler room will be obsolete. It should be noted that adding the demolition of this equipment to the scope of
this project could be an option. The estimated cost to complete this demolition is $550,000.

Section 1: Existing Steam System and Existing Chillers
This section summarizes the existing steam-driven chilled water system.

1.1 Existing Steam System
Regional San currently receives steam from SMUD through the existing Commodity Agreement, which
expires in 2025. The medium-pressure steam is directed into the Influent-Effluent (I-E) Building where it is
distributed to several hot water loops for building and process heating, absorption chillers, and steam driven
pumps displayed in Figure 1-1.
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Figure 1-1. Simplified existing steam loads

The existing system distributes hot water at about 160 degrees F (°F) to five hot water zones or loops (A, B,
C, D, and E). Hot water loops A, B and C are heating, ventilation, and air conditioning (HVAC) loads for
building heating, while loops D and E are for heating digester Batteries II and III respectively. The three
absorption chillers supply chilled water to the chilled water loops. The steam driven pumps are used to pump
hot water, chilled water, and condensate in the I-E basement. These pumps are all set as duty/standby
pumps where one unit is steam driven and the other is electric motor driven.

1.2 Existing Chillers
The plant currently operates two 900-refrigeration-ton and one 450-refrigeration-ton steam-driven
absorption chillers. The chilled water produced by this system is used for building cooling. The larger units
have been in service for over 30 years and staff has had difficulty getting replacement parts in recent years.
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Figure 1-2. Existing large absorption chiller

Plant staff has indicated that the larger units are used to support the maximum cooling loads in the summer
season, while the smaller unit is used to support smaller cooling loads at other times. Plant staff also
indicated that it is likely that these units are not operating at full output, with the 900-ton units likely running
at perhaps 600 tons and the smaller 450-ton unit maxing out at about 400 tons; Section 1.3 evaluates
actual chilled water demand.

1.3 Existing Chilled Water Demand
Two main period of chilled water demand were evaluated, 2013 to 2015 and 2017 to 2019 to properly size
a new chilled water system.

1.3.1 Chiller Demand 2017-2019
The existing chilled water system includes chilled water loops A, B, C, and D. Regional San staff provided
information pertaining to their existing system that included pump curves, pump flow ratings, and hourly
temperature data from January 1, 2017 to December 31, 2019. The data did not include actual flow rates;
therefore, Brown and Caldwell (BC) calculated the corresponding actual chiller refrigeration tonnage using
the pump flow ratings listed in Table 1-1.
Table 1-1. Chilled Water Circulating Pumps
Area

Flow Rating
(gpm)

Device

Zone A

837

P22408

Zone B

317

P22411

Zone C

548

P22414

Zone D

366

P22417

gpm = gallons per minute
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The hourly temperature data is plotted in Figure 1-3 to capture the total refrigeration tons per hour for the
chilled water system over the three-year span. As previously stated, measured flow rates for the
corresponding data points were not included in the data; however, the total refrigeration tons represented
display the typical seasonal fluctuations we would expect to see and are potentially conservative if the
pumped system were operated at lower flowrates than the design flows.
900

800

700

Total Refrigerant Tons

600

500

400

300

200

100

0
1/1/2017

1/1/2018

1/1/2019

1/1/2020

Figure 1-3 2017-2019 Chilled water hourly demand

Regional San’s current peak demand over the data period was just over 800 tons, while the average is 175
tons. Figure 1-4 summarizes the distribution of total chiller demand in refrigeration tons over the 3-year
period as a histogram.
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Figure 1-4. Chiller demand frequency over 3-year period

1.3.2 Chiller Demand 2013-2015
After further review of the data provided, Regional San staff felt like the time from which the data was
provided was not an accurate representation of how the system typically ran; stating maintenance and
shutdowns occurred during this span. New hourly data was provided from January 1, 2013 to December 31,
2015; however, this data also proved to have some inconsistencies with chillers out of service and
measuring errors. Due to these factors, BC extracted the data that showed the highest chilled water demand
and was the most reliable which corresponded to the hourly data for 2013. Unlike the previous data
received above, the new data was given in flow rates and supply and return temps for each of the three
chillers. Figure 1-5 presents a histogram of the total chiller demand in refrigeration tons for 2013 which
follows the expected seasonal load demand similar to the earlier discussed data. Some of the errors in the
data can be seen in this figure where we periodically see the demand drop below 50 refrigerant tons
especially in the months of June and July where we would expect the demand to be between 200-600
refrigerant tons. These errors bring the average refrigerant tons for the year down to 200; however, the more
important sizing criteria impact is displayed in Figure 1-6. This summarizes the month with the highest
demand, August, and breaks the data up to show the hourly demand per each day of the month.
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Figure 1-5. 2013 Chiller hourly demand 2013.
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Figure 1-6. August 2013 hourly demand per day.
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1.4 New Chiller Sizing
Although the data for 2017-2019 indicates that 94 percent of chiller demand falls at 450-tons or below, the
2013 data has the chiller demand reaching greater than 900 refrigerant tons a handful of hours out of the
year. Based on this data and analysis, BC recommends installing two 500-ton units to meet peak demands
while still accommodating the turndown necessary for lower demand periods. Additionally, a third 500-ton
standby unit is recommended to allow for easier maintenance flexibility without losing capacity. Most of the
time these units would operate as duty/standby with only one unit running, but in extreme chilled water
demand they could operate as lead/lag units as well for a peak firm capacity of 1,000 tons with an 500 tons
of standby capacity.

Section 2: Chiller Energy Sources
This section describes the various possible sources of energy to drive a chiller system as well as plant-level
implications of those sources.

2.1 Purchase Steam from SMUD
While the existing commodity agreement with SMUD ends in 2025, the District could elect to negotiate
continued steam purchases from SMUD. The costs for steam with such an agreement are not known, though
SMUD had previously proposed an increase of the purchasing price of steam from the current $2.83 per
million British thermal units (MMBtu) to $5.77 per MMBtu. SMUD proposed this value with the expectation
that the terms of the existing Commodity Agreement were going to be extended, so it would be expected that
this value would be a conservative minimum and that SMUD would likely propose an even higher price for
steam divorced from the other parts of the commodity agreement.

2.2 Produce Steam with New Cogeneration
Perhaps the simplest integration of the new BioGeneration Facility as a heat source would be to use this new
system to produce steam, convey that steam to the I-E building, and reuse all of the existing heat delivery
infrastructure. Due to fundamental differences between SMUD’s cogeneration facility (using gas turbines)
and the new cogeneration technology (using internal combustion engines), steam generation, while
technically possible, is a more complex and expensive option for the new cogeneration facility and may not
be feasible at the quantities needed to support the heat demands at the plant. As discussed at prior
BioGeneration Project workshops, BC has ruled out this concept and it will not be considered further.

2.3 Produce Hot Water from New BioGeneration Facility
Under this configuration, all systems that currently use steam will be converted to run on either hot water
from the new cogeneration facility or be converted to use electricity instead. Figure 2-1 below shows the
required modifications to the existing steam system for this approach.
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Figure 2-1. Retire or convert all steam driven equipment

All steam-driven pumps used in the system going forward will be converted to electric motors. Note that
several of these pumps, especially ones that serve the steam condensate system, will not be required in the
future and will not need to be replaced.
Hot water from the BioGeneration system would power new hot-water absorption chillers and would be
delivered at about 195 F. All process and HVAC heating loads will also be served by the new cogeneration
engines. Modifications to the existing heat loop piping to accommodate this configuration are presented in
the Site Integration technical memorandum (TM).

2.4 Purchase Electricity
Electric-driven mechanical chillers are standardized equipment in the HVAC industry. The electrical draw
from new chillers would be substantially larger than the existing chillers, and modifications to the electrical
supply in the I&E building would be required.
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Section 3: Chiller Replacement
As discussed in the previous sections, the existing chilled water system is served by steam driven absorption
chillers. Figure 3-1 below is a logic diagram to help walk through the potential options in either repowering or
replacing the existing chillers. For the reasons previously discussed, BC does not recommend designing a
new plant wide thermal system to keep the existing steam driven absorption chillers in service. Section 4 will
include an alternative which looks at extending the steam commodity agreement and using the existing
chillers to provide further backing to the recommendation.

Figure 3-1. Chiller replacement logic diagram

Given that new chillers will be required, the next decision is to define the type of chiller. Based on the
discussion in Section 2.1, new steam driven absorption chillers are not an option because the steam supply
will be eliminated as part of the cogeneration project.
Hot-water-driven absorption chillers function similarly to steam units but can use the lower temperature of a
hot water supply (about 195 °F) instead of steam as an energy source. These units, if driven from a waste
heat source like cogeneration, can be very cost effective; the proposed BioGeneration Facility project will be
capable of meeting that hot water supply temperature requirements. Hot water chillers require similar waste
heat rejection (cooling water) to the existing steam units, so that system would need to remain in service.
Electric-driven mechanical chillers use electricity as their energy source and do not require any hot water to
function. This type of chiller is more common in commercial and industrial applications with parts and
service readily available, and these units are generally quite high in efficiency. Initial investigations indicate
that electrical improvements will likely be required to power new units, and energy costs with this type of unit
will likely be higher than the hot water chiller.

Section 4: Chiller Alternatives Business Case Evaluation
This section describes the Business Case Evaluation BC performed for each chilled water system alternative.
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Technical Memorandum

Chiller Replacement Business Case Evaluation

4.1 Business Case Evaluation Setup
The BCE presents capital cost estimates, operations and maintenance costs, and life cycle cost for each of
the alternatives listed below. The BCE does not include any cost associated with the new cogeneration
project and is directly focused on the chiller system components.

4.1.1 Alternatives
The BCE contains the following alternatives:
Alternative 1a: Status Quo Operation:

!

Assumptions: Existing commodity agreement, needed chiller foundation repairs
Alternative 1b: Extended Steam Commodity Agreement with Existing Chillers + Installing a New Chiller
After 5 years:

!

Assumptions: New commodity agreement, needed chiller foundation repairs, new 500-ton chiller
installed after 5 years

!

Pros: Smallest initial capital cost, no new installation area needed, minimal adjustments/repairs to
existing system

!

Cons: Aged equipment, new higher price for steam, chiller foundation repairs
Alternative 2: New Electric Chillers:

!

Assumptions: New location (new building not needed), new connections to existing system, (3) 500ton units, (3) new cooling water pumps

!
!

Pros: New right sized equipment, doesn’t rely on hot water or steam energy source

!

Assumptions: New location (new building not needed), new connections to existing system, (3) 500ton units, hot water supplied by new cogeneration heat loop, (3) new hot water pumps, (3) new
cooling water pumps

!
!

Pros: New right sized equipment, using “free” heat source from new cogeneration

Cons: Higher electrical load, demo of obsolete equipment, electrical improvements
Alternative 3: New Hot Water Absorption Chillers:

Cons: Has to be incorporated into new cogeneration heat loop, demo of obsolete equipment,
requires cooling water (possible corrosion issues), specialized equipment requiring technical
support, higher capital cost, no similar installations of note (per York vendor)

4.1.2 Capital Cost Estimate
Conceptual capital cost estimates developed for the alternatives are presented in Table 4-1. Major
equipment costs were based on vendor budgetary estimates. The estimate captures equipment, motor
replacements, electrical allowances, repairs, piping modifications, any demolition, 40 percent for soft costs,
and a 30 percent contingency. The hot water absorption chillers have a larger capital cost due to the
equipment being manufactured in Asia (the vendor also noted that the freight, tariff, and currency
conversion are constantly in flux) and they will require substantial piping modifications/repairs.
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Technical Memorandum

Chiller Replacement Business Case Evaluation

Table 4-1. Estimated Capital Costs
Alternative

Cost

1a - Status Quo

$689,000

1b - Extended Steam Commodity Agreement

$689,000

Chiller Replacement at Year 5

$6,630,000

2 - New Electric Chillers

$8,614,750

3 - New Hot Water Absorption Chillers

$13,260,000

4.1.3 Operations and Maintenance Costs
The operations costs were determined using the performance data previously discussed in Section 1.3 and
applied to all the alternatives. The chiller demand, as displayed in Figure 1-4, was applied to all the
alternatives to represent accurate energy usage and O&M costs. It is assumed that when one chiller is
running that only one chilled water pump will be running, similarly for the hot water pump as well.
Additionally, it is assumed that when the load passes the 500-ton demand mark and a second chiller is
required, the two chillers would split the demand evenly to provide better electrical efficiency. This data is
used to calculate the average kilowatts (kW) consumption per hour, shown in Table 4-2.
Table 4-2. Estimated O&M Rates
Typical Non-labor O&M,
$/ton-hr

Average Power Consumption

Status Quo

0.003

106 kW

Extended Steam Commodity Agreement

0.003

106 kW

New Electric Chillers

0.002

223 kW

New Hot Water Absorption Chillers

0.002

86 kW

Alternative

Note that while new electric chillers do require more electrical energy to run, absorption chillers require
several pumps that contribute to electrical energy consumptions for those options as well.

4.1.4 Sequencing and Demolition
Regional San staff has expressed a preference for locating the chillers in the existing I/E Building Basement
where the existing chillers are currently housed. This benefits Regional San by not abandoning in place the
existing chillers and taking up footprint somewhere else, as well as the new chillers will be in close proximity
to the existing chilled water loop points of connection.
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Chiller Replacement Business Case Evaluation

Figure 4-1. Proposed location for new chillers

Figure 4-1 shows the proposed location of the three new chillers in the I&E basement, using the area set
aside for future chillers as noted. Figure 4-2 below presents a phasing plan to allow for the existing chilled
water system to be operational during construction.3
The proposed construction sequence is:
Install two of the three new chillers
o These pad locations are currently empty
Demo Phase 1 equipment as shown
o Includes demo of the smaller existing absorption chiller CHR22711 and associated pumps
Install third new chiller
Demo Phase 2
o Includes demo of CHR22405 and associating pumps
Install redundant pumps
Demo Phase 3
o Includes demo of CHR22404 and associating pumps

13
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Chiller Replacement Business Case Evaluation

Figure 4-2. Demo phasing plan

With this approach Regional San would be able to install two of the new chillers prior any demo needing to
occur, with the third waiting until the existing chiller 3 (CHR22711) is demolished. Once at least one of the
corresponding chilled water loop pumps have been replaced with a new electric pump the new equipment
can take over the chilled water system load.

4.2 BCE Results and Recommendation
BC performed a BCE for the alternatives presented in Section 4.1. Table 4-3 lists additional assumptions for
the BCE.
Table 4-3. BCE Assumptions
Area

Flow Rating

Inflation Rate

3.5%

Starting Year of Analysis

2025

Starting Year of Operation

2025

Number of Years

30

Energy Escalation Rate
Cost/kW-per hour

3.5%
$0.104
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The results from this analysis are presented in Table 4-4. It was determined that $50,000 of annual labor
cost would be applied to the hot water absorption chiller alternative due to the uniqueness of the equipment
and lack of similar installations. The annual energy cost includes the cost of electricity and purchasing steam
from SMUD, if applicable. It should be noted that the energy analysis was completed at $0.104/kW-per
hour, however, depending on which onsite generation rate Regional San applies (BioGen, Solar PPA, etc) the
value would be lower than SMUD’s utility rate and thus change the annual energy cost. Although this change
will be applied to all the alternatives, the new electric chillers would benefit the most from the lower rate
resulting in an even greater gap in the capital + LCC values. The capital cost + LCC are in terms of year 2025
through the life of the project.
Table 4-4. BCE Summary
Alternative

Annual
Annual Material, Supplies
Capital Cost Energy Cost
and Equipment

Life-Cycle Cost at 3%
Discount Rate

Capital + LCC

1a - Status Quo

$689,000

$187,070

$6,036

$6,220,047

$7,000,000

1b - Extended
Steam Commodity
Agreement

$689,000

$274,345

$6,036

$12,586,946

$16,479,911

$8,614,750

$208,027

$4,282

$6,838,582

$15,453,332

3 - New Hot Water
$13,260,000
Absorption Chillers

$78,820

$4,282

$4,287,307

$17,548,763

2 - New Electric
Chillers

LCC = life-cycle cost

Alternative 1a – Status Quo
The status quo alternative was shown a baseline for comparison but is not a viable option due to the end of
the Commodity Agreement and the chillers being at the end of their useful life.
Alternative 1b – Extended Steam Commodity Agreement
Extending the steam commodity agreement and using the existing chillers doesn’t provide a reliable option
due to the age of the equipment and uncertainty of new steam price. Based on the optimistic assumption for
steam prices from SMUD, this LCC should be considered a floor and is sensitive to increases in steam prices
in the future and the need to replace the aged equipment in the near future.
Alternative 2 – New Electric Chillers
Pros

!

Provide more flexibility by not being integrated and dependent on existing steam or hot water
systems

!
!

Simpler operation / Excellent turndown

!
!

Higher life-cycle costs compared to Alternative 3

Electric chillers are standardized equipment with multiple vendors and relatively easy access to
parts and service providers
Cons
This alternative is sensitive to future changes to electrical rates
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Alternative 3 – New Hot Water Absorption Chillers
Pros

!
!

Lowest lifecycle and total costs in this analysis

!
!
!
!
!

Highest capital cost

Lowest annual energy costs due to ‘free’ heat source
Cons
Service and parts less easily accessible compared to Alternative 2
Integrally linked to cogeneration heat production
Substantial piping modification/repair costs
Cooling water needed, possible corrosion issues
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Attachment A: Existing Absorption Chiller Equipment Sheet
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Attachment B: Existing Chilled Water Pump Curves
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Attachment C: New Chiller Cut Sheets
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Air Cooled Screw Chiller Performance
Datasheet
Unit Tag

Qty

Model No

CH-1

1

YVAA0443GPV46BAVOXO

Net Cooling
Nominal Power
Refrigerant Type
Capacity (ton.R)
Volts-Ph-Hz
468.0

460-3-60.0

R134a

PIN:

YVAA0443GP V46BAVOXOX SAXLXXXX60 44XOTXXV21 0W1SVEA2BM XV7XNXXXXX XJ1SXX
....5...10 ....5...20 ....5...30 ....5...40 ....5...50 ....5...60 ....5...70 ....5...80 ....5...90

Evaporator Data

Evaporator Data (Cont.)

EWT (°F)

54.00

LWT (°F)

44.00

Design Flow Rate (USGPM)
Total Press. Drop (ft H2O)
Fluid
Fouling Factor (h.ft².F/Btu)

1120
18.9
Water
0.000100

Number Passes

2

Fluid Volume (USGAL)
Min. Design Flow Rate
(USGPM)*
Max. Flow Rate (USGPM)

Performance Data

95.89

EER (Btu/Wͼh)

9.539

420.0

IPLV.IP (Btu/Wͼh)

17.71

1660

Condenser Data
Ambient Temp. Design (°F)
Altitude (ft)
Compressor Type

Physical Data

95.0
Rigging Wt. (lb)
0.000
Operating Wt. (lb)
VSD Screw - Semi
Refrigerant Charge (lb)
Hermetic

27677
28735
740.8

Electrical Data
Circuit
1
2
Compressor kW
274.1
275.8
Compressor RLA
363
365
Fan QTY/FLA (each)
12 / 2.4
12 / 2.4
Field Provided Wiring for Water Box Heaters (one connection per chiller): 120-1-60, 6A.

3

4

Single Point
Min. Circuit Ampacity
Max. Fuse / CB Rating (A)
Unit Short Circuit Withstand (STD)
Wires Per Phase
Wire Range (Lug Size)
Displacement Power Factor
Control kVA

881
1200
50 [kA]
4
1/0 - 750 kcmil
0.95
3

Operating Condition Electrical Data
Compressor kW
Total kW

549.9
588.7

Notes:
Certified in accordance with the AHRI Air-Cooled Water-Chilling Packages Using Vapor
Compression Cycle Certification Program, which is based on AHRI Standard 550/590 (I-P) and
AHRI Standard 551/591 (SI). Certified units may be found in the AHRI Directory at
www.ahridirectory.org. Auxiliary components included in total KW - Oil heaters, Chiller controls.
Auxiliary power is already included in the compressor and fan power
Min DSD (Factory Purpose/Use only): 80 psig
Use Copper Conductors only
Displacement Power Factor refers to compressor only. Unit Power Factor depends on fan option
selected. Calculated value is available by request.
Minimum and maximum evaporator flow information are for full load ratings with Water.
Evaporator Passes: 2, Condenser Type: M, Fan Type: V
Actuated suction service valves ARE selected
Exclusion of actuated suction service valves will require incorporation of additional freeze protection including use of glycol, pump control or draining the
evaporator.
This unit does not have a coil coating selected.
Minimum Chilled Water Flow Rate is for full load selections; Variable Primary Flow ratings as low as 50% of the minimum are permitted. Glycol limits are
higher. To obtain minimum flow with Variable Primary Flow, run rating with Variable Primary Flow Partload Type.
MLP Effective Date:12/15/2020
Generated on2021-01-20
Unit Folder: CH-1

E.20.5.25000.0-D.88.0010(REV. v8_24.idd)
Software Version: YW20.05a

B&C Absorber Sacremento WWTP
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Air Cooled Screw Chiller Performance
Datasheet
Part Load Rating Data
Load %

Ambient (°F)

Capacity (ton.R)

Total kW

Unit Efficiency
(Btu/Wͼh)

100
75
50
25

95.0
80.0
65.0
55.0

468.0
351.0
234.0
117.0

588.7
300.9
141.1
60.49

9.539
14.00
19.90
23.21

Load %

Ambient
(°F)

63 Hz
(dB)

100
75
50
25

95.0
80.0
65.0
55.0

100
98
95
91

Sound Power Levels (In Accordance with AHRI 370)
125 Hz
250 Hz
500 Hz
1 kHz
2 kHz
(dB)
(dB)
(dB)
(dB)
(dB)
100
99
94
90

101
100
95
92

108
100
96
93

104
98
94
90

101
90
87
83

4 kHz
(dB)

8 kHz
(dB)

LWA

95
89
86
82

89
84
84
80

109
102
98
94

Note: Unit is equipped with Low Sound Fans with Variable Speed Control.

Performance at AHRI Conditions
Condenser Data

Evaporator Data
EWT (°F)
LWT (°F)

54.00
44.00

Flow Rate (USGPM)

1120

Pressure Drop (ft H2O)
Fluid
Fouling Factor (h.ft².F/Btu)
Fluid Volume (USGAL)

Ambient Temp. (°F)
Altitude (ft)

Performance Data
EER (Btu/Wͼh)
IPLV.IP (Btu/Wͼh)
Net Cooling Capacity
(ton.R)

95.0
0.000

9.539
17.71
468.0

18.9
Water
0.000100
95.89

Note: Unit rated at design condition capacity.

Part Load Rating Data at AHRI Conditions
Load %

Ambient (°F)

Capacity (ton.R)

Total kW

Unit Efficiency
(Btu/Wͼh)

100
75
50
25

95.0
80.0
65.0
55.0

468.0
351.0
234.0
117.0

588.7
300.9
141.1
60.49

9.539
14.00
19.90
23.21

MLP Effective Date:12/15/2020
Generated on2021-01-20
Unit Folder: CH-1

E.20.5.25000.0-D.88.0010(REV. v8_24.idd)
Software Version: YW20.05a

B&C Absorber Sacremento WWTP
Datasheet Spec
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Design Conditions Datasheet
Unit Tag

Qty

Model No

CH-1

1

YHAU-CL700EXW2S

Cooling
Nominal Voltage Working Fluid
Capacity (ton.R)
450.1

460-3-60.0

LiBr - H2O

PIN:

YHAUCLXX00 700EXW2XXS WXAXRXXXXX XXXVXXS050 308XXXXXGA SUC1SAD222 XSMSXSSSS1 X232XLXXXS IXXXXCSXDX
....5...10 ....5...20 ....5...30 ....5...40 ....5...50 ....5...60 ....5...70 ....5...80 ....5...90

Evaporator Data
Fluid Volume (ft³)
Evaporator Passes
Fluid Pipe Diameter (Inlet / Outlet) (mm
(in))
Max. Working Pressure (PSIG)
Entering Fluid Temperature (°F)
Leaving Fluid Temperature (°F)
Flow (USGPM)
Pressure Drop (ft H2O)
Fluid
Fouling Factor (h.ft².F/Btu)
COP Cooling

Absorber / Condenser Data
40
5
200 (8) / 200 (8)
150 or less
54
44
1079.6
49.5
Water
0.0001
0.77

Fluid Volume (ft³)
Absorber / Condenser Passes
Fluid Pipe Diameter (Inlet / Outlet) (mm
(in))
Max. Working Pressure (PSIG)
Entering Fluid Temperature (°F)
Leaving Fluid Temperature (°F)
Flow (USGPM)
Pressure Drop (ft H2O)
Fluid
Fouling Factor (h.ft².F/Btu)
Amount of Heat (MBH)

Driving Heat Source Data

67
3
250 (10) / 250 (10)
150 or less
85
95
2479.7
22.7
Water
0.00025
12413.4

Electrical Data

Source

Hot Water

Fluid Volume (ft³)

31

Amount of Heat (MBH)

7013.3

Entering Fluid Temperature (°F)
Leaving Fluid Temperature (°F)
Flow (USGPM)
Pressure Drop (ft H2O)
Fluid
Fouling Factor (h.ft².F/Btu)
Driving Heat Source Passes
Capacity Control Range (%)
Fluid Pipe Diameter (Inlet / Outlet) (in)
Max. Working Pressure (PSIG)

194
161.6
444.2
32.8
Water
0.0001
8
20 - 100
200 (8) / 200 (8)
150 or less

Total Electrical Consumption
(kW)
Total Electrical Input (kVA)
Solution Circulation Pump kW +
Solution Spray Pump kW
Refrigerant Pump kW
Vacuum Pump kW

12.7
15.8
5.5+2.2
0.4
0.8

Physical Data (Approximate)
Shipping Weight (lb)
Operating Weight (lb)
Emergency Weight (lb)
Overall Length (in)
Overall Width (in)
Overall Height (in)
Flange Type (Evaporator)
Flange Type
(Absorber/Condenser)
Flange Type (Driving Heat
Source)
Insulation Area Cold (ft²)
Insulation Area Hot (ft²)
Tube Extracting Space (in)

44092
54234
94358
236.2
108.3
129.9
ANSI 150#
ANSI 150#
ANSI 150#
334
355
196.9

Notes:
Rating is in general accordance with AHRI standard 560.
This equipment shall be manufactured based on GB standard, CE(MAD, EMC and PED, as applicable).
Evaporator tube material: Copper, Absorber/Condenser tube material: Copper, Generator tube type: Smooth, Generator tube material: SUS436LTB
Reported physical data is approximate. Contact Johnson Controls for confirmed physical data associated with specific chiller configurations.
Hot water control valve not supplied by the factory; it must be purchased locally according to our engineering guidelines.

MLP Effective Date:2/15/2021
Generated on2021-03-05
Unit Folder: CH-1

E.21.0.25567.0-D.89.0033()
Software Version: YW21.00a

NewProject
Datasheet Spec
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BUSINESS CASE EVALUATION SUMMARY
Date
Project
Topic
Version

May 7, 2021
BioGeneration Facility Project
Steam Absorption Chiller Replacement Business Case Evaluation
A

Problem Statement

Steam is currently used in several different ways at SRWTP, including digester process heating, HVAC
heating, HVAC cooling (absorption chillers) and even as a prime mover for equipment (steam-turbinedriven-pumps). The expiring commodity agreement means that steam will no longer be provided by
SMUD; the engine-based cogeneration design will recover heat in the form of hot water and not steam.
This transition from steam to hot water requires Regional San to replace the existing equipment or find a
way to generate steam prior to 2025.

Background Information

Regional San is currently preparing a Request for Proposals for the BioGeneration Facility Design-Build Project that will utilize digester gas onsite to produce electricity
and heat for the Sacramento Regional Wastewater Treatment Plant (SRWTP). The heat recovered from new internal combustion engines (ICE) will be used to heat the
digesters and building heating loads. Currently, these heat loads are met with steam which Regional San purchases through a Commodity Agreement with Sacramento
Municipal Utility District (SMUD). This agreement expires in 2025, and the future BioGeneration Project will dramatically decrease the demand for steam on site for these
loads. The remaining steam-based loads at the plant include steam-driven pumps and absorption chillers, both of which are at the end of their useful life.
The purpose of this business case evaluation (BCE) is to evaluate chiller replacement alternatives. Please refer to TM Chiller Replacement Business Case Evaluation for
more detailed information.

Drivers/Issues/Opportunity
Description

Please refer to TM Chiller Replacement Business Case Evaluation for more detailed information.

Alternative 1a -

Based on data the District provided for the existing chilled water system, the plant’s two existing 900-ton and one 450-ton steam absorption chillers appear to be
oversized. The maximum load over the three-year data span (January 1, 2017 to December 31, 2019) was just over 800 refrigeration tons with an average load of 175
refrigeration tons. BC looked at additional data (January 1, 2013 to December 31, 2015) and found a maximum of just under 1000 refrigeration tons. Additionally, these
units are over 30 years old and require specialty parts, foundation repairs, and in general have high O&M costs. Continuing to run these units does not appear to be
feasible, though the BCE for this option is presented in Alternative 1a as a basis for comparison of other alternatives.

Alternative 1b -

A new steam-driven absorption chiller, as presented in Alternative 1b after 5 years, will require continuing to purchase steam from SMUD after the end of the current
commodity agreement. If this extension is pursued, it is very likely that SMUD will increase the steam purchase price. In this analysis, we assumed that steam purchases
from SMUD would increase from the current $2.83 per million British thermal units (MMBtu) to $5.77 per MMBtu based on prior discussions the District has had with
SMUD related to the price of steam. Without revenue from selling digester gas to SMUD, the cost for steam to run new steam-driven absorption chillers is not
economical.

Alternative 2 -

Assuming steam supply is removed, electric chillers provide a cheaper capital cost and do not require a hot water source; however, the annual energy cost will be more
than its hot water absorption chiller counterpart and will require additional electrical improvements.

Alternative 3 -

Assuming steam supply is removed, hot water absorption chillers provide a lower annual energy cost due to receiving “free” hot water from the BioGeneration engine
system delivered to the chillers by reusing existing hot water infrastructure; however, they cost almost twice as much as electric chillers due to few manufacturers and
they will need to be coordinated with the new BioGeneration Facility Project.

Description of Alternatives

Financial Factors
Chiller BCE v3.xlsx

10/26/2021
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BUSINESS CASE EVALUATION SUMMARY
Date
Project
Topic
Version

May 7, 2021
BioGeneration Facility Project
Steam Absorption Chiller Replacement Business Case Evaluation
A
3.5%

Inflation Rate
Starting Year for Analysis
Starting Year of Operation
Number of Years
Energy Escalation Rate

2025
2025
30
3.5%

Alternative
Alternative 1a (Status Quo)
Alternative 1b (Extended
Commodity Agreement)
Alternative 2 (Electric Chillers)
+ Demo
Alternative 3 (Hot Water
Absorption Chillers) + Demo

Chiller BCE v3.xlsx

Preliminary 2021 estimate numbers are in terms of 2025 through life of the project. Estimate will continue to be updated as the design
progresses.

Capital

Financial Impact Table
Annual Materials,
Supplies and
Annual Energy
Equipment

Annual Labor

Annual Risk

Life-Cycle Cost at
3% Discount Rate

Life-Cycle Cost at
5% Discount Rate

Life-Cycle Cost at
7% Discount Rate

CAP +LCC

$

689,000

$

-

$

187,070

$

6,036

$

-

$

6,220,047

$

4,738,817

$

3,726,773

$

6,909,047

$

689,000

$

-

$

274,345

$

6,036

$

-

$

15,790,911

$

13,139,739

$

11,215,278

$

16,479,911

$

8,614,750

$

-

$

208,027

$

4,282

$

-

$

6,838,582

$

5,210,054

$

4,097,375

$

15,453,332

$

13,260,000

$

50,000

$

78,820

$

4,282

$

-

$

4,287,307

$

3,266,336

$

2,568,763

$

17,547,307

10/26/2021
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Chiller Replacement Business Case Evaluation

Attachment F: Chiller BCE and Next Steps Presentation,
Project Approval Meeting Minutes

G
Use of contents on this sheet is subject to the limitations specified at the beginning of this document.
Chiller BCE TM_Draft_ Final.docx
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BioGeneration Project

Chiller BCE and Next Steps
August 25, 2021
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AGENDA
1. Problem Statement / Desired Outcome
2. Business Case Evaluation Overview
3. Project Delivery Approach
4. Questions and Next Steps

Brown and Caldwell

2

ATTACHMENT H - RFP 9091

       



WƌŽďůĞŵ^ƚĂƚĞŵĞŶƚ͗
^ƚĞĂŵŝƐĐƵƌƌĞŶƚůǇƵƐĞĚŝŶƐĞǀĞƌĂůĚŝĨĨĞƌĞŶƚǁĂǇƐĂƚ^ZtdW͕ŝŶĐůƵĚŝŶŐ
ĚŝŐĞƐƚĞƌƉƌŽĐĞƐƐŚĞĂƚŝŶŐ͕,sŚĞĂƚŝŶŐ͕,sĐŽŽůŝŶŐ;ĂďƐŽƌƉƚŝŽŶ
ĐŚŝůůĞƌƐͿĂŶĚĞǀĞŶĂƐĂƉƌŝŵĞŵŽǀĞƌĨŽƌĞƋƵŝƉŵĞŶƚ;ƐƚĞĂŵͲƚƵƌďŝŶĞͲ
ĚƌŝǀĞŶͲƉƵŵƉƐͿ͘dŚĞĞǆƉŝƌŝŶŐĐŽŵŵŽĚŝƚǇĂŐƌĞĞŵĞŶƚŵĞĂŶƐƚŚĂƚƐƚĞĂŵ
ǁŝůůŶŽůŽŶŐĞƌďĞƉƌŽǀŝĚĞĚďǇ^Dh͖ƚŚĞĞŶŐŝŶĞͲďĂƐĞĚĐŽŐĞŶĞƌĂƚŝŽŶ
ĚĞƐŝŐŶǁŝůůƌĞĐŽǀĞƌŚĞĂƚŝŶƚŚĞĨŽƌŵŽĨŚŽƚǁĂƚĞƌĂŶĚŶŽƚƐƚĞĂŵ͘dŚŝƐ
ƚƌĂŶƐŝƚŝŽŶĨƌŽŵƐƚĞĂŵƚŽŚŽƚǁĂƚĞƌƌĞƋƵŝƌĞƐZĞŐŝŽŶĂů^ĂŶƚŽƌĞƉůĂĐĞƚŚĞ
ĞǆŝƐƚŝŶŐĞƋƵŝƉŵĞŶƚŽƌĨŝŶĚĂǁĂǇƚŽŐĞŶĞƌĂƚĞƐƚĞĂŵƉƌŝŽƌƚŽϮϬϮϱ͘

Brown and Caldwell
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Desired Outcome:
• Chiller Replacement Project authorization and approval to
transfer to Engineering to proceed with design and procurement
• Scope is well defined and justified through BioGeneration
• Design process will finalize BODR (with no changes
anticipated)
• If BODR determines different outcome, PAC will be
reconsidered

Brown and Caldwell

4
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Business Case Evaluation Overview
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Background
• Digester and Building
Heating provided by
Steam from SMUD

Brown and Caldwell

66
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Background
• Digester and Building
Heating provided by
Steam from SMUD
• Steam supply will not be
extended past 2025

Brown and Caldwell

77
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Initial brainstorming options included:
Option

Pro

Con

Outcome
Air permit limitations and turndown
limitations of existing steam boilers
were a fatal flaw for this alternative.
Not carried forward for BCE.

Split the System:
• Run existing steam boilers
for plant HVAC heating and
cooling needs
• Use new cogen facility to
heat digesters (hot water)

Existing air permit limitation
Lowest cost,
on boilers may limit
Easiest sequencing,
Keeps D-B project out of I/E necessary operation;
building
Age and condition of existing
equipment, parts
cost/availability

Upgrade/electrify the HVAC
systems (scope items below)

Best long-term solution

Electricity costs

Carried forward into BCE

Modify the cogen design to
generate steam

”Free” steam via onsite
cogen

Does not address age and
condition of existing steampowered equipment

tŽƵůĚŚĂǀĞŝŶĐƌĞĂƐĞĚĐŽŐĞŶ ĐŽƐƚĂŶĚ
ĐŽŵƉůĞǆŝƚǇǁŝƚŚŽƵƚĂĚĚƌĞƐƐŝŶŐƚŚĞ
ĞǆŝƐƚŝŶŐĂďƐŽƌƉƚŝŽŶĐŚŝůůĞƌƐ͘EŽƚĐĂƌƌŝĞĚ
ĨŽƌǁĂƌĚĨŽƌ͘

Brown and Caldwell
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A Business Case Evaluation was performed for the
following alternatives:
Option

Pro

1a - Status Quo
No capital cost

ϮͲ ůĞĐƚƌŝĐŚŝůůĞƌƐнĞŵŽ

New, reliable, industrystandard equipment;
separates cooling from
BioGen
͞&ƌĞĞ͟ŚĞĂƚĨƌŽŵŝŽ'ĞŶ

Brown and Caldwell

Description

EŽƚĂǀŝĂďůĞĂůƚĞƌŶĂƚŝǀĞʹ ŝŶĐůƵĚĞĚĨŽƌďĂƐŝƐŽĨůŝĨĞĐǇĐůĞĐŽƐƚĐŽŵƉĂƌŝƐŽŶ

1b – Extend Commodity
Agreement (Steam)

ϯʹ ,ŽƚtĂƚĞƌďƐŽƌƉƚŝŽŶ
ŚŝůůĞƌƐнĞŵŽ

Con

Increased steam costs;
Does not address age and
condition of existing steampowered equipment
Electricity costs

,ŝŐŚĞƌĐĂƉŝƚĂůĐŽƐƚĨŽƌŝŽ'ĞŶ
ĂŶĚĐŚŝůůĞƌƐ͖ŵĂŬĞƐƚŚĞƐĞ
ƐǇƐƚĞŵƐͬƉƌŽũĞĐƚƐ
ŝŶƚĞƌĐŽŶŶĞĐƚĞĚ͖ůĞƐƐƉƌŽǀĞŶ
ƚĞĐŚŶŽůŽŐǇ

Negotiate with SMUD to continue
steam delivery beyond 2025.
Assumes increased steam price.
EĞǁĞůĞĐƚƌŝĐĐŚŝůůĞƌƐĂƐƐƚĂŶĚĂůŽŶĞ
ƉƌŽũĞĐƚĂŶĚŽƉĞƌĂƚŝŽŶĨƌŽŵŝŽ'ĞŶ͕
ĚĞŵŽůŝƚŝŽŶŽĨĞǆŝƐƚŝŶŐĐŚŝůůĞƌƐŝŶďŽŝůĞƌ
ƌŽŽŵ
EĞǁŚŽƚǁĂƚĞƌĂďƐŽƌƉƚŝŽŶĐŚŝůůĞƌƐƵƐĞ
,ĞĂƚ;ŚŽƚǁĂƚĞƌͿĨƌŽŵŝŽ'ĞŶ ƚŽŵĂŬĞ
ĐŚŝůůĞĚǁĂƚĞƌ͕ĚĞŵŽůŝƚŝŽŶŽĨĞǆŝƐƚŝŶŐ
ĐŚŝůůĞƌƐŝŶďŽŝůĞƌƌŽŽŵ

9
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Business Case Evaluation Results:
Option
1a - Status Quo
1b – Extend Commodity
Agreement (Steam)

Capital Cost

Annual Cost

Lifecycle Cost

EŽƚĂǀŝĂďůĞĂůƚĞƌŶĂƚŝǀĞʹ ŝŶĐůƵĚĞĚĨŽƌďĂƐŝƐŽĨůŝĨĞĐǇĐůĞĐŽƐƚĐŽŵƉĂƌŝƐŽŶ

$700k

$280k

$16.5M

$9M

$210k

$15.5M

$13M

$130k

$17.5M

ϮͲ ůĞĐƚƌŝĐŚŝůůĞƌƐнĞŵŽ

ϯʹ ,ŽƚtĂƚĞƌďƐŽƌƉƚŝŽŶ
ŚŝůůĞƌƐнĞŵŽ

Brown and Caldwell
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Recommended Project: New Electric Chillers
•
•
•
•

Lowest lifecycle cost
Lower capital cost than absorption chillers
Preferred chiller technology for Facilities group
Existing chillers are at end of useful life

Scope of Work:

•
•
•
•
•
•
•

Replace existing absorption chillers with electric chillers (3 x 500 tons)
• See next slide for proposed location or determine as design progresses
Replace existing steam-driven pumps with motor-driven pumps
Re-route piping for new chillers and pumps
Power new equipment – new MCCs
Address cooling water quality issues, if needed
Demolish existing chillers
• See next slide for proposed demolition as needed
Possible Scope Adder: demolition of steam boilers, occur after BioGen project is online

Brown and Caldwell

11
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Location of New Electric Chillers and Demo Work
• Demo Equipment not
needed after new chillers
are installed
• See TM Figures 4-1 and
4-2 for more detailed
information

Proposed New Chiller Location

Brown and Caldwell

12
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Project Delivery Approach
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Preliminary Design activities completed beyond the BCE:
• Reviewed historical performance –
additional years evaluated
• Determined new chiller size and
redundancy – updated size from 450 to
500 refrigerant tons, 3 units
(duty/duty/standby)
• Considered location, constructability
and demolition together – I/E
basement recommended

Brown and Caldwell

14
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Preferred Delivery Approach: Design-Bid-Build
• Whereas BioGeneration is practically a “greenfield project”
lending itself to design-build, the chiller replacement is in the
heart of the I/E Building
• Still part of overarching BioGeneration Project because of shared
drivers and schedule
• Options:
• Design-Build, Part of BioGeneration RFP (not recommended)
• Design-Bid-Build, In house
• Design-Bid-Build, RFP for consultant
• Design-Bid-Build, Amendment to BC under BioGen (blended
with in-house resources)
Brown and Caldwell

15
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Desired Outcome:
• Chiller Replacement Project authorization and approval to
transfer to Engineering to proceed with design and procurement
• Scope is well defined and justified through BioGeneration
• Design process will finalize BODR (with no changes
anticipated)
• If BODR determines different outcome, PAC will be
reconsidered

Brown and Caldwell
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Design-Bid-Build schedule meets Commodity Agreement
expiration date, but time is of the essence
2021

2022

2023

2024

2025

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

RFP
BODR

BODR
RFP

FINAL DESIGN
BID

CONSTRUCTION
EQUIP.
LEAD
INSTALL
T/S

Brown and Caldwell
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 Questions and Next Steps
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Meeting Minutes
11020 White Rock Road, Suite 200
Rancho Cordova, CA 95670
P: 916.444.0123

Prepared for: Sacramento Regional County Sanitation District
Project Title: OA Services for the Sacramento Regional WWTP BioGeneration Facility Project
Project No.:
153973
Purpose of Meeting: Biweekly Technical Progress Meeting
Meeting Location:
MS Teams/Virtual
Minutes Prepared by: Hunter Adrian, BC and Alison Nojima, BC
Attendees:

Steve Nebozuk, Regional San
Sonny Lunde, Regional San
Josh Nurmi, Regional San
Jennifer Tigue, Regional San
Daniel Barber, Regional San
Christoph Dobson, Regional San
Mike Crooks, Regional San
Glen Bielefelt, Regional San
Dean Wiley, Regional San
Kenny Klittich, Brown and Caldwell

Date: August 25, 2021
Time: 2:30 p.m. PST

Cristina Lupercio, Regional San
Guillermo Robles, Regional San
Jeremy Boyce, Regional San
Scott Hamman, Regional San
Matthew McKimmy, Regional San
Lucia Escobar, Regional San
Bill Strang, Regional San
Prabhakar Somavarapu, Regional San
Adam Ross, Brown and Caldwell
Hunter Adrian, Brown and Caldwell

Meeting Minutes
Decisions are bolded; Action items are underlined.
Chillers
Problem Statement/Desired Outcome
o Regional San currently buys steam from SMUD through the commodity agreement, but
this expires in 2025
o Existing chillers are steam absorption technology
o Get authorization and approval to transfer to Engineering to proceed with design and
procurement
Business Case Evaluation
o Four Alternatives
 1a – Status quo (not a viable alternative – for comparison only)
 1b – Extend commodity agreement (steam)
 2 – Electric chillers
 3 – Hot water absorption
2021-08-25 Biogas Technical Biweekly Minutes.docx
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OA Services for Sacramento Regional WWTP BioGeneration Facility Project

Possible 1c Alternative
 Consider negotiating transition date with SMUD, 5-10 years
 Glacier is not taking steam anymore, all electric
 SMUD just purchased boiler to provide steam to Regional San because it was too
expensive to run turbines during non-peak time
SMUD isn’t providing Glacier with steam anymore, Glacier went all electric
Running
existing boilers to produce steam to run the chillers is not economical

due to the lack of turndown of the boilers
 The proposed steam price used in the analysis was the value provided by SMUD
if biogas was still included in the deal, this would increase when biogas is pulled
form the deal
o Power demand benefit
 Having electric chillers helps increase power demand to keep Regional San from
possibly exporting BioGen power to the grid
Recommended Project
o New Electric Chillers
 Lowest lifecycle cost
 Lower capital cost than absorption chillers
 Preferred chiller technology for Regional San staff
 Existing chillers are at end of useful life
Scope
of work
o
 Replace existing chillers with 3 x 500-ton electric chillers
 Replace existing steam-driven pumps with motor-driven pumps
 Re-route piping for new chillers and pumps
 Power new equipment – new MCCs
 Address cooling water quality issues, if needed
 Demolish existing chillers and steam boilers
Preferred
Delivery Approach: Design-Bid-Build
o
Management
Approval
o
 Chiller Replacement Project was approved for the Engineering Section to proceed
with the design and procurement as recommended in the BCE. Design process to
finalized BODR with no major changes anticipated. If BODR determines a
different outcome than the BCE, PAC will be reconsidered.

o

Comments
o Glen: should annual cost be reduced for electric chillers be reduced since we will likely
be powered by onsite
 Annual cost will go down but the rate to apply to it will vary
Christoph:
will new chillers prevent from the annual summer AC shutdowns?
o
Regional
San will be using plant water as condenser water for the new chillers

 This is more attributed to the effluent valve repairs taking place than the
efficiency of using the plant water as condenser water
o Impact of going to PAC
 Next PAC meeting is on Sept 15 but wouldn’t be able to make it
Oct. 20th is next viable option
 Who will be presenting to PAC?
 May lose some time coordinating the project alongside BioGeneration project
 Christoph ok with this project not going to the PAC now. Project should go to PAC
later if the scope changes.

2021-08-25 Biogas Technical Biweekly Minutes.docx
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OA Services for Sacramento Regional WWTP BioGeneration Facility Project

o
o

 Suggested PDP-3 for this project
Geraldo to be PM, reports to Lucia Escobar
 Engineering/design hasn’t had discussions on design in-house vs. consulting or
details beyond who is PM
Meeting to be set up with BioGen team + Chiller PMs to transition

Next Steps
Action item: Regional San to coordinate an internal hand-off meeting.

2021-08-25 Biogas Technical Biweekly Minutes.docx
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to you certain written notices or disclosures. Described below are the terms and conditions for
providing to you such notices and disclosures electronically through the DocuSign, Inc.
(DocuSign) electronic signing system. Please read the information below carefully and
thoroughly, and if you can access this information electronically to your satisfaction and agree to
these terms and conditions, please confirm your agreement by clicking the ‘I agree’ button at the
bottom of this document.
Getting paper copies
At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. You will have the ability to download and print documents we send
to you through the DocuSign system during and immediately after signing session and, if you
elect to create a DocuSign signer account, you may access them for a limited period of time
(usually 30 days) after such documents are first sent to you. After such time, if you wish for us to
send you paper copies of any such documents from our office to you, you will be charged a
$0.00 per-page fee. You may request delivery of such paper copies from us by following the
procedure described below.
Withdrawing your consent
If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.
Consequences of changing your mind
If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign ‘Withdraw Consent’ form on the signing page of a
DocuSign envelope instead of signing it. This will indicate to us that you have withdrawn your
consent to receive required notices and disclosures electronically from us and you will no longer
be able to use the DocuSign system to receive required notices and consents electronically from
us or to sign electronically documents from us.
All notices and disclosures will be sent to you electronically
Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through the DocuSign system all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.
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How to contact Sacramento County:
You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:
To contact us by email send messages to: dtech-webteam@saccounty.net
To advise Sacramento County of your new e-mail address
To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at dtech-webteam@saccounty.net
and in the body of such request you must state: your previous e-mail address, your new e-mail
address. We do not require any other information from you to change your email address..
In addition, you must notify DocuSign, Inc. to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in the DocuSign system.
To request paper copies from Sacramento County
To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to dtech-webteam@saccounty.net and in
the body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.
To withdraw your consent with Sacramento County
To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:
i. decline to sign a document from within your DocuSign session, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;
ii. send us an e-mail to dtech-webteam@saccounty.net and in the body of such request
you must state your e-mail, full name, US Postal Address, and telephone number. We do
not need any other information from you to withdraw consent.. The consequences of
your withdrawing consent for online documents will be that transactions may take a
longer time to process..
Required hardware and software
Operating
Windows® 2000, Windows® XP, Windows Vista®; Mac OS® X
Systems:
Browsers:

Final release versions of Internet Explorer® 6.0 or above (Windows only);
Mozilla Firefox 2.0 or above (Windows and Mac); Safari™ 3.0 or above
(Mac only)

PDF Reader:

Acrobat® or similar software may be required to view and print PDF files

Screen
Resolution:

800 x 600 minimum
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Enabled Security
Allow per session cookies
Settings:
** These minimum requirements are subject to change. If these requirements change, you will be
asked to re-accept the disclosure. Pre-release (e.g. beta) versions of operating systems and
browsers are not supported.
Acknowledging your access and consent to receive materials electronically
To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know
by clicking the ‘I agree’ button below.
By checking the ‘I agree’ box, I confirm that:
•
•
•

I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and
I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and
Until or unless I notify Sacramento County as described above, I consent to receive from
exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by Sacramento County during the course of my relationship with you.

