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INTRODUCTION

The Sacramento Regional County Sanitation District (Regional San) is requesting proposals
from engineering consultant firms to provide program management services related to the
design and construction of facilities for the South Sacramento County Agriculture & Habitat
Lands Recycled Water (South County Ag) Program. This Program is described in more detail
below. The selected consultant will become part of Regional San’s South County Ag Capital
Program Management Office, or “C-PMO”. Regional San anticipates awarding an initial 2year (+/-) agreement with subsequent amendments for additional services as they are defined
for the duration of the program. Regional San reserves the right to commence, close, reduce,
or extend the services at any time in response to changing needs.
The successful consultant shall provide qualified personnel to assist Regional San in the
following areas: Capital Program Management and Controls, Engineering and Planning
(including scheduling and cost estimating), Design Contract Procurement and Management,
Construction Delivery (including inspection and materials testing), Commissioning, Start-Up,
and Close-Out.
The successful consultant may also be called upon to provide other related as-needed program
management tasks during the term of the Agreement. Such services may include specialized
services at the discretion of Regional San. In addition, services to augment existing Regional
San engineering and O&M staffs that are displaced by the needs of the Program may be
requested.
Consultants responding to this RFP must have proven program management experience, and
extensive experience developing and managing capital improvement programs that include
water and/or wastewater projects for municipal agencies.
It should also be noted that the Task Descriptions provided by the consultant as part of its
proposal may be directly incorporated into the scope of services section of the Agreement.
Regional San reserves the right to make personnel changes at any time, for any reason. All
proposed replacement personnel must be approved by Regional San.
Additional information relating to the RFP may be posted on Regional San’s website
https://www.regionalsan.com/south-county-ag-program-opportunities as needed after
issuance of the RFP. Consultants should check Regional San website regularly for these
updates. It is the consultant’s responsibility to obtain addenda and other information related to
this RFP.
II.

BACKGROUND
Regional San
Regional San’s mission is to serve its customers by protecting public health and the
environment through reliable and safe conveyance, treatment and disposal of all wastewater in
the most cost effective manner, now and in the future. Regional San owns and operates an
extensive conveyance system including 11 pump stations and 177 miles of interceptor
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pipelines ranging in size from 36 to 144 inches in diameter. These facilities convey wastewater
flows from approximately 1.4 million residential and industrial customers within the
Sacramento area to the Sacramento Regional Wastewater Treatment Plant (SRWTP) located
in Elk Grove.
Sacramento Regional Wastewater Treatment Plant (SRWTP)
Regional San owns and operates the SRWTP, which currently uses a secondary treatment
process and has a permitted capacity of 181 million gallons per day (MGD) average dry
weather flow (ADWF). Most of the effluent from SRWTP is safely discharged into the
Sacramento River near the town of Freeport, while a small portion (5 MGD) of the effluent is
diverted to an existing Water Reclamation Facility to produce Title 22 tertiary recycled water
for multiple uses on-site and for landscape irrigation in neighborhoods adjacent to SRWTP.
In December 2010, the Central Valley Regional Water Quality Control Board (Regional
Board) adopted new wastewater discharge requirements for the SRWTP through NPDES
Permit No. CA0077682. The requirements do not increase the treatment capacity of the
SRWTP, but they incorporate stricter discharge requirements that the existing SRWTP process
is not capable of meeting. The permit, among other things, requires upgrade of the SRWTP
treatment facilities to produce higher quality effluent. The required upgrades, called the
“EchoWater Project”, will allow the SRWTP to produce effluent that meets standards for Title
22 tertiary recycled water. The EchoWater project is currently underway, and is anticipated to
be operational by mid to late 2023.
South County Ag Program
Regional San, in collaboration with regional stakeholders, is developing the South County Ag
Program to meet its long-term goals of increasing the production and use of recycled water.
The South County Ag Program would offer multiple benefits, including providing a safe and
reliable supply of tertiary-treated water for agricultural uses, reducing groundwater pumping,
supporting habitat restoration efforts and providing both near-term and long-term benefits to
the Sacramento-San Joaquin Delta.
The South County Ag Program will use up to 50,000 acre-feet per year of tertiary recycled
water from SRWTP in-lieu of pumped groundwater on agriculture lands to irrigate crops, and
on habitat lands in southern Sacramento County. The facilities to be constructed by this
Program will include a recycled water pump station (approx. 75 MGD @ build-out), about 14
miles of transmission pipeline (18 to 66-inch diameter), 25 miles of distribution pipelines and
laterals, appurtenant facilities, and potentially a dedicated recharge basin.
As illustrated in Figure 1 on the following page, the pump station will be located at the
SRWTP. The transmission pipeline and distribution mains will be located in county and city
streets and rural roads, primarily within public road rights-of-way (ROW), although some
distribution mains may also occur on private lands. The potential recharge area, and service
connection laterals would generally be located on private agricultural lands or dirt roads.
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Figure 1- South County Ag Program Map
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The planning, California Environmental Quality Act (CEQA) compliance, environmental
permitting, outreach, funding, and other activities for the South County Ag Program are being
implemented by the Administration Program Management Office, or A-PMO, which is led by
Regional San’s Department of Policy and Planning. The A-PMO has developed a Facilities
Plan that presents a conceptual design and layout of the South County Ag conveyance system.
They have also produced an Environmental Impact Report (EIR) that’s been approved by the
Regional San Board of Directors. Supplemental CEQA review and documentation is required
and will be provided by the A-PMO. The Facilities Plan, approved Programmatic EIR, and
other planning-level documents and information related to South County Ag can be found and
accessed at https://www.regionalsan.com/socoag.
Regional San, through the A-PMO, applied for and was awarded a $280.5M grant from the
Water Storage Investment Program administered by the California Water Commission.
Regional San also obtained approval from the State Water Resources Control Board to direct
treated effluent from SRWTP to the South County Ag service area rather than discharging it
to the Sacramento River. Each of these key elements will introduce requirements and
constraints that the C-PMO must work within in order to successfully deliver this project.
The role of the C-PMO, simply put, is to design and construct the facilities that have been
planned by the A-PMO. The C-PMO will work closely with the A-PMO to support their
continued efforts related to planning, permitting, end user coordination, public outreach, and
other functions assigned to the A-PMO. The C-PMO will use the information generated by the
A-PMO and refine it to develop a Basis of Design for the overall system. The C-PMO will
establish a plan for sequencing the design and construction of the various system components
such as the pump station, transmission main segments, distribution mains, and user
connections. C-PMO will develop and issue separate RFPs for design services for each of the
discrete projects defined by the sequencing plan, and will manage those projects through
commissioning. The C-PMO must work very closely with the A-PMO to ensure that the
completed system meets Regional San’s commitments to the various stakeholders including
but not limited to the end users, permitting agencies, and funding agency.
III.

CONFLICT OF INTEREST GUIDELINES

Implementation of the South County Ag Capital Program will consist of multiple phases and
elements of work that affect both the A-PMO and C-PMO. Potential conflicts of interest arise
out of participation in the various phases and elements of that work. Regional San has
developed guidelines regarding when participation in a specific phase of work may create a
conflict of interest. These guidelines are provided in Attachment A of this RFP. Because an
actual determination regarding whether a conflict of interest exists depends upon the specific
facts of each situation, the guidelines set forth in Attachment A may be subject to change.
At the recommendation of District Counsel, Regional San submitted a request to the CA Fair
Political Practices Commission (FPPC) to evaluate the applicability Government Code 1090
contracting restrictions relative to this contract and consultants who have provided planning
level services to date on the South County Ag Project. The FPPC has concluded that said
restrictions do not apply. The resulting FPPC advice letter is provided in Attachment B.
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KEY ACTION DATES
Regional San has established the tentative schedule for the selection process:
Advertise Request for Proposal
Deadline to Submit Questions
Deadline to Submit Proposals
Shortlist and Notification for Interviews
Interviews
Selection
Complete Contract Negotiations
Board Approval of Agreement
Notice to Proceed

V.

December 2, 2019
January 8, 2020
January 16, 2020
January 24, 2020
February 4-5, 2020
February 6, 2020
February 21, 2020
April 8, 2020
April 10, 2020

SCOPE OF SERVICES

The consultant selected pursuant to this RFP will integrate with Regional San staff to form the
C-PMO that will manage and support the design, construction, start-up, testing, and
commissioning of the recycled water conveyance and delivery system components that are
identified in the South County Ag Facilities Plan with the exception of the recharge basin,
diluent wells, and recycled water service to the Stone Lakes National Wildlife Preserve. The
work performed by the C-PMO will be closely coordinated with the A-PMO.
The tasks that are currently anticipated to be included in the consultant’s Scope of Services are
listed below. Consultants are invited to identify suggested changes or additions to this list or
its structure.
Consultants should plan to review and evaluate processes and procedures that have been
developed by the current EchoWater Project for applicability and possible use on the South
County Ag Program. These include information management systems, asset data transfer
applications, payment processing, budget and schedule tracking and reporting, etc.
A. Program Administration and Controls
1. Start Up Capital Program Management Office (C-PMO)
Develop C-PMO Structure
Working with Regional San staff, define the organizational structure of the C-PMO,
identify C-PMO team staffing requirements, and recommend which consultant team
members should co-locate with Regional San staff at the SRWTP. It is anticipated that
Regional San staff involvement will include 3 staff in the early stages (Program Manager
plus 2 support engineering staff); and 3 additional engineers assigned later as Project
Managers for the design projects. Develop a detailed schedule identifying all tasks required
to set up the C-PMO including program management and control systems to support the
tasks described in this section.
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Assist with Management of C-PMO Staff
Develop C-PMO organization chart and work with Regional San to identify and place staff
(Regional San and consultant) in appropriate positions. Assist with directing and control
of work; furnish the necessary technical and support staff for the Program. Conduct
planning sessions to establish a plan of activities and identify areas where Regional San
may require additional consultant support. The plan will be developed with an emphasis in
detailing the milestones and deliverables to launch the Program.
Develop Program Management Plan
Working with Regional San staff, develop a Program Management Plan (PMP) for
implementing the South County Ag Capital Program. The PMP will provide a complete
road map for all development and implementation aspects of the Program and should
include but not be limited to the following:
• Program Goals, Drivers, Objectives, and Constraints
• Roles and Responsibilities
• Decision-Making and Issue Resolution Procedures
• Program Controls
• Internal Communication Plan
• Program Implementation Procedures (All Phases)
• Risk Management
• Administration
Implement Change Management System
Implement a program change management system to track changes to the program scope,
budget, and schedule. The system will also be used to track all changes to consultant
contracts.
Procurement Support
Provide support developing RFPs and selection of professional services contracts,
equipment selection, purchase order contracts, and other procurement needs in support of
the project.
2. Program Controls
Develop and implement processes, applications, and procedures to establish controls for
scope, schedule, cost, documents, data, risk, and key elements of program management.
Computerized Program Management Software
The EchoWater Project uses the fully developed and implemented PMWeb program and
document controls application. It took a significant investment of consultant and District
staff time to implement this application. The core functions that it provides include
document management, workflow approvals, budget and schedule tracking, payments to
contractors, special finance (loan or grant) reporting, and Integration with SAP (County
accounting system). Regional San anticipates that the C-PMO will use this application on
the South County Ag Program; however, the consultant should review it for applicability
to the Program and propose a different system if deemed necessary or appropriate.
Page 8 of 23

South County Ag C-PMO Consultant Services
RFP No. 9055

December 2, 2019

Master Program Schedule
Working with Regional San Staff and the A-PMO, develop a master schedule for the
Capital Program elements and maintain it through all anticipated activities associated with
the Program. Develop and maintain the master schedule in a computerized Critical Path
Method (CPM) format that contains necessary program level and individual project level
activities as required.
Monitor Cost/Cash Flow
Develop a Program master cost baseline, maintain budgets and cost projections, and report
monthly on the overall actual and anticipated cost of the entire Capital Program.
• Produce cash flow projections on a monthly basis
• Produce monthly budget reports
• Support grant funding tracking and reporting requirements
• Develop Program cost estimating manual
• Coordinate with the A-PMO in requesting grant reimbursements
Independent Cost Estimates
Provide construction cost estimates for each discrete project defined at the Basis of Design
phase. Provide third-party cost estimates as needed throughout the life of the Program.
Provide peer review of cost estimates produced by the design consultants on each project.
Prepare Status Reports
Monthly progress reports will be used as an informational tool for senior management, a
management tool for managers, grant compliance, and status reports to staff and others.
The report will contain an executive summary, program progress, cost, cash flow, schedule,
tasks, highlight of potential short/mid-term risks, and specifics on the design and
construction progress including contract change order. Quarterly Program status reports
will be prepared for submittal to the Board of Directors.
Document Management
Establish and maintain an electronic document management system, including processes
and procedures that provide for safe storage and access to documents, and result in their
eventual transfer to Regional San’s existing file management system (FileNet). The
consultant will work with Regional San staff to develop an acceptable system that meets
the needs of the Program. Documents generated by the Program may initially be stored in
the selected document management system for the C-PMO, but a process will be developed
defining how and when to transfer the information into Regional San’s system. Additional
tasks include:
• Incorporate Regional San’s records retention policy requirements when setting up the
file systems that will be used by the Program managers, engineers, and staff.
• Provide staff for duration of the contract to oversee the critical reports, plans and details
of all pertinent documentation, and ensure Regional San maintains custody of critical
hard copies. Documentation indexes will be organized and each document shall be
numbered. The document library will be located at a Regional San facility.
• Building on existing Regional San guidelines, define document management guidelines
for the Program.
Page 9 of 23

South County Ag C-PMO Consultant Services
RFP No. 9055

December 2, 2019

Asset Data Management
Working with Regional San staff, develop an Asset Data Management Plan that defines
how equipment data, including operation and maintenance requirements, will be captured
and managed. The plan will address data management requirements over the life of the
projects and ensure all required information is properly captured and transferred to
Regional San’s computerized maintenance management system (Maximo). The
EchoWater Project has developed processes for automating the capture and transfer of asset
data to Maximo. It is anticipated that the C-PMO will use these processes for the data
generated by the South County Ag projects. The Asset Data Management Plan will align
with and be supported by documents listed in “Engineering Support” services below. The
Consultant will provide staff to support the asset data management effort throughout the
life of the program.
Contract Management
Help administer and manage the professional services (e.g., design services) contracts
developed under this Program, including but not limited to the following tasks:
• Identify standards and procedures for invoicing and approvals.
• Review invoices and provide recommendations for approval.
• Track scope and cost against progress.
• Identify and quantifying changes in scope and assist with preparation of amendments.
Risk Management
Develop program and project level risk management plans for the preparation and
maintenance of a risk register for the Program. Define and implement the process for
identifying program and project risks and opportunities. A risk register will be developed
for each project that includes identification of risks and opportunities, calculation of
impacts, and approach to mitigation. Identify all programmatic and project related risks,
(e.g. schedule, cost, escalation, market conditions), the mitigating strategies, likelihood of
failure, and cost of each level of risk.
3. Program Quality
Prepare a Quality Assurance/Quality Control Plan that describes the anticipated steps and
requirements.
• Provide quality assurance services to ensure that the procedures are being implemented
according to the developed standards. Seek opportunities to streamline procedures that
may be burdensome or challenging to implement and reflect any modifications in the
Program Management Plan.
• Implement quality control during design phases.
• Prepare a quality management plan outlining all independent reviews required and
specifying milestones regarding when the reviews are to take place.
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4. Program Health and Safety
Working with Regional San Safety Officer, prepare a Health and Safety Plan for the
Program. Appropriate training and compliance reporting will be identified. The program
will also define minimum requirements for project-specific safety plans.
5. Communications and Public Outreach Support
Working with Regional San’s Public Affairs Office, the selected consultant will help
develop a comprehensive public outreach strategy for the Program and its associated
projects. The consultant will also be responsible for working with the Public Affairs Office
to implement the tactics identified in the approved public outreach strategy. The consultant,
or sub to the consultant, should have experience implementing comprehensive public
outreach programs. The program tactics could include, but are not limited to, the following:
•
•
•
•
•
•
•
•

Writing content for updates to project stakeholders, elected officials, special interest
groups, and the public at-large.
Designing newsletters and other educational outreach materials for distribution to
project stakeholders, special interest groups, and the public at-large.
Developing presentations for stakeholders, elected officials, special interest groups,
and the public at-large.
Using targeted social media channels, such as Nextdoor, to geo-target updates to
impacted neighborhoods.
Planning and coordinating informational meetings for project stakeholders, elected
officials, special interest groups, and the public at-large.
Writing press releases and coordinating with the media.
Managing and monitoring project hotline.
Providing strategic public outreach counsel.

6. Administrative Support (Optional/Special Services)
Regional San expects that existing District staff can perform the administrative functions
specific to the C-PMO. However, the C-PMO consultant contract will include scope and
budget for administrative support as an optional service. If deemed necessary, the
consultant may be asked to provide personnel and services required for the various
functions within the Program such as assist with preparing board packages and reports,
scheduling meetings, making phone calls to remind key staff and stakeholders of
significant meetings, maintaining attendance logs and contact information, and preparing
meeting minutes. This resource would also maintain a log of all presentation materials.
The consultant’s LOE and cost information submitted with its proposal should not include
this optional service.
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B. Planning and Engineering Support
1. Project Management
Provide coordination and oversight of all designs ensuring that all standards are followed
and that the individual design packages are properly coordinated with each other.
As stated earlier, it is anticipated that District staff will serve as Project Managers on the
projects defined the construction sequencing plan in the Basis of Design. C-PMO
consultant staff will like provide other supporting roles to the PMs on the individual
projects. Consultant’s LOE and cost information should reflect this. However, if staffing
levels and workload require it, the consultant may be asked to provide staff to serve as PM.
2. Program Planning
Facilities Integration Plan
Prepare a Facilities Integration Plan that will detail the physical and operational
requirements or changes to existing SRWTP systems as required by the South Count Ag
Program.
• The Facilities Integration Plan will identify any workarounds, by-passes, and
operational or permit constraints related to the project.
• The Facilities Integration Plan will consider the schedule of projects, need for lay down
and staging areas, equipment or spare parts storage, and staff and resource availability.
• All systems and utilities, permanent and temporary, required to accommodate and
support construction and operation of the new facilities will be included.
• Site access, traffic routing, security systems, and SRWTP delivery/warehouse services
will be included.
3. Engineering Support
Systems Design Standards
Develop system design standards for civil, structural, mechanical, electrical, and
instrumentation systems that will be used by all designers. Regional San maintains internal
reference documents to promote consistency in design contract scope, design approach,
and plan and specification development. The C-PMO will pull from these documents to
develop standards and guidelines specific to the South County Ag Program, including but
not limited to:
• Design Contract Requirements
• Design Guidelines
• Guide Specifications
• Drawing Standards1
• Standard Details
1 - Regional San anticipates the use of Building Information Modeling or “BIM” as the design platform for
the South County Ag Pump station, and AutoCAD Civil 3-D for the pipeline designs.
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CEQA and Environmental Permitting Support
The South County Ag Program has an EIR that was approved and certified in 2017. Certain
elements were reviewed only on a programmatic level while other elements were added
during the grant application process subsequent to the EIR approval. Therefore,
supplemental CEQA review and documentation is needed. The A-PMO is responsible for
CEQA compliance and the preparation of CEQA documents. The C-PMO will support this
effort by reviewing documents and providing design and other technical information as
needed for the environmental review and assessment process.
The C-PMO will be responsible for ensuring that design and construction of the facilities
is compliant with the EIR and subsequent CEQA documents, and for implementing the
Mitigation Monitoring and Reporting Plan (MMRP). The A-PMO will take the lead with
respect to acquiring environmental permits. The C-PMO will provide technical support
for that effort and will ensure permit requirements are met. The C-PMO will take the lead
for identifying, obtaining, and complying with construction-related permits.
Pre-Design Support Services
The C-PMO will perform several pre-design services and functions to support and facilitate
subsequent design efforts. These include but are not limited to:
• Topographic and property surveys
• Preliminary Geotechnical Investigations
• Utility locating, marking, and potholing
• Utility coordination and relocations (if necessary)
Basis of Design Report
The C-PMO will use the planning-level information developed by the A-PMO and refine
it to develop and submit a Basis of Design Report for the South County Ag recycled water
conveyance system. This includes but is not limited to:
• Confirming the location, size, and operating ranges of the pump station,
• Confirming transmission main size(s), alignment
• Confirming distribution main sizes and locations
• Develop guidelines for placement of pipeline appurtenances and features
• Identifying water quality and corrosion protection provisions
• Defining user connections requirements and related improvements
• Defining operational modes and water delivery strategies
• Identifying power, communication, and control requirements
• Identifying other utility support system requirements (e.g. water, air, drainage, sewer)
• Identify construction related permits (e.g. rail crossings, encroachment, grading,
construction stormwater quality, etc.)
The Basis of Design will also identify proposed packaging and sequencing of discrete
projects and the rationale that supports it. The plan will detail project sequence, interrelationships, and critical paths. The C-PMO will develop an opinion of probable
construction cost for each design package at this stage. The Basis of Design will be
incorporated into the design services RFPs that will be issued for each of the projects.
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Real Estate/Property Rights Acquisition Support
The C-PMO will identify all needs for property rights or real estate acquisitions and will
take the lead with respect to acquiring them. The C-PMO consultant will provide resources
to perform all functions, including but not limited to those listed below, but will do so in a
collaborative manner with Sacramento County’s Real Estate Division and in accordance
with their established standards, processes, procedures, templates, etc.
• Order Title Reports
• Develop Plats & Legal Descriptions
• Develop Property Value Appraisals
• Develop Acquisition Documents Per Condemnation Requirements
• Negotiate and Acquire Property Rights Under Threat of Eminent Domain
• Assist the A-PMO in establishing Conservation Easements
• Provide general support to Real Estate Division and/or District Counsel on property
rights matters as needed.
Asset Management in Design
• Employ reliability centered design concepts to develop design criteria specifically for
the South County Ag system components (e.g., redundant equipment, spares, etc.).
• Review business case evaluation guidelines and recommend use applicability in the
design process in light of schedule constraints.
• Conduct value engineer reviews of each design.
Project Management and Engineering Support During Design
The C-PMO will perform various functions to support the design efforts for the projects
defined in the Basis of Design phase. These functions include but are not limited to:
• Provide management, oversight and coordination of the design consultants engaged in
the development of final design packages.
• Promote adherence to engineering design standards, basis of design, and C-PMO
requirements.
• Provide sufficient staff resources in all disciplines to adequately support the design
consultants and perform thorough reviews of design submittals, and to provide
continued support through construction and start-up phases.
• Perform constructability, and startup and testing plan reviews. Reviews from all
projects will be coordinated to ensure consistency between projects as well as effects
on other projects and plant operations.
• Provide Designer schedule support to ensure consistency with the master program
schedule and continuity with other project-specific schedules.
Operations Support (Design Phase)
Provide Support to Regional San staff for the following efforts:
• Provide operability reviews of appropriate design submittals. Operability review
workshops will be conducted.
• Provide reviews of Operations manuals prepared by design consultants.
• Provide review of standard operating procedures, maintenance strategies, and other
operations related material developed and prepared by design consultants.
Page 14 of 23

South County Ag C-PMO Consultant Services
RFP No. 9055

December 2, 2019

C. Construction Support
Provide overall coordination of all construction management (CM) activities. At a
minimum, the C-PMO will provide the following functions during construction phase:
• Prepare Construction Management Guidelines
• Help administer and manage the selected construction documentation/workflow system
• Contractor schedule review and approval
• MMRP Compliance
• Manage construction site safety
• Survey verification during construction
• Cost and Change Management
• Change order tracking and cost verification
• Claims Resolution/Mitigation and Legal Support
• Progress payment reviews and recommendations
• Required reporting (expenditures, forecasting, schedules, problems, potential claims,
photos, grant compliance, etc.)
The C-PMO consultant may provide CM and inspection services on the individual projects,
however, it is expected that additional resources will be provided by the Sacramento
County Construction Management and Inspection Division (CMID), and possibly by third
party consultant contracts. Consultant’s proposal can speak to its ability to perform these
services but they should not be included in the submitted Level of Effort or Cost Proposal.
Operations Support (Construction Phase)
Provide support to Regional San staff for the following efforts prior to start-up of new
facilities:
• Operator training.
• Testing and startup, commissioning for individual projects and for the completed
system as a whole.
• Vendor training coordination
• Ensure all documentation related to the constructed facilities and their operation and
maintenance is within Regional San’s final repositories (Maximo and FileNet) prior to
start-up
D. Close Out & C-PMO Shutdown
The C-PMO consultant will prepare a plan to closeout all portions of the Program and to
shut down the C-PMO office at its completion. The plan will ensure and confirm that all
requirements and commitments with respect to regulatory approvals, permits, grant
funding requirements, agreements, and contracts have been met and satisfied.
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VI. ORGANIZATION AND CONTENT OF PROPOSAL
The proposal shall not exceed 25 pages in length with minimum 11 point font size unless
otherwise noted, excluding Sections 5, 6, and 10 which have page or font size limits specific
to each section as noted in the descriptions. The proposal shall contain the following sections:
SECTION
Cover Letter
1
2
3
4
5
6
7
8
9
10
11
12
13

CONTENTS
Transmittal
Project Overview
Detailed Project Approach
Program Tasks
Proposed PMO Team
Consultants(s) Experience and References
Project Schedule
Conflicts of Interest
Propriety Information
Insurance
Level of Effort
Cost Proposal
Exceptions to Contract Terms and Conditions
Department of Industrial Relations Compliance

1. Project Overview
Provide a narrative description of the South County Ag Capital Program that includes a
brief overview of the Program’s principal elements and challenges; demonstrates an
understanding of the Program’s objectives; and summarizes the approach to accomplish
the scope of services.
2. Detailed Project Approach
Provide a detailed description of your team’s approach to successfully implementing the
Program. The description should address the tasks described in the Scope of Work and
any recommended revisions to the list of tasks. The approach should recognize, address
and provide for resolution of all aspects of the Program. The approach should reflect the
integration of consultant’s and Regional San staff.
3. Program Tasks
The list of tasks provided under Section V Scope of Services shall be used as a basis for
preparation of the proposal. Expand, modify and/or detail the tasks outlined in the scope
of services of this RFP and provide descriptions of the plans to execute the work
associated with each task. The task description shall be detailed enough to define the
scope of work to be included in the contract with the selected consultant.
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4. Proposed C-PMO Team
The consultant’s key/lead team members shall be identified. Key program roles and
functions and associated personnel shall be identified. A proposed functional
organizational diagram shall be included. The consultant shall indicate which consultant
staff, if any, should be co-located with Regional San staff at SRWTP to provide the most
effective team. The organization chart should demonstrate the depth of resources, and
reporting relationships.
Consultant shall provide a letter of commitment for each proposed key/lead team member
identified in the Proposal. Each letter of commitment must include a statement that, he
or she intends to work on the Program at the percentage of work time specified by
consultant in its proposal for the duration of the Program (or proposed role). These letters
should be included in an appendix to the proposal and will not be considered as part of
the page count. In the absence of a letter of commitment from an identified key/lead
team member, Regional San may determine that the consultant does not have
commitment from the identified individual.
Solicitation of Sub -consultants, Sub-contractors, or Other Service Providers and
Suppliers:
If the prime consultant intends to solicit sub-proposals and/or quotes for certain tasks on
this project from qualified sub-consultants, sub-contractors, other service providers and
suppliers, Regional San expects the prime consultant to solicit qualified consultants in
the local business community for such services and supplies.
The solicitation conducted should be as broad as possible to reasonably provide
opportunities for and encourage relationship building with qualified minority and
women-owned firms and small and local businesses in the Sacramento community. The
prime consultant shall not illegally discriminate in the solicitation process.
Substitution of any sub-consultants, sub-contractors, other service providers and
suppliers identified in the proposal upon which the Agreement is based shall not be made
without the written consent of Regional San.
5. Consultant Experience and References
Provide sufficient information in the proposal to evaluate the consultant’s ability to
successfully complete the tasks outlined in the scope of services, including, but not
limited to the following:
• A description and background summary of the Prime Consultant or Joint Venture
(JV) Partners consultant firm(s). Summary shall include corporate qualifications,
commitment, strength, and technical capabilities to fulfill all services specified and
required to successfully accomplish the work.
• If a JV, include a description of the organization, relationships, and defined
responsibilities of all Partners in the JV. Describe any previous contract or projectspecific associations between the JV Partners to demonstrate successful working
relationships.
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A description of a minimum of three (3) most recent similar projects, programs or
contracts previously performed by the consultant. If a JV, each JV Partner shall
provide at least one (1) of the three (3) project descriptions. Each description will
be limited to two (2) pages (minimum 11 point font size) and shall demonstrate the
consultant’s experience relevant to its specifically defined responsibility, and
similarity to the South County Ag project. Each description shall include:
a. Project/Program/Contract scope and size
b. Consultant’s role and responsibilities in the project/program/contract
c. Consultant staff members who worked on the project/program/contract, identify
their role on the referenced project/program/contract
d. Dates when the project/program/contract was performed (start and end dates)
e. Project/program/contract costs
f. Statement if the project/program/contract was on schedule and on budget;
g. References: Client name, reference name, reference contact information
including title, company name, address, telephone number, and email address.

Sub-Consultant Background and References
Provide sufficient information in the proposal to evaluate the ability and experience of
each sub-consultant to successfully fulfill their roles, and complete the scope of services.
At a minimum, include a description and background summary of each of the subconsultant firm(s) including their key staff. Include corporate qualifications,
commitment, strength, and capabilities to fulfill all services specified and successfully
accomplish the work. Identify pertinent experience on similar projects or programs.
6. Project Schedule (Minimum 10 point font, 11x17 formats acceptable)
A schedule shall be provided indicating the detailed tasks required to develop the PMO,
set up project controls, develop standards, develop Basis of Design and sequencing plans,
etc. All tasks leading up to issuing design contracts, including early start efforts or items,
shall be shown.
A more general overall schedule for the entire Program shall be included showing a
suggested method to complete and close-out the South County Ag project. Regional
San’s identified an approximate completion date of 2023 in its application for grant
funding. Provide a realistic schedule for implementing this Program with that goal in
mind. Conceptual methods to accelerate the schedule should be identified.
7. Conflicts of Interest
Consultants submitting proposals in response to this RFP must disclose to Regional San
any actual, apparent, direct or indirect, or potential conflicts of interest that may exist
with respect to the consultant, management, or employees of the firm or other persons
relative to the services to be provided under this Agreement for services to be awarded
pursuant to this RFP. If a consultant has no conflicts of interest, a statement to that effect
shall be included in the proposal. Consultants must submit with their proposal a
completed “Conflict of Interest and Non-Collusion Affidavit” Form attached hereto as
Attachment C.
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8. Proprietary Information
Consultants submitting proposals to this RFP must provide a statement that nothing
contained in the submitted proposal will be proprietary.
9. Insurance
Provide a summary of the consultant’s present and proposed insurance coverage,
including commercial general liability, automobile liability, workers’ compensation,
property damage, employer’s liability, and professional liability or errors and omissions
liability for the duration of the contract. Please see Exhibit B in Attachment E, Sample
Agreement, for Regional San’s insurance requirements.
10. Level of Effort
(Minimum 10 point font, 11x17 formats acceptable)
Submit an estimate of level of effort (LOE) to complete tasks related to establishing the
PMO, establishing project controls, developing Basis of Design, and all other pertinent
activities anticipated through the duration of the project. The details of the structure of
the C-PMO are not determined at this time so the consultant should use their suggested
organization chart to estimate consultant staff and LOE required. Staff LOE shall be
listed by tasks. Estimates of hours for each staff classification shall be provided. It is
expected that the program management contract will be amended as required as the scope
of services becomes more defined or changed to meet the needs of the Program. Cost
information must not be included in the level of effort.
11. Cost Proposal
Provide your firm’s cost proposal in a separately sealed envelope. The submitted cost
information must represent the full estimated LOE and project schedule included in the
consultant’s proposal. The envelope for the selected firm will be opened for the purpose
of negotiating a contract that will cover roughly the first 2+/- years of the contract. The
envelopes for the firms not selected will be returned unopened after negotiations are
complete and the contract has been executed.
Compensation will be on a time-and-materials basis, with an authorized not-to-exceed
amount. Include the following information:
•

Direct hourly labor rates for those staff to be billed to the project.

•

Estimated labor hours (LOE) and fee by task.

•

Types and estimated amount of non-labor costs to be billed to the project.

•

Adjustments in rates predicted to occur during the project. For budgeting
purposes, a maximum escalation rate of 3 percent per year should be assumed
and will be discussed during fee negotiations.

•

Direct labor multiplier. A maximum 3.0 multiplier on base direct labor rates is
permitted. For high salaried employees, a cap will be applied by the District.

•

Sub-consultant costs. A maximum markup of 5 percent is permitted.

•

Other direct costs (ODCs) except as noted below.
Page 19 of 23

South County Ag C-PMO Consultant Services
RFP No. 9055

•

December 2, 2019

Regional San understands some staff may need to relocate permanently to the
Sacramento area. Regional San will offset temporarily the relocation costs of up
to two key staff only. The cost offset period will be a maximum of 3 months to
allow these staff to find permanent housing. Lodging, meals, and travel during
this 3-month period shall be reimbursed as follows:
o Per diem for lodging (equal to the federal standard CONUS per diem rate
for Sacramento County at the time of contract negotiation) will be
reimbursed for each work night, up to five (5) nights per week.
o Per diem for meals and incidentals (equal to the federal standard CONUS
per diem rate for Sacramento County at the time of contract negotiation)
will be reimbursed for each work day, up to five (5) days per week.
o Airfare and local and home transportation costs will be reimbursed at cost.
Monthly lease or rental car rates for key staff shall not exceed $750 per
month.

The consultant shall identify key staff requiring relocation as part of its proposal.
12. Exceptions to Contract Terms and Conditions
Consultant shall provide a list of any exceptions to contract terms and conditions, which
the consultant will seek from the sample Regional San contract language. The sample
Regional San Agreement has been incorporated into this RFP package as Attachment E.
13. Department of Industrial Relations Compliance
Consultants must note within their proposal, valid DIR registration numbers for
consultant’s personnel and sub-consultants performing public works tasks.
a) If applicable to work contemplated under the proposed Agreement, no contractor or
subcontractor may be listed on a bid proposal for a public works project (submitted
on or after March 1, 2015) unless registered with the Department of Industrial
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this
requirement for bid purposes only under Labor Code section 1771.1(a)].
b) If applicable to work contemplated under the proposed Agreement, no contractor or
subcontractor may be awarded a contract for public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of
Industrial Relations pursuant to Labor Code section 1725.5.
c) If applicable to work contemplated under the proposed Agreement, this project is
subject to compliance monitoring and enforcement by the Department of Industrial
Relations.
d) Labor Compliance Program: The County of Sacramento received final approval from
the Director of California Department of Industrial Relations as a Labor Compliance
Program effective March 15, 1994. All questions regarding this Labor Compliance
Program and prevailing wage requirements should be directed to the Labor
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Compliance Section at (916) 875-2711. In accordance with Section 1771.5 of the
California Labor Code, the payment of the general prevailing rate of per diem wages
or the general prevailing rate of per diem wages for holiday and overtime is not
required for any public works project of twenty-five thousand dollars ($25,000) or
less when the project is for construction work, or for any public works project of
fifteen thousand dollars ($15,000) or less when the project is for alteration,
demolition, repair, or maintenance work.
e) This is a contracting services project in accordance with Section 1771.5 of the
California Labor Code.
f) Pursuant to California Labor Code Section 1720 and following, and Section 1770 and
following, the CONTRACTOR shall pay not less than the prevailing rate of per diem
wages as determined by the Director of the California Department of Industrial
Relations. Copies of the prevailing wage determinations are on file at the office of
the County of Sacramento Labor Compliance Program, 9700 Goethe Road, Suite D,
Sacramento, CA
95827, and are also available on the internet at
http://www.dir.ca.gov/DLSR/PWD.
VII. PRE-PROPOSAL MEETINGS
Prospective consultants or consultant teams may request one private meeting with Regional
San after the RFP is issued and prior to the proposal due date. Meetings may be scheduled
on December 17-20, 2019 for up to one hour. Contact Mike Crooks, C-PMO program
manager, at 916-875-9416 or crooksm@sacsewer.com. Regional San’s selection committee
will attend the meeting.
Generally, any information and/or questions raised during these individual meetings will be
kept private; however, Regional San may decide to summarize and shared information with
all proposers via an addendum if it materially changes the information that is being requested
through this RFP.
VIII. PROPOSAL SUBMITTAL INSTRUCTIONS
Please submit eight (8) original hard copies, and one electronic digital media copy as
follows:

Due Date: January 16, 2020 at 2:00 PM PST
Deliver To:
Sacramento Regional County Sanitation District
Attn: Mike Crooks
8521 Laguna Station Road
Elk Grove, CA 95758
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All questions regarding this RFP should be directed to Mike Crooks, Principal Engineer, at
(916) 875-9416, or crooksm@sacsewer.com, by Thursday, January 8, 2020.
Regional San will post any addenda and responses to questions issued if deemed important
for all interested parties on the South County Ag Program Business Opportunities web
page at https://www.regionalsan.com/south-county-ag-program-opportunities. Consultants
are responsible for checking for any addenda or responses to questions.
Regional San will not be responsible for any information used to prepare a proposal that has
not been provided by this RFP and addenda.
IX. REVISION OF PROPOSAL
Consultants may withdraw or revise a proposal on the consultant’s own initiative at any time
before the deadline for submission of proposals. The consultant must submit the revised
proposal in the same manner as the original proposal on or before the listed proposal due
date and time. In no case will a statement of intent to submit a revised proposal extend the
proposal due date for any consultant. At any time during the proposal evaluation process,
Regional San may request consultants to provide oral or written clarification to information
in their proposal.
X. SELECTION PROCESS
In order to be considered, interested consultants must submit a complete proposal document,
with organization and content consistent with Section VI of this RFP; and by the closing date
and time shown on the cover page (page 1) and Section VIII of this RFP, or as modified by
addendum.
An evaluation committee will evaluate and rate each proposal on the following categories:
Criteria

Weight

Team Qualifications, Experience, and Organization

30%

Approach and Scope

30%

Level Of Effort

15%

Interview

25%

Scores a

Weighted
Scores b

Total
a
b

Each criteria will be assigned a score of 1 to 100.
Scores will be multiplied by the weights and totaled to yield the total points on the proposal.
Maximum total points are 100.
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Regional San expects to shortlist two (2) or more consultants for the purpose of conducting
interviews. A presentation at the oral interviews shall be made by each consultant’s key
individuals who would actually be assigned to the Program if selected. Note that the oral
interview questions may differ from the written proposal evaluation criteria.
A final selection will be made based on the best overall response to the requirements of this
RFP and the interview. Regional San will select whichever proposal it determines will best
serve its interests.
The successful consultant will be selected in accordance with the evaluation criteria
identified above. Final negotiations of scope and cost for the Program will take place
immediately after selection of the consultant. Written notification of the contract award will
be sent to all consultants who submitted a proposal.
Regional San reserves the right to:
• Reject any or all proposals or any part thereof; and
• Waive any informality in the proposal; and
• Accept the proposal that is in Regional San best interest
XI. IRAN CONTRACTING ACT DISCLOSURE
Pursuant to the Iran Contract Act of 2010 (California Public Contract Code, Sections 22022208), consultants are ineligible to submit a proposal for projects with a public entity for
goods or services of one million dollars ($1,000,000) or more if the consultant engages in
investment activities in Iran.
The top ranked consultant must provide the attached disclosure form as a mandatory
submittal for all projects in excess of $1,000,000. The Iran Contracting Act Disclosure Form,
incorporated into this RFP package as Attachment D, shall be completed and submitted by
the top ranked candidate upon notice of Regional San’s intent to award.
XII. FINAL SELECTION AND CONTRACT EXECUTION
The selection of the consultant and the negotiated contract will be presented to the Regional
San Board of Directors for approval. The anticipated Board date for contract approval is
April 8, 2020. The contract will be executed and become effective shortly thereafter.
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SOUTH COUNTY AG CONFLICT OF INTEREST GUIDELINES
South Co. Water Recycling Program
Conflict of Interest Guidelines

Capital Program Management Office (C-PMO)
Roles

Principles

Conflict of
Interest
Guidelines



Oversight of entire capital project delivery



Develop Basis of Design Report.



Extension of Regional San staff.



Coordinate independent as well as interrelated efforts of all Program
participants, including coordination with Administrative Program
Management Office (as described below)



Coordination and acquisition of real estate and easements



Delivery of cost effective and functional projects with a life cycle view.



No financial interest in the business success or failure of designers, or
construction contractors.



Exercise unbiased independent judgment with respect to project decisions
and conflicts.

1. C-PMO prime consultants cannot propose as designers for any project
identified by the program.
2. C-PMO subconsultants with a minor role (e.g., geotechnical or surveying)
may propose as a prime, or sub., design consultant.
3. C-PMO prime consultants or sub consultants are allowed to propose on
construction management services.
4. C-PMO prime consultant is not allowed to propose/bid on construction
contracts.

Administrative Program Management Office (A-PMO)
Roles

Principles



Oversight of activities related to; ecological plan, public benefits, grants and
stakeholder agreements, groundwater accounting, and other non-capital
project administrative functions.



Extension of Regional San staff.



Coordinate independent as well as interrelated efforts of all Program
participants, including coordination with C-Program Management Office



Delivery of cost effective and functional environmental and public benefit
projects with a triple bottom line view (social, environmental, financial)



Existing consultant agreement (Woodward & Curran) which provides for
Water Recycling Program planning and associated services, will be amended
to continue to provide these and other related services, and additionally will
be the A-PMO consultant.



No financial interest in the business success or failure of designers (if
selected as the C-PMO), other construction managers, or construction
contractors.
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Conflict of
Interest
Guidelines

Exercise unbiased independent judgment with respect to project decisions
and conflicts.

1. A-PMO prime consultant can propose on Capital Program Management
Office services.
2. A-PMO prime consultants can propose as designers for any project
identified by the program, as long as they are not also the C-PMO
consultant.
3. A-PMO sub consultants with a minor role (e.g., geotechnical or surveying)
may propose as a prime, or sub, design consultant.
4. A-PMO prime consultants or sub consultants are allowed to propose on
construction management services, as long as they are not the designer of
that project.
5. A-PMO prime consultant can propose on construction contracts, as long as
they are not also the C-PMO consultant

CEQA Consultant
Roles

Principles

Conflict of
Interest
Guidelines



Prepare capital project-specific environmental documentation, where
needed.



Prepare and apply for environmental permits



Prepare environmental documents and permits in support of Administrative
Program Management Office activities



No financial interest in the business success of any other Program
consultant, including but not limited to; C-PMO, A-PMO, designers,
construction managers, construction contractors, etc.



Exercise unbiased independent judgment with respect to project decisions
and conflicts.

1. CEQA services will be provided through a stand-alone direct contract with
the Regional San. If a potential CEQA consultant desires to propose on other
aspects of the program they should inform Regional San so any potential
conflicts of interest can be considered and a determination be made.

Design Consultants
Roles

Principles



Prepare plans and specifications.



As Engineer of record, serve as Regional San’s representative for design
intent for issues during construction and construction dispute resolution.



No vested interest in exercising judgment and making recommendations
during construction that would affect the business success of construction
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contractors.
Conflict of
Interest
Guidelines

1. A project designer or sub consultant on one design project may propose as a
project designer or sub consultant on another design project.
2. A project designer or sub consultant on one project may propose on
construction management services for a different project.
3. A project designer on one project is precluded from proposing as the
construction contractor on the same or another project.
4. The sub consultant on a design project is precluded from proposing as a
construction contractor or a subcontractor on the same project or a project
incorporating the particular design.
Allowance of a sub consultant on a design project to also propose as a construction
contractor or subcontractor on a different project will be determined on a case by
case basis. Determination will be made based on the role and magnitude of
participation in each project.

Construction Managers
Roles

Principles

Conflict of
Interest
Guidelines



Administer the construction contract for the owner.



Lead entity to resolve issues during construction and negotiating
construction disputes.



No vested interest in the business success or failure of designers or
construction contractors for the project (s) which the consultant serves as a
construction manager.



Exercise independent judgment with respect to project decisions and
conflicts.

1. A construction manager or sub consultant on one project may propose as a
designer on a different project.
2. A construction manager or sub consultant on one project may propose as a
construction manager on a different project.

Water Recycling Program Service Providers with Potential Conflicts Due to
External Relationships
Roles



Varies

Principles



Exercise unbiased and independent judgment with respect to project
decisions, for a firm working for Regional San and on projects for an entity
that may have views in opposition to Regional San.

Conflict of
Interest
Guidelines

1. Allowance of a consultant with a role (lead or sub) on a project for another
client with an adversarial position to Regional San, to propose on any
Regional San project will be evaluated on a case by case basis. If allowed,
the consultant will be required to establish a well-defined firewall between
the staff and project documents for each of the two clients.
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Water Recycling Program Service Providers with a Personal Relationship
with Regional San Staff
Roles



Varies

Principles



Exercise unbiased and independent judgment with respect to project
decisions and conflicts while the firm or members of the firm have a
personal relationship to a Regional San employee with influence on
Regional San decisions.

Conflict of
Interest
Guidelines

1. A service provider to Regional San with a personal relationship to a
Regional San employee with influence on Regional San decisions may
propose on projects; however, a clear separation between opinions and
actions related to matters that impact the service provider will have to be
established.
2. The service provider must disclose any personal relationships with a
Regional San employee where there may be a conflict of interest for services
being provided.

Determinations and Appeals
On a Program of this size and duration not every conflict of interest scenario can be foreseen,
therefore these Guidelines will be revised as necessary to address issues not currently
identified. If a potential conflict of interest is not addressed by these guidelines or an appeal to
these guidelines is desired, a written request for determination must be submitted in writing to
Terrie Mitchell, at mitchellt@sacsewer.com. The request must include information describing
the potential conflict and why a determination is being requested.
Should a Regional San service provider not agree with the Program Manager’s determination,
the service provider may appeal the decision to the Regional San District Engineer.

Page 4

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT B - RFP NO. 9055
FPPC ADVICE LETTER RE: GOV'T CODE 1090

ATTACHMENT C – RFP NO. 9055
CONFLICT OF INTEREST AND NON-COLLUSION AFFIDAVIT
SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
IN ACCORDANCE WITH THIS PROPOSAL, I CERTIFY THAT OUR BUSINESS:
1. Does not and will not have a financial interest in any business, property or source
of income, which could be financially affected or otherwise conflict in any manner
with the performance of services under this request for proposals;
2. Has not, directly or indirectly, entered into any agreement, participated in any
collusion, or otherwise taken any action in restraint of free, competitive bidding in
connection with this request for proposals; and
3. Is not currently suspended or debarred from doing business with any government
entity.
I affirm that the above is true and correct to the best of my knowledge under penalty of
perjury under the laws of the State of California.

_____________________________
Signature
_____________________________
Name
_____________________________
Title
_____________________________
Business Name

_________________
Date

ATTACHMENT D – RFP NO. 9055
IRAN CONTRACTING ACT DISCLOSURE FORM
(California Public Contract, Sections 2202-2208)
When responding to a bid or proposal or executing a contract or renewal for a Sacramento Regional County Sanitation District
contract for goods or services of $1,000,000 or more, a vendor must either: a) certify it is not on the current list of persons
engaged in investment activities in Iran created by the California Department of General Services (“DGS”) pursuant to Public
Contract Code section 2203(b) and is not a financial institution extending twenty million dollars ($20,000,000) or more in credit
to another person, for 45 days or more, if that other person will use the credit to provide goods or services in the energy sector
in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS; or b) demonstrate
it has been exempted from the certification requirement for that solicitation or contract pursuant to Public Contract Code
Section 2203(c) or (d).
To comply with this requirement, please provide your vendor or financial institution name and complete one of the options
below. Please note: California law establishes penalties for providing false certifications, including civil penalties equal to the
greater of $250,000 or twice the amount of the contract for which the false certification was made; contract termination; and
three-year ineligibility to bid on contracts. (Public Contract Code section 2205.)
OPTION #1 – CERTIFICATION
I, the official named below, certify I am duly authorized to execute this certification on behalf of the vendor/financial institution
identified below, and the vendor/financial institution identified below is not on the current list of persons engaged in investment
activities in Iran created by DGS and is not a financial institution extending twenty million ($20,000,000) or more in credit to
another person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or services in the
energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS.
Vendor Name/Financial Institution (Printed)
By (Authorized Signature)
Printed Name and Title of Person Signing
Date Executed

Executed in

OPTION #2 – EXEMPTION
Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a vendor/financial institution
engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a proposal for, or
enters into or renews, a contract for goods and services.
If you have obtained an exemption from the certification requirement under the Iran Contracting Act, please fill out the
information below, and attach documentation demonstrating the exemption approval.
Vendor Name/Financial Institution (Printed)
By (Authorized Signature)
Printed Name and Title of Person Signing
Date Executed

Executed in

ATTACHMENT E - RFP NO. 9055
SAMPLE AGREEMENT
Contract No. _________
SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
AGREEMENT FOR
CAPITAL PROGRAM MANAGEMENT SERVICES FOR THE
SOUTH COUNTY AGRICULTURE AND HABITAT LANDS
WATER RECYCLING PROJECT
THIS AGREEMENT is made and entered into on this
day of
, 2019
by and between the SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT, a
county sanitation district pursuant to and operating under the authority of the County Sanitation
District Act, commencing at Health and Safety Code section 4700, hereinafter referred to as
"REGIONAL SAN,” and (TBD), hereinafter referred to as “CONSULTANT”.
RECITALS

E

WHEREAS, REGIONAL SAN has determined that it is desirable to retain a consultant to provide
Capital Program Management Services for the South County Agriculture and Habitat Lands Water
Recycling Project; and

PL

WHEREAS, REGIONAL SAN issued a Request for Proposals and selected CONSULTANT from
among the respondents on the basis of CONSULTANT'S experience, qualifications and facilities
for performing the requested services; and

M

WHEREAS, CONSULTANT has proposed to provide the requested services for the compensation
to be provided herein; and

SA

WHEREAS, REGIONAL SAN and CONSULTANT desire to enter into this Agreement on the
terms and conditions set forth herein.
NOW, THEREFORE, in consideration of the mutual promises hereinafter set forth, REGIONAL
SAN and CONSULTANT agree as follows:
1.

SCOPE OF SERVICES
CONSULTANT shall provide services in the amount, type and manner described in
Exhibit A, which is attached hereto and incorporated herein.

2.

TERM
This Agreement shall be effective and commence as of the date first written above and
shall remain in effect until all services covered by this Agreement are completed, which is
estimated to be TBD.

3.

NOTICE
Any notice, demand, request, consent, or approval that either party hereto may or is
required to give the other pursuant to this Agreement shall be in writing and shall be either
personally delivered or sent by mail, addressed as follows:
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TO REGIONAL SAN:

TO CONSULTANT:

Regional San
8521 Laguna Station Rd.
Elk Grove, CA 95758
Attn: Contracts Payment Desk

Name
Address
Attn:

Either party may change the address to which subsequent notice and/or other
communications can be sent by giving written notice designating a change of address to
the other party, which shall be effective upon receipt.
COMPLIANCE WITH LAWS
CONSULTANT shall observe and comply with all applicable federal, state, and county
and REGIONAL SAN laws, regulations and ordinances.

5.

GOVERNING LAWS AND JURISDICTION
This Agreement shall be deemed to have been executed and to be performed within the
State of California and shall be construed and governed by the internal laws of the State of
California. Any legal proceedings arising out of or relating to this Agreement shall be
brought in Sacramento County, California.

6.

LICENSES AND PERMITS
A.
CONSULTANT shall possess and maintain all necessary licenses, permits,
certificates and credentials required by the laws of the United States, the State of
California, County of Sacramento and all other appropriate governmental agencies,
including any certification and credentials required by REGIONAL SAN. Failure
to maintain the licenses, permits, certificates, and credentials shall be deemed a
breach of this Agreement and constitutes grounds for the termination of this
Agreement by REGIONAL SAN.

SA

M

PL

E

4.

B.

CONSULTANT further certifies to REGIONAL SAN that it and its principals are
not debarred, suspended, or otherwise excluded from or ineligible for, participation
in federal, state or county government contracts. Consultant certifies that it shall
not contract with a Subcontractor that is so debarred or suspended.

7.

PREVAILING WAGES
CONSULTANT shall comply with the provisions of the California Labor Code,
specifically, but not limited to, Chapter 1, commencing at Section 1720, of Part 7 of
Division 2 (payment of prevailing wages). The prevailing rates for per diem wages shall
be those rates determined by the Director of the California Department of Industrial
Relations.

8.

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) COMPLIANCE
A.
If applicable to work contemplated by this Agreement, no contractor or
subcontractor may be listed on a bid proposal for a public works project (submitted
on or after March 1, 2015) unless registered with the Department of Industrial
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this
requirement for bid purposes only under Labor Code section 1771.1(a)].
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If applicable to work contemplated by this Agreement, no contractor or
subcontractor may be awarded a contract for public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of
Industrial Relations pursuant to Labor Code section 1725.5.

C.

If applicable to work contemplated by this Agreement, this project is subject to
compliance monitoring and enforcement by the Department of Industrial Relations.

D.

Labor Compliance Program: The County of Sacramento received final approval
from the Director of California Department of Industrial Relations as a Labor
Compliance Program effective March 15, 1994. All questions regarding this Labor
Compliance Program and prevailing wage requirements should be directed to the
Labor Compliance Section at (916) 875-2711. In accordance with Section 1771.5
of the California Labor Code, the payment of the general prevailing rate of per diem
wages or the general prevailing rate of per diem wages for holiday and overtime is
not required for any public works project of twenty-five thousand dollars ($25,000)
or less when the project is for construction work, or for any public works project of
fifteen thousand dollars ($15,000) or less when the project is for alteration,
demolition, repair, or maintenance work.

E.

This is a contracting services project in accordance with Section 1771.5 of the
California Labor Code.

F.

Pursuant to California Labor Code Section 1720 and following, and Section 1770
and following, the CONTRACTOR shall pay not less than the prevailing rate of
per diem wages as determined by the Director of the California Department of
Industrial Relations. Copies of the prevailing wage determinations are on file at the
office of the County of Sacramento Labor Compliance Program, 9700 Goethe
Road, Suite D, Sacramento, CA 95827, and are also available on the internet at
http://www.dir.ca.gov/DLSR/PWD.
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B.

9.

PERFORMANCE STANDARDS
CONSULTANT shall perform its services under this Agreement in accordance with the
industry and/or professional standards applicable to CONSULTANT’S services.

10.

OWNERSHIP OF WORK PRODUCT
All technical data, evaluations, plans, specifications, reports, documents, or other work
products developed by CONSULTANT provided hereunder shall be the exclusive property
of REGIONAL SAN and shall be delivered to REGIONAL SAN upon completion of the
services authorized hereunder. CONSULTANT may retain copies thereof for its files and
internal use. Publication of the information directly derived from work performed or data
obtained in connection with services rendered under this Agreement must first be approved
in writing by REGIONAL SAN. REGIONAL SAN recognizes that all technical data,
evaluations, plans, specifications, reports, and other work products are instruments of
CONSULTANT’S services and are not designed for use other than what is intended by this
Agreement.
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11.
STATUS OF CONSULTANT
(FOR SERVICE PROVIDERS WITH FIVE OR MORE FULL-TIME EMPLOYEES)
It is understood and agreed that CONSULTANT (including CONSULTANT’S
employees) is an independent contractor and that no relationship of employeremployee exists between the parties hereto. CONSULTANT’S assigned personnel
shall not be entitled to any benefits payable to employees of REGIONAL SAN.
REGIONAL SAN is not required to make any deductions or
withholdings from the compensation payable to CONSULTANT under the
provisions of this Agreement; and as an independent contractor, CONSULTANT
hereby agrees to indemnify, defend, and hold REGIONAL SAN harmless from any
and all claims, including reasonable attorneys’ fees, that may be made against
REGIONAL SAN based upon any contention by any third party that an employeremployee relationship exists by reason of this Agreement.

B.

It is further understood and agreed by the parties hereto that CONSULTANT in the
performance of its obligation hereunder is subject to the control or direction of
REGIONAL SAN as to the designation of tasks to be performed, the results to be
accomplished by the services hereunder agreed to be rendered and performed, and
not the means, methods, or sequence used by CONSULTANT for accomplishing
the results.

C.

If, in the performance of this Agreement, any third persons are employed by
CONSULTANT, such person shall be entirely and exclusively under the direction,
supervision, and control of CONSULTANT. All terms of employment, including
hours, wages, working conditions, discipline, hiring, and discharging, or any other
terms of employment or requirements of law, shall be determined by
CONSULTANT, and REGIONAL SAN shall have no right or authority over such
persons or the terms of such employment.
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A.

D.

It is further understood and agreed that as an independent contractor and not an
employee of REGIONAL SAN, neither the CONSULTANT nor
CONSULTANT’S assigned personnel shall have any entitlement as an
REGIONAL SAN employee, right to act on behalf of REGIONAL SAN in any
capacity whatsoever as agent, nor to bind REGIONAL SAN to any obligation
whatsoever. CONSULTANT shall not be covered by worker’s compensation; nor
shall CONSULTANT be entitled to compensated sick leave, vacation leave,
retirement entitlement, participation in group health, dental, life and other insurance
programs, or entitled to other fringe benefits payable by REGIONAL SAN to
employees of REGIONAL SAN.

E.

It is further understood and agreed that CONSULTANT must issue W-2 and 941
Forms for income and employment tax purposes, for all of CONSULTANT’S
assigned personnel under the terms and conditions of this Agreement.
(FOR ALL OTHER SERVICE PROVIDERS)
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It is understood and agreed that CONSULTANT (including CONSULTANT’S
employees) is an independent contractor and that no relationship of employeremployee exists between the parties hereto. CONSULTANT’S assigned personnel
shall not be entitled to any benefits payable to employees of REGIONAL SAN as
an independent contractor, CONSULTANT hereby agrees to indemnify, defend,
and hold REGIONAL SAN harmless from any and all claims, including reasonable
attorneys’ fees, that may be made against REGIONAL SAN based upon any
contention by any third party that an employer-employee relationship exists by
reason of this Agreement.

B.

It is further understood and agreed by the parties hereto that CONSULTANT in the
performance of its obligation hereunder is subject to the control or direction of
REGIONAL SAN as to the designation of tasks to be performed, the results to be
accomplished by the services hereunder agreed to be rendered and performed, and
not the means, methods, or sequence used by CONSULTANT for accomplishing
the results.

C.

If, in the performance of this Agreement, any third persons are employed by
CONSULTANT, such person shall be entirely and exclusively under the direction,
supervision, and control of CONSULTANT. All terms of employment, including
hours, wages, working conditions, discipline, hiring, and discharging, or any other
terms of employment or requirements of law, shall be determined by
CONSULTANT, and REGIONAL SAN shall have no right or authority over such
persons or the terms of such employment.

D.

It is further understood and agreed that as an independent contractor and not an
employee of REGIONAL SAN, neither the CONSULTANT nor
CONSULTANT’S assigned personnel shall have:
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A.

E.

(1)

Any entitlement as a REGIONAL SAN employee.

(2)

Except as otherwise provided by this Agreement, the right to act on behalf
of REGIONAL SAN in any capacity whatsoever as agent, nor to bind
COUNTY to any obligation whatsoever.

(3)

CONSULTANT shall not be covered by worker’s compensation; nor shall
CONSULTANT be entitled to compensated sick leave, vacation leave,
retirement entitlement, participation in group health, dental, life and other
insurance programs, or entitled to other fringe benefits payable by
REGIONAL SAN to employees of REGIONAL SAN.

Notwithstanding CONSULTANT’S status as an independent contractor,
REGIONAL SAN shall withhold from payments made to CONSULTANT such
sums as are required to be withheld from employees by the Federal Internal
Revenue Code; the Federal Insurance Compensation Act; the State Personal
Income Tax Law and the State Unemployment Insurance Code; provided, however,
that said withholding is for the purpose of avoiding REGIONAL SAN’S
liability under said laws and does not abrogate CONSULTANT’S status as an
independent contractor as described in this Agreement. Further, CONSULTANT
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is not included in any group covered by REGIONAL SAN’S present agreement
with the federal Social Security Administration.
(FOR OUT-OF-STATE SERVICE PROVIDERS)
Notwithstanding subparagraphs (A) and (E), it is further understood and agreed that
REGIONAL SAN shall withhold seven percent (7%) of all income paid to
CONSULTANT under this Agreement for payment and reporting to the California
Franchise Tax Board because CONSULTANT does not qualify as (1) a corporation
with its principal place of business in California, (2) a partnership with a permanent
place of business in California, (3) a corporation qualified to do business in
California by the Secretary of State, or (4) an individual with a permanent residence
in the State of California.
CONSULTANT IDENTIFICATION
CONSULTANT shall provide REGIONAL SAN with the following information for the
purpose of compliance with California Unemployment Insurance Code section 1088.8:
CONSULTANT’S name, address, telephone number, social security number, and whether
dependent health insurance coverage is available to CONSULTANT.

13.

BENEFITS WAIVER
If CONSULTANT is unincorporated, CONSULTANT acknowledges and agrees that
CONSULTANT is not entitled to receive the following benefits and/or compensation from
REGIONAL SAN: medical, dental, vision and retirement benefits, life and disability
insurance, sick leave, bereavement leave, jury duty leave, parental leave, or any other
similar benefits or compensation otherwise provided to permanent civil service employees
pursuant to the County Charter, the County Code, the Civil Service Rule, the Sacramento
County Employees’ Retirement System and/or any and all memoranda of understanding
between REGIONAL SAN and its employee organizations. Should CONSULTANT or
any employee or agent of CONSULTANT seek to obtain such benefits from REGIONAL
SAN, CONSULTANT hereby agrees to indemnify, defend, and hold REGIONAL SAN
harmless from any and all claims, including reasonable attorneys’ fees, that may be made
against REGIONAL SAN for such benefits.

14.

RETIREMENT BENEFITS/STATUS
CONSULTANT acknowledges and agrees that REGIONAL SAN has not made any
representations regarding entitlement, eligibility for and/or right to receive ongoing
Sacramento County Employee Retirement System (SCERS) retirement benefits during the
term of this Agreement. By entering into this Agreement, CONSULTANT assumes sole
and exclusive responsibility for any consequences, impacts or action relating to such
retirement benefits that is or will be occasioned as a result of the services provided by
CONSULTANT under this Agreement. CONSULTANT waives any rights to proceed
against REGIONAL SAN should SCERS modify or terminate retirement benefits based
on CONSULTANT’S provision of services under this Agreement.

15.

CONFLICT OF INTEREST
CONSULTANT and CONSULTANT’S officers and employees shall not have a financial
interest, or acquire any financial interest, direct or indirect, in any business, property or
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source of income which could be financially affected by or otherwise conflict in any
manner or degree with the performance of services required under this Agreement.
16.

LOBBYING AND UNION ORGANIZATION ACTIVITIES
A.
CONSULTANT shall comply with all certification and disclosure requirements
prescribed by Section 319, Public Law 101-121 (31 U.S.C. § 1352) and any
implementing regulations.
B.

NONDISCRIMINATION IN EMPLOYMENT, SERVICES, BENEFITS AND
FACILITIES
A.
CONSULTANT agrees and assures REGIONAL SAN that CONSULTANT and
any subconsultants shall comply with all applicable federal, state, and local Antidiscrimination laws, regulations, and ordinances and to not unlawfully
discriminate, harass, or allow harassment against any employee, applicant for
employment, employee or agent of REGIONAL SAN, or recipient of services
contemplated to be provided or provided under this Agreement, because of race,
ancestry, marital status, color, religious creed, political belief, national origin,
ethnic group identification, sex, sexual orientation, age (over 40), medical condition
(including HIV and AIDS), or physical or mental disability. CONSULTANT shall
ensure that the evaluation and treatment of its employees and applicants for
employment, the treatment of REGIONAL SAN employees and agents, and
recipients of services are free from such discrimination and harassment.
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17.

If services under this Agreement are funded with state funds granted to
REGIONAL SAN, CONSULTANT shall not utilize any such funds to assist,
promote or deter union organization by employees performing work under this
Agreement and shall comply with the provisions of Government Code Sections
16645
through
16649.

18.

B.

CONSULTANT represents that it is in compliance with and agrees that it will
continue to comply with the Americans with Disabilities Act of 1990 (42 U.S.C. §
12101 et seq.), the Fair Employment and Housing Act (Government Code § 12900
et seq.), and regulations and guidelines issued pursuant thereto.

C.

CONSULTANT agrees to compile data, maintain records and submit reports to
permit effective enforcement of all applicable anti-discrimination laws and this
provision.

D.

CONSULTANT shall include this nondiscrimination provision in all subcontracts
related to this Agreement.

INDEMNIFICATION
To the fullest extent permitted by law, for work or services provided under this Agreement,
CONSULTANT shall indemnify, defend, and hold harmless SACRAMENTO
REGIONAL COUNTY SANITATION DISTRICT and the COUNTY OF
SACRAMENTO, their governing Boards, officers, directors, officials, employees, and
authorized volunteers and agents (each an “Indemnified Party,” and collectively
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“Indemnified Parties”), from and against any and all claims, demands, actions, losses,
liabilities, damages, and all expenses and costs incidental thereto (collectively “Claims”),
including cost of defense, settlement, arbitration, expert fees, and reasonable attorneys'
fees, resulting from injuries to or death of any person, including employees of either party
hereto, and damage to or destruction of property, or loss of use or reduction in value
thereof, including the property of either party hereto, and recovery of monetary losses
incurred by the Indemnified Parties directly attributable to the performance of
CONSULTANT, to the extent arising out of, pertaining to, or relating to the negligence,
recklessness, or willful misconduct of CONSULTANT, its employees, CONSULTANT’S
subconsultants or subcontractors at any tier, or any other party for which Contractor is
legally liable under law.
The right to defense and indemnity under this section arises upon occurrence of an event
giving rise to a claim and tendered in writing to CONSULTANT. CONSULTANT shall
defend Indemnified Parties with counsel reasonably acceptable to the Indemnified Parties.
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Notwithstanding the foregoing, the parties expressly agree that CONSULTANT’S defense
obligation under this indemnity obligation shall require CONSULTANT to defend the
Indemnified Parties until any of the following occur: (1) the judgment has become final by
a Court of Competent Jurisdiction, (2) other mutually agreeable dispute resolution or
settlement process establishing the proportionate percentage of fault of the parties under
law. In the event that fault is apportioned between the Indemnified Parties and
CONSULTANT, CONSULTANT’S final cost of defense shall not exceed its proportionate
percentage of fault. To the extent that CONSULTANT’S cost of defense exceeds its
proportionate percentage of fault, the Indemnified Parties
shall reimburse
CONSULTANT. If requested by the Indemnified Parties*-, CONSULTANT agrees to
participate, at its own expense, in the defense of a Claim to provide testimony or to produce
documents or other relevant information.
To the extent permitted by law, this indemnity obligation shall not be limited by the types
and amounts of insurance or self-insurance maintained by CONSULTANT or
CONSULTANT’S subconsultants or subcontractors at any tier.
Nothing in this indemnity obligation shall be construed to create any duty to, any standard
of care with reference to, or any liability or obligation, contractual or otherwise, to any
third party.
The provisions of this indemnity obligation shall survive the expiration or termination of
the Agreement.
19.

INSURANCE
Without limiting CONSULTANT’S indemnification, CONSULTANT shall maintain in
force at all times during the term of this Agreement and any extensions or modifications
thereto, insurance as specified in Exhibit B. It is the responsibility of CONSULTANT to
notify its insurance advisor or insurance carrier(s) regarding coverage, limits, forms and
other insurance requirements specified in Exhibit B. It is understood and agreed that
REGIONAL SAN shall not pay any sum to CONSULTANT under this Agreement unless
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and until REGIONAL SAN is satisfied that all insurance required by this Agreement is in
force at the time services hereunder are rendered. Failure to maintain insurance as required
in this agreement may be grounds for material breach of contract.
20.

INFORMATION TECHNOLOGY ASSURANCES
CONSULTANT shall take all reasonable precautions to ensure that any hardware,
software, and/or embedded chip devices used by CONSULTANT in the performance of
services under this Agreement, other than those owned or provided by REGIONAL SAN,
shall be free from viruses. Nothing in this provision shall be construed to limit any rights
or remedies otherwise available to REGIONAL SAN under this Agreement.

21.

COMPENSATION AND PAYMENT OF INVOICES LIMITATIONS
A.
Compensation under this Agreement shall be limited to the Maximum Total
Payment Amount set forth in Exhibit C, or Exhibit C as modified by REGIONAL
SAN in accordance with express provisions in this Agreement.
CONSULTANT shall submit an invoice in accordance with the procedures
prescribed by REGIONAL SAN for services provided in the prior month. Invoices
shall be submitted to REGIONAL SAN no later than the fifteenth (15th) day
following the invoice period, and REGIONAL SAN shall pay
CONSULTANT within thirty (30) days after receipt of an appropriate and correct
invoice.

C.

REGIONAL SAN operates on a July through June fiscal year. Invoices for services
provided in any fiscal year must be submitted no later than July 31, one month after
the end of the fiscal year. Invoices submitted after July 31 for the prior fiscal year
shall not be honored by REGIONAL SAN unless CONSULTANT has obtained
prior written REGIONAL SAN approval to the contrary.
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22.

D.

CONSULTANT shall maintain for four years following termination of this
Agreement full and complete documentation of all services and expenditures
associated with performing the services covered under this Agreement. Expense
documentation shall include: time sheets or payroll records for each employee;
receipts for supplies; applicable subcontract expenditures; applicable overhead and
indirect expenditures.

E.

In the event CONSULTANT fails to comply with any provisions of this Agreement,
REGIONAL SAN may withhold payment until such non-compliance has been
corrected.

SUBCONTRACTS, ASSIGNMENT
A.
CONSULTANT shall obtain prior written approval from REGIONAL SAN before
subcontracting any of the services delivered under this Agreement.
CONSULTANT remains legally responsible for the performance of all contract
terms including work performed by third parties under subcontracts. Any
subcontracting will be subject to all applicable provisions of this Agreement.
CONSULTANT shall be held responsible by REGIONAL SAN for the
performance of any subconsultant whether approved by REGIONAL SAN or not.
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B.

This Agreement is not assignable by CONSULTANT in whole or in part, without
the prior written consent of REGIONAL SAN.

AMENDMENT AND WAIVER
Except as provided herein, no alteration, amendment, variation, or waiver of the terms of
this Agreement shall be valid unless made in writing and signed by both parties. Waiver
by either party of any default, breach or condition precedent shall not be construed as a
waiver of any other default, breach or condition precedent, or any other right hereunder.
No interpretation of any provision of this Agreement shall be binding upon REGIONAL
SAN unless agreed in writing by the District Engineer and counsel for REGIONAL SAN.

24.

SUCCESSORS
This Agreement shall bind the successors of REGIONAL SAN and CONSULTANT in the
same manner as if they were expressly named.

25.

TIME
Time is of the essence of this Agreement.

26.

INTERPRETATION
This Agreement shall be deemed to have been prepared equally by both of the parties, and
the Agreement and its individual provisions shall not be construed or interpreted more
favorably for one party on the basis that the other party prepared it.

27.

DISTRICT ENGINEER
As used in this Agreement, "District Engineer" shall mean the District Engineer of
Sacramento Regional County Sanitation District, and Sacramento Area Sewer District, or
his designee.

28.

DISPUTES
In the event of any dispute arising out of or relating to this Agreement, the parties shall
attempt, in good faith, to promptly resolve the dispute mutually between themselves.
Pending resolution of any such dispute, CONSULTANT shall continue without delay to
carry out all its responsibilities under this Agreement unless the Agreement is otherwise
terminated in accordance with the Termination provisions herein. REGIONAL SAN
shall not be required to make payments for any services that are the subject of this dispute
resolution process until such dispute has been mutually resolved by the parties. If the
dispute cannot be resolved within 15 calendar days of initiating such negotiations or such
other time period as may be mutually agreed to by the parties in writing, either party may
pursue its available legal and equitable remedies, pursuant to the laws of the State of
California. Nothing in this Agreement or provision shall constitute a waiver of any of the
government claim filing requirements set forth in Title 1, Division 3.6, of the California
Government Code or as otherwise set forth in local, state and federal law.

29.

TERMINATION
A.
REGIONAL SAN may terminate this Agreement without cause upon thirty (30)
days written notice to the other party. Notice shall be deemed served on the date
of mailing. If notice of termination for cause is given by REGIONAL SAN to
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CONSULTANT and it is later determined that CONSULTANT was not in default
or the default was excusable, then the notice of termination shall be deemed to have
been given without cause pursuant to this paragraph (A).
REGIONAL SAN may terminate this Agreement for cause immediately upon
giving written notice to CONSULTANT should CONSULTANT materially fail to
perform any of the covenants contained in this Agreement in the time and/or
manner specified. In the event of such termination, REGIONAL SAN may proceed
with the work in any manner deemed proper by REGIONAL SAN. If notice of
termination for cause is given by REGIONAL SAN to CONSULTANT and it is
later determined that CONSULTANT was not in default or the default was
excusable, then the notice of termination shall be deemed to have been given
without cause pursuant to paragraph (A) above.

C.

REGIONAL SAN may terminate or amend this Agreement immediately upon
giving written notice to CONSULTANT, 1) if advised that funds are not available
from external sources for this Agreement or any portion thereof, including if
distribution of such funds to REGIONAL SAN is suspended or delayed; 2) if funds
for the services and/or programs provided pursuant to this Agreement are
not appropriated by the State; 3) if funds in REGIONAL SAN 'S yearly proposed
and/or final budget are not appropriated by REGIONAL SAN for this Agreement
or any portion thereof; or 4) if funds that were previously appropriated for this
Agreement are reduced, eliminated, and/or re-allocated by REGIONAL SAN as a
result of mid-year budget reductions.

D.

If this Agreement is terminated by REGIONAL SAN under paragraph (A) or (C)
above:
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B.

SA

1. CONSULTANT shall cease rendering services pursuant to this Agreement as
of the termination date.

2. CONSULTANT shall deliver to REGIONAL SAN copies of all writings
prepared pursuant to this Agreement. The term "writings" shall be construed to
mean and include: handwriting, typewriting, drawings, blueprints, printing,
electronic media, photostatting, photographing, and every other means of
recording upon any tangible thing, any form of communication or
representation, including letters, words, pictures, sounds, or symbols, or
combinations thereof.
3. CONSULTANT shall not incur any expenses under this Agreement after notice
of termination and shall cancel any outstanding expenses obligations to a third
party that CONSULTANT can legally cancel.

E.

If this Agreement is terminated under paragraphs (A) or (C), above,
CONSULTANT shall be paid for authorized and approved services performed prior
to the termination date in accordance with the provisions of the Compensation and
Payment of Invoices Limitations provision of this Agreement.
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F.

The District Engineer has authority to terminate this Agreement under paragraphs
(A), (B), or (C), above.

REPORTS
CONSULTANT shall, without additional compensation therefor, make fiscal, program
evaluation, progress, and such other reports as may be reasonably required by the District
Engineer concerning CONSULTANT’S activities as they affect the contract duties and
purposes herein. REGIONAL SAN shall explain procedures for reporting the required
information.

31.

AUDITS AND RECORDS
Upon REGIONAL SAN’S request, REGIONAL SAN or its designee shall have the right
at reasonable times and intervals to audit, at CONSULTANT’S premises,
CONSULTANT’S financial and program records as REGIONAL SAN deems necessary
to determine CONSULTANT’S compliance with legal and contractual requirements and
the correctness of claims submitted by CONSULTANT. CONSULTANT shall maintain
such records for a period of four years following termination of the Agreement, and shall
make them promptly available for copying upon REGIONAL SAN'S request at
REGIONAL SAN'S expense. REGIONAL SAN shall have the right to withhold any
payment under this Agreement until CONSULTANT has provided access to
CONSULTANT'S financial and program records related to this Agreement.

32.

PRIOR AGREEMENTS
This Agreement constitutes the entire contract between REGIONAL SAN and
CONSULTANT regarding the subject matter of this Agreement. Any prior agreements,
whether oral or written, between REGIONAL SAN and CONSULTANT regarding the
subject matter of this Agreement are hereby terminated effective immediately upon full
execution of this Agreement.

33.

SEVERABILITY
If any term or condition of this Agreement or the application thereof to any person(s) or
circumstance is held invalid or unenforceable, such invalidity or unenforceability shall not
affect other terms, conditions, or applications which can be given effect without the
invalid term, condition, or application; to this end the terms and conditions of this
Agreement are declared severable.

34.

FORCE MAJEURE
Neither CONSULTANT nor REGIONAL SAN shall be liable or responsible for delays or
failures in performance resulting from events beyond the reasonable control of such party
and without fault or negligence of such party. Such events shall include but not be limited
to acts of God, strikes, lockouts, riots, acts of war, epidemics, acts of government, fire,
power failures, nuclear accidents, earthquakes, unusually severe weather, acts of terrorism,
or other disasters, whether or not similar to the foregoing, and acts or omissions or failure
to cooperate of the other party or third parties (except as otherwise specifically provided
herein).
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SURVIVAL OF TERMS
All services performed and deliverables provided pursuant to this Agreement are subject
to all of the terms, conditions, price discounts and rates set forth herein, notwithstanding
the expiration of the initial term of this Agreement or any extension thereof. Further, the
terms, conditions and warranties contained in this Agreement that by their sense and
context are intended to survive the completion of the performance, cancellation or
termination
of
this
Agreement
shall
so
survive.

36.

DUPLICATE COUNTERPARTS
This Agreement may be executed in duplicate counterparts. The Agreement shall be
deemed executed when it has been signed by both parties.

37.

AUTHORITY TO EXECUTE
Each person executing this Agreement represents and warrants that he or she is duly
authorized and has legal authority to execute and deliver this Agreement for or on behalf
of the parties to this Agreement. Each party represents and warrants to the other that the
execution and delivery of the Agreement and the performance of such party's obligations
hereunder have been duly authorized.
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(SIGNATURE PAGE FOLLOWS)
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly executed as
of the day and year first written above.
SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT, a county
sanitation district pursuant to and operating
under the authority of the County Sanitation
District Act, commencing at Health and Safety
Code section 4700

TBD

By: ______________________________
Prabhakar Somavarapu, District Engineer

By: _____________________________
Name:___________________________
Title:____________________________
Date: ___________________________

PL

Agreement Approved by the Board of Directors
with Authority Delegated to the District
Engineer to execute the Agreement on behalf of
REGIONAL SAN.

E

Date: ____________________________

M

Agenda Date: ______________________

Item Number: ______________________

SA

Resolution No.: ____________________

Contract and Consultant Tax Status Reviewed and Approved by District Counsel
By: _________________________________
Krista C. Whitman
Assistant County Counsel

Date: ____________________

Prepared by: _______________________________________
Heather Luke, Senior Contract Services Officer
Internal Services Department
Sanitation Districts Agency
Phone: (916) 874-1183
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EXHIBIT A to Agreement
Between SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
and TBD
SCOPE OF SERVICES
REQUEST FOR PROPOSAL AND CONSULTANT’S PROPOSAL
A.
The scope of services to be provided by this Agreement are those services identified
in REGIONAL SAN’S Request for Proposal (RFP) dated _____________, and
CONSULTANT’S Proposal dated _________. Both the RFP and the Proposal are
hereby incorporated into this Agreement as Attachments 1 and 2, respectively, and
made a part of this Agreement. In the event of any inconsistencies or ambiguities,
the Proposal shall govern over the RFP, and this Agreement shall govern over all.
CONSULTANT agrees to perform all services stated in this Agreement for the
compensation described herein.
The District Engineer or designee, may negotiate with CONSULTANT and
approve reasonable modifications in tasks, work products, schedules, milestones,
and staff assignments so long as such modifications are within the general scope of
services provided under this Agreement, do not exceed the Maximum Total
Payment Amount, and are determined to be in the best interest of REGIONAL
SAN.

C.

ON-CALL
OR
SPECIAL
SERVICES
Special Services shall be provided by CONSULTANT on an "on-call" basis: when
requested by REGIONAL SAN’S Project Manager, CONSULTANT shall provide
project-specific proposals and shall commence the proposed services only upon
written authorization of REGIONAL SAN'S District Engineer. CONSULTANT
agrees to perform all services stated in this Agreement for the compensation
described herein.
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1.

2.

SCHEDULE
CONSULTANT shall perform the services in an expeditious manner in accordance with a
mutually acceptable schedule developed between REGIONAL SAN and CONSULTANT.

3.

RESPONSIBILITIES OF REGIONAL SAN AND CONSULTANT FOR SCOPE
A.
REGIONAL SAN, or its authorized representatives, shall review all documents
submitted by CONSULTANT and render decisions pertaining thereto as promptly
as is reasonable under the circumstances at the time in order to avoid unreasonable
delay of the progress of CONSULTANT. REGIONAL SAN shall furnish
information and services as required by this Agreement and shall render approvals
and decisions as expeditiously as is reasonably necessary under the circumstances
at the time for the orderly progress of the CONSULTANT’S services and of the
project.
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B.

CONSULTANT shall be solely responsible for the quality and accuracy of its work
and the work of its subconsultants performed in connection with this Agreement.
Any review, approval, or concurrence therewith by REGIONAL SAN shall not be
deemed to constitute acceptance or waiver by REGIONAL SAN of any error or
omission as to such work. CONSULTANT shall coordinate the activities of any
subconsultants and is responsible to ensure that all plans, drawings, and
specifications are coordinated and interface with the other applicable plans,
drawings, and specifications to produce a unified, workable, and acceptable whole
functional product.

AUTHORITY OF CONSULTANT PERFORMING SCOPE OF WORK
CONSULTANT is retained to provide and perform the scope of services covered by this
Agreement. CONSULTANT, including CONSULTANT’S assigned personnel, shall have
no authority to represent REGIONAL SAN or REGIONAL SAN staff at any meetings of
public or private agencies unless an appropriate REGIONAL SAN official provides prior
written authorization for such representation which outlines the purpose, scope and
duration of such representation. CONSULTANT shall possess no authority or right to act
on behalf of REGIONAL SAN in any capacity whatsoever as agent, nor to bind
REGIONAL SAN to any obligations whatsoever. REGIONAL SAN is responsible for
making all policy and governmental decisions related to the work covered by this
Agreement.

5.

PUBLICATION OF DOCUMENTS AND DATA
CONSULTANT shall not publish, or disclose to any third party, documents, data, or any
confidential information relative to the work of REGIONAL SAN without the prior written
consent of REGIONAL SAN, however submission or distribution to meet official
regulatory requirements, or for other purposes authorized by this Agreement, shall not be
construed as publication in derogation of the rights of either REGIONAL SAN or
CONSULTANT.

6.

PROJECT PERSONNEL
In the performance of the services hereunder, CONSULTANT shall provide the personnel
as set forth in the Proposal. Any change in such personnel or reassignment in their project
responsibilities must be agreed to in writing by the District Engineer or his authorized
representative before any such change may be made. Key contacts for this project shall be
as follows:

SA

M

PL

E

4.

REGIONAL SAN:

CONSULTANT:

NAME: Mike Crooks
PHONE: 916-875-9416
E-MAIL: crooksm@sacsewer.com

NAME:
PHONE:
E-MAIL:
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EXHIBIT B to Agreement
between SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
and TBD
REGIONAL SAN INSURANCE REQUIREMENTS

E

Without limiting CONSULTANT's indemnification, CONSULTANT shall procure and maintain
for the duration of the Agreement, insurance against claims for injuries to persons or damages to
property which may arise from or in connection with the performance of the Agreement by
CONSULTANT, its agents, representatives, or employees. REGIONAL SAN shall retain the right
at any time to review the coverage, form, and amount of the insurance required hereby. If in the
opinion of REGIONAL SAN Risk Manager, insurance provisions in these requirements do not
provide adequate protection for REGIONAL SAN and for members of the public, REGIONAL
SAN may require CONSULTANT to obtain insurance sufficient in coverage, form and amount to
provide adequate protection. REGIONAL SAN's requirements shall be reasonable but shall be
imposed to assure protection from and against the kind and extent of risks that exist at the time a
change in insurance is required.
Verification of Coverage
CONSULTANT shall furnish REGIONAL SAN with certificates evidencing coverage
required below. Copies of required endorsements must be attached to certificates provided.
REGIONAL SAN Risk Manager may approve self-insurance programs in lieu of required
policies of insurance if, in the opinion of the Risk Manager, the interests of REGIONAL
SAN and general public are adequately protected. All certificates, evidences of selfinsurance, and additional insured endorsements are to be received and approved by
REGIONAL SAN before performance commences. REGIONAL SAN reserves the right
to require complete copies of all required insurance policies, including endorsements,
required by this Exhibit, at any time and with reasonable notice. If CONSULTANT utilizes
proprietary coverage forms or endorsements, CONSUTLANT has the option of having
broker provide explanatory memoranda confirming coverage and limits as required herein.

2.

Minimum Scope of Insurance
Coverage shall be at least as broad as:
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1.

GENERAL LIABILITY: Insurance Services Office’s Commercial General Liability
occurrence coverage form CG 0001. Including, but not limited to Premises/Operations,
Products/Completed Operations, Contractual, and Personal & Advertising Injury,
without additional exclusions or limitations, unless approved by REGIONAL SAN
Risk Manager.
AUTOMOBILE LIABILITY: Insurance Services Office’s Commercial Automobile
Liability coverage form CA 0001. Commercial Automobile Liability: auto coverage
symbol “1” (any auto) for corporate/business owned vehicles. If there are no owned
or leased vehicles, symbols 8 and 9 for non-owned and hired autos shall apply.
Personal Lines automobile insurance shall apply if vehicles are individually owned.
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WORKERS’ COMPENSATION: Statutory requirements of the State of California and
Employer's Liability Insurance, if applicable.
PROFESSIONAL LIABILITY or Errors and Omissions Liability insurance
appropriate to CONSULTANT's profession.
UMBRELLA or Excess Liability policies are acceptable where the need for higher
liability limits is noted in the Minimum Limits of Insurance and shall provide liability
coverages that at least follow form over the underlying insurance requirements where
necessary for Commercial General Liability, Commercial Automobile Liability,
Employers’ Liability, and any other liability coverage (other than Professional
Liability) designated under the Minimum Scope of Insurance.
3.

Minimum Limits of Insurance
CONSULTANT shall maintain limits no less than:
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General Liability shall be on an Occurrence basis (as opposed to Claims Made basis).
Minimum limits and structure shall be:
General Aggregate:
Products Comp/Op Aggregate:
Personal & Adv. Injury:
Each Occurrence:

$2,000,000
$2,000,000
$1,000,000
$2,000,000
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Automobile Liability:
a.
Commercial Automobile Liability for Corporate/business owned vehicles
including non-owned and hired, $1,000,000 Combined Single Limit.
b.
Personal Lines Automobile Liability for Individually owned vehicles, $250,000
per person, $500,000 each accident, $100,000 property damage.
Workers' Compensation: Statutory.
Employer's Liability: $1,000,000 per accident for bodily injury or disease.
Professional Liability or Errors and Omissions Liability: $2,000,000 per claim and
aggregate.
4.

Deductibles and Self-Insured Retention
Any deductible or self-insured retention that apply to any insurance required by this
Agreement must be declared and approved by REGIONAL SAN.

5.

Claims Made Professional Liability Insurance
If professional liability coverage is written on a Claims Made form:
a.
The "Retro Date" must be shown, and must be on or before the date of the
Agreement or the beginning of Agreement performance by CONSULTANT.
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b.
c.

Insurance must be maintained and evidence of insurance must be provided for at
least one (1) year after completion of the Agreement.
If coverage is cancelled or non-renewed, and not replaced with another claims
made policy form with a "Retro Date" prior to the contract effective date,
CONSULTANT must purchase "extended reporting" coverage for a minimum of
one (1) year after completion of the Agreement.

Other Insurance Provisions
The insurance policies required in this Agreement are to contain, or be endorsed to contain,
as applicable, the following provisions:

7.

All Policies:
a.
ACCEPTABILITY OF INSURERS: Insurance is to be placed with insurers with
a current A.M. Best's rating of no less than A-: VII. SACRAMENTO REGIONAL
COUNTY SANITATION DISTRICT Risk Manager may waive or alter this
requirement, or accept self-insurance in lieu of any required policy of insurance if,
in the opinion of the Risk Manager, the interests of SACRAMENTO REGIONAL
COUNTY SANITATION DISTRICT and the general public are adequately
protected.
b. MAINTENANCE OF INSURANCE COVERAGE: The CONSULTANT shall
maintain all insurance coverages and limits in place at all times and provide
SACRAMENTO REGIONAL COUNTY SANITATION with evidence of each
policy's renewal within ten (10) days after its anniversary date. CONSULTANT
is required by this Agreement to immediately notify SACRAMENTO
REGIONAL COUNTY SANITATION DISTRICT if they receive a
communication from their insurance carrier or agent that any required insurance
is to be canceled, non-renewed, reduced in scope or limits or otherwise materially
changed. CONSULTANT shall provide evidence that such cancelled or nonrenewed or otherwise materially changed insurance has been replaced or its
cancellation notice withdrawn without any interruption in coverage, scope, or
limits. Failure to maintain required insurance in force shall be considered a
material breach of the Agreement.

8.

Commercial General Liability and/or Commercial Automobile Liability:
a.
ADDITIONAL INSURED STATUS: SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT and the County of Sacramento, their respective
governing boards, officers, directors, officials, employees, and authorized agents
and volunteers are to be endorsed as additional insureds as respects: liability
arising out of activities performed by or on behalf of CONSULTANT; products
and completed operations of CONSULTANT; premises owned, occupied or used
by CONSULTANT; or automobiles owned, leased, hired or borrowed by
CONSULTANT. The coverage shall contain no endorsed limitations on the scope
of protection afforded to SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT and the County of Sacramento, their respective
governing boards, officers, directors, officials, employees, and authorized agents
and volunteers.
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b.

c.
d.

PRIMARY INSURANCE:
For any claims related to this agreement,
CONSULTANT'S insurance coverage shall be endorsed to be primary insurance
as respects SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT
and the County of Sacramento, their respective governing boards, officers,
officials, employees and authorized agents and volunteers. Any insurance or selfinsurance maintained by SACRAMENTO REGIONAL COUNTY SANITATION
DISTRICT and the County of Sacramento, their respective governing boards,
officers, directors, officials, employees, and authorized agents and volunteers shall
be excess of CONSULTANT's insurance and shall not contribute with it.
SEVERABILITY OF INTEREST: CONSULTANT's insurance shall apply
separately to each insured against whom claim is made or suit is brought, except
with respect to the limits of the insurer's liability.
SUBCONTRACTORS: CONSULTANT shall be responsible for the acts and
omissions of all its subcontractors and additional insured endorsements as
provided by CONSULTANT’s subcontractor.

Professional Liability:
PROFESSIONAL LIABILITY PROVISION: Any professional liability or errors and
omissions policy required hereunder shall apply to any claims, losses, liabilities, or
damages, demands, and actions arising out of or resulting from the negligent acts, errors or
omissions of the CONSULTANT or any party for who CONSULTANT is legally liable
under law.

10.

Workers’ Compensation:
WORKERS’ COMPENSATION WAIVER OF SUBROGATION:
The workers'
compensation policy required hereunder shall be endorsed to state that the workers'
compensation carrier waives its right of subrogation against
SACRAMENTO
REGIONAL COUNTY SANITATION DISTRICT and the County of Sacramento, their
respective governing boards, officers, directors, officials, employees, and authorized
agents and volunteers, which might arise by reason of payment under such policy in
connection with performance under this Agreement by CONSULTANT. Should
CONSULTANT be self-insured for workers' compensation, CONSULTANT hereby
agrees to waive its right of subrogation against SACRAMENTO REGIONAL COUNTY
SANITATION DISTRICT and the County of Sacramento, their respective governing
boards, officers, directors, officials, employees, authorized agents and volunteers.

11.

Notification of Claim
If any claim for damages is filed with CONSULTANT or if any lawsuit is instituted against
CONSULTANT, that arise out of or are in any way connected with CONSULTANT’s
performance under this Agreement and that in any way, directly or indirectly, contingently
or otherwise, affect or might reasonably affect SACRAMENTO REGIONAL COUNTY
SANITATION, CONSULTANT shall give prompt and timely notice thereof to
SACRAMENTO REGIONAL COUNTY SANITATION. Notice shall be prompt and
timely if given within thirty (30) days following the date of receipt of a claim or ten (10)
days following the date of service of process of a lawsuit.
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COMPENSATION
MAXIMUM PAYMENT TO CONSULTANT
The Maximum Total Payment Amount under this Agreement is: $________.

2.

COMPENSATION COMPONENTS
A.
Time and Expenses: Compensation for services rendered shall be paid on a time
and expenses basis at the usual and customary rates for the services actually
rendered, as stated in CONSULTANT’S Budget worksheet, attached hereto as
Attachment ___ and by this reference incorporated herein, and shall not exceed
$_______. The rates stated in Attachment 1 shall apply for all services provided
throughout the term of this Agreement. Total compensation, including fees,
expenses, and profit for services rendered by CONSULTANT shall not exceed the
Maximum Total Payment Amount under this Agreement listed above.

E

1.

Special or Optional Services: Compensation in the amount of $_______ for services
identified in Exhibit A as special or optional services may only be released upon
written authorization by the District Engineer, or duly authorized designee.

C.

Contingency: An additional contingency in the amount of $_______ is hereby
established for possible additional services that may be identified during
performance of the work covered by this Agreement and which are within the
general work parameters of this Agreement. Such contingency may only be
released upon written authorization by the District Engineer.
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D.

Consultant Expenses:
1. Non-Reimbursable Expenses Are As Follows: Non-reimbursable expenses
include alcoholic beverages, expenses associated with a non-employee who
accompanies the employee on official business, personal expenses, and traffic
fines or parking tickets.
2. Invoices: CONSULTANT must submit itemized invoices that detail labor hours
and expenses. In order to be reimbursed for travel related expenses,
CONSULTANT must submit itemized invoices for airfare, hotel stays, cab or
shuttle fees, restaurant fees, and related expenses. CONSULTANT must
separate out line items for non-taxable expenses.
3. Lodging, Meals, and Travel: Lodging, meals, and travel during this contract
period shall be reimbursed as follows:
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a. Per diem for lodging (equal to the federal standard CONUS per diem rate
for Sacramento County at the time of contract negotiation) will be
reimbursed for each work night.
b. Per diem for meals and incidentals (equal to the federal standard CONUS
per diem rate for Sacramento County at the time of contract negotiation)
will be reimbursed for each work day.
c. Airfare and local and home transportation costs will be reimbursed at cost
with no markup.
d. Mileage will be reimbursed at the current IRS rate which can be accessed
by clicking the following link:
https://www.irs.gov/newsroom/irs-issues-standard-mileage-rates-for-2019

E

Maximum Allowable Markups: Maximum allowable markups will be five percent
(5%) on subconsultants and other direct costs (ODCs).
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ITEMIZED TASKS AND SUBTASKS
If CONSULTANT’S Proposal contains a schedule of tasks or subtasks with identified
levels of effort such as estimated hours and/or estimated costs, or identifiable work
products, milestones, or other events, then compensation for these individual tasks or
activities shall not exceed the identified estimate or other limiting factors without the
written approval of REGIONAL SAN’S Project Manager. CONSULTANT shall promptly
notify REGIONAL SAN’S Project Manager in writing of any tasks, subtasks, work
products, or milestones that need to be reevaluated and indicate the reason and/or
justification for such reevaluation. REGIONAL SAN’S Project Manager is authorized to
negotiate adjustments of individual tasks so long as the work is within the general scope of
the project and the total compensation does not exceed the Maximum Total Payment
Amount under this Agreement listed above.

4.

WORK NOT IN SCOPE OF SERVICES
CONSULTANT shall immediately notify REGIONAL SAN’S Project Manager in writing
of any work that REGIONAL SAN requests to be performed that CONSULTANT believes
is outside of the original scope of work covered by this Agreement. If it is determined that
said request is outside of the scope of work, such work shall not be performed unless and
until the District Engineer approves such request in writing and authorizes the use of any
contingency funds for such work, or an amendment providing for an adjustment in
CONSULTANT’S compensation is approved and executed by both parties.

5.

NOTIFICATION OF 75% EXPENDITURE OF COMPENSATION
CONSULTANT shall notify REGIONAL SAN’S Project Manager in writing upon
expenditure of seventy-five percent (75%) of the authorized Agreement amount. Such
notice shall identify the percentage of funds expended, the percentage of work completed,
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an explanation of any variation between these two (2) percentages, and an assessment of
the cost of the remaining work to be performed.
6.

SUBMISSION OF INVOICES
CONSULTANT shall address and submit all invoices associated with this Agreement by
U.S. mail or personal delivery to the following address:
Sacramento Regional Wastewater Treatment Plant
8521 Laguna Station Road
Elk Grove, CA 95758
ATTN: CONTRACTS PAYMENT DESK
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CONSULTANT shall include the following information on all invoices:
1. Contract Number: TBD
2. Project Name: Capital Program Management Services for the South County
Agriculture and Habitat Lands Water Recycling Project
3. Date of Invoice Submission
4. Time Period Invoice Covers
5. Services Provided and Respective Compensation Requested
6. Any other information deemed necessary by CONSULTANT and/or
REGIONAL SAN

PAYMENTS
In accordance with the Compensation and Payment of Invoices Limitations provision of
this Agreement, REGIONAL SAN shall address and submit payments to
CONSULTANT at address in the Notice provision of this Agreement.
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REGIONAL SAN may change the address to which subsequent invoices shall be sent by
giving written notice designating a change of address to CONSULTANT, which shall be
effective upon receipt.

CONSULTANT may change the address to which subsequent payments shall be sent by
giving written notice designating a change of address to REGIONAL SAN, which shall
be effective upon receipt.
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